

**CRS Activity 510**  
**Annual Progress Report on Implementation of Credited Plan**

**Which Plan is this for (use separate templates for each credited Plan):**

- ☒ **Floodplain Management Plan (Hazard Mitigation Plan)**
- ☐ **Repetitive Loss Area Analysis**
- ☐ **Floodplain Species Plan**
- ☐ **Substantial Damage Plan**

Name of Community: Carson City, Nevada – Independent City

Date this Annual Progress Report was prepared (not the date of adoption of the credited Plan): September 30, 2024

Name of Plan: Carson River Watershed Floodplain Management Plan 2018

Date of Adoption of Plan: December 6, 2018

5 Year CRS Expiration Date: Last CAV – August 2023, Next CAV year 2028

1. How can a copy of the credited Plan be obtained:

<https://www.cwsd.org/wp-content/uploads/2018/10/2018-10-18-RFMP-Bd-Approved-Final.pdf>

2. Describe how **this annual progress report** (not the credited Plan) was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

*The annual report is compiled by the Carson Water Subconservancy District after the end of the fiscal year. The report is send by blind email to the Mayor, Board of Supervisors, City Officials, local newspaper, and a paper copy to the Carson City Public Library. The 2024 update was completed on September 30, 2024.*

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

*The 2024 annual report for the Carson River Watershed – Regional Floodplain Management Plan (Period of July 1, 2023, to June 30, 2024) includes descriptions of outreach and non-structural mitigation.*

4. Discuss why any objectives were not reached or why implementation is behind schedule:

*Projects are depending on funding. As shown on Appendix E update, some projects have been completed, some are in progress, and others are on hold until funding opportunities become available.*

5. What are the recommendations for new projects or revised recommendations?

*Carson City is looking to complete the current list of mitigation projects as well as continue to add mitigation projects that are identified through current and future studies and area drainage master plans.*

Projects listed from Appendix E  
Carson River Watershed Floodplain Management Plan 2018

No.	Project	Status	Comments
1	Goni Wash Area Drainage Master Plan (ADMP), drainage system improvements, maintenance costs	Completed March 2020	Part of North Carson City ADMP. Submitted Maxwell Basin for FEMA HMGP grant. Carson City has been notified that Maxwell Basin will likely be funded for design and construction.  <b>2024 UPDATE: Maxwell Basin design has been funded and is currently under design, anticipated completion 2025 (September 2024).</b>
2	King Street drainage/flood protection improvements and maintenance costs	On-hold	Delayed pending funding.
3	Kings Canyon Area Drainage Master Plan (ADMP) and flood control facility	Completed July 2021	Part of West Carson City ADMP. Need to pursue grant funding and work on land acquisition to progress the identified project.
4	South Carson Street storm drain system improvements	Completed 2020	
5	South Carson Street/South Curry Street storm drain system improvements	Completed 2020	

No.	Project	Status	Comments
6	Voltaire Canyon Channel and Drainage system improvements	In-progress/ Planned	Included in 2027 CIP. A portion of storm drain project on Appion Way has been funded by the Carson City Redevelopment Authority Citizens Committee (RACC).
7	Voltaire Canyon Floodplain Restudy/Remapping	Completed	LOMR effective 11/29/21. Looking into pursuing master plan/scoping project for this area. <b>2024 UPDATE: Have submitted a grant application through CWSD for flood study to identify mitigation opportunities.</b>
8	Ash Canyon Area Drainage Master Plan (ADMP) and flood control facility and maintenance costs	Completed July 2021	Part of West Carson City ADMP. Need to pursue grant funding and work on land acquisition to progress the identified project.
9	Carson River Channel Clearing and Snagging - Flood Protection	On-going	As necessary.
10	Clear Creek Floodplain Restudy and Remapping	In-progress	<b>2024 UPDATE: Completed; LOMR 23-09-0124P, Eff. 5/6/2024</b>
11	Eagle Valley Golf Course A&B Area Drainage Master Plan (ADMP) and drainage system improvements	Completed March 2020	Grant funding may be sought to implement projects identified.
12	Eagle Valley Golf Course basin and piping improvements	On-hold	Delayed pending funding.
13	Goni Wash Sediment and Detention basins and maintenance costs	Completed March 2020	Part of North Carson City ADMP. Submitted Maxwell Basin for FEMA HMGP grant. Carson City has been notified that Maxwell Basin will likely be funded for design and construction.
14	Areas Between Goni Wash & Eagle Valley Creek Area Drainage Master Plan	Completed March 2020	Part of North Carson City ADMP.
15	H&I Tributary ADMP and subsequent sediment transport/flood mitigation projects/cost	On-going	Portions completed with S. Carson St. Project. Continue to coordinate with Train Museum.
16	New Empire Drainage System Improvement	In-Progress	Portion of the New Empire Drainage System will be completed with upcoming FY25 Carmine Street Project.  <b>2024 UPDATE: Carmine Street Project received funding and is in design phase (September 2024)</b>
17	Prison Hill Area Drainage Master Plan, restudy and remapping, flood control facility	Completed December 2023	Part of Southeast Carson City ADMP. Grant funding may be sought to implement identified projects.

No.	Project	Status	Comments
18	East Silver Saddle Ranch and Sierra Vista Lane drainage improvements; Pinion Hills from Deer Run Bridge south to City boundary - Study	Completed May 2023	Part of the East Carson City ADMP. <b>2024 UPDATE: ADMP completed, mitigation projects identified that will be added to CIP list for prioritization by a Stormwater Master Plan</b>
19	Forest Legacy Project Old Woods Ranch/Schulz Invt. Cons. Easements Project	On-going	Continue to work with family.
20	Golden Eagle Lane (Flood Protection, Rehabilitation / Stabilization)	In-Progress	Portions are part of the Southeast Carson City ADMP.
21	Saliman and Carson High drainage system improvements	In-Progress	Portions completed by Blackstone Subdivision. Proposed storm drain project along E. William St. and Mills Park to connect into Vicee channel.