

Carson City Open Space – Property Updates
Updated 4/5/2017

Property Owner / Location	Status Update
W. Michael Fagen / Highway 50	<p>January 2017: Staff submitted a pre-proposal to the Nevada Division of Forestry (NDF) for a grant funding request of \$142,000 (50% of anticipated costs).</p> <p>February 2017: After receiving approval of the pre-proposal, Carson City submitted a final grant application to the NDF for a grant funding request of \$142,000.</p> <p>February 2017: Staff ordered a preliminary title report.</p> <p>March 2017: Staff is preparing a grant funding request to the Land and Water Conservation Fund (LWCF) (deadline March 10, 2017).</p> <p>March 17, 2017: From NDF: The Region 1 and Region 4 State and Private Forestry Program has submitted the Community Forest Program applications from Idaho and Nevada to the Washington D.C. Office for funding consideration. The Washington D.C. Office will review applications in April or May. Hopefully there will be information in June whether the projects have been selected for funding and if there is funding in the FY17 budget.</p> <p>March 30, 2017: From LWCF: The land acquisition was not awarded funding at this time. There were eight grant nominations and the funding priorities were maintenance projects. The reviewers also believed the acquisition was not yet ready because adjacent lands were not yet in public ownership or had trail easements. A future nomination may be considered again.</p>