NOTICE TO CONTRACTORS
CARSON CITY PUCHASING AND CONTRACTS
201 NORTH CARSON STREET, SUITE 3
CARSON CITY, NEVADA 89701
775-283-7137 | FAX 775-887-2107
http://www.carson.org/Index.aspx?page=998
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ADVERTISED BID #1314-175
BID TITLE “East West Water Transmission Main
Project — Ph. 2A-1"
Labor Commissioner PWP# CC-2014-180
Engineer’s Estimate: $2,100,000.00
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PLEASE NOTE: Carson City has extensively revised these Contract Documents and all Bidders are advised to
read these documents thoroughly before submitting a bid.

SUMMARY

Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the East West
Water Transmission Main Project — Phase 2A-1. The project consists of but not limited to construction of
approximately 3,800 If of 24” watermain and related appurtenances, installation of approximately 11,400 If of
conduit with pull string, construction of approximately 24 If of storm drain and related appurtenances, construction
of approximately 10,500 sf of sidewalk, curb ramps and valley gutter, approximately 126,000 sf of roadway
reconstruction, as well as asphalt and concrete patching. The project is subject to the American Iron and Steel
(AIS) provisions of P.L. 113-76, Consolidated Appropriations Act, 2014. Compliance with 40 CFR Part 33,
Participation by Disadvantaged Business Enterprises in United States Environmental Protection Agency
Programs is required. The project includes, but is not limited to, trench excavation, boring, new pipe and related
appurtenances, trench backfill, asphalt and concrete replacement and all other common phases of construction
customarily associated with this type of project. Sealed bids must be submitted in accordance with the bid
documents, drawings and plans, specifications and special conditions related hereto.

CONTRACTOR'S LICENSE: This is a Federal-aid contract and the requirements for such shall apply. On a
Federal-aid contract, any Contractor otherwise qualified by the State of Nevada to perform such work is not
required to be licensed nor to submit application for license in advance of submitting a bid or having such bid
considered, provided, however, that such exception does not constitute a waiver of the State’s right under its
license laws to require a Contractor, determined to be a successful bidder, to be licensed to do business in the
State of Nevada in connection with the award of the contract to him.

BID DOCUMENTS may be obtained as follows and the cost is non-refundable.

You may download this Bid Document, excluding the drawings, and a pdf version of the Bid Bond and Bid
Proposal to prepare your bid from the Carson City website http://www.carson.org/Index.aspx?page=998.
Downloading this bid document from the website does not put you on the plan holders list, you must
click the link at the bottom of the page and provide your information to add your company name to the
plan holders list.

You may purchase the drawings separately from the following businesses, please call ahead to place your order.

Nevada Blue, 3246 North Carson Street, Carson City, NV 89706 (775) 883-6011www.nvblue.com

OSl, Inc., 4750 Longley Lane, Suite 103, Reno, NV 89502 (775) 827-4343 www.0Sireno.com

Nevada Builder's Exchange, 634 Ryland Street, Suite E, Reno, NV 89502 (775)786-4468
www.nevadabuildersx.com

Sierra Contractor’'s Source, 860 Maestro Dr., Suite B, Reno NV 89511 (775) 329-7222
Www.scsplanroom.com

INSPECTION OF BID DOCUMENTS: All documents related hereto may be viewed at the following locations:

CARSON CITY PUBLIC WORKS DEPARTMENT, 3505 Butti Way, Carson City, Nevada 89701.

ADDENDA: All addenda are posted on Carson City’s website http://www.carson.org/Index.aspx?page=998. It is
each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid.

QUESTIONS regarding this bid must be received a minimum of four (4) days prior to bid opening.
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SEALED BIDS must be submitted in a sealed envelope which shall be clearly marked with title and number of
this Bid Document to Carson City Purchasing and Contracts Department, 201 North Carson Street, Suite 3,
Carson City, Nevada 89701, by not later than 11:00 a.m. on May 8, 2014. Bids received after the date and time
set for receipt will be REJECTED and returned to the bidder unopened.

BID OPENING will be held publicly at 11:10 a.m. on May 8, 2014, at 201 North Carson Street, Suite 3, Carson
City, Nevada 89701. Bidders, their representatives, and all other interested persons may be present during the
bid opening.

A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours.

AWARD RECOMMENDATION will be made by the Carson City Purchasing and Contracts Department. You are
encouraged to visit the City’s website for that recommendation or contact Kim Belt at KBelt@carson.org for the
recommendation.

NOTICE OF PROTEST OF AWARD OF CONTRACT must be submitted in writing to Carson City Purchasing and
Contract within five (5) working days of the BID OPENING and must be in compliance with Nevada Revised
Statute (NRS) 338.

BID AWARD will be made by the Carson City Board of Supervisors and is scheduled for May 22, 2014 and their
decision is final. The Carson City Board of Supervisors meeting will be held in the Sierra Room of the Carson
City Community Center, 851 East William Street, Carson City, Nevada 89701 beginning at 8:30 a.m.

PRICES must be quoted FOB Carson City, Nevada and are valid for sixty (60) calendar days after the BID
OPENING.

Signature in Project File

Kim Belt, CPM
Purchasing and Contracts Manager

Signature in Project File

Darren Schulz, Public Works Director

Signature in Project File

Andrew Burnham, Deputy Public Works Director
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INSTRUCTIONS TO BIDDERS

CORRESPONDENCE AND/OR COMMUNICATIONS:

The provisions of this contract shall be approved by the governing body of the City, and the normal lines of
communications shall be between the following persons and the authorized representative of the Contractor:

A. Contract Administrator
Kim Belt, CPM - Purchasing and Contracts Manager
Carson City Purchasing and Contracts
201 North Carson Street, Suite 3
Carson City, Nevada 89701
775-283-7137
FAX 775-887-2107
KBelt@carson.org

B. Owner's Representative
Darren Schulz, Public Works Director
Carson City Public Works Department
3505 Butti Way
Carson City, Nevada 89701
775-887-2355
FAX No. 775-887-2112
DSchulz@carson.org

C. Construction Manager
TBD

NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion.

END OF DOCUMENT
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INSTRUCTIONS TO BIDDERS

BIDDING PROCEDURES

Pre-bid Conference

If required, a Pre-bid Conference will be held at the time and place indicated on the Notice to Contractors.
The purpose of this conference is to discuss the Project, prospective Bidders concerns, and key issues of
the Project. Attendance is not mandatory unless otherwise indicated.

Designated Contacts

The designated contact for questions pertaining to the Contract Documents, Specifications and/or
Drawings is the designated Contract Administrator. All questions should be submitted in writing, and will
receive a written response from the Contract Administrator.

Contract Drawings
The Contract Drawings used for Bidding shall have the following title:

CONTRACT DRAWING TITLE: “East West Water Transmission Main Project — Ph. 2A-1"

The Contract Drawings do not purport to show all the details of the Work. They are intended to illustrate
the character and extent of the performance desired under the Contract; therefore, they may be
supplemented or revised from time to time, as the Work progresses, by the Construction Manager.
Drawing revisions and/or additional drawings or sketches will be made and furnished to the Contractor if
they are deemed necessary to adequately illustrate the Work.

Interpretations and Addenda

Bidder shall take no advantage of any apparent error or omission in this Bid Document. In the event the
Bidder discovers such an error or omission, he/she shall immediately notify the City’s Contract
Administrator in writing or by email. Carson City will then make such corrections and interpretations as
may be deemed necessary for fulfilling the intent of this Bid Document through the issuance of an
Addendum. Any Addendum or clarification supplementing this Bid Document, the Drawings, and the
Specifications, issued prior to the date and time set for the submittal of Bid Proposal shall be made part of
the Contract.

If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to
all plan holders. The City is not bound by any oral representations, clarifications, or changes made by
Carson City employees, or representatives, unless such clarification or change is provided to all Bidders
in written addendum form.

Addenda shall be sent by fax, e-mail or posted on the City’s website to all who are known by the City to
have received a complete set of Bid Documents (plan holders). No Addendum shall be issued by Carson
City less than two (2) working days prior to the advertised date and time for Bid submittal. Note: Bidders
are requested to submit questions four (4) working days prior to the advertised date and time for Bid
submittal.

Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda
issued. The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space
provided on the Bid Proposal.

Bid Preparation and Submission

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by
pen by an officer or authorized agent (with attached power of attorney) of the Bidder. All figures
must be written in ink or typewritten. Figures written in pencil or erasures are not acceptable. Any
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a
Contract. If the person making said interlineation or alteration is not the same person who signs
the Bid Proposal, such person must write his/her signature and print his/her name and title on
each page of the Bid Proposal where initials appear. Written delegation of signature authority to
an agent acting on behalf of the Bidder must accompany the sealed Bid and cannot contain any
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INSTRUCTIONS TO BIDDERS

language which states the Bidder retains final approval of acceptance of any of the terms,
conditions, specifications and/or finalized Contract.

Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked
on the lower left corner as follows:

SEALED BID

BID NO.: 1314-175

OPENING: May 8, 2014 at 11:10 am
COMPANY NAME:

This is a Federal-aid contract and the following provisions need to be
followed:

The Environmental Protection Agency (EPA) Office of Small Business Programs (OSBP)
Disadvantaged Business Enterprise Program — 40 CFR Part 33

Formerly the Minority-Owned Business Enterprise and Woman-Owned Business Enterprise
(MBE/WBE) Program, the Disadvantaged Business Enterprise (DBE) Program is an outreach,
education, and goal program designed to increase and encourage the utilization and participation
of DBEs in procurements funded by EPA assistance agreements. The DBE Program
requirements apply to all procurements for equipment, supplies, construction and services under
all EPA grants, cooperative agreements, and IAGs.

The contractor shall not discriminate on the basis of race, color, national origin or sex in the
performance of this contract. The contractor shall carry out applicable requirements of 40 CFR
part 33 in the award and administration of contracts awarded under EPA financial assistance
agreements. Failure by the contractor to carry out these requirements is a material breach of this
contract which may result in the termination of this contract or other legally available remedies.

Specific DBE Program functions include:

e Developing and monitoring DBE Program policy and procedures.

¢ Providing outreach and training to internal and external DBE program stakeholders.

e Providing technical and programmatic assistance to minority and women-owned businesses.

e Collecting, compiling, and analyzing data on MBE/WBE utilization under EPA financial
assistance agreements, including Interagency Agreements (IAs).

Recipients of EPA financial assistance agreements are required to seek, and encouraged to
utilize small, minority, and women-owned businesses for their procurement needs under the
financial assistance agreement. This is done through the inclusion of terms and conditions in the
financial assistance agreement. The key functional components of the DBE Program are as
follows:

e Fair Share Obijectives

e Six Good Faith Efforts and Contract Administration Requirements

¢ MBE/WBE Reporting

e MBE/WBE Certification

Disadvantaged Business Enterprises (DBEs) are:

e entities owned and/or controlled by a socially and economically disadvantaged individuals as
described by Title X of the Clean Air Act Amendments of 1990 (42 U.S.C. 7601 note) (10%
statute), and Public Law 102-389 (42 U.S.C. 4370d) (8% statute), respectively;

a Small Business Enterprise (SBE);

a Small Business in a Rural Area (SBRA);

a Labor Surplus Area Firm (LSAF); or

a Historically Underutilized Business (HUB) Zone Small Business Concern, or a concern
under a successor program.
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INSTRUCTIONS TO BIDDERS

Minority Business Enterprises (MBES) are entities that are at least 51% owned and/or
controlled by a socially and economically disadvantaged individual as described by Title X of the
Clean Air Act Amendments of 1990 (42 U.S.C. 7601 note), and Public Law 102-389 (42 U.S.C.
4370d), respectively.

Women's Business Enterprises (WBEs) are entities that are at least 51% owned and/or
controlled by women (under the 10% and 8% statutes).

Fair Share Objectives

A fair share objective is a goal based on the capacity and availability of qualified, certified MBEs
and WBEs in the relevant geographic market for the grant recipient in the procurement categories
of construction, equipment, services, and supplies... compared to the number of all qualified
entities in the same market for the same procurement categories.

e A fair share objective is not a quota.

e Arecipient cannot be penalized for not meeting its fair share objectives.

e Once negotiated, fair share objectives remain in place for three years.

Procurement Category FY 2014 MBE goal FY 2014 WBE goal
Construction 3% 1%
Equipment 2% 1%
Supplies 1% 1%
Services 1% 1%

Good Faith Efforts

The Good Faith Efforts are required methods implored by all EPA financial assistance agreement
recipients to ensure that all disadvantaged business enterprises (DBES) have the opportunity to
compete for procurements funded by EPA financial assistance dollars.

The Six Good Faith Efforts Are:

1.

Ensure DBEs are made aware of contracting opportunities to the fullest extent practicable
through outreach and recruitment activities. For Indian Tribal, State and Local and Government
recipients, this will include placing DBEs on solicitation lists and soliciting them whenever they are
potential sources.

Make information on forthcoming opportunities available to DBEs and arrange time frames for
contracts and establish delivery schedules, where the requirements permit, in a way that
encourages and facilitates participation by DBEs in the competitive process. This includes,
whenever possible, posting solicitations for bids or proposals for a minimum of 30 calendar days
before the bid or proposal closing date.

Consider in the contracting process whether firms competing for large contracts could
subcontract with DBEs. For Indian Tribal, State and local Government recipients, this will include
dividing total requirements when economically feasible into smaller tasks or quantities to permit
maximum participation by DBEs in the competitive process.

Encourage contracting with a consortium of DBEs when a contract is too large for one of these
firms to handle individually.

Use the services and assistance of the SBA and the Minority Business Development Agency of
the Department of Commerce or state/regional/local equivalent.

If the prime contractor awards subcontracts, require the prime contractor to take the above steps.

MBE/WBE Reporting

All EPA financial assistance recipients are required to report back to the Agency on their efforts to

comply with the DBE Program requirements.

e Complete & submit EPA Form 5700-52A Part Il with each contractor's application for
payment.
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INSTRUCTIONS TO BIDDERS

MBE/WBE Certification

Under EPA's DBE Program it is required that MBEs and WBEs be certified in order for their
utilization to count toward an EPA financial assistance recipient's accomplishments under the
program.

EPA OSBP Headquarters is responsible for implementing and processing the certification of

MBE/WBE firms. Regional DBE coordinators will assist by providing forms to interested firms and

fielding general questions. Under the new DBE Program entities can no longer self-certify. EPA

will accept certifications from:

e The Small Business Administration (SBA) (both SBA 8(a) program certifications and SBA
Small Disadvantaged Business (SDB) Program self-certifications);

e The Department of Transportation's state implemented DBE Certification Program (with U.S.
citizenship);

e Tribal, State and local governments, as long as their standards for certification meet or
exceed our own; and

e Independent private organization certifications as long as their standards for certification
meet or exceed our own.

If an entity holds one of these certifications, it is considered acceptable for establishing
MBE or WBE status under EPA's DBE Program, and application for EPA certification is not
needed. EPA will ONLY consider certification applications from entities that have first
attempted to be certified by SBA or DOT, or a Tribal, State, or local government, or by an
independent private organization, and be unsuccessful in that attempt. Proof of an unsuccessful
attempt is required as a part of the application process.

What are the EPA MBE/WBE certification requirements?

e In order to be certified by EPA, an entity must first attempt to be certified by SBA or DOT, or a
Tribal, State, or local government, or by an independent private organization, and be
unsuccessful in that attempt.

e To qualify as a MBE or WBE under EPA's programs an entity must establish that it is at least
51% owned and/or controlled by socially and economically disadvantaged individuals who
are of good character and are citizens of the United States.

e An individual claiming economic disadvantaged status must have an initial and continued
personal net worth of less than $750,000.

Further details available at http://www.epa.gov/osbp/dbe team.htm

Carson City will not consider a Bid that fails to comply with the above stated requirements.
Carson City will not be responsible for the premature opening of a Bid not properly addressed or
identified. All Bids must be received prior to the date and time specified in the Notice to
Contractors at the following address:

Carson City will not consider a Bid that fails to comply with the above stated requirements.
Carson City will not be responsible for the premature opening of a Bid not properly addressed or
identified. All Bids must be received prior to the date and time specified in the Notice to
Contractors at the following address:

Carson City Purchasing and Contracts Department
201 North Carson Street, Suite 3
Carson City, Nevada 89701

If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another
envelope addressed as specified. Mailed Bids must be received by the Purchasing and
Contracts Department prior to the closing date and time for receipt of Bids in order to receive
consideration. Bids submitted by facsimile or email will not be accepted or considered.
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INSTRUCTIONS TO BIDDERS

Documents Necessary for Submittal

The Bid Bond, Bid Proposal Summary, Bidder's Preference Certificate of Eligibility (if applicable) and any
other documents required as defined in the Special Conditions all shall be included in the sealed
envelope. Do not return the entire spec book with the Bid. Carson City will not consider a Bid
received if there is an omission of or failure to complete any portion of the required documents at the time
of the Bid Opening.

Bid Security

1. Each Bid Proposal must be accompanied by a Cashier’s check, Certified Check, or Bid Bond
acceptable to Carson City in an amount equal to at least five percent (5%) of the Bidder's “Base
Bid” Proposal. Said Bid Security shall be payable without condition to Carson City as a
guarantee that the Bidder, if awarded the Contract, will promptly execute such Contract in
accordance with the Bid Proposal and, in the manner and form required by the Bid Document,
and will furnish the required PERFORMANCE and PAYMENT bonds. (Refer to Documents #
2151 and 2152). Should the Bidder refuse to enter into such Contract or fail to furnish such
bonds, the amount of the Bid Security may be forfeited to the City as liquidated damages, not as
penalty. All checks must indicate the Payee as “Carson City, Nevada” and reflect the Bid Title
and Number. Failure to enclose a Bid guarantee with the sealed Bid will cause the Bid to be
rejected and not considered.

2. Surety companies issuing bonds must be licensed to issue surety by the State of Nevada
Insurance Division pursuant to NRS 683A.090 and issued by an appointed agent pursuant to
NRS 683A.280. Bonds issued by an individual surety are not acceptable to the City.

3. The City will have the right to hold the Bid Security of Bidders to whom an award is being
considered until either: (a) the Contract has been executed and bonds have been furnished, (b)
the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected.

Quantities

The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities
and are intended to illustrate the Scope of Work. The Bidder shall be responsible for verifying the exact
guantities involved each month through the measurement and payment provisions of the Bid Document.

Compensation

The Total Bid Price shall cover all Work required by the Bid Document. All costs in connection with the
proper and successful completion of the Work, including furnishing all materials, equipment, supplies, and
appurtenances; providing all construction equipment, tools and temporary utilities; and performing all
necessary labor and supervision to fully complete the Work, shall be included in the unit and lump sum
prices Bid. All work not specifically set forth as a pay item in the Bid Proposal shall be considered a
subsidiary obligation of the Bidder, and all costs in connection therewith shall be included in the prices
Bid.

Schedule of Values
The purpose of the Schedule of Values shall serve the City in two (2) distinct areas:

1. PRIOR TO AWARD OF BID: Carson City may request a Schedule of Values for any or all
item(s) included in the Bid Proposal for the purpose of determining an unbalanced Bid. The
analysis shall be conducted by the City.

2. AFTER AWARD OF BID Carson City will request a Schedule of Values for any or all item(s)
included in the Bid Proposal for the purpose of making partial payments to the Contractor.

Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or
decreased as a result of the Lump Sum Bid breakdown analysis.

All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder's
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid. The
schedule as shown on the Contract Drawings does not constitute a complete outline of the Work to be
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INSTRUCTIONS TO BIDDERS

performed by the Contractor in accordance with the Contract Drawings and Specifications. This list is
intended to include all major items, and the Bid computed therefrom will be the maximum compensation
for all work and materials furnished by the Contractor in order to comply with the Contract Drawings and
Specifications, whether or not indicated in the approximate quantities or pertaining to the items of Work
listed therein.

Validity of Bid

Carson City reserves the right to withhold award of the Contract for a period of sixty (60) days from the
date of the Bid opening. The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid
Proposal are valid for a period of not less than sixty (60) days from the date of the Bid Opening.

Bidders Preference

Bidders submitting a proposal to a public body for a Public Work shall bear the responsibility to ascertain
the relevancy of the “preference for certain contractors” referenced in NRS 338.147. Bidders claiming
preference shall submit with their Bid Proposal the “Certificate of Eligibility” issued by the State of Nevada
Contractor’s Board as proof of Contractor’'s compliance with the provisions of NRS 338.147. Failure to
submit the Certificate of Eligibility with your Bid shall result in a waiver of any Bidder preference.

Note: Pursuant to Subsection 8 of NRS 338.147, the provisions of Subsection 2 of NRS 338.147 do not
apply to any Contract for a Public Work which is expected to cost less than $250,000.

Bidders Representation
Each Bidder by submitting its Bid represents that:

1. The Bidder, signing the Proposal summary and submitting the bid represents that he/she has
familiarized himself with the Notice to Contractors, Contract Drawings, Specifications, and
Contract Documents and has found them fit and sufficient for the purpose of preparing his/her
Bid. By submission of his/her Bid, he/she agrees to all the terms and conditions of the Bid
Document and further agrees that no claim will be made against the City, the Construction
Manager, or the Design Consultant for any damage that he/she or his/her subcontractors may
have suffered due to the inadequacy of his/her Bid on account of any alleged errors, omissions,
or other deficiencies in the Notice to Contractors, Drawings, Specifications, or Contract
Documents supplied to him/her by the City.

2. The submission of a Bid shall constitute an acknowledgment upon which the City may rely that
the Bidder has thoroughly examined and is familiar with the Bid Documents. The Bidder shall in
no way be relieved from any obligation with respect to its proposal or to the Contract. No claim
for additional compensation will be allowed which is based upon a lack of knowledge of the
Contract Documents.

3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by
other means, of the locations of the proposed Work, of the actual conditions, including subsurface
conditions, of and at the site(s) of the Work. If, during the course of its examinations, a Bidder
finds facts or conditions which appear to be in conflict with the letter or spirit of the Bid
Documents before submitting his/her bid, the Bidder shall request the City, in writing, to provide
additional information and explanation.

4, Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on
his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on
and in the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions
to be encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and
guantity of the materials to be furnished, and (7) the requirements of the Bid, the Drawings and
Specifications. The Bidder is aware that soil classifications do not represent any particular
stability or drainability characteristics, and are aware that water table levels can vary.

5. The information provided by the City is not intended to be a substitute for, or a supplement to, the
independent verification by the Bidder to the extent such independent investigation of site
conditions is deemed necessary or desirable by the Bidder.
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6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project
shall meet or exceed OSHA standards and NOSHA standards.

Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated
by the City for this particular Work and issued by the Nevada State Contractor’'s Board. Nevada
Contractor’s License type, number, expiration date and dollar limit must be indicated on the Bid
Proposal. The Bidders and the successful Contractors and their subcontractors shall comply with
all provisions of NRS Chapter 624 and Nevada Administrative Code, Chapter 624. Carson City
will not consider any Bid that fails to comply with these requirements.

The successful Bidder must obtain a valid Carson City Business License within ten (10) days
after the award of the Contract, or the Contractor will be declared in default of the contract.

Fair Employment Practices

Pursuant to NRS 338.125, it is unlawful for any Contractor in connection with the performance of work
under a contract with a public body, when payment of the contract price, or any part of such payment, is
to be made from public money, to refuse to employ or to discharge from employment any person because
of race, creed, color, national origin, sex, sexual preference, or age to discriminate against person with
respect to hire, tenure, advancement, compensation or other terms, conditions, privileges of employment
because of race, creed, color, national origin, sex, sexual preference or age.

Preferential Employment

Pursuant to NRS 338.130, Preferential Employment in Construction of Public Works, “In all cases where
persons are employed in the construction of public works, preference shall be given, the qualifications of
the applicants being equal: First: To honorably discharged Army, Navy, Air Force, Marine Corps or Coast
Guard soldiers of the United States who are citizens of the State of Nevada; Second: To citizens of the
State of Nevada”. If the provisions of NRS 338.130 are not complied with by the Contractor, this Contract
shall be void, and any failure or refusal to comply with any of the provision of NRS 338.130 shall render
this Contract void.

Subcontracting

The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount
and will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount.

The Bidder shall be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and
shall provide a Subcontractors Listing with the submission of their Bid. The form must have the spaces
filled in for each subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.
Within two (2) hours after the opening of Bids, the bidders who submitted the three lowest Bids must
submit a list of names of each subcontractor who will provide labor or a portion of the Work or
improvement to the Contractor for which he/she will be paid an amount exceeding one percent (1%) of
the Bid amount or Fifty Thousand Dollars ($50,000), whichever is greater. Within twenty-four (24) hours
of the Bid opening the Bidder who submitted the lowest Bid must submit a list of all subcontractors who
will perform any work on the Contract, including their name, license number and classification, items of
work to be performed and anticipated amount of the subcontract. If a bidder fails to submit such lists
within the required time, his/her Bid shall be deemed non-responsive.

The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed.
Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 338.141.

Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for
the acts or omissions of persons directly employed by the Bidder. Nothing contained in the Bid Document
shall create any contractual relationship between any subcontractor and the City.

Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and

address of each Subcontractor whom he/she engages for work on the project within ten (10) days after
the Subcontractor commences work on the contract.
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Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS
338.141.

Q. Site Information

Where investigations of surface or subsurface conditions have been made by the City, in respect to
foundations or other structural design for design purposes only, said information is available only for the
convenience of bidders but are not a part of the Bid Documents. The City, Construction Manager, and
Design Consultant assume no responsibility whatsoever as to the sufficiency of borings, or of the log of
test borings or other investigations, or tests, or of the interpretations thereof; there is no guarantee,
warranty, or representation, expressed or implied, that the conditions indicated thereby, in fact, exist or
are representative of those existing throughout the work. Such information available to bidders is not to
be construed in any way as a waiver of the other provisions of this paragraph and bidders must satisfy
themselves through their own investigations as to the surface and subsurface conditions to be
encountered at the Site.

IB.2. OPENING OF BIDS

All Bids received at the designated time and place that comply with these requirements will be opened, publicly
read aloud at the date, time and place set forth in the Notice to Contractors. Bidders, their representatives, and
all other interested persons may be present at the opening and reading of Bids.

Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to
Contractors and any Addendum, will not be considered. Any such Bids will be returned unopened to the Bidder.

A. Mistake in Bid

A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to
the Contract Administrator by the Bidder within forty-eight (48) hours after opening of the bid. Any such request
shall contain a full explanation of any purported error and shall be supported by the original calculations on which
the Bid was computed, together with a certification and notarization thereon that such calculation is the original as
prepared by the Bidder or his/her agent.

In the case of a difference between written words and figures, the amount stated in written words shall govern for
a Lump Sum Bid.

In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern.
B. Withdrawal of Bid

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the
scheduled date and time of the scheduled Bid opening provided the request is submitted to the
Contract Administrator’s Office in writing or an authorized representative must present himself
with proper identification to the Contract Administrator’'s Office and verbally request that the Bid
be withdrawn.

2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the
date and time of Bid opening, except as set forth in A above. All responsive and responsible Bids
received are considered firm offers for the time period specified above and may be considered for
award. The Bidder’'s offer will expire at the time specified above or upon acceptance by City,
which occurs when the successful Bidder provides the bonds, insurance, and submits the signed
Contract to the City for execution and the City executes the Contract.

IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS
A. Award of Contract
Carson City will award the Contract pursuant to the provisions of Nevada State law including but not
limited to:
€) Chapter 332 (Purchasing: Local Governments)

(b) Chapter 338 (Public Works Projects)

(c) Chapter 339 (Contractor’'s Bonds on Public Works)
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(d) Chapter 624 (Contractors).

Rejection of Bids

The City reserves the right to waive any informality or irregularity in any Bid received, and to reject any or
all Bids. In the case of rejection of all Bids, the City reserves the right to advertise for new Bids or to
proceed to do the Work otherwise if, in the judgment of the Carson City Board of Supervisors or Carson
City Regional Transportation Commission, it is in the best interest of the City.

Irregular Bid
A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for
rejection:

1. If the Bid Proposal furnished by the City is not used or is altered.

2. If there are unauthorized additions, conditional or alternate Bids, or omissions or
irregularities of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as
to its meaning, or give the Bidder submitting the same a competitive advantage over other
Bidders.

3. If the Bid submitted contains any erasures, interlineations, or other corrections unless
each such correction is prepared and authenticated in acceptance with the provisions of
Paragraph IB.1.E (1).

Unbalanced Bid

If the Unit Bid Item prices and/or schedule of values of a prospective Bidder's Bid are obviously
unbalanced, either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s
Representative, the Bid may be rejected. All Bids with separately priced line items shall be analyzed to
determine if the prices are unbalanced. A bid may be rejected if the City determines that the lack of
balance poses an unacceptable risk to the City.

A Bid with unbalanced pricing may increase performance risk and could result in payment of
unreasonably high prices. Unbalanced pricing exists when, despite an acceptable total evaluated price,
the price of one or more bid items is significantly over or understated as indicated by the application of
cost or price analysis techniques. The greatest risks associated with unbalanced pricing occur when:

1. Over pricing of startup work, mobilization, or early items of work (front end loading) would
cause a bidder to receive substantial up-front payment;

2. Base quantities and option quantities are separate line items;

3. The quantities as bid are incorrect and the contract cost will be increased when quantities
are corrected;

4, On items where the quantities may vary, if the anticipated variation in quantity would
result in the lower Bidder not remaining as the low Bidder;

Disqualification of Bidders
Any one or more of the following may be considered as sufficient for the disqualification of a prospective
Bidder and the rejection of the Bid:

1. The Bidder is not responsive or responsible;

2. The quality of the services, materials, equipment or labor offered does not conform to the
approved Contract Drawings and specifications;

3. Evidence of collusion among prospective Bidders; (Participants in such collusion will
receive no recognition as Bidders)

4, Lack of the contractor’s license classification stipulated by Carson City for this Work;
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5. More than one Bid for the same work from an individual, firm, or corporation under the
same or different name;

6. Lack of competency, understanding of the scope of the Work, adequate machinery, plant
and/or equipment as revealed by the requested experience or subcontractor information;

7. Unsatisfactory performance record as shown by past work for the City, judged from the
standpoint of workmanship, progress, and quality of services/goods provided;

8. Uncompleted work which, in the judgment of the City, might hinder or prevent the prompt
completion of additional work, if awarded,;

9. Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s);

10. Failure to comply with any requirements of the City;

11. Failure to list, as required, all subcontractors who will be employed by the Bidder;

12. Negative actions against the Contractor's license by the Nevada State Contractor’s
Board;

13. Any other reason determined, in good faith, to be in the best interest of the City.

IB.4 BID PROTESTS

A Bidder may file a Notice of Protest regarding the awarding of the contract with the authorized representative
designated by the public body within five (5) working days after the date the bids were opened by the public body
or its authorized representative pursuant to the provisions of NRS 338.142.

IB.5 BID PREPARATION EXPENSES

By accepting the Bid Proposal of the Bidder, the City assumes no obligation to reimburse the Bidder for Bid
preparation expenses. No Bidder shall have any right or claim against the City for reimbursement of Bid
preparation expenses.

IB.6 COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING

The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, and
will not, violate any existing federal, state or municipal laws or regulations concerning discrimination and/or price
fixing. The Bidder agrees to indemnify, exonerate and hold Carson City harmless from liability for any such
violation how and throughout the term of the Contract.

END OF INSTRUCTIONS TO BIDDERS
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BID BOND
KNOW ALL MEN BY THESE PRESENTS, that I/We

as Principal, hereinafter called Contractor, and

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held and
firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, for the sum
of $ Dollars

(state sum in words)
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid, identified as BID # 1314-175 and titled “ East West Water Transmission Main
Project — Ph. 2A-1".

NOW, THEREFORE if the City shall accept the bid of the Principal and the Principal shall enter into a contract with the City in
Accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Bid Documents with
good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or
bonds, if the Principal shall pay to the City the difference not to exceed the penalty hereof between the amount specified in
said bid and such larger amount for which the City may in good faith contract with another party to perform work covered by
said bid or an appropriate liquidated amount as specified in the Invitation for Bids then this obligation shall be null and void,
otherwise to remain in full force and effect.

Executed on this day of 2014

Signature of Principal:
Title:

(Seal) Firm:

Address:
City/State/Zip Code:
Written Name of Principal:
ATTEST NAME

Signature of Notary:

Subscribed and sworn before me this day of 2014

(printed name of notary)

Claims Under this Bond May be Addressed to:

Name of Surety
Address

City

State/Zip Code
Name

Title

Phone
Surety’s Acknowledgement

Notary Public for the State of
Nevada Resident Agent Information
Complete for out of state bonding companies

Name of Local Agent
Address

City

State/Zip Code
Agent’'s Name
Agent’s Title

Agents Phone

NOTICE: No substitution or revision to this bond form will be accepted. Sureties must be authorized to do
business in and have an agent for services of process in the State of Nevada. Certified copy of Power of Attorney

must be attached.
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BID # 1314-175

BID TITLE:
NOTICE:

PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to

submission.

Contractors.

A COPY OF CONTRACTOR'S “CERTIFICATE” of eligibility issued by the State of Nevada Contractors’ Board

as proof of Bidder's compliance with the provisions of N.R.S. 338.147 must be submitted with his/her bid for the

“East West Water Transmission Main Project — Ph. 2A-1"

No substitution or revision to this Bid Proposal form will be accepted. Carson City will reject any
Bid that is received that has changes or alterations to this document. Although the Prevailing
Wages are provided in this bid document, the bidder is responsible to verify with the Labor
Commissioner if any addendums have been issued. The successful bidder will be required to
provide the current Prevailing Wages used in preparation of their bid within 24 hours of bid

preference to be considered. This Statute does not apply to projects expected to cost less than $250,000.

COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS.

BIDDER acknowledges receipt of Addendums.
SUMMARY
Description Scheduled | Unit Unit Total
Value Price Price
Schedule A:

BP.1 MOBILIZATION, DEMOBILIZATION AND 1 LS
CLEAN-UP

BP. 2 24" PVC C905, DR-25, 165 PSI Water Main 1,430 LF
- Fusible

BP.3 24" PVC C905, DR-25, 165 PSI Water Main 2,340 LF
- Bell & Spigot

BP. 4 24" Butterfly Valve 4 EA

BP.5 6" C900 Water Line 80 LF

BP. 6 Install Fire Hydrant Assembly 1 EA

BP.7 Install Flush Valve Assembly 1 EA

BP.8 Install 2" Air Release Valve Assembly & 4 EA
Appurtenances

BP.9 Install 4" SCH 40 PVC Fiber Optic Conduit 11,400 LF
w/ Pull String

BP.10 Install No. 9 Pull Box, Traffic Rated w/ Bolt 5 EA
Down Steel Cover

BP.11 Install 40" x36" Round "New Basis" 2 EA
Fiberglass/Polymer Concrete Fiber Optic
Pull Box

BP.12 Construct Reinforced Concrete Headwall 1 EA
(10cy)

BP.13 Install Type 4R Curb Inlet 2 EA

BP.14 Install 15" RCP Class IV Storm Drain 24 LF

BP.15 Remove & Reconstruct 8" Wide Concrete 190 LF
Retaining Curb for Tree Ring and Volleyball
Court Area.

BP.16 Remove & Reconstruct Type 1 Curb & 830 LF
Gutter

BP.17 Remove & Reconstruct PCC Sidewalk 7,020 SF

BP.18 Construct Curb Ramps 1,290 SF

BP.19 Remove & Reconstruct PCC Driveway 612 SF

BP.20 Construct PCC Valley Gutter (4' Wide) 1,585 SF

BP.21 4" Plantmix Bituminous Pavement Type 2 114,780 SF
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Aggregate, PG 64-28 NV w/ 9” Type 2 Agg
Base
BP.22 Install AC Pavement Speed Bump 346 LF
BP.23 Washington St. Permanent Pavement Patch 1,140 SF
(3"ac/6"ab)
BP.24 Saliman Rd. Permanent Pavement Patch 2,520 SF
(6"ac/9"ab)
BP.25 Saliman Rd. 1 1/2" Mill & Overlay 7,100 SF
BP.26 Adjust Water Valve Box to Grade 3 EA
BP.27 Waterborne Paint 1 LS
BP.28 Install Sign & Post 12 EA
BP.29 Install Concrete Parking Curbs 12 EA
BP.30 DG Roadway Restoration with Stabilizer 4,980 SF
BP.31 Sod Replacement (Includes soil preparation) 37,760 SF
BP.32 2 Inch Caliper Trees 10 EA
BP.33 Relocate Picnic Tables 2 EA
BP. 34 Total Base Bid Price (Schedule A)

BP.35 Total Base (Schedule A) Bid Price Written in Words:
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BP.36 BIDDER INFORMATION:

Company Name:

Federal ID No.:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

Complete Fax Number:

Fax Number including area code:

E-mail:

Contact Person / Title:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

Complete Fax Number:

E-mail Address:

BP.37 LICENSING INFORMATION:

Nevada State Contractor's License Number:

License Classification(s):

Limitation(s) of License:

Date Issued:

Date of Expiration:

Name of Licensee:

Carson City Business License Number:

Date Issued:

Date of Expiration:

Name of Licensee:
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BP.38 DISCLOSURE OF PRINCIPALS:

Individual and/or Partnership:

Owner 1) Name:

Address:

City, State, Zip Code:

Telephone Number:

Owner 2) Name:

Address:

City, State, Zip Code:

Telephone Number:

Other 1) Title:

Name

Other 2) Title:

Name:

Corporation:

State in which Company is Incorporated:

Date Incorporated:

Name of Corporation:

Mailing Address

City, State, Zip Code:

Telephone Number:

President's Name:

Vice-President's Name:

Other 1) Name & Title:
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BP.39 MANAGEMENT AND SUPERVISORY PERSONNEL:

Persons and Positions

Years With Firm

Name 1)

Title 1)

Name 2)

Title 2)

Name 3)

Title 3)

Name 4)

Title 4)

Name 5)

Title 5)

Name 6)

Title 6)

(If additional space is needed, attach a separate page)
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BP.40 REFERENCES:

Instructions:

List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years. If
NONE, use your Company’s letterhead (and submit with your bid proposal) to list what your qualifications
are for this contract. Carson City reserves the right to contact and verify, with any and all references
listed, the quality of and the degree of satisfaction for such performance.

Clients: (if additional space is needed attach a separate page)

Company Name 1):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:

Company Name 2):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:
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Company Name 3):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract

Scope of Work:

Company Name 4):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER

RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS

1.

a)

b)

c)

d)

The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded by any Federal, State or Local department or agency.

Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, State or Local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving stolen property.

Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal,
State or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification;
and

Have not within a three-year period preceding this bid had one or more public transactions (Federal, State
or Local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this bid.

Signature of Authorized Certifying Official Title

Printed Name Date

| am unable to certify to the above statement. My explanation is attached.

BIDDER

Signature Date

's SAFETY INFORMATION

Bidder’s Safety Factors:

Year “E-Mod” Factor® OSHA Incident Rate’

2012

2011

T E-Mod (Experience Modification) Factors are issued by the Employer's Insurance Company of
Nevada.

2 OSHA Incident Rate is the number of OSHA Recordable Accidents per 100 employees and is
calculated as the number of accidents divided by 208,000.
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SUBCONTRACTORS

BP.42 INSTRUCTIONS: for Subcontractors and General Contractors who self-perform in amounts
exceeding five (5) percent of bid amount. This information must be submitted with your bid proposal. The
bidder shall enter NONE under Name of Subcontractor if not utilizing subcontractors exceeding this amount and
per revised NRS 338.141 (as amended by SB268), the prime contractor shall list itself on the
subcontractor’s list if it will be providing any of the work on the project. (This form must be complete in all
respects. If, additional space is needed, attach a separate page).

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work
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SUBCONTRACTORS

BP.43 INSTRUCTIONS: for Subcontractors exceeding one (1) percent of bid amount or $50,000 whichever is
greater. This information must be submitted by the three lowest bidders within two (2) hours after the completion of the
opening of the bids. The bidder may elect to submit this information with the bid proposal and, in that case, the bidder
will be considered as having submitted this information within the above two hours.

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work
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SUBCONTRACTORS

BP. 44 INSTRUCTIONS: for all Subcontractors not previously listed on the 5% and 1% pages. This information
must be submitted by the three lowest bidders within twenty four (24) hours after the completion of the opening of the
bids. The bidder may elect to submit this information with the bid proposal and, in that case, the bidder will be
considered as having submitted this information within the above twenty four hours.

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work

Name of Subcontractor Address

Phone Nevada Contractor License # Limit of License

Description of work
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BP.45 ACKNOWLEDGMENT AND EXECUTION:

STATE OF )
) SS
COUNTY OF )

I (Name of party signing this Bid Proposal), do depose and say: That
| am the Bidder or authorized agent of the Bidder; and that | have read and agree to abide by this Bid which
includes, but is not limited to the following documents: Notice to Contractors, Table of Contents, Project
Coordination, Instructions to Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information,
Sample Contract, Sample Performance Bond, Sample Labor and Material Payment Bond, General Conditions,
Special Conditions, Standard Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical
Report (if any), Contract Drawings, Permits (if any), and any addenda issued and understands the terms,
conditions, and requirements thereof; that if his/her bid is accepted that he/she agrees to furnish and deliver all
materials except those specified to be furnished by the City (Owner) and to do and perform all work for the “East
West Water Transmission Main Project — Ph. 2A-1", contract number 1314-175, together with incidental items
necessary to complete the work to be constructed in accordance with the Contract Documents, Contract
Drawings, and Specifications annexed hereto.

BIDDER:

PRINTED NAME OF BIDDER:

TITLE:

FIRM:

Address:

City, State, Zip:

Telephone:

Fax:

E-mail Address:

(Signature of Bidder)

DATED:

Signed and sworn (or affirmed) before me on this day of , 2014, by

(Signature of Notary)
(Notary Stamp)

END OF BID PROPOSAL
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In compliance with the provisions of Chapters 338 ot NRSand NAC, respectively, I, as an officer,

owner or director of the undersigned contractor, hereby certify that this report is a true and BID PROPOSAL
the

accurate statement

of WQrker s earnings .employed on this Public Works contract by the wundersigned contractor for Altered . tO |nC|ude State OT N\/
following payroll period: Regu Iatlons

Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH

L - - |:| — Each laborer or mechanic listed in the above referenced payroll has been paid,

(Name of Signatory Party) (Title) as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

do hereby state:

1) That | pay or supervise the payment of the persons employed b
@ pay P pay P ploy y (c) EXCEPTIONS

on the
(Contractor or Subcontractor) EXCEPTION (CRAFT) EXPLANATION

; that during the payroll period commencing on the

(Building or Work)
day of , , and ending the day of , ,

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

from the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

REMARKS:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide
apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS NAME AND TITLE

|

SIGNATURE

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
have been or will be made to appropriate programs for the benefit of such SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE

31 OF THE UNITED STATES CODE.

NRS 338.070: employees, except as noted in section 4(c) below.

4. The contractor and each subcontractor shall keep or cause to be kept an accurate record showing the name and the actual per diem, wages and benefits paid to each workman employed by him in connection  with the
public  work. to

5. The record must be open at all reasonable hours to the inspection of the public body awarding the contract, and its officers and agents. The contractor or subcontractor shall ensure that a copy of the record for

each calendar month is received by the public body awarding the contract no later than 15 days after the end of the month. The copy must be open to public inspection as provided in NRS 239.010. The record in the
possession  of the public body awarding the contract —may be discarded by the public body 2 years after final payment is made by the public body for the public work.
6. Any contractor or subcontractor, or agent or representative thereof, performing work for a public work who neglects to comply with the provisions of this section is guilty of a misdemeanor.
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In compliance with the provisions of Chapters 338 of NRS and NAC, respectively, I, as an officer, 
owner or director of the undersigned contractor, hereby certify that this report is a true and 
accurate statement
of worker s earnings employed on this Public Works contract by the undersigned contractor for the 
following payroll period:
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NRS 338.070:
4. The contractor and each subcontractor shall keep or cause to be kept an accurate record showing the name and the actual per diem, wages and benefits paid to each workman employed by him in connection with the public work.
5. The record must be open at all reasonable hours to the inspection of the public body awarding the contract, and its officers and agents. The contractor or subcontractor shall ensure that a copy of the record for each calendar month is received by the public body awarding the contract no later than 15 days after the end of the month. The copy must be open to public inspection as provided in NRS 239.010. The record in the possession of the public body awarding the contract may be discarded by the public body 2 years after final payment is made by the public body for the public work.
6. Any contractor or subcontractor, or agent or representative thereof, performing work for a public work who neglects to comply with the provisions of this section is guilty of a misdemeanor.
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BID PROPOSAL
CARSON CITY BIDDER — DBE/MBE/WBE INFORMATION

CONTRACT NO. CONTRACTOR
PROJECT NO. (S): ADDRESS
BID AMOUNT $

This information must be submitted at the time of bid.

Name of DBE/MBEWBE Contract Dollar Amount of ?o?nftract Certification Description of work.or services to pe
ltem no. Contract contracted or supplies to be supplied
Procurement Category MBE Goal | MBE Met WBE Goal WBE Met
Construction 3% 1%
Equipment 2% 1%
Supplies 1% 1%
Services 1% 1%

CONTRACTOR'S SIGNATURE DATE
BP - 15
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CONTRACT AWARD

METHOD OF AWARD

The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the Total Base
Bid amount, plus or minus any or all Additive or Deductive Alternates, in any combination that is most
advantageous to the City. Bidder must bid all items to be responsive and considered for award.

CA.2

TIME OF AWARD

The award, if made, will be within sixty (60) calendar days after the opening of Bids. The City reserves the right to
accept or reject any or all Bids received.

CA3

CA4

BONDS

A. Bonds Required

The Contractor agrees that any bonding or guarantee required by this bid shall not be considered as the
exclusive remedy of the City for any default in any respect by the Contractor, but such bonding or
guarantee shall be considered to be in addition to any right or remedy hereunder or allowed by law,
equity, or statute.

A Performance Bond and a Payment Bond, pursuant to the requirements of NRS 339.025, if not
otherwise excluded under the threshold stated in NRS 339.025, in the amount of one hundred percent
(100%) of the Contract Amount shall be required of the Contractor prior to execution of the Contract and
not later than ten (10) calendar days after receipt of the Notice of Award. Said bonds shall remain in full
force and effect for a period of not less than one (1) year from the date of Final Acceptance of this Project
by the City (Carson City Board of Supervisors or Carson City Regional Transportation Commission).
Each of the bonds required must be executed by one or more surety companies authorized to do
business in the State of Nevada. Note that individual surety bonds are not acceptable to the City.

B. Bond Forms
The referenced bonds shall be written on the Performance Bond, and Labor and Material Payment Bond
forms provided by the City, as shown in the following Construction Contract forms.

The Bidder shall require any resident agent who executes the required bonds on behalf of the surety to
affix thereto a certified and current copy of his/her power of attorney.

Any Labor and Material Payment Bond or Performance Bond prepared by a licensed non-resident agent
must be countersigned by a resident agent in accordance with the provisions of NRS 680A.300.

The referenced Bonds must be issued by a certified surety listed in the Department of the Treasury,
Fiscal Service (Department Circular 570, Current Revision); companies holding certificates of authority as
acceptable sureties on federal bonds and as acceptable reinsuring companies.

INSURANCE REQUIREMENTS

A. General

Contractor, as an independent contractor and not an employee of the City, must carry policies of
insurance in amounts specified and pay all taxes and fees incidental hereto. City shall have no liability
except as specified in this Contract.

Contractor shall not commence work before: (1) Contractor has provided the required evidence of
insurance to Carson City Purchasing and Contracts, (2) City has approved the insurance policies
provided by Contractor, and (3) City has issued the Notice to Proceed.

Contractor shall not allow any subcontractors to commence work on its subcontract until all similar
insurance required of the subcontractor has been obtained and verified by Contractor.

Prior approval of the insurance policies by City shall be a condition precedent to any payment of
consideration under this Contract and City’s approval of any changes to insurance coverage during the
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CONTRACT AWARD

course of performance shall constitute an ongoing condition subsequent to this Contract. Any failure of
City to timely approve shall not constitute a waiver of the condition.

The insurance requirements specified herein do not relieve Contractor of his/her responsibility or limit the
amount of his/her liability to the City or other person, and Contractor is encouraged to purchase such
additional insurance as he/she deems necessary.

Contractor is responsible for and must remedy all damage or loss to any property, including property of
City, caused in whole or in part by Contractor, any subcontractor or anyone employed, directed or
supervised by Contractor. Contractor is responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work.

City reserves the right to occupy existing facilities under construction or to use or occupy parts of the
Work. Insurance policies shall not restrict or limit such use.

Certificate Holder: Each liability insurance policy shall list Carson City c/o Carson City Purchasing and
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701 as a certificate holder.

A. Insurance Coverage

Contractor shall, at Contractor’s sole expense, procure, maintain and keep in force for the duration of this
Contract the following insurance conforming to the minimum requirements specified below. Unless
specifically specified herein or otherwise agreed to by the City, the required insurance shall be in effect
prior to the commencement of work by the Contractor and shall continue in force as appropriate until the
latter of:

1. Final acceptance by the City of the completion of this Contract; or

2. Such time as the insurance is no longer required by the City under the terms of this
Contract

3. Any insurance or self-insured available to the City shall be in excess of and non-

contributing with any insurance required from the Contractor. Contractor’s insurance
policies shall apply on a primary basis. Until such time as the insurance is no longer
required by the City, Contractor shall provide the City with renewal or replacement
evidence of insurance no less than thirty (30) calendar days before the expiration or
replacement of the required insurance. If at any time during the period when insurance is
required by this Contract, an insurer or surety fail to comply with the requirements of this
Contract, as soon as CONTRACTOR has knowledge of any such failure, Contractor shall
immediately notify the City and immediately replace such insurance or bond with an
insurer meeting the requirements.

B. General Requirements

Certificate Holder: Each liability insurance policy shall list Carson City c/o Carson City Purchasing and
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701, as a certificate holder.

Additionally Insured: By Endorsement to the general liability insurance policy evidence by Contractor,
the City and County of Carson City, Nevada, its officers, employees and immune Contractors shall be
named as additionally insured’s for all liability arising from this contract.

Waiver of Subrogation: Each liability insurance policy shall provide for a waiver of subrogation as to
additionally insured’s.

Cross Liability: All required liability policies shall provide cross-liability coverage as would be achieved
under the standard ISO separation of insured’s clause.

Deductibles and Self-Insured Retentions: Insurance maintained by the Contractor shall apply on a first
dollar basis without application of a deductible or self-insured retention unless otherwise specifically
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agreed to by the City. Such approval shall not relieve Contractor from the obligation to pay any
deductible or self-insured retention. Any deductible or self-insured retention shall not exceed $5,000.00
per occurrence, unless otherwise approved by the City.

Policy Cancellation: Except for ten (10) calendar days notice for non-payment of premium, each
insurance policy shall be endorsed to state that: without thirty (30) calendar days prior written notice to
Carson City Purchasing and Contracts, the policy shall not be cancelled, non-renewed or coverage and/or
limits reduced or materially altered, and shall provide that notices required by this paragraph shall be sent
by certified mail to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City,
Nevada 89701.

Approved Insurer: Each insurance policy shall be issued by insurance companies authorized to do
business in the State of Nevada or eligible surplus line insurers acceptable to the State and having
agents in Nevada upon whom service of process may be made, and currently rated by A.M. Best as “A-
VII” or better.

Evidence of Insurance: Prior to commencement of work, the Contractor must provide the following
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City,
Nevada 89701.

Certificate of Insurance: The Acord 25 Certificate of Insurance form or a form substantially similar must
be submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages
required of Contractor.

Additional Insured Endorsement: An additional Insured Endorsement (CG20 10 or CG 20 26), signed
by an authorized insurance company representative, must be submitted to Carson City Purchasing and
Contracts to evidence the endorsement of CITY as an additional insured.

Schedule of Underlying Insurance Policies: If Umbrellas or Excess policy is evidenced to comply with
the minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may
be required.

Review and Approval: Documents specified above must be submitted for review and approval by
Carson City Purchasing and Contracts prior to the commencement of work by Contractor. Neither
approval by the City nor failure to disapprove the insurance furnished by the Contractor shall relieve
Contractor or Contractor's full responsibility to provide the insurance required by this Contract.
Compliance with the insurance requirements of this Contract shall not limit the liability of Contractor or its
subcontractors, employees or agents to City or others, and shall be in addition to and not in lieu of any
other remedy available to the City under this Contract or otherwise. Carson City reserves the right to
request and review a copy of any required insurance policy or endorsement to assure compliance with
these requirements.

C. Commercial General Liability Insurance

Minimum Limits required:

Two Million Dollars ($2,000,000.00) — General Aggregate

Two Million Dollars ($2,000,000.00) — Products and Completed Operations Aggregate

One Million Dollars ($1,000,000.00) — Each Occurrence

Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 from CG 00 01 (or
a substitute form providing equivalent coverage); and shall cover liability arising from premises,
operations, independent Contractors, completed operations, person injury, products, civil lawsuits, Title

VIl actions and liability assumed under an insured contract (including the tort liability or another assumed
in a business contact).
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D. Business Automobile Liability
Minimum Limit required:
On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage

Coverage shall be for “any auto” including owned, non-owned and hired vehicles. The policy shall be
written on ISO form CA 00 01 or a substitute providing equivalent liability coverage. If necessary, the
policy shall be endorsed to provide contractual liability coverage.

F. Worker's Compensation and Employer’s Liability Insurance

CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised Statutes
Chapters 616A through 616D inclusive and Employer’'s Liability insurance with a minimum limit of
$500,000.00 each employee per accident for bodily injury by accident or disease.

CA.5 PENALTY FOR COLLUSION

If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other party or
parties, then the Contract shall be null and void, and the Contractor and its sureties shall be liable for loss or
damage which the City may suffer thereby, and the City may advertise for new bids for said Work. The
Contractor further certifies that any and all prices which he/she may charge under the terms of the Contract do
not, and will not; violate any existing Federal, State or Municipal laws or regulations concerning discrimination
and/or price fixing.

CA.6 SUCCESSORS AND ASSIGNS

The performance of the Contract may not be assigned. Consent will not be given to any proposed assignment
which would relieve the surety of the original Contractor of their responsibilities under the Contract, nor will the
City consent to any assignment of a part of the Work under the Contract.

CA.7 RIGHTS AND REMEDIES

The duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder
shall be in addition to, and not a limitation of, any duties, obligations, rights, and remedies otherwise imposed or
available by law.

No action or failure to act by the City, the Design Consultant, or the Construction Manager shall constitute a
waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in
writing.

CA.8 COPELAND ANTI-KICKBACK LAW

The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in the
Department of Labor Regulations (29 CFR Part 3). This act provides that each Contractor or subcontractor shall
be prohibited from inducing by any means, any person employed in the construction, completion or repair of
public work, to give up any part of the compensation to which he/she is otherwise entitled.

CA.9 NOTICE TO PROCEED
Within ten (10) calendar days of receipt of all required post-bid information, including bonds, insurances, and
executed Contract, the City will issue the Notice to Proceed.

CA.10 TIME: COMPLETION OF PROJECT

A. Time

The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City,
shall commence the Work to be performed under the Contract on the date set by the City in the written
Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete the
entire Work within the number of calendar days stated in the Special Conditions after the date of the
Notice to Proceed. Further, separable portions of the Work may be subject to milestone or specific dates
as established in the Special Conditions.
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The time specified above represents no overtime requirement. Any scheduling of overtime for this Project
is solely that of the Contractor, unless specifically directed in writing by the City. The City will not be
responsible for any costs related to overtime work performed unless it is specifically directed in writing by
the City.

B. Liquidated Damages

In case of failure on the part of the Contractor to complete the Work within the time(s) specified in the
Contract, or within such additional time(s) as may be granted by formal action of the City, or the
Contractor fails to prosecute the Work, or any separable part thereof, with such diligence as will insure its
completion within the time(s) specified in the Contract or any extensions thereof, the Contractor shall pay
to the City, as liquidated damages, the sum specified in the Special Conditions for each calendar day for
delay until such reasonable time as may be required for final completion of the Work, together with any
increased costs incurred by the City in completing the Work.

Time stated for completion shall include the final cleanup and demobilization.

The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor agrees
that the amount of liquidated damages is fair and reasonable.

CA. 11 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE

The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of the Notice
to Proceed. If the Contractor does not provide the submittals on or before the fifteenth (15th) calendar day,
he/she will pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages. If the
Contractor does not keep the bonds or insurance policies in effect or allows them to lapse, the Contractor will pay
to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages, and will be in breach
of Contract.

END OF CONTRACT AWARD
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SAMPLE CONTRACT

THIS CONTRACT made and entered into this 22™ day of May, 2014, by and between Carson City, a
consolidated municipality, a political subdivision of the State of Nevada, hereinafter referred to as the “OWNER”,
and ???7? hereinafter referred to as “CONTRACTOR”.

WITNESSETH:

WHEREAS, the Purchasing and Contracts Administrator for the City and County of Carson City is
authorized pursuant to Nevada Revised Statutes 338 and Carson City Purchasing Resolution #1990-R71, to
approve and accept this Contract as set forth in and by the following provisions; and

WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT No. 1314-175,
titled “East West Water Transmission Main Project — Ph. 2A-1" are both necessary and in the best interest of
CITY; and

NOW, THEREFORE, in consideration of the aforesaid premises, the parties mutually agree as follows:

REQUIRED APPROVAL

This Contract shall not become effective until and unless approved by the Carson City Board of
Supervisors or the Carson City Regional Transportation Commission.

CONTRACT TERM AND LIQUIDATED DAMAGES

CONTRACTOR agrees to complete the Work on or before the date specified in the Notice to Proceed or
any executed Change Orders to the entire satisfaction of the OWNER before final payment is made, unless
sooner termination by either party as specified in the General Conditions, section GC 3.18.

Pursuant to the provisions under Time for Completion and Liquidated Damages in the Contract
Documents of said Specifications; the CONTRACTOR will complete the work within the Contract time. Since
OWNER and CONTRACTOR agree it is difficult to ascertain the actual amount of damages incurred due to delay
of the Project, it is agreed that OWNER will be paid the liquidated damages as specified in the Contract Special
Conditions for each and every calendar day of delay in the completion of the work, in addition to any direct
charges incurred by the OWNER as a result of delay of the Project, including engineering fees and additional
damages due to late construction. The OWNER also reserves the right to deduct any amounts due the OWNER
from any moneys earned by the CONTRACTOR under this Contract.

That in the performance of this Contract, an employer shall pay 1 % times an employee’s regular wage
rate whenever an employee who received compensation for employment at a rate less than 1 % time the
minimum wage who works more than forty (40) hours in any scheduled work week, more than eight (8) hours in a
day, unless by mutual agreement the employee works a scheduled ten (10) hours per day for four (4) calendar
days with an work week. Employers should refer to NRS 608.018 for further details on overtime requirements.

NOTICE

Unless otherwise specified, termination shall not be effective until seven (7) calendar days after a party
has served written notice of default, or without cause upon the other party. All notices or other communications
required or permitted to be given under this Contract shall be in writing and shall be deemed to have been duly
given if delivered personally in hand, by e-mail with simultaneous regular mail, by telephonic facsimile with
simultaneous regular mail, or by certified mail, return receipt requested, postage prepaid on the date posted, and
addressed to the other party at the address specified below.

For P&C Use Only
CCBL expires
NVCL expires
GL expires
AL expires
WC expires
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Notice to CONTRACTOR shall be addressed to:

Notice to CITY shall be addressed to:

Carson City Purchasing and Contracts

Kim Belt, CPM Purchasing and Contracts Manager
201 North Carson Street Suite 3

Carson City, NV 89701

775-283-7137 | FAX 775-887-2107
KBelt@carson.org

COMPENSATION

The parties agree that CONTRACTOR will provide the Work specified in these Contract Documents for
the Contract Amount of “amount in word” (amount in figures).

OWNER will pay CONTRACTOR progress payments and the final payment computed from the actual
guantities of work performed and accepted and the materials furnished at the Unit and Lump Sum prices shown
on the CONTRACTOR’S Bid Proposal and any executed Change Orders.

Contract Amount represents full and adequate compensation for the complete Work, and includes the
furnishing of all materials; all labor, equipment, tools, transportation, services, appliances; and all expenses, direct
or indirect connected with the proper execution of the work.

OWNER does not agree to reimburse CONTRACTOR for expenses unless otherwise specified.

CONTRACT TERMINATION

Termination Without Cause:
Any discretionary or vested right of renewal notwithstanding, this Contract may be terminated upon written notice
by mutual consent of both parties or unilaterally by either party without cause.

CITY reserves the right to terminate this Contract for convenience whenever it considers termination, in its sole
and unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this manner,
payment will be made for work actually completed. In no event if termination occurs under this provision shall
CONTRACTOR be entitled to anticipated profits on items of work not performed as of the effective date of the
termination or compensation for any other item, including but not limited to, unabsorbed overhead.
CONTRACTOR shall assure that all subcontracts which he/she enters related to this Contract likewise contain a
termination for convenience clause which precludes the ability of any subcontractor to make claims against
CONTRACTOR for damages, due to breach of contract, of lost profit on items of work not performed or of
unabsorbed overhead, in the event of a convenience termination.

Termination for Nonappropriation:

The continuation of this Contract beyond June 30, 2014 is subject to and contingent upon sufficient funds being
appropriated, budgeted, and otherwise made available by the Carson City Board of Supervisors. CITY may
terminate this Contract, and CONTRACTOR waives any and all claim(s) for damages, effective immediately upon
receipt of written notice (or any date specified therein) if for any reason the funding is not appropriated or is
withdrawn, limited, or impaired.

Cause Termination for Default or Breach:

A default or breach may be declared with or without termination.
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This Contract may be terminated by either party upon written notice of default or breach to the other party as
follows:

If CONTRACTOR fails to provide or satisfactorily perform any of the conditions, work, deliverables, goods, or
services called for by this Contract within the time requirements specified in this Contract or within any granted
extension of those time requirements; or

If any state, county, city or federal license, authorization, waiver, permit, qualification or certification required by
statute, ordinance, law, or regulation to be held by CONTRACTOR to provide the goods or services required by
this Contract is for any reason denied, revoked, debarred, excluded, terminated, suspended, lapsed, or not
renewed; or

If CONTRACTOR becomes insolvent, subject to receivership, or becomes voluntarily or involuntarily subject to
the jurisdiction of the bankruptcy court; or

If CITY materially breaches any material duty under this Contract and any such breach impairs CONTRACTOR’S
ability to perform; or

If it is found by CITY that any quid pro quo or gratuities in the form of money, services, entertainment, gifts, or
otherwise were offered or given by CONTRACTOR, or any agent or representative of CONTRACTOR, to any
officer or employee of CITY with a view toward securing a contract or securing favorable treatment with respect to
awarding, extending, amending, or making any determination with respect to the performing of such contract; or

If it is found by CITY that CONTRACTOR has failed to disclose any material conflict of interest relative to the
performance of this Contract.

CITY may terminate this Contract if CONTRACTOR:

Fails to maintain bonding, Nevada State Contractors’ Board License, State Industrial Insurance requirements or
insurance policies for limits as defined in this Contract;

Persistently or repeatedly refuses or fails to supply properly skilled workers or proper materials;

Fails to make payment to subcontractors for materials or labor in accordance with the respective agreements
between CONTRACTOR and the subcontractors;

Persistently disregards laws, ordinances, or rules, regulations or order of a public authority having jurisdiction;
Otherwise makes a material breach of a provision of this Contract; or

CONTRACTOR fails to maintain safe working conditions.

When any of the above reasons exist, CITY may provide, without prejudice to any other rights or remedies of
CITY and after giving CONTRACTOR and CONTRACTOR’S Surety, seven (7) calendar days written notice,
terminate employment of CONTRACTOR and may, subject to any prior rights of the surety:

Take possession of the site and of all materials, equipment, tools and construction equipment and machinery
thereon owned by CONTRACTOR;

Accept assignment of subcontractors pursuant to this Contract (Contingent Assignment of Subcontracts to Carson
City if this Contract is terminated); and,

Finish the Work by whatever reasonable method CITY may deem expedient.

If CITY terminates this Contract for one of the reasons stated above, CONTRACTOR shall not be entitled to
receive further payment until the Work is finished.

If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including expenses made
necessary thereby, such excess shall be paid to CONTRACTOR. If the costs of finishing the Work exceed the
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unpaid balance, CONTRACTOR shall pay the difference to CITY. The amount to be paid to CONTRACTOR or
CITY, as the case may be, shall survive termination of this Contract.

In the event of such termination, all monies due CONTRACTOR or retained under the terms of this Contract shall
be held by CITY; however, such holdings will not release CONTRACTOR or its sureties from liability for failure to
fulfill this Contract. Any excess cost over and above the Contract Amount incurred by CITY arising from the
termination of the operations of this Contract and the completion of the Work by CITY as provided above shall be
paid for by any available funds held by CITY. CONTRACTOR will be so credited with any surplus remaining after
all just claims for such completion have been paid.

If at any time before completion of the Work under this Contract, the Work shall be stopped by an injunction of a
court of competent jurisdiction or by order of any competent authority, CITY may give notice to CONTRACTOR to
discontinue the Work and terminate this Contract. CONTRACTOR shall discontinue the Work in such manner,
sequence, and at such times as CITY may direct. CONTRACTOR shall have no claim for damages for such
discontinuance or termination, nor any claim for anticipated profits on the Work thus dispensed with, nor for any
claim for penalty, nor for any other claim such as unabsorbed overhead, except for the work actually performed
up to the time of discontinuance, including any extra work ordered by CITY to be done.

Time to Correct:

Termination upon a declared default or breach may be exercised only after service of formal written notice as
previously specified, and the subsequent failure of the defaulting party within five (5) calendar days of that notice
to provide evidence, satisfactory to the aggrieved party, showing that the declared default or breach has been
corrected.

Winding Up Affairs Upon Termination:
In the event of termination of this Contract for any reason, the parties agree that the provisions of this paragraph
survive termination:

The parties shall account for and properly present to each other all claims for fees and expenses and pay those
which are undisputed and otherwise not subject to set off under this Contract. Neither party may withhold
performance of winding up provisions solely based on nonpayment of fees or expenses accrued up to the time of
termination;

CONTRACTOR shall satisfactorily complete work in progress at the agreed rate (or a pro rata basis if necessary)
if so requested by CITY;

CONTRACTOR shall execute any documents and take any actions necessary to effectuate an assignment of this
Contract if so requested by CITY;

CONTRACTOR shall preserve, protect, and promptly deliver into CITY possession all proprietary information in
accordance with City Ownership of Proprietary Information.

SCOPE OF WORK

The parties agree that the scope of work will be specifically described and hereinafter referred to as the
WORK. This Contract incorporates the following attachments, a CONTRACTOR’S attachment shall not
contradict or supersede any OWNER specifications and/or terms or conditions without written evidence of mutual
assent to such change appearing in this Contract.

CONTRACTOR agrees that the Contract Documents for Bid No. 1314-175 include, but not limited to, the
Notice to Contractors, Table of Contents, Project Coordination, Instructions to Bidders, Contract Award
Information, General Conditions, Special Conditions, Technical Specification, Prevailing Wages, Contract
Drawings, and Addenda, if any, herein after referred to as Exhibit A, are intended to be complete and
complementary and are intended to describe a complete work. These documents are incorporated herein by
reference and made a part whereof.

CONTRACTOR additionally agrees CONTRACTOR'’S Bid Bond, Proposal Summary, Executed Contract,
Performance Bond, Labor and Material Bond, Certificate of Eligibility, Insurance Certificates, Permits, Notice of
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Award, Notice to Proceed and Executed Change Orders, referred to as Exhibit B, are incorporated herein and
made a part whereof.

DAVIS BACON & RELATED ACTS 29CFR PARTS 1,3,5,6,&7 AND NRS 338.070(5)

Each covered contractor or subcontractor must provide a weekly statement of the wages paid to each of
its employees engaged in covered work. The statement shall be executed by the contractor or subcontractor or by
an authorized officer or employee of the contractor or subcontractor who supervises the payment of wages and
shall be on the “Statement of Compliance” form on the back of WH-347 “Payroll (For Contractors Optional Use")
or on any form with identical wording (Page BP-17). Within seven days after the reqular pay date for the pay
period the statement shall be delivered to a representative of the federal or state agency in charge.

NRS 338.070(5) “ The record maintained pursuant to subsection 4 must be open at all reasonable hours
to the inspection of the public body awarding the contract. The contractor engaged on the public work or
subcontractor engaged on the public work shall ensure that a copy of the record for each calendar month is
received by the public body awarding the contract no later than 15 days after the end of the month.”

CERTIFIED PAYROLLS FOR DAVIS BACON AND PREVAILING WAGE PROJECTS

The higher of the Federal or local prevailing wage rates for Carson City, as established by the Nevada
Labor Commission and the Davis-Bacon Act, shall be paid for all classifications of labor on this Project. Also, in
accordance with NRS 338, the hourly and daily wage rates must be posted at the work site by the Contractor. The
Contractor shall ensure that a copy of the Contractor’'s and Subcontractor’s certified payrolls for each calendar
week is received by Carson City.

The Contractor and each subcontractor shall keep an accurate payroll record, showing the name,
address, work classification, straight time, and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed in connection with the
Project.

The payroll records shall be certified and shall be submitted weekly to the Construction Manager.
Submission of the certified payrolls shall be a condition precedent for processing the monthly progress payment.
The General Contractor shall collect the wage reports from the Sub-Contractors and ensure the receipt of a
certified copy of each weekly payroll for submission to the City as one complete package.

Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to the City,
not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or portion thereof that
each worker employed on the Contract is paid less than the designated rate for any work done under the
Contract, by the Contractor or any subcontractor under him/her, or is not reported to the City as required by NRS
338.070.

FAIR EMPLOYMENT PRACTICES

Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be included in any
contract between CONTRACTORS and Public Bodies;

In connection with the performance of work under this Contract, the CONTRACTOR agrees not to
discriminate against any employee or applicant for employment because of race, creed, color, national
origin, sex sexual orientation or age, including, without limitation, with regard to employment, upgrading,
demotion or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other
forms of compensation, and selection for training, including without limitation, apprenticeship.

In connection with the performance of work under this Contract, CONTRACTOR agrees not to
discriminate against any employee or applicant for employment because of race, creed, color, national origin, sex,
sexual orientation or age, including without limitation, with regard to employment, upgrading, demotion or transfer,
recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, and
selection for training, including, without limitation, apprenticeship.
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CONTRACTOR further agrees to insert this provision in all subcontracts hereunder, except subcontracts
for standard commercial supplies or raw materials.

PREFERENTIAL EMPLOYMENT

Pursuant to Nevada Revised Statute 338.130, in all cases where persons are employed in the
construction of public works, preference must be given, the qualifications of the applicants being equal: (1) First:
To persons who have been honorably discharged from the Army, Navy, Air Force, Marine Corps or Coast Guard
of the United States, a reserve component thereof or the National Guard; and are citizens of the State of Nevada.
(2) Second: To other citizens of the State of Nevada.

In connection with the performance of work under this Contract, CONTRACTOR agrees to comply with
the provisions of Nevada Revised Statute 338.130 requiring certain preferences to be given to which persons are
employed in the construction of a public work. If CONTRACTOR fails to comply with the provisions of Nevada
Revised Statute 338.130, pursuant to the terms of Nevada Revised Statute 338.130(3), this Contract is void, and
any failure or refusal to comply with any of the provisions of this section renders this Contract void.

ALTERNATIVE DISPUTE RESOLUTION

Pursuant to Nevada Revised Statute 338.150, public body charged with the drafting of specifications for a
public work shall include in the specifications a clause requiring the use of a method of alternative dispute
resolution before initiation of a judicial action if a dispute arising between the public body and the CONTRACTOR
engaged on the public work if the dispute cannot otherwise be settled. Therefore, in the event that a dispute
arising between OWNER and CONTRACTOR cannot otherwise be settled, OWNER and CONTRACTOR agree
that, before judicial may be initiated, OWNER and CONTRACTOR will submit the dispute to non-binding
mediation. OWNER shall present CONTRACTOR with a list of three potential mediators. CONTRACTOR shall
select one person to serve as the mediator from the list of potential mediators presented by OWNER. The person
selected as mediator shall determine the rules governing the mediation.

LIMITED LIABILITY

OwNER will not waive and intends to assert available NRS Chapter 41 liability limitations in all cases.
Contract liability of both parties shall not be subject to punitive damages. Liquidated damages shall not apply
unless otherwise specified in the incorporated attachments. Damages for any OWNER breach shall never
exceed the amount of funds appropriated for payment under this Contract, but not yet paid to CONTRACTOR,
for the fiscal year budget in existence at the time of the breach. CONTRACTOR'’S tort liability shall not be limited.

FORCE MAJEURE

NEITHER party shall be deemed to be in violation of this Contract if it is prevented from performing any of
its obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public
enemy, accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or
storms. In such an event, the intervening cause must not be through the fault of the party asserting such an
excuse, and the excused party is obligated to promptly perform in accordance with the terms of this Contract after
the intervening cause ceases.

INDEMNIFICATION

To the extent permitted by law, including but not limited to, the provisions of NRS Chapter 41, each party
shall indemnify, hold harmless and defend, not excluding the other’s right to participate, the other party from and
against all liability, claims, actions, damages, losses, and expenses, including but not limited to reasonable
attorney’s fees and costs arising out of any alleged negligent or willful acts or omissions of the indemnifying party,
its officers, employees and agents. Such obligation shall not be construed to negate, abridge, or otherwise
reduce any other right or obligation of the indemnity which would otherwise exist as to any party or person
described in this paragraph.

Except as otherwise provided below, the indemnifying party shall not be obligated to provide a legal
defense to the indemnifying party, nor reimburse the indemnified party for the same, for any period occurring
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before the indemnified party provides written notice of the pending claim(s) or cause(s) of action to the
indemnifying party, along with:

1) a written request for a legal defense for such pending claim(s) or cause(s) of action; and

2) a detailed explanation of the basis upon which the indemnified party believed that the claim or cause
of action asserted against the indemnified party implicated the culpable conduct of the indemnifying
party, its officers, employees, and/or agents.

After the indemnifying party has begun to provide a legal defense for the indemnified party, the
indemnifying party shall not be obligated to fund or reimburse any fees or costs provided by any additional
counsel for the indemnified party, including counsel through which the indemnified party might voluntarily choose
to participate in its defense of the same matter.

After the indemnifying party has begun to provide legal defense for the indemnified party, the
indemnifying party shall not be obligated to reimburse the reasonable attorney’s fees and costs incurred by the
indemnified party during the initial thirty (30) day period of the claim or cause of action, if any, incurred by
separate counsel.

INDEPENDENT CONTRACTOR

An independent contractor is a natural person, firm or corporation who agrees to perform services for a
fixed price according to his/her or its own methods and without subjection to the supervision or control of the other
contracting party, except as to the results of the work, and not as to the means by which the services are
accomplished.

It is mutually agreed that CONTRACTOR is associated with CITY only for the purposes and to the extent
specified in this Contract, and in respect to performance of the contracted services pursuant to this Contract.
CONTRACTOR is and shall be an independent contractor and, subject only to the terms of this Contract, shall
have the sole right to supervise, manage, operate, control, and direct performance of the details incident to its
duties under this Contract.

Nothing contained in this Contract shall be deemed or construed to create a partnership or joint venture,
to create relationships of an employer-employee or principal-agent, or to otherwise create any liability for CITY
whatsoever with respect to the indebtedness, liabilities, and obligations of CONTRACTOR or any other party.

CONTRACTOR shall indemnify and hold CITY harmless from, and defend CITY against, any and all
losses, damages, claims, costs, penalties, liabilities, expenses arising out of or incurred in any way because of,
but not limited to, CONTRACTOR’S obligations or legal duties regarding any taxes, fees, assessments, benefits,
entitlements, notice of benefits, employee’s eligibility to work, to any third party, subcontractor, employee, state,
local or federal governmental entity.

Neither CONTRACTOR nor its employees, agents, or representatives shall be considered employees,
agents, or representatives of CITY.

COMPLIANCE WITH LEGAL OBLIGATIONS

Pursuant to NRS 338.153, a public body shall include in each contract for a public work a clause requiring
each Contractor, subcontractor and other person who provide labor, equipment, materials, supplies and services
for the public work to comply with the requirements of all applicable state and local laws, including without
limitation, any applicable licensing requirements and requirements for the payment of sales and use taxes on
equipment, materials and supplies provided for the public work.

CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city, or
federal license, authorization, waiver, permit, qualification or certification required by statute, ordinance, law, or
regulation to be held by CONTRACTOR to provide the goods or services of this Contract. CONTRACTOR will be
responsible to pay all government obligations, including, but not limited to, all taxes, assessments, fees, fines,
judgments, premiums, permits, and licenses required or imposed by law or a court. Real property and personal
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property taxes are the responsibility of CONTRACTOR in accordance with Nevada Revised Statutes 361.157 and
361.159. CONTRACTOR agrees to be responsible for payment of any such government obligations not paid by
its subcontractors during performance of this Contract. CITY may set-off against consideration due any delinquent
government obligation.

WAIVER OF BREACH

Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to
any other breach.

SEVERABILITY

If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this
Contract shall be construed as if such provision does not exist and the nonenforceability of such provision shall
not be held to render any other provision or provisions of this Contract unenforceable.

ASSIGNMENT/DELEGATION

To the extent that any assignment of any right under this Contract changes the duty of either party,
increases the burden or risk involved, impairs the chances of obtaining the performance of this Contract, attempts
to operate as a novation, or includes a waiver or abrogation of any defense to payment by OWNER, such
offending portion of the assignment shall be void, and shall be a breach of this Contract. CONTRACTOR shall
neither assign, transfer nor delegate any rights, obligations or duties under this Contract without the prior written
approval of OWNER.

CITY OWNERSHIP OF PROPRIETARY INFORMATION

Any files, reports, histories, studies, test, manuals, instruction, photographs, negatives, blue prints, plans,
maps, data, system designs, computer programs, computer codes, and computer records (which are intended to
be consideration under this Contract), or any other documents or drawings, prepared or in the course of
preparation by CONTRACTOR (or its subcontractors) in performance of its obligations under this Contract shall
be exclusive property of the City of Carson City, Nevada, and such materials shall be delivered into OWNER’S
possession by CONTRACTOR upon completion, termination, or cancellation of this Contract. CONTRACTOR
shall not use, willingly allow, or cause to have such materials used for any purpose other than the performance of
CONTRACTOR'S obligations under this Contract without the prior written consent of OWNER. Notwithstanding
the foregoing, OWNER shall have no proprietary interest in any materials license for use by OWNER that are
subject to patent, trademark or copyright protection.

OWNER shall be permitted to retain copies, including reproducible copies, of CONTRACTOR'S
drawings, specifications, and other documents for information and reference in connection with this Contract.

CONTRACTOR'’S drawings, specification and other documents shall not be used by OWNER or others
without expressed permission of CONTRACTOR.

PUBLIC RECORDS

Pursuant to NRS 239.010, information or documents received from CONTRACTOR may be opened to
public inspection and copying. OWER will have duty to disclose unless a particular record is made confidential by
law or a common law balancing of interests. CONTRACTOR may clearly label specific parts of an individual
document as a “trade secret” or “confidential” in accordance with NRS 332,061, provided that CONTRACTOR
thereby agrees to indemnify and defend OWNER for honoring such a designation. The failure to so label any
document that is released by OWNER shall constitute a complete waiver of any and all claims for damages
caused by any release of the records.
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CONFIDENTIALITY

CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or
received by CONTRACTOR to the extent that such information is confidential by law or otherwise required by this
Contract.

FEDERAL FUNDING
In the event federal funds are used for payment of all or part of this Contract:

CONTRACTOR certified, by signing this Contract, that neither it not its principals are presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any federal department or agency. This certification if made pursuant to the regulations
implementing Executive Order 12549, Debarment and Suspension, 28 C.F.R. pt. 67, § 67.510, as published as pt.
VII of the May 26, 1988, Federal Register (pp.19160-19211), and any relevant program-specific regulations. This
provision shall be required of every subcontractor receiving any payment in whole or in part from federal funds.

CONTRACTOR and its subcontractors shall comply with all terms, conditions, and requirements of the
Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as amended, and regulations adopted
thereunder contained in 28 C.F.R. 26.101.36.999, inclusive, and any relevant program-specific regulations.

CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights Act of 1964,
as amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant program-specific
regulation, and shall not discriminate against any employee or offeror for employment because of race, national
origin, creed, color, sex, religion, age, disability or handicap conditions (including AIDS and AIDS-related
conditions).

LOBBYING

The parties agree, whether expressly prohibited by federal law, or otherwise, that no funding associated
with this Contract will be used for any purpose associated with or related to lobbying or influencing or attempting
to lobby or influence for any purpose the following:

Any federal, state, county or local agency, legislature, commission, counsel or board;

Any federal, state, county or local legislator, commission member, counsel member, board member, or
any other elected official; or

Any officer or employee of any federal, state, county or local agency, legislature, commission, counsel, or
board.

PROPER AUTHORITY

The parties hereto represent and warrant that the person executing this Contract on behalf of each party
has full power and authority to enter into this Contract. CONTRACTOR acknowledges that this Contract is
effective only after approval by the Carson City Board of Supervisors and only for the period of time specified in
this Contact. Any services performed by CONTRACTOR before this Contract is effective or after it ceases to be
effective are performed at the sole risk of CONTRACTOR.

GOVERNING LAW: JURISDICTION

This Contract and the rights and obligations of the parties hereto shall be governed by, and construed
according to, the laws of the State of Nevada, without giving effect to any principal of conflict-of-law that would
require the application of the law any other jurisdiction. CONTRACTOR consents and agrees to the jurisdiction of
the courts of the State of Nevada located in Carson City, Nevada for enforcement of this Contract.
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ENTIRE CONTRACT AND MODIFICATION

This Contract and its integrated attachment(s) constitute the entire contract of the parties and such are
intended as a complete and exclusive statement of the promises, representations, negotiations, discussions, and
other Contracts that may have been made in connection with the subject matter hereof. Unless an integrated
attachment to this Contract specifically displays a mutual intent to amend a particular part of this Contract general
conflicts in language between any such attachment and this Contract shall be construed consistent with the terms
of this Contract. Unless otherwise expressly authorized by the terms of this Contract, no modification or
amendment to this Contract shall be binding upon the parties unless the same is in writing and signed by the
respective parties hereto and approved by the Carson City Board of Supervisors. The parties agree that each has
had their respective counsel review this Contract which shall be construed as if it was jointly drafted.
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AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED.
ACKNOWLEDGMENT AND EXECUTION:

In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally bound
thereby.

CARSON CITY CITY’S LEGAL COUNSEL

Finance Director Neil A. Rombardo, District Attorney

Attn: Kim Belt, CPM - Purchasing and Contracts Manager | have reviewed this Contract and approve
201 North Carson Street, Suite 3 as to its legal form.

Carson City, Nevada 89701
Telephone: 775-283-7137
Fax: 775-887-2107
KBelt@carson.org

By: By:
Kim Belt, CPM Deputy District Attorney

Dated Dated

CITY’S ORIGINATING DEPARTMENT
BY: Darren Schulz, Director

Carson City Public Works Department
3505 Butti Way

Carson City, Nevada 89701
Telephone: 775-887-2355

Fax: 775-887-2164
DSchulz@carson.org

By:

Dated
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“name of signer” deposes and says: That he/she is Contractor or authorized agent of Contractor; the he/she has
read the foregoing Contractor; and that he/she understands the terms, conditions and requirements thereof.

CONTRACTOR

BY:

TITLE:

FIRM:

CARSON CITY BUSINESS LICENSE #:
NEVADA CONTRACTOR'’S LICENSE #:

Address:
City: State: Zip Code:
Telephone: /Fax:

E-mail Address:

(Signature of Contractor)

DATED
STATE OF )
)ss
County of )
Signed and sworn (or affirmed before me on this day of ,2014, by “name of
Contractor”.

(Signature of Notary)

(Notary Stamp)
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CONTRACT ACCEPTANCE AND EXECUTION:

The Board of Supervisors for Carson City, Nevada at their publicly noticed meeting of May 22, 2014
approved the acceptance of the attached contract hereinbefore identified as CONTRACT No. 1314-175
and titled "East West Water Transmission Main Project — Ph. 2A-1". Further, the Board of
Supervisors authorizes the Mayor of Carson City, Nevada to set his hand to this document and record his
signature for the execution of this contract in accordance with the action taken.

CARSON CITY, NEVADA

ROBERT L CROWELL, MAYOR

DATED this 22" day of May, 2014.
ATTEST:

ALAN GLOVER, CLERK-RECORDER

DATED this 22" day of May, 2014



PERFORMANCE BOND

Doc. No. 2151
(Rev. 11-17-99)

KNOW ALL MEN BY THESE PRESENTS, that I/we

as Principal, hereinafter called Contractor, and

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held
and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called
City, for the sum of $ Dollars(state sum in

Words)

for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated , 2014, entered into a contract with
the City for BID # 1314-175 and titled “East West Water Transmission Main Project — Ph. 2A-1" in accordance
with drawings and specifications prepared by Carson City and which contract is by reference made a part hereof,
and is hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall
promptly and faithfully perform said Contract then this obligation shall be null and void; otherwise it shall remain in full
force and effect. The Surety hereby waives notice of any alteration or extension of time made by the City and its
obligation is not affected by any such alteration or extension provided the same is within the scope of the contract.
Whenever Contractor shall be, and is declared by City to be in default under the Contract, the City having performed
City's obligations thereunder, the Surety may promptly remedy the default or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon
determination by the City and the Surety jointly of the lowest responsive, responsible bidder, arrange for a
contract between such bidder and the City, and make available as work progresses (even though there
should be a default or a succession of defaults under the contract or contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price,
but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof. The term "balance of the contract price", as used in this
paragraph, shall mean the total amount payable by City to Contractor under the Contract and any
amendments thereto, less the amount properly paid by City to Contractor. No right of action shall accrue
on this bond to or for the use of any person or corporation other than the City or successors of the City.



PERFORMANCE BOND

Continued for BID # 1314-175 and titled “East West Water Transmission Main Project — Ph. 2A-1"

BY: (Signature of Principal)
TITLE:

FIRM:

Address: L.S.

City, State, Zip
Phone:

Printed Name of Principal

Attest By (Signature of Notary)
Subscribed and Sworn before me this day of ,2014

CLAIMS UNDER THIS BOND Nevada Resident Agent Information

MAY BE ADDRESSED TO: (complete for out of state bonding companies)

Name of Surety Name of Local Agent

Address Address

City City

State/Zip Code State/Zip Code
Name Agent's Name
Title Agent's Title
Telephone Agent's Telephone

Surety's Acknowledgment: Nevada Resident Agent's Acknowledgment:

By: By:

NOTICE:

No substitution or revision to this bond form will be accepted. Sureties must be authorized to do business in and
have an agent for service of process in the State of Nevada. Certified copy of Power of Attorney must be
attached.




LABOR AND MATERIAL
PAYMENT BOND

Doc. No. 2152
(Rev. 11-17-99)

KNOW ALL MEN BY THESE PRESENTS, that I/we

as Principal, hereinafter called Contractor, and
a

corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are
held and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter
called City, for the $ Dollars (state sum in words)

f
or the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated , 2014 entered into a
contract with the City for BID # 1314-175 and titled “East West Water Transmission Main Project — Ph. 2A-1" in
accordance with drawings and specifications prepared by Carson City and which contract is by reference made a
part hereof, and is hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor
shall promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in
full force and effect, subject, however, to the following conditions:

1) A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor
of the Principal for labor, material, or both, used or reasonably required for use in the
performance of the Contract, labor and material being construed to include that part of water, gas,
power, light, heat, oil, gasoline, telephone service, or rental of equipment directly applicable to the
Contract.

2) The above-named Principal and Surety hereby jointly and severally agree with the City that every
claimant as herein defined, who has not been paid in full before the expiration of a period of
ninety (90) days after the date on which the last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of
such claimant, prosecute the suit to final judgment for such sum or sums as may be justly due
claimant, and have execution thereon. The City shall not be liable for the payment of any costs or
expenses of any such suit.

3) No suit or action shall be commenced hereunder by any claimant:

a) Unless claimant, other than one having a direct contract with the Contractor, shall have
given written notice to any two of the following: the Contractor, the City, or the Surety
above named, within ninety (90) days after such claimant did or performed the last of the
work or labor, or furnished the last of the materials for which said claim is made, stating
with substantial accuracy the amount claimed and the name of the party to whom the
materials were furnished, or for whom the work or labor was done or performed. Such
notice shall be personally served or served by mailing the same by registered mail or
certified malil, postage prepaid, in an envelope addressed to the Principal at any place the
Principal maintains an office or conducts its business.

b) After the expiration of one (1) year following the date on which the last of the labor was
performed or material was supplied by the party bringing suit.

C) Other than in a court of competent jurisdiction for the county or district in which the
construction contract was to be performed.
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LABOR AND MATERIAL PAYMENT BOND

Continued for BID #1314-175 and titled “East West Water Transmission Main Project — Ph. 2A-1"

4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of
record against said improvement, whether or not claim for the amount of such lien be presented

under and against this bond.

BY:

TITLE:

FIRM:

Address:

City, State, Zip

Phone:

Printed Name of Principal:
Attest by:

Subscribed and Sworn before me this

(signature of Principal)

L.S.

(signature of notary)
day of , 2014

CLAIMS UNDER THIS BOND
MAY BE ADDRESSED TO:

Nevada Resident Agent Information
(complete for out of state bonding companies)

Name of Surety

Name of Local Agent

Address

Address

City

City

State/Zip Code

State/Zip Code

Name Agent's Name
Title Agent's Title
Telephone Agent's Telephone

Surety's Acknowledgment:

Nevada Resident Agent's Acknowledgment:

By:

By:

NOTICE:

No substitution or revision to this bond form will be accepted. Sureties must be authorized to do business in and
have an agent for service of process in the State of Nevada. Certified copy of Power of Attorney must be

attached.




GENERAL CONDITIONS

SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS

GC1.1 INTENT OF CONTRACT DOCUMENTS

The intent of the Contract Drawings and Specifications is to describe the details for the construction and
completion of the Work which the Contractor undertakes to perform in accordance with the terms of the Contract.
Contract Drawings and Specifications are divided into groups for the convenience of the City Engineer, and
Construction Manager. These divisions are not for apportioning Work or responsibility for Work among
subcontractors, suppliers, and manufacturers. The Contractor shall provide the City with a complete and operable
Work or improvement, even though the Contract Drawing and Specifications may not specifically call out all items
or items of work required of the Contractor to complete his/her tasks, incidental appurtenances, materials and the
like and without additional compensation.

Where the Contract Drawings or Specifications describe portions of the Work in general terms but not in complete
detail, it is understood that only the best general practice is to prevail and that only materials and workmanship of
the best quality are to be used. The Contractor shall furnish tools, equipment, and incidentals, and do all the Work
involved in executing the Contract in a satisfactory and complete manner.

The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard
Specifications, Drawings and all supplementary documents are intended to be complete and complementary and
to prescribe a complete work. If any omissions are made of information necessary to carry out the full intent and
meaning of the Contract Documents, the Contractor shall immediately call the matter to the attention of the
Engineer for furnishing of detail instructions. If specific lines, grades, and dimensions are not shown on the
Drawings, those furnished by the Engineer shall govern.

Anything mentioned in these Specifications and not indicated on the Contract Drawing, or anything indicated on
the Contract Drawing and not mentioned in these Specifications, shall be in the same force and effect as if
indicated or mentioned in both.

In the event the materials and/or equipment are to be furnished by the City, as designated in the Special
Conditions, this shall not relieve the Contractor of the above requirements to furnish all other labor, materials, and
equipment to complete the Contract.

GC1.2 PARTIAL INVALIDITY
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way.

GC1.3 GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS

The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts
for the Work to be provided by the successful Bidder. A requirement occurring in one is as binding as though
occurring in all. They are intended to be complementary and to describe and provide for a complete Work. In
case of discrepancy, the following precedence will govern:

Permits from City Departments and other Agencies as may be required by law

Change Orders

Contract

Addenda

Special Conditions

Technical Specifications

General Conditions

Contract Drawing s

Standard Specifications for Public Works Construction (Orange Book specifications) sponsored
and distributed by R.T.C. of Washoe County, Washoe County, City of Sparks, City of Reno,
Carson City, and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision
No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004,and
Revision No. 5 dated 2-14-2007.

j- Reference Specifications
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GENERAL CONDITIONS

With reference to Contract Drawing, the order of precedence is as follows:

1) Addenda/Change Order Drawings govern over any other Drawing
2) Figures govern over scaled dimensions
3) Contract Detail Drawings govern over Contract General Drawings
4) Contract Drawing govern over Standard Details

GC14 HEADINGS

Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for
convenience of reference only and shall not affect the interpretation of the Contract Documents.

GC15 DEFINITIONS

The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient,
proper, desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to
actions, expressions, and prerogatives of the City, Design Consultant, or Construction Manager.

Each gender work includes the masculine, feminine and neuter genders. References to gender, such as
"workman" and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications,
are used for the sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter
gender.

Singular words include the plural and "person” includes firms, companies, and corporations.

Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms.

Acceptance - The formal action by the Carson City Board of Supervisors or the Carson City Regional
Transportation Commissions accepting the work as being complete. See Final Acceptance.

Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature. A rain,
windstorm, high water, or other natural phenomenon which might reasonably have been anticipated from
historical records of the general locality of the Work, shall not be construed as an Act of God.

Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections.
All addenda become part of the Contract Documents.

Additive Alternative Bid - The amount stated in the Bid Schedule - Additive Schedule to be added to the
amount of the Base Bid if the corresponding change in the Work, as described in the Bid Documents, is
accepted by the City with the Award of the Project, subject to the availability of funds. Bidder must quote
all items to be responsive and considered for Award.

Agreement - The written Contract covering the performance of the Work as more fully described in the
Contract Documents.

As Shown, As Indicated, As Detailed - Where these words or words of similar import are used, it shall
be understood that reference to the Drawings is made unless stated otherwise.

As Directed, As Permitted, As Approved - Where these words or words of similar import are used, it
shall be understood that written direction, requirements, permission, approval or acceptance of the
Construction Manager is intended unless otherwise stated.

Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the
Work to be performed.
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Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly
authorized representative.

Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety,
furnished by the Contractor and Contractor's surety in accordance with the Contract Documents.

Calendar Day - Every day shown on the calendar.

Cardinal Change - A change required by the City which requires the Contractor to build a fundamentally
different Project than originally planned.

City - Consolidated City/County of Carson City, Nevada. Under this Contract, the City is usually identified
by name.

Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work
within the general scope of the Contract, or an adjustment in the contract price or time. Also referred to
as a Contract Change Order.

Construction Completion or Completion of Work - Construction completion is when all work is
complete, including punch list items, final cleanup, demobilization and submittal of final documentation, in
accordance with the contract documents.

Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications
of the Work under this Contract are ordered and approved by the City and change the character of the
Work, the amount of the Work or the period of time in which to complete said Work.

Construction Inspector - The person designated by the City to act as its representative at the
construction site, or remote locations, to perform construction inspection services.

Construction Manager - The person designated in writing by the City to act as its representative at the
construction site and to perform construction inspection services and administrative functions relating to
this Contract. Initial contact by the Contractor with the City shall be through the Construction Manager.

Construction Schedule - A graphic document that is computer generated which utilizes “critical path
method” or “bar chart method” for scheduling projects. The construction schedule is supported by reports
that can be generated to demonstrate relationships and logic.

Contract - The written agreement between Carson City and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to the performance of the work, the furnishing of labor
and materials, and the basis of payment.

Contract Completion Date - The date set forth in the Contract documents for the completion of all
Contract work, including all punch list work, final cleanup and demobilization.

Contract Documents - The words "Contract Documents" shall mean any or all of, but not limited to, the
following items, as applicable: Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond,
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications,
Technical Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award,
and Notice to Proceed

Each of these items is to be considered by reference as part of the Contract Documents. Also referred to
as the Contract.
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Contract Price - The total amount payable to the Contractor under the terms and conditions of the
Contract based on the price given on the Bid Proposal, with adjustments made in accordance with the
Contract. Said total amount shall include all sales, use, and other consumer taxes related to the work.
The base amount given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit
price Bids multiplied by the estimated quantities set forth in the Bid form. Also referred to as the Contract
Amount.

Contract Time - Number of calendar days stated in the Contract Documents for the completion of the
Work, including all authorized time adjustments.

Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof,
who have entered into the Contract with the City. “Contractor” shall mean the principal Contractor as
defined by NRS 624.020 or his/her authorized representative.

Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except
labor, brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the
Work.

Day(s) - See Calendar Day(s). A twenty-four hour time period beginning at 12 midnight of day one and
terminating at 12 midnight of the same day.

Design Consultant - The engineer, architect or other licensed professional designated by the City to
have design control over the Work or a specified portion of the Work, acting either directly or through duly
authorized representatives. Such representatives shall act within the scope of the particular duties
delegated to them.

Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and
bearing the appropriate Professional seal, approved by the City, and are referred to in the Contract
Documents. Drawings show the location, character, dimensions, and details of the Work to be
performed. The term “plans” has the same meaning as the term Drawings.

Engineer- The City Engineer of Carson City, or other person or firm designated by the City Engineer as
his/her duly authorized representative.

Extra Work - An item of work not provided for in the Contract as awarded but found essential by the
Engineer to the satisfactory completion of the Contract within its intended scope.

Field Directive - Written documentation of the actions of the City or Construction Manager in directing
the Contractor. Also referred to as a Work Directive.

Field Order - A written instruction given to the Contractor by the City or Construction Manager,
authorizing Work that is a change to the scope of Work, to be carried out on a time and materials basis,
or a negotiated lump sum. Also referred to as a Work Directive.

Final Acceptance - The formal acceptance by the City of the Work for an entire Contract, which has
been completed in all respects (including submittal of the operation and maintenance manuals,
equipment start-up and testing, warranty of title, and submittal of record drawings, lien and claims
releases, and warranty), in accordance with the Contract Documents and any modifications thereof
previously approved.

Final Completion - Final completion is when construction is complete, the City has accepted the work,
and the Notice of Completion has been recorded in the Office of the County Recorder. This is based on
acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation
Commission of the completed work embraced by the Contract.
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Float - Float or "total float" shall be defined as provided in the Associated General Contractors of America
"CPM in Construction, A Manual for General Contractors".

General Conditions - Part of the Contract Documents representing the general clauses that establishes
how the Contract is to be administered.

Holidays - Legal holidays observed by the City.

Inspector- The authorized representative of the Engineer assigned to observe the work or materials
therefor.

Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an
element, section, or division of the Work is sufficiently complete in accordance with the contract
documents so that the City can occupy or utilize the essential component(s) of the contractually defined
element, section or division of the Work for its intended purpose.

Laboratory - The designated materials testing laboratory authorized by the City to test materials and
Work involved in the Contract.

Liguidated Damages - Money to be paid to the City or to be deducted from any payments due to the
Contractor for each day's delay in completing the whole, any specified portion of the Work beyond the
time allowed in the Contract Documents, submitting award documentation, or technical submittals.

Major Bid Item - Any bid item whose unit bid item price extension is 5 percent or more of the total
Contract Price.

Notice of Award - A written notice by the City to the Contractor informing it that the Contract has been
awarded to the Contractor.

Notice of Completion - The City will cause to be recorded in the Office of the County Recorder, a notice
of completion, which is based on acceptance by the Carson City Board of Supervisors or the Carson City
Regional Transportation Commission of the completed work embraced in the Contract.

Notice to Proceed - A) The written notice by the City to the Contractor authorizing the Contractor to
proceed with the Work and establishing the date of commencement of the Work. B) Material Only Notice
to Proceed - Written notice by the City to the Contractor authorizing the Contractor to proceed with
ordering materials, preparing shop Drawings, and acquiring permits only.

Owner - Carson City, which has contracted for the performance of the Work.

Owner's Representative - The person designated in writing by the City to act as its agent on specified
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the
Construction Manager, or the Design Consultant.

Plans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part
of the Contract Documents. The term “Plans” has the same meaning as “Drawings”. See Drawings

Project - The undertaking to be performed under the provisions of the Contract.
Provide - Shall be understood to mean furnish and install, complete in place.

Punch List - List of incomplete items of work and of items of work which are not in conformance with the
Contract.

Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and
Specifications of public or private agencies, Engineering Societies, or Industrial Associations. Reference
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shall be to the latest edition thereof, including Amendments, which are in effect and published at the time
the Invitation for Bids is issued, unless a specific edition is identified, in which case reference shall be to
such specific edition.

Right-of-Way - The area provided by the City for use in constructing the work covered by the Contract,
including appurtenances thereto. The right-of-way so designated may be either temporary or permanent.

Schedule of Values - A list of all major items, or those requested by the City, including their respective
guantities and unit prices for all Work and materials furnished by the Contractor in order to comply with
the contract drawings and specifications, whether or not indicated in the approximate quantities or
pertaining to the items of work listed therein.

Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct,
including meters between a utility main distribution line and an individual customer or customers when
served by a single connection.

Service Provider - A service provider is an organization, company, or business that provides a service
for the Work, but does not perform the Work at the Project site.

Shall - Refers to actions by either the Contractor or the City and means the Contractor or City has
entered into a covenant with the other party to do or perform the action.

Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or
submittals required by the Contract to be furnished by the Contractor illustrating fabrication, installation,
dimensions, and other aspects of the Work.

Site - The property as described in the Special Conditions or as shown on the Drawings where the
Project is to be constructed. See Work Area.

Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to
the Work and supplementary to the General Conditions.

Specifications - That part of the Contract Documents consisting of the General Conditions, Special
Conditions, applicable Standard Specifications, Technical Specifications, other named standard
specifications.

Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored
and distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City
and City of Yerington.

Standard Specifications - The Standard Specifications for Public Works Construction, (Orange Book
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City
of Sparks, Carson City and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998,
Revision No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004, and
Revision No. 5 dated 2-14-2007.

Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to
perform Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized
representative.

Submittals - The information which is specified for submission to the Construction Manager in
accordance with the specifications.

Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work
is sufficiently complete in accordance with the Contract Documents so the City can occupy or utilize the
essential components of the Project for its intended use.

GC-6



GENERAL CONDITIONS

Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a subcontractor
to perform any of the Work at the Site. The term sub-subcontractor means a sub-subcontractor or an
authorized representative thereof.

Superintendent - the Contractor’s authorized representative in responsible charge of the Work.

Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for the
Work, including that fabricated to a special design, and may also be a subcontractor or a sub-
subcontractor, also referred to as Vendor.

Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming the
liability for the faithful performance of the Work and for the payment of all obligations pertaining to the
Work in accordance with the Contract Documents by issuing the Bonds required by the Contract
Documents or by law.

Technical Specifications- The specialized directions, provisions, and requirements of the Contract
Documents for materials, equipment, construction systems, standards, and workmanship.

Title and Headings - The titles or headings of the section and subsections in the Contract Documents
are intended for convenience of reference and shall not be considered as having bearing on their
interpretation.

Total Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the summation
of the unit price bids multiplied by the estimated quantities as set forth in the bid form.

Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals, or
communications and shall be understood to include tracks, overhead and underground wires, cables,
pipelines, conduits, ducts, sewers or storm drains.

Work - The labor, materials, equipment, supplies, and other items necessary for the execution,
completion, and fulfillment of the Contract.

Work Area - That area which is defined on the Contract Drawings as the City’s Right-of-Way and/or
temporary easement available to the Contractor for construction purposes. See Site.

Work Directive - A written directive to the Contractor issued after the effective date of the Contract and
signed by the City’s Construction Manager ordering an addition, deletion or revision in the Work, or
responding to differing or unforeseen conditions under which the Work is to be performed, or to
emergencies. A Work Directive may not change the Contract Price or Contract Time, but is the basis
and evidence that the parties expect that the change directed or documented by the Work Directive will
be incorporated in a subsequently issued Change Order following negotiations of the parties as to its
effect, if any, on the Contract Price or Contract Time.

Working Day - A calendar day on which weather and other conditions not under the control of the
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least
seventy-five (75) percent of the normal working force engaged in performing the current critical item(s) of
work on the latest favorably reviewed Construction Schedule, exclusive, however, of Saturdays, Sundays,
City recognized holidays, and any day that is incumbent upon the Contractor, by means of a Master
Labor Agreement, to observe as a holiday. However, if the Contractor elects to work on such days, those
days will be considered as a working day.

GC16 ABBREVIATIONS

Whenever the following terms are used, the intent and meaning shall be as follows:
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Abbreviations Stand For

AASHTO
ACI
Al

AlA
AIEE
AISC
AISI
AITC
AMCA
ANSI
APA
API
APWA
AREA
ASCE
ASHRAE
ASLA
ASME
ASTM
AWG
AWPA
AWS
AWWA
CBR
COE
CRSI
DFPA
DIPRA
EIA
EPA
ETL
FHWA
H

HMI
IAPMO
ICBO
IEEE
IES
IPCE
ISA
MUTCD
NAAMM
NBFU
NBS
NDEP
NDOT
NEC
NEMA
NFPA
NOSHA
NRS
NSF
NWMA
OSHA

American Association of State Highway and Transportation Officials
American Concrete Institute

The Asphalt Institute

American Institute of Architects

American Institute of Electrical Engineers
American Institute of Steel Construction
American Iron and Steel Institute

American Institute of Timber Construction

Air Moving and Conditioning Association
American National Standards Institute (formerly USASI, USAS, ASA)
American Plywood Association

American Petroleum Institute

American Public Works Association

American Railway Engineers Association
American Society of Civil Engineers

American Society of Heating, Refrigerating and Air Conditioning Engineers
American Association of Landscape Architects
American Society of Mechanical Engineers
American Society of Testing and Materials
American Wire Gauge

American Wood-Preserver's Association
American Welding Society

American Water Works Association

California Bearing Ratio

Department of the Army Corps of Engineers
Concrete Reinforcing Steel Institute

Douglas Fir Plywood Association

Ductile Iron Pipe Research Association
Electronic Industries Association

U.S. Environmental Protection Agency
Electronic Testing Laboratory

Federal Highway Administration

Hydraulic Institute

Hoist Manufacturers Institute

International Association of Plumbing and Mechanical Officials
International Conference of Building Officials
Institute of Electrical and Electronic Engineers
llluminating Engineering Society

International Power Cable Engineers Association
Instrument Society of America

Manual on Uniform Traffic Control Devices
National Association of Architectural Metal Manufacturers
National Board of Fire Underwriters

National Bureau of Standards

Nevada Department of Environmental Protection
Nevada Department of Transportation

National Electric Code

National Electrical Manufacturers Association
National Fire Protection Association

Nevada Occupational Safety and Health Act
Nevada Revised Statutes

National Sanitation Foundation

National Woodwork Manufacturers Association
Occupational Safety and Health Act
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PCA

RTC
SMACNA
SSPC
TCA

UBC

UPC

U/L or UL
WCLIB

GENERAL CONDITIONS

Portland Cement Association

Regional Transportation Commission

Sheet Metal and Air Conditioning Contractors National Association
Structural Steel Painting Council

Tile Council of America

Uniform Building Code

Uniform Plumbing Code

Underwriters Laboratories

West Coast Lumber Inspection Bureau
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES:

OWNER’S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT

GC21

AND CONTRACTOR

ADMINISTRATION

The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of
the Contract as hereinafter discussed. The duties, responsibilities and limitations of authority of the Design
Consultant and the Construction Manager as the representatives of the City during construction, as set forth in the
Contract Documents, will not be modified or extended without approval of the City.

In case of the termination of the employment of the Design Consultant or the Construction Manager, the City shall
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that
of the former Design Consultant or Construction Manager, respectively.

GC22

GC23

OWNER'S REPRESENTATIVE

2.2.1 GENERAL
The Owner's Representative has the authority to act on behalf of the City on change orders, progress
payments, Contract decisions, acceptability of the Contractor's work, and early possession.

2.2.2 CHANGE ORDERS
The Owner's Representative has the authority to accept or reject change orders and cost proposals
submitted by the Contractor or as recommended by the Construction Manager.

2.2.3 PROGRESS PAYMENTS
The Owner's Representative has the authority to accept or reject requests for progress payments which
have been submitted by the Contractor and recommended by the Construction Manager.

2.2.4 CONTRACT DECISIONS
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract.

2.2.5 ACCEPTABILITY OF WORK

The Owner's Representative has the authority to make the final determination of the acceptability of the
Work. The Owner's Representative also has the authority to accept or reject the Design Consultant's
recommendations regarding retention of non-conforming work as provided.

CONSTRUCTION MANAGER

2.3.1 GENERAL
The Construction Manager is a representative of the City employed to act as advisor and consultant to
the City in construction matters related to the Contract.

All instructions to the Contractor and all communications from the Contractor to the City or the Design
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have
authority to act on behalf of the City only to the extent provided in the Contract Documents. The City has
delegated its authority to the Construction Manager to make initial decisions regarding questions which
may arise as to the quality or acceptability of materials furnished and work performed, and as to the
manner of performance and rate of progress of the Work under the Contract. The Construction Manager
shall interpret the intent and meaning of the Contract and shall make initial decisions with respect to the
Contractor's fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor
shall look initially to the Construction Manager in matters relating to the Contract.
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2.3.2 REPRESENTATIVE

The Construction Manager will generally be represented at the site by a resident Construction Manager, a
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work
to determine, in general, if the Work is proceeding in accordance with the intent of the Contract
Documents. The

Construction Manager shall not be responsible for the Contractor’s construction means, methods,
techniques, sequences, or procedures, or for safety precautions and programs in connection with the
Work.

In accordance with the provisions detailed elsewhere in these General Conditions, the Construction
Manager will make decisions relative to all matters of interpretation or execution of the Contract
Documents.

2.3.3  INSPECTION OF CONSTRUCTION
The Construction Manager shall have the authority to reject Work and materials which do not conform to
the Contract Documents, and to require special inspection or testing.

The Construction Manager may employ one or more inspectors to observe the Work and to act in matters
of construction under this Contract. An inspector is not authorized to revoke, alter, or waive any
requirements of the Contract Documents. The inspector is authorized to call to the attention of the
Contractor any failure of the Work, materials or workmanship to conform to the Contract Documents. The
inspector shall have the authority to reject materials or, in any emergency, suspend the Work. The
Contractor may appeal any such issue which it disagrees with to the Construction Manager for decision.

2.3.4 ACCEPTABILITY OF THE WORK
The Construction Manager shall make a recommendation to the City as to the acceptability of the Work.

2.3.5 CHANGE ORDERS

The Construction Manager has the authority to initiate change orders; to reject change orders proposed
by the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to
order minor changes in the Work at no cost or time extension to the City.

2.3.6 CONSTRUCTION SCHEDULE

The Construction Manager has the authority to review and recommend acceptance of the Progress
Schedule submitted by the Contractor at the start of the Work and subsequent revisions for conformance
to the specified sequence of work and logic.

2.3.7 PROGRESS PAYMENTS
The Construction Manager has the authority to recommend acceptance or rejection of requests for
progress payments which have been submitted by the Contractor.

2.3.8 FINAL ACCEPTANCE

The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to
determine substantial completion and final construction completion of the Work, and will receive and
forward to the City, for the City's acceptance, written warranties, and related documents required by the
Contract and assembled by the Contractor. The Construction Manager will recommend acceptance of
the work by the City.

GC24 DESIGN CONSULTANT
2.41 GENERAL

The Design Consultant will have the authority to act on behalf of the City to the extent provided in the
Contract Documents.
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2.4.2 INTERPRETATIONS

The Design Consultant has the authority to be the initial interpreter of the technical requirements of the
Contract Documents. Either party to the Contract may make written request to the Construction Manager
for interpretations necessary for the proper execution or progress of the Work. The Construction
Manager shall refer such written requests of the Contractor to the Design Consultant, who will render
such interpretations. Where the Contractor has requested an interpretation from the Construction
Manager, or been notified by the Construction Manager that such interpretation has been requested by
the City, any Work done before receipt of such interpretations, if not in accordance with same, is subject
to being removed and replaced or adjusted as directed by the Construction Manager without additional
expense to the City.

2.43 ACCEPTABILITY OF THE WORK

The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.
The Design Consultant has the authority to recommend acceptance regarding the retention of defective
work.

2.4.4 SITE OBSERVATIONS

The Design Consultant may visit the site at intervals appropriate to the stage of construction to become
familiar with the progress and quality of the Work and to determine if the Work is proceeding in
accordance with the Contract Documents. However, the Design Consultant will not be required to make
extensive or continuous on-site inspections to check the quality or quantity of the Work.

245 SUBMITTALS

The Design Consultant has the authority to review and take other appropriate action upon the
Contractor's submittals of shop drawings, product data, and samples for conformance with the design
concept of the Work and the Contract Documents.

GC25 CITY

251 GENERAL

The City, acting through the Owner's Representative or the Construction Manager, shall have the
authority to act as the sole judge of the Work and materials with respect to both quantity and quality as
set forth in the Contract.

2.5.2 ATTENTION TO WORK

The City shall notify the Contractor of the name of the individual designated as the Owner's
Representative and the name of the individual designated by the Construction Manager to act as the
Construction Manager’s representative with the City’s authority. The Construction Manager's designated
representative will regularly be at the site of the Work.

2.5.3 INSPECTION

In addition to the Construction Manager, the City may employ one or more inspectors to observe the
Work and to act in matters of construction under this Contract. An inspector is not authorized to revoke,
alter, or waive any requirements of the specifications. The inspector is authorized to call to the attention
of the Contractor any failure of the Work or materials to conform to the Contract Documents. The
inspector shall have the authority to reject materials or, in any emergency, suspend the Work. The
Contractor may appeal any such issue which it disagrees with to the Construction Manager for its
decision.

Separate and independent from the inspection above, the Project may be inspected by Building Officials
or other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.
Such inspectors shall have the authority provided to them by local jurisdiction.

If upon routine inspection by the City a problem is found that creates a safety hazard for either City
employees or the general public and the General Contractor or subcontractor is not on site, the City
employees will correct the safety hazard and the General Contractor will be charged for the City’s labor,
materials and equipment for making the correction plus a fixed penalty fee of $500 per occurrence.
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254 CiTY’s RIGHT To CARRY OUT THE WORK

If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the
Contract Documents, and fails within seven (7) days after receipt of written notice from the City to
commence correction of such default or neglect with diligence and promptness, the City may make good
such deficiencies.

Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient
precautions for the safety of the public or the protection of the Work to be constructed under this contract,
or of adjacent structures or property which may be injured by processes of construction on account of
such negligence, and whenever in the opinion of the Construction Manager, an emergency shall arise
and immediate action shall be considered necessary in order to protect public or private, personal or
property interest, then and in that event the Construction Manager, with or without notice or prior legal
process to the Contractor, may provide suitable protection to the said interests by causing such work to
be done and such material to be furnished as shall provide such protection as the Construction Manager
may consider necessary and adequate.

In either case an appropriate Change Order shall be issued unilaterally deducting from the payments due
the Contractor the cost of correcting such deficiencies and/or for performing such work, including
compensation for the Design Consultant's, the Construction Manager's, and City's additional services
made necessary by such default, neglect, failure or emergency.

The performance of such emergency work under the direction of the Construction Manager shall in no
way relieve the Contractor from any damages which may occur during or after such precaution has been
taken by the Construction Manager.

255 CiItY’s RIGHT TO USE OR OccupPY

The City reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems
as well as the right to occupy and use any completed part or parts of the Work, providing these parts and
facilities have been approved for use or occupancy by the City. The City anticipates to use the sewer,
water, reclaimed water, storm drains and roadway systems throughout the construction contract, with no
increase in the contract amount. Use of the systems will not change the contractual obligations of the
Contractor regarding security, damage to the Work, insurance, the period for corrections to the Work, and
the commencement of Warranties. The exercise of this right shall in no way constitute an acceptance of
the total Work of this Contract, or any other part of the Work, nor shall it in any way prejudice the City’s
rights in the Contract, or any bonds guaranteeing the same. The Contract shall be deemed completed
only when all the Work Contracted has been duly and properly performed and accepted by the City.

Prior to such occupancy or use, the City and Contractor shall agree in writing regarding the
responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to
the Work, insurance, the period for correction of the Work, and the commencement of warranties required
by the Contract Documents.

In exercising the right to occupy or use completed parts of the Work, the City shall not make any use
which will materially increase the cost to the Contractor without increasing the Contract Amount, nor
materially delay the completion of the Contract without extending the time for completion.

The part or parts of the Work, if any, which the City anticipates to use or occupy during construction are
generally noted in the Special Conditions. Failure to note a part or parts of the Work for use or
occupancy shall not limit the City’s right to use or occupy part or parts of the Work not noted.

2.5.6 CITY’S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS

The City reserves the right to perform the Work related to the Project with the City's own forces, and to
award separate Contracts in connection with the Project or other Work on the site under these or similar
Conditions of the Contract. If the Contractor claims that delay, damage, or additional cost is involved
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because of such action by the City, the Contractor shall make such claim as provided elsewhere in the
Contract Documents.

When separate contracts are awarded for different portions of the Project or other Work on the Site, the
term "Contractor” in the Contract Documents in each case shall mean the contractor who executes each
separate agreement. The City will provide for the coordination of the Work of the City's own forces and of
each separate contractor with the Work of the Contractor, who shall cooperate therewith.

2.5.7 PROPERTY RIGHTS IN MATERIALS

Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the
materials used after they have been attached or affixed to the work or the soil, or after payment has been
made for materials delivered to the Site of the Work, or stored subject to or under the control of the City.
All such materials shall become the property of the City upon being so attached or affixed or upon
payment for materials delivered to the Site of the Work or stored subject to or under the control of the
City.

Sail, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and
specifications for incorporation into the Work may be used in the Work. No other use shall be made of
such materials except as may be otherwise described in the plans and specifications.

2.5.8 CiTY OBSERVED HOLIDAYS

The following are the legal Holidays observed by the City. The Contractor shall not perform any Work on
a City observed Holiday. When the holiday falls on a Saturday, it is observed the prior Friday; when the
holiday falls on a Sunday it is observed on the following Monday:

New Years Day - January 1*

Martin Luther King Day - 3" Monday of January
Presidents Day - 3" Monday of February
Memorial Day - last Monda)é of May
Independence Day - July 4'

Labor Day - 1% Monday of September
Nevada day - last Friday of October

Veterans Day - November 11"

Thanksgiving Day - 4" Thursday of November
Family Day - 4" Friday of November
Christmas Day - December 25"

Any other legal holiday declared by the President of the United States, the Governor of Nevada, or the
Carson City Board of Supervisors.

2.5.9 AuUDIT OF RECORDS

The City, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit
of any and all records of the Contractor pertaining to this Contract. In case any portion of this Contract is
funded through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all
records of the Contractor pertaining to this Contract. Contractor agrees by entering this Contract to
provide access to any and all records of Contractor pertaining to this Contract for a period of three (3)
years after Contract acceptance.

2.5.10 ATTORNEY’S FEES

In the event the Contractor files a complaint or writ naming the City as a party and the Contractor fails to
obtain all the relief requested in the complaint or writ, the Contractor shall pay the City reasonable
attorney fees and the costs for participating in the litigation. It is specifically agreed that reasonable
attorney fees shall be $150.00 per hour for City-employed attorneys or the usual per hour fee charged by
any other attorney retained by the City to participate in the litigation.
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CONTRACTOR

2.6.1 OFFICE

The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for
the receipt of documents, samples, notices, letters, and other articles of communication. Should the
Contractor not maintain an office at the Project site, the Contractor shall notify the Construction Manager
regarding the Contractor’s legal address for its receipt of Project documents.

2.6.2 CONTRACTOR’S REPRESENTATIVE

At the pre-construction conference (see GC 3.9) the Contractor shall notify the City in writing of the name
of the person and an alternate, if applicable, who will act as the Contractor's Representative(s) and shall
have the authority to act in matters relating to this Contract. Such notification shall include the
Representative’s list of projects for which he/she held the position of Contractor’'s Representative for a
three (3) year period. The list shall include the type of construction, the cost of construction, and the
name of the owner(s) or agency(ies) including telephone numbers of contact persons. The Contractor’'s
Representative shall have at least three (3) years of experience related to similar Work as described in
the Contract Documents.

The Engineer and/or the City may reject the request for Contractor’'s Representative if, in the opinion of
the Engineer and/or the City, the Contractor's Representative is not qualified to perform the Work. No
additional payment or compensation will be considered for the rejection and subsequent hiring of
Contractor's Representative. A replacement Contractor's Representative for a previously approved
Contractor’'s Representative shall meet the same qualifications as listed above. Contractor shall submit
the information requested above to demonstrate that the replacement Contractor's Representative meets
the qualifications listed above.

The Contractor, acting through its Representative, shall give personal attention to, and shall manage the
Work, so that it shall be prosecuted faithfully. The Contractor’s Representative shall be an employee of
the Contractor. Upon written request of the Contractor, this requirement may be waived by the City.

At all times during the progress of the Work, the Contractor's representative shall be personally present at
the Project site, or a designated alternate shall be at the Project site who has the authority to act in
matters relating to the Contract. The Contractor's representative or designated alternate shall have the
authority to carry out the provisions of the Contract and to supply materials, equipment, tools, and labor
without delay for the performance of the Work. If neither the Contractor’s representative nor a designated
alternate is at the Project site, the City acting through the Construction Manager shall have the authority
to suspend the work until such a representative is at the Project site.

Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager, and
City, addresses and telephone numbers where the Contractor's and all subcontractors' representatives
can be reached for emergency call outs during all hours, including nights and weekends, when work is
not in progress.

2.6.3 CONSTRUCTION PROCEDURES

The Contractor will supervise and direct the Work. The Contractor shall determine the means, methods,
techniques, sequences, and procedures of construction, except in those instances where the City, to
define the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or
procedure for construction of that item of Work.

2.6.4 CONTRACTOR’S EMPLOYEES
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees.

If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be

disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately
by the Contractor.

GC-15



GENERAL CONDITIONS

2.6.5 SUBCONTRACTORS

Subcontractors will not have a direct relationship with the City. The persons engaged in the Work,
including employees of subcontractors, suppliers and service providers, will be considered employees of
the Contractor. The Contractor will be responsible for their work and their work shall be subject to the
provisions of the Contract. The Contractor is as fully responsible to the City for the acts and omissions of
its subcontractors and of persons either directly or indirectly employed by them as the Contractor is for
the acts and omissions of persons directly employed by the Contractor. Nothing contained in the
Contract Documents shall create any Contractual relationship between any subcontractor and the City.
References in the Contract Document to actions required of subcontractors, manufacturers, suppliers, or
any party other than the Contractor, the City, the Construction Manager, or the Design Consultant shall
be interpreted as requiring that the Contractor shall require such subcontractor, manufacturer, supplier, or
party to perform the specified action, unless the Contract Documents specifically state that the Work is
not included in the Contract.

The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada
State Law. Changes to subcontractors listed in the Bid shall be made only with the approval of the City.

2.6.6 CONTRACTOR’S EQUIPMENT AND FACILITIES

The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the
proper execution and inspection of the Work. Such equipment and facilities shall meet all requirements of
applicable ordinances and laws.

2.6.7 CiTY-CONTRACTOR COORDINATION

A. Service of Notice

Notice, order, direction, request, or other communication given by the Construction Manager or
City to the Contractor shall be deemed to be well and sufficiently given to the Contractor if
delivered to the Contractor's Representative, or to the Contractor's address provided in the Bid
Proposal.

B. Suggestions to Contractor

Plans or methods of work suggested by the City, the Construction Manager, or the Design
Consultant to the Contractor, but not specified or required, if adopted or followed by the
Contractor in whole or in part, shall be used at the risk and responsibility of the Contractor. The
City, Construction Manager, or the Design Consultant assume no responsibility therefore, and in
no way will be held liable for any defects in the Work which may result from or be caused by use
of such suggested plan or method of work.

C. Cooperation

The Contractor shall conduct its operations so as to interfere as little as possible with those of
other contractors or subcontractors on or near the Work. It is expressly understood that the City
has the right and may award other contracts in connection with the Work so long as it does not
unreasonably interfere with the Work under this Contract.

The Contractor shall afford the City, the Construction Manager and separate contractors
reasonable opportunity for the introduction and storage of their materials and equipment and the
execution of their work, and shall connect and coordinate the Work with the others as required by
the Contract Documents.

If any part of the Contractor's Work depends for proper execution or results upon the Work of the
City or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly
report to the Construction Manager any apparent discrepancies or defects in such other work that
render it unsuitable for such proper execution and results. Failure of the Contractor to so report
shall constitute an acceptance of the City's or separate contractor's work as fit and proper to
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receive the Work, except as to latent defects which subsequently become apparent in such work
by others.

If requested by the Contractor, the City shall arrange meetings with other contractors performing
work on behalf of the City to plan coordination of construction activities. The City shall keep the
Contractor informed of the planned activities of other contractors.

Where one contractor's operations are within the limits or adjoin the operations of another
contractor, each shall be responsible to the other for any damage, injury, loss, or expense which
may be suffered on account of interference of operations, neglect or failure to finish work at the
proper time, or of any other cause.

Differences and conflicts arising between the Contractor and other contractors employed by the
City or between the Contractor and the workers of the City with regard to their work shall be
submitted to the Construction Manager for his/her decision in the matter. If such separate
contractor files a claim against the City on account of any delay or damage alleged to have been
caused by the Contractor, the City shall notify the Contractor who shall, at the City's election,
defend such claims at the Contractor's expense. If any judgment or award against the City arises
from any such claim whether defended by City or by Contractor, the Contractor shall pay or
satisfy said judgment or award and shall reimburse the City for all fees, including attorneys' fees,
and costs which the City has incurred or for which it is liable.

2.6.8 PERMITS

Unless specifically stated in the Special Conditions to be provided by the City, the Contractor shall apply
for, obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start
up any equipment or facility for this Contract. The City will provide, at no cost to the Contractor, the City
"Building Permit" and/or the City "Engineering Permit". Where operating permits are required, the
Contractor shall apply for and obtain such operating permits in the name of the City and provide the
permit in an appropriate file folder when the City accepts substantial completion of the equipment or
facility. The Contractor shall give all notices necessary or incidental to the due and lawful prosecution of
the Work.

The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for
satisfying all code requirements, calling for inspections, and obtaining final approvals. Code inspections
will be coordinated with the Construction Manager. The Contractor shall comply with all conditions
stipulated in the permits. The Contractor shall include in its Bid the fees for any permits and inspections
that are required.

The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches,
construction (building structure, scaffolding, or false work) and demolition required by OSHA. Any
permits, licenses, agreements, and fees therefore required for the performance of work under this
Contract and not specifically mentioned herein as having been obtained and paid by the City shall be
included in the Contractor's Bid price. The cost of inspections associated with complying with permits,
licenses, and agreements are to be included in the bid price. No time extensions shall be granted for time
lost due to violations of permits.

The Contractor shall submit copies of all required Permits to the Construction Manager prior to
proceeding with the Work covered by the respective Permits. If copies of all required Permits are not
submitted to the Construction Manager prior to proceeding with the Work covered by the respective
Permits, the Construction Manager may suspend the Work on the entire project, without any additional
time or compensation to the Contractor, until the copies of the Permits are received.

2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS

Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part
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thereof (regardless of whether partial payments have been made on such damaged portions of the Work)
by the action of the elements or from any other cause, whether or not arising from the non-execution of
the Work. The Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to
any portion of the Work or the materials occasioned by any cause, before its completion and acceptance,
and shall bear the expense thereof, except for such injuries, losses, or damages as are directly and
proximately caused by acts of the City. Where necessary to protect the work or materials from damage,
the Contractor shall, at his/her expense, provide suitable drainage and erect such temporary structures as
are necessary to protect the work or materials from damage. The suspension of work or the granting of
an extension of time from any cause whatever shall not relieve the Contractor of his/her responsibility for
the work and materials as herein specified.

In an emergency affecting the safety of life or property, including adjoining property, the Contractor,
without special instruction or authorization, is authorized to act at his/her discretion to prevent such
threatened loss or injury.

2.6.10 SURVEYS, LINES AND GRADES

The Contractor shall be responsible for all construction surveying and the setting of all construction
control stakes. All construction surveying must be performed by the designated Project Surveyor who
shall be a Nevada Licensed Professional Land Surveyor, or the Surveyor’s subordinates. Contractor
shall provide the name, license number and contact information of the Project Surveyor to the
Construction Manager prior to the start of Work.

The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control
staking to accomplish the Work within the tolerances established in the Technical Specifications and per
the requirements of the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through
625.780.

2.6.11 LAws TO BE OBSERVED

The Contractor shall keep fully informed of existing and pending county, state, and national laws and
regulations and all municipal ordinances and regulations of the City which in any manner affect those
engaged or employed in the Work and of all such orders and decrees of bodies having any jurisdiction or
authority over the same. The Contractor shall protect and indemnify the City and its officers, agents,
employees, and volunteers against any claim or liability arising from or based on the violation of any such
laws, ordinances, regulations or orders, whether by the Contractor or its employees. If any discrepancy
or inconsistency is discovered in the drawings, specifications or Contract for the Work in relation to any
such law, ordinance, regulations, order or decree, the Contractor shall immediately report the same to the
Construction Manager in writing.

The Contractor shall comply with all Federal, State and local laws relative to conducting business in
Carson City including, but not limited to, licensing, labor and health laws, and applicable NRS. The laws
of the State of Nevada will govern as to the interpretation, validity and effect of the Bid, its award, and the
Contract.

A. Certified Payrolls - If Prevailing Wage Rates are Required

The Contractor and each subcontractor shall keep an accurate payroll record, showing the name,
address, work classification, straight time, and overtime hours worked each day and week, and
the actual per diem wages paid to each journeyman, apprentice, worker, or other employee
employed in connection with the Project.

The payroll records shall be certified and shall be submitted weekly to the Construction Manager.
Submission of the certified payrolls shall be a condition precedent for processing the monthly
progress payment. The General Contractor shall collect the wage reports from the Sub-
Contractors and ensure the receipt of a certified copy of each weekly payroll for submission to the
City as one complete package.
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Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to
the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar
day or portion thereof that each worker employed on the Contract is paid less than the designated
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her,
or is not reported to the City as required by NRS 338.070.

SAFETY

A. Contractor’s Safety Responsibility

The Contractor shall be solely and completely responsible for conditions of the job site, including
safety of all persons and property during performance of the Work. This requirement shall apply
continuously and not be limited to normal working hours. Safety provisions shall conform to U.S.
Department of Labor (OSHA) Standards, the Nevada Occupational Safety and Health Act, and all
other applicable Federal, State, County, and local laws, ordinances, codes, the requirements set
forth below, and any regulations that may be detailed in other parts of these Contract Documents.
Where any of these are in conflict, the more stringent requirement shall be followed.

No provision of the Contract Documents shall act to make the City, the Construction Manager or
any party other than the Contractor responsible for safety. The Construction Manager shall not
have authority for safety on the Project. The Contractor shall indemnify, defend (not excluding
the City's right to participate) and hold harmless the City, Construction Manager, or other
authorized representatives of the City, from and against any and all actions, damages, fines,
suits, and losses arising from the Contractor's failure to meet all safety requirements and/or
provide a safe work site.

If death or serious injuries or serious damages are caused, the accident shall be reported
immediately to the Construction Manager, the City and OSHA. In addition, the Contractor must
promptly report in writing to the Construction Manager all accidents whatsoever arising out of, or
in connection with, the performance of the Work whether on, or adjacent to, the site giving full
details and statements of witnesses. The Contractor shall make all reports as are, or may be,
required by any authority having jurisdiction, and permit all safety inspections of the Work being
performed under this Contract.

If a claim is made by anyone against the Contractor or any subcontractor on account of any
accident, the Contractor shall promptly report the facts in writing to the Construction Manager,
giving full details of the claim.

B. Safety Program

The Contractor shall establish, implement, and maintain a written injury prevention program.
Before beginning the Work, the Contractor shall prepare and submit to the Construction Manager
a Safety Program that provides for the implementation of all of the Contractor's safety
responsibilities in connection with the Work at the site and the coordination of that program and
its associated procedures and precautions with safety precautions and procedures of each of its
subcontractors. The Contractor shall be solely responsible for initiating, maintaining, monitoring,
coordinating, and supervising all safety programs, precautions, and procedures in connection with
the Work and for coordinating its programs, precautions, and procedures of any other prime
Contractors and subcontractors performing work at the site.

C. Safety Supervisor

The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to
supervise and enforce compliance with the Safety Program. The Contractor shall notify the
Construction Manager in writing prior to the commencement of work of the name of the person
who will act as the Contractor's Safety Supervisor.
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D. Excavation Safety

The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans
showing the design of shoring, bracing, sloping, or other provisions to be made for worker
protection from hazard of caving ground during such excavation, and protection to adjacent
structures during such excavation. Design calculations and plans must be sealed by a Civil or
Structural Engineer registered in the State of Nevada.

Prior to commencing any excavation, the Contractor shall designate in writing to the Construction
Manager the "Competent Person(s)" with the authority and responsibilities designated in the
Construction Safety Orders.

E. Emergencies

In emergencies affecting the safety or protection of persons, the Work, or property at the site or
adjacent thereto, the Contractor, without special instruction or authorization from the Construction
Manager, is obligated to act to prevent threatened damage, injury or loss. The Contractor shall
give the Construction Manager prompt notice if the Contractor believes that any changes in the
Work or variations from the Contract Documents have been caused thereby. The Contractor
shall not resume construction during an emergency, or after an emergency until directed to by the
Construction Manager.

F. Safety Violations
The City shall have the authority to require the removal from the Project of any employee in
responsible charge of the Work where safety violations occur.

2.6.13 FIRE PREVENTION AND CONTROL

Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local
agency having jurisdiction for the area concerned. The Contractor shall abide by such rules and
instructions as to fire prevention and control and as to the place for burning as the Federal, State, or local
agency having jurisdiction may prescribe. The Contractor shall take all necessary steps to prevent
his/her employees from setting fires not required in the prosecution of the work. The Contractor shall be
responsible for preventing the escape of fires set in connection with the work and shall under the direction
of the appropriate agency, or, in the absence of an officer from any such agency, acting independently,
extinguish all fires which may escape the work, whether or not set directly or indirectly as a result of
his/her operations.

The Contractor shall be fully responsible for any damage caused to public and/or private property as a
result of his/her burning operations, and shall leave no fires unattended at any time during these
operations. He/She shall have available at the site at all times when burning is in progress, adequate
equipment to extinguish the fires set by him/her, and to control the spread of fire outside of the burning
areas. Burning during high wind conditions shall be expressly prohibited in order to prevent fire hazard,
regardless of the prevailing season.

2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR

It is the duty of the Contractor to promptly notify the Construction Manager in writing of any design,
materials, or specified method that the Contractor believes may prove defective or insufficient. If the
Contractor believes that a defect or insufficiency exists in design, materials, or specified method and fails
to promptly notify the Construction Manager in writing of this belief, the Contractor waives any right to
assert that defect or insufficiency in design, materials, or specified method at any later date in any legal or
equitable proceeding against the City, or in any subsequent arbitration or settlement conference between
the City and the Contractor.

The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and
give appropriate instructions to the Contractor. Until such instructions are given, any work done by the
Contractor after he/she comes to the belief that a defect or insufficiency exists in materials, or specified
method which is directly or indirectly affected by such alleged defect or insufficiency in design, materials,
or specified method will be at his/her own risk and he/she shall bear all costs arising therefrom.
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If the Contractor, either before commencing work or in the course of the work, finds any discrepancy
between the specifications and the plans or between either of them and the physical conditions at the site
of the work or finds any error or omission in any of the plans or in any survey, he/she shall promptly notify
the Construction Manager of such discrepancy, error, or omission. If the Contractor observes that any
plans or specifications are at variance with any applicable law, ordinance, regulation, order, or decree,
he/she shall promptly notify the Construction Manager in writing of such conflict. The Construction
Manager, on receipt of any such notice, will promptly investigate the circumstances and give appropriate
instructions to the Contractor. Until such instructions are given, any work done by the Contractor after
his/her discovery of such error, discrepancy, or conflict will be at his/her own risk and he/she shall bear all
costs arising therefrom.

2.6.15 INDEMNIFICATION

The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding the City’s right to
participate, the Construction Manager, the City and its elected officials, officers, employees, agents,
volunteers, other retained consultants and representatives, from and against any and all liability, claims,
actions, damages, legal or administrative proceedings, losses and expenses, including without limitations,
reasonable attorney’s fees and costs (including attorney’s fees in establishing indemnification of
whatsoever nature), litigation costs, penalties, fines, judgments, or decrees by reason of any death, injury
or disability to or of any person and/or damages to any property or business, including loss of use, arising
out of any alleged negligent or willful acts, errors or omissions of the Contractor, Contractor’s employees,
agents, or subcontractors arising out of or suffered, directly or indirectly, by reason of or in connection
with the performance of the Work under this Contract.

The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other
claims against it or any subcontractor, made in connection with this Agreement.

2.6.16 INSPECTIONS

The right of inspection and acceptance or rejection of contracted work by the City shall not make the
Contractor an agent of the City, and the liability of the Contractor for all damages to persons or to public or
private property, arising from the Contractor's execution of the work, shall not be lessened because of such
inspections.

2.6.177 CONTRACTOR IS AN INDEPENDENT CONTRACTOR

This Contract does not create an employee/employer relationship between the parties. It is the parties’
intention that the Contractor will be an independent contractor and not Carson City's employee for all
purposes, including but not limited to the application of the Fair Labor Standards Act, the Federal
Unemployment Tax Act, the provisions of the Internal Revenue Code, and Nevada State revenue and
taxation laws. The Contractor will retain sole and absolute discretion in the judgment of the manner and
means of carrying out the Contractor’s activities and responsibilities hereunder. The Contractor agrees
that it is a separate and independent enterprise from the public employer, that it has full opportunity to
find other business, that it has made its own investment in its business and that it will utilize industry
standard of care necessary to perform the Work. This Contract shall not be construed as creating any
joint employment relationship between the Contractor and the City, and the City will not be liable for any
obligation incurred by the Contractor, including but not limited to unpaid minimum wages and/or overtime
premiums.

2.6.18 VALUE ENGINEERING PROPOSALS

Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the
plans, specifications or other requirements of the Contract for the purpose of reducing the total cost of
construction without reducing design capacity or quality of the finished product. If accepted, net savings
resulting from a VEP will be shared by the City and the Contractor on a 50%-50% basis.
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The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are
identified as such at the time of submission. Nothing herein shall be construed as requiring consideration
or approval of a VEP submitted hereunder.

Each VEP shall result in a net savings over the Contract costs without impairing essential functions and
characteristics of the item(s) or of any other part of the project, including but not limited to environmental
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and
safety.

Submit the following information with each VEP:
5) A statement that the proposal is submitted as a VEP;

6) A statement concerning the basis for the VEP and benefits to the City together with an
itemization of the Contract requirements affected by the VEP;

7) A detailed estimate of the cost under the existing Contract and under the VEP;

8) Proposed specifications and recommendations as to how such VEP changes are to be
accomplished; and

9) A statement as to the time by which a Contract Change Order adopting the VEP must be
issued so as to obtain the maximum cost effectiveness.

The VEP will be processed in the same manner as prescribed for any other proposal which would
necessitate issuance of a Contract Change Order. The City may accept in whole or in part any VEP by
issuing a Contract Change Order which will identify the VEP on which it is based. The City will not be
liable for failure to accept or act upon any VEP submitted pursuant to these requirements nor for any
delays to the work attributable to any such proposal. Until a proposal is effected by Contract Change
Order, Contractor remains obligated to perform under the terms and conditions of the Contract. If an
executed Contract Change Order has not been issued by the date upon which the proposal specifies that
a decision thereon should be made, or such date as the Contractor may have subsequently specified in
writing, such proposal shall be deemed rejected.

The Contract Change Order effecting the necessary Contract modification will establish the net savings
agreed upon, will provide for adjustment in the Contract prices and will indicate the new savings to be
equally divided between the City and the Contractor. Contractor shall absorb all costs incurred in
preparing a VEP for submission. All reasonably incurred costs of reviewing and administering the VEP
will be borne by the City. The City reserves the right to include in the agreement any conditions it deems
appropriate for consideration, approval, and implementation of the proposal. The Contractor's 50% share
of the net savings shall constitute full compensation to him/her for effecting all changes pursuant to the
agreement.

Acceptance of the VEP and performance of the work thereunder will not change the Contract time limit as
a result of the VEP, unless specifically provided for in the Contract Change Order authorizing the VEP.

Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which
require different right-of-way limits, will not normally be considered as an acceptable VEP.

The Construction Manager shall be the sole judge of the acceptability of a VEP.

Subject to the provisions contained herein, the City or any other public agency shall have the right to use
all or part of any accepted VEP without obligation or compensation of any kind to the Contractor.

In the event a VEP is accepted by the City, the provisions of General Conditions Section 6.4.4, Unit Price
Adjustments Due to Increased or Decreased Quantities, which pertain to adjustment of Contract unit
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prices due to alterations of Contract quantities, will not apply to items adjusted or deleted as a result of
effecting the VEP by Contract Change Order.

SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES

GC31 BEGINNING OF WORK
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and
shall diligently prosecute the same to completion within the Contract Time.

GC3.2 PERFORMANCE OF THE WORK

Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits,
tools, equipment, water, light, power, transportation, superintendence, temporary construction of every nature,
and incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in
executing the Contract in a satisfactory and workmanlike manner within the time specified.

GC 3.3 PLANS AND SPECIFICATIONS FURNISHED BY THE CITY

The City will furnish to the Contractor, free of charge, up to five (5) copies of the contract drawing and
specifications. Additional sets shall be provided by the City at cost of the City’s standard billing rate for labor of
reproduction and the cost of reproduction itself. The five (5) sets of plans and specifications shall be available to
the Contractor at the time he/she takes out the Carson City permit at the City’s One Stop Permit Center located at
the Building Department, 2621 Northgate Lane, Suite 6.

The location of the Work, its general nature and extent, and the form and detail of the various features are shown
on the Contract Drawings accompanying and made a part of these Contract Documents.

GC 3.4 ORDER OF WORK

When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth
therein. Full compensation for conforming with such requirements will be considered as included in the prices paid
for the various Contract items of work and no additional compensation will be allowed therefore.

GC35 TIME OF COMPLETION

Time shall be of the essence of the Contract. The Contractor shall diligently prosecute the Work so that the
various portions of the Project shall be complete and ready for use within the time specified. It is expressly
understood and agreed by and between the Contractor and the City that the Contract Time for completion of the
Work described herein is a reasonable time taking into consideration the average climatic and economic
conditions and other factors prevailing in the locality and the nature of the Work.

Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the
time period specified shall constitute a material breach of this Contract entitling the City to terminate the Contract
unless the Contractor applies for, and receives, an extension of time in accordance with the procedures set forth
in GC 3.15, EXTENSION OF TIME.

Failure of the City to insist upon performance of any covenant or condition within the time period specified in the
Contract Documents shall not constitute a waiver of the Contractor’s duty to complete the performance within the
designated periods unless the City has given a waiver in writing.

The City’s agreement to waive a specific time provision or to extend the time for performance shall not constitute
a waiver of any other time provision contained in the Contract Documents. Failure of the Contractor to complete
the performance promptly within any additional time authorized or in any waiver or extension of time shall
constitute a material breach of this Contract entitling the City to terminate.

GC 3.6 MEANS AND METHODS

It is expressly stipulated that the drawings, specifications, and other contract documents set forth the
requirements as to the nature of the completed Work and do not purport to control the method of performing work
except in those instances where the nature of the completed Work is dependent upon the method of performance.

GC-23



GENERAL CONDITIONS

Neither the City, Design Consultant, nor the Construction Manager will be responsible for or have control or
charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and
programs in connection with the Work. Neither the City, Design Consultant nor the Construction Manager will be
responsible for or have control or charge over the acts or omissions of the Contractor, or any of their
subcontractors, agents or employees, or any other persons performing any of the Work. Any general control of
the Work exercised by the City or its authorized representatives shall not make the Contractor an agent of the
City, and the liability of the Contractor for all damages to persons and/or to public or private property arising from
the Contractor's execution of the Work shall not be lessened because of such general control.

Neither the inspection by the City, Design Consultant, or Construction Manager, nor any order, measurement,
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by the City,
Design Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the
Contract.

GC 3.7 CITY-FURNISHED MATERIALS

Only materials and equipment specifically indicated in the Contract Documents shall be furnished by the City and
such materials and equipment will be made available as designated in the Special Conditions. The Contractor
shall be prepared to load or unload and to properly protect all such material and equipment from damage or loss.
The cost of loading, unloading, hauling, handling, demurrage and storage, and placing City-furnished materials
into the Work shall be considered as included in the price bid for the Contract item involving such City-furnished
material.

Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time
of receiving such materials. Any City-furnished material or equipment lost or damaged from any cause after the
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her
expense.

GC 3.8 DEFECTIVE AND UNAUTHORIZED WORK

Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other
work which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for
such removal, replacement, or remedial work. All nonconforming materials shall be immediately removed from
the Site.

Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the
Construction Manager, or any changes in, additions to, or deductions from the work done without written
authority, will be considered as unauthorized and will not be paid. Work so done may be ordered remedied,
removed, or replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of
this Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized
work to be remedied, removed, or replaced at the Contractor’s expense and to deduct the costs from any monies
due or to become due the Contractor.

These provisions shall have full effect regardless of the fact that the defective work may have been done or the
defective materials used with the full knowledge of the Engineer or his/her representative. The fact that the
Engineer may have previously overlooked such defective work shall not constitute an acceptance of any part of it.
Nothing stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which
the City may have against the Contractor.

GC 3.9 PRE-CONSTRUCTION CONFERENCE

The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established
location at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of
construction activities.
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3.9.1 ATTENDEES

The City, Design Consultant, Construction Manager, Contractor and its superintendent, subcontractors,
and other concerned parties shall each be represented at the conference by persons familiar with and
authorized to conclude matters relating to the Work.

3.9.2 AGENDA

The Construction Manager will prepare an agenda for discussion of significant items relative to Contract
requirements, procedures, coordination and construction. Minutes shall be kept by the Construction
Manager and distributed to all attendees.

GC 3.10 PROGRESS MEETINGS

The Construction Manager will conduct progress meetings at the Project site or other established location at
regularly scheduled intervals which may be as frequent as weekly. Frequency of meetings shall be determined at
the Pre-Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager.

3.10.1 ATTENDEES

The City, Design Consultant, Construction Manager, Contractor, and its superintendent may each be
represented at these meetings. Attendance by subcontractors, suppliers, utilities and other entities is
subject to issues and/or items of the agenda which may require attendance.

3.10.2 AGENDA

Agenda may include, but not necessarily be limited to: review, correct or approve minutes of the previous
progress meeting, review of items of significance that could affect progress, review/discuss topics as
appropriate to the current and future status and/or needs of the Project, review the progress of the Work
in the preceding week and in the subsequent week, coordinate the Work with public agencies and/or
other Contractors as required, and allow the Construction Manager to plan his/her activities for testing,
inspection, etc.

GC3.11 CONSTRUCTION SCHEDULES

Construction schedules are required for all Contracts. The type of construction schedule required, that is,
Construction Schedule (A) or Construction Schedule (B) will be specified in the Special Conditions.
Compensation for the Work under this item will be included within the other bid items.

3.11.1 CONSTRUCTION SCHEDULE (A)

A. General

The schedule shall be submitted at the Pre-Construction Conference and must be favorably
reviewed by the Construction Manager and the City before the first partial payment can be made.
NOTE: The Construction Schedule must include and account for the total contract time specified
in the Contract Documents.

B. Base Schedule

The Contractor shall submit the schedule based on either the bar chart method or the Critical
Path Method (CPM). The schedule shall indicate preceding activity relationships and/or restraints
where applicable and a controlling path shall be indicated. The schedule shall be time-scaled
and shall be drafted to show a continuous flow from left to right. The construction schedule shall
clearly show the sequence of construction operations and specifically list:

1. The start and completion dates of primary work items or components.

2. The dates of submittals, procurement, delivery, installation and completion of
each major equipment and material requirement.

3. Progress milestone events or other significant stages of completion.
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4, The lead time required for testing, inspection and other procedures required prior
to acceptance of the Work.

5. All activities, other than procurement activities, shall be cost-loaded. Activities
shall be no longer than 14 calendar days, except for submittals and delivery
items. If an activity takes longer, it shall be broken into appropriate segments of
work for measurement of progress. This limitation may be waived, upon
approval of the Construction Manager, for repetitious activities of longer
durations for which progress can be easily monitored.

C. Reports
The Bar Charts or CPM Schedules shall be prepared as follows:

1. Bar Chart: A manually generated report which lists each primary activity
description, early start and finish dates, and all preceding and succeeding
activities. Report shall indicate all critical activities. A report with the above
information shall be provided with each monthly update.

2. CPM Schedule: A CPM network report sorted by I-J or activity number which
lists each activity description, early start and finish dates, preceding and
succeeding activities and restraints, including lead/lag durations. The report shall
show the critical path.

CPM network report sorted by total float.
CPM network report sorted by early start.

3.11.2 CONSTRUCTION SCHEDULE (B)

A. General
The Construction Schedule under this requirement will also be referred to as the CPM Schedule.

The Contractor shall designate, in writing, an authorized representative in its firm who will be
responsible for the preparation, revising, and updating of the CPM Schedule. The Contractor's
representative shall have direct Project control and complete authority to act on behalf of the
Contractor in fulfiling the construction scheduling requirements set forth herein, and such
authority will not be interrupted throughout the duration of the Project. The requirements for the
CPM Schedule are included to assure adequate planning and execution of the Work and to assist
the Construction Manager and the City in appraising the reasonableness of the proposed
schedule and evaluating progress of the Work.

Within seven (7) days from award of the Contract, the Contractor shall submit to the Construction
Manager demonstration of competence in the use of CPM Scheduling, including evidence of the
use of CPM Scheduling on a project of similar value and complexity. In the event of the failure of
the Contractor to satisfy the Construction Manager of its CPM Scheduling competence, the
Contractor will be required to employ a qualified CPM consultant who regularly performs these
services and who in the opinion of the Construction Manager possesses the qualifications
required to perform CPM Scheduling for this Project.

B. Preliminary Construction Schedule

At the Pre-Construction Conference, the Contractor shall submit copies of a Preliminary
Construction Schedule in the form of a precedence diagram covering the following Project phases
and activities:

1. Procurement and Submittals, including shop drawings, fabrication, and delivery
of key and long lead time procurement activities.
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a. The Contractor's submittal information shall show intended submittal
dates and shall be incorporated into the base project schedule.

b. The delivery information shall include realistic delivery dates for the
procurement activities.

2. The activities planned for the first 90 days in the execution of the Work.

3. The approach to scheduling the remaining activities or phases of the Work. The
Work for each phase or activity shall be represented by at least one summary
activity and the sum of the summary activities shall equal the Contract Time.

4. Approximate cost and duration for each summary activity representing the
Contractor's best estimate for the Work the summary activity represents.

5. Projected monthly cash flow.

C. Base Schedule Submittal

The Contractor shall submit an acceptable Critical Path Method (CPM) Schedule to the
Construction Manager within thirty (30) days after the receipt of the Notice to Proceed.
Subsequent revisions to said schedule shall be submitted as set forth hereinafter.

The Construction Manager shall review the schedule and provide any comments, its favorable
review of the schedule, or request a meeting to review the schedule with the Contractor within
fifteen (15) days of receipt of the schedule. If requested, the Contractor shall participate in a
review and evaluation of the proposed network diagrams and analysis by the Construction
Manager. Any revisions necessary as a result of this review shall be resubmitted for review by
the Construction Manager within ten (10) days. When completed, the favorably reviewed
schedule shall then be the schedule to be used by the Contractor for planning, organizing, and
directing the Work, and for reporting progress. If the Contractor thereafter desires to make
significant changes in its method of operating and scheduling, the Contractor shall notify the
Construction Manager in writing stating the reasons for the change. Only one progress payment
will be made prior to acceptance of the CPM Schedule. Neither the Contractor nor the City shall
own the "float".

To the extent that the favorably reviewed initial Construction Schedule, or revisions thereto,
indicate anything not jointly agreed upon, it shall be deemed to be not favorably reviewed by the
Construction Manager. Any omission of work from the detailed schedule, otherwise required for
Contract compliance, will not excuse the Contractor from completing such work within any
applicable completion date.

The CPM Schedule shall utiize a (CPM) format using either the precedence or arrow
diagramming method. The schedule shall show completion of the Project at the Contract
Completion Date or before.

The schedule shall be computer generated utilizing a scheduling program identified in the Special
Conditions. The Contractor shall provide a compact disk or other electronic means approved by
the Construction Manager for the initial base schedule and all monthly updates with the network
diagram and mathematical analyses. The program shall be capable of accepting revised
completion dates as modified by approved time adjustments and re-computations of all tabulation
date and float accordingly. The CPM schedule system shall consist of diagrams and
accompanying mathematical analyses network diagram. See Special Conditions for further
details regarding scheduling requirements.
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D. Cash Flow Projection

A cash flow projection shall be submitted with the Construction Schedule. This cash flow
projection shall be revised and resubmitted when revisions of the Construction Schedule will
result in significant changes to the projected cash flow.

GC3.12 NOTICE OF DELAYS

When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72)
hours of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the
occurrence, the estimated or actual extent of the delay, and its cause. The Contractor shall take immediate steps
to prevent, if possible, the occurrence or continuance of the delay. The Contractor agrees that no claim shall be
made for delays which are not called to the attention of the Construction Manager within the time specified above.

Except for Standby Time for City utilities as provided for in GC 7.10, COORDINATION/COOPERATION WITH
UTILITIES, the Contractor’s sole remedy for any delay in the Work, regardless of the alleged cause of the delay,
shall be an extension of the contract time; the Contractor shall not be entitled to any delay damages, wage
escalation, material escalation, extended job site or home office overhead or supervision, or additional
compensation of any kind.

3.12.1 NON-EXCUSABLE DELAYS

Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided
by the exercise of care, prudence, foresight, and diligence on the part of the Contractor or its
subcontractors, at any tier level, or suppliers. Time lost due to violations of permit requirements shall be
non-excusable delays. No time extension or other compensation shall be granted for time lost due to
non-excusable delays.

3.12.2 EXCUSABLE DELAYS

Excusable delays in the prosecution or completion of the Work shall include delays which result from
causes beyond the control of the Contractor and which could not have been avoided by the exercise of
care, prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier
level, or suppliers.

Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent
the Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment
force for at least five (5) hours per day toward completion of the current critical activity item(s) on the
latest favorably reviewed Construction Schedule.

Excusable delays shall not entitle the Contractor to any additional compensation. The sole remedy of the
Contractor shall be to seek an extension of time.

3.12.3 STANDBY TIME

As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed
due to the City’s non-marking, mis-marking or mis-locating the City’s main line water mains, reclaimed
water mains, sanitary sewer main lines and storm drains, the City will be responsible for repairs, damages
and standby time caused the Contractor. Compensation to the Contractor for such repairs, damages or
standby time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT. Note: this
provision does not apply to service laterals/connections.

Also Note: per NRS 455.082, the approximate location of a subsurface installation marked in response to
a request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a
subsurface installation.

3.12.4 WEATHER DELAYS

Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current
critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five
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(5) hours per day toward completion of such operation or operations, and the crew is dismissed as a
result thereof, it shall be a weather delay day. The Contractor may be granted a non-compensable time
extension should the critical path activities be affected by the weather delay.

3.12.5 CONCURRENT DELAYS

Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same
period of time due to causes from a combination of the delays, City-caused and Contractor-caused. Time
extensions will be granted on the basis of a time impact analysis from the CPM Schedule.

GC 3.13 LIQUIDATED DAMAGES

It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in
case all the Work called for under the Contract is not completed before or upon the expiration of the time limit as
set forth in these Contract Documents, or as modified by extensions of time granted by the City, damage will be
sustained by the City. As it may be impracticable to determine the actual delay damage; it is, therefore, agreed
that the Contractor shall pay liquidated damages to the City in the amount set forth in the Construction Contract,
per calendar day for each and every calendar day's delay beyond the time prescribed to complete the Work. The
Contractor agrees to pay such liquidated damages and in case the same are not paid, agrees that the City may
deduct the amount thereof from any monies due or that may become due the Contractor under the Contract.

The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because
of any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault
or negligence of the Contractor provided the Contractor requests an extension of time in accordance with the
procedures set forth in GC 3.15, EXTENSION OF TIME. Unforeseeable causes of delay beyond the control of
the Contractor shall include Acts of God, acts of a public enemy, acts of government, or acts of the City, fires,
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors
due to such causes, or delays caused by failure of the City or the facilities.

GC3.14 RIGHTS BEYOND LIQUIDATED DAMAGES

Liguidated damages shall not preclude the City from claiming and collecting damages on account of delay, price
changes, loss of other contracts, loss of income, and or any inability of the City to fulfill other obligations, if such
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms,
conditions and requirements of this Contract.

GC3.15 EXTENSION OF TIME

The time specified for completion of all of the Work or any part of the Work may be extended only by a written
change order executed by the City. The Construction Manager may, at his/her discretion, recommend that the
City extend the time for completion of the Work without invalidating any of the provisions of the contract and
without releasing the surety.

Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to
the project as a whole and will not be recommended for non-controlling delays to minor portions of the Work,
unless it can be shown that such delays did, in fact, delay progress of the project as a whole. Excusable delays
may justify an extension of time.

No extension of time for completion will be allowed for non-excusable delays.

Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72)
hours following the date of the occurrence which caused the delay. The request must state the cause of the
delay, the date of the occurrence causing the delay, and the amount of additional time requested. The delay
causing condition must affect an activity on the critical path of the latest favorably reviewed Construction
Schedule. Requests for extensions of time shall be supported by all evidence reasonably available or known to
the Contractor which would support the extension of time requested. Requests for extension of time failing to
include the information specified in this Section, and requests for extensions of time which are not received within
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the time specified above, shall result in the forfeiture of the Contractor’s right to receive any extension of time
requested.

If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily
reports to the Construction Manager describing such weather and the work which could not be performed that day
because of such weather or conditions resulting therefrom and which Contractor otherwise would have
performed. The City’s acceptance of the daily reports shall not be deemed an admission of the Contractor’s right
to receive an extension of time or a waiver of the City’s right to strictly enforce the time provisions contained in the
Contract Documents.

When the Contractor has submitted a request for an extension of time in accordance with the procedures of this
Section, the City will ascertain the facts and extent of the delay and extend the time for completing the Work if, in
its judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and
conclusive. An extension of time may be granted by the City after the expiration of the time originally fixed in the
Contract or as previously extended, and the extension so granted shall be deemed to commence and be effective
from the date of such expiration.

GC 3.16 TEMPORARY SUSPENSION OF WORK
The City may order suspension of all or any part of the Work if:

Q) Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory
and timely performance of the Work; or

(2) The contractor does not comply with the Contract or the Engineer’s orders.

If the Work is suspended for reason (1) above, the period of work stoppage will be counted as non-working days.
However, if the Construction Manager believes the Contractor should have completed the suspended work before
the suspension, all or part of the suspension period may be counted as working days. The Construction Manager
will set the number of non-working days (or parts of days) by deciding how long the suspension delayed the entire
project. An extension of time may be granted. Also, the Contractor will be compensated for its actual costs plus
the standard markup for overhead and profit for performing all work necessary to provide a safe, smooth,
unobstructed passageway through the Site for use by the public, pedestrian and vehicular traffic during the period
of such a suspension of work.

If the Work is suspended for reason (2) above, the period of work stoppage will be counted as working days and
no extension of time will be granted. The lost work time, however, shall not relieve the Contractor from any
contract responsibility.

If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the
Contract Documents or any other applicable rules and regulations, the City, in writing, may order the Contractor to
stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the
City to stop the Work shall not give rise to any duty on the part of the City to exercise this right for the benefit of
the Contractor or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve
the Contractor of any duty to perform the Work or serve to extend the time for the Work completion. Any and all
necessary corrective work done in order to comply with the Contract Documents shall be performed at no cost to
the City. When ordered by the City to suspend or resume work, the Contractor shall do so immediately. In all
cases of suspension of construction operations, the work shall not again be resumed until permitted by written
order of the City.

In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor
shall perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for
use by public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail
to perform the Work as specified, the City may perform such work and the cost thereof may be deducted from
monies due the Contractor under the Contract. The Contractor will be responsible for all damage to the Work that
may occur during suspensions of work. The Contractor will not be entitled to any additional compensation nor
allowance for overhead or profit incurred in connection with this type of suspension.
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GC 3.17 PROTECTION OF ANTIQUITIES
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological,
paleontological or historic interest shall be observed by the Contractor performing this Work.

When features of archeological, paleontological or historic interest are encountered or unearthed in material pits,
the roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature,
protect it from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-
3448 and the Construction Manager.

Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having
jurisdiction that study or removal of the feature or features has been completed. The Contractor may be allowed
an appropriate contract extension of time, as provided for in these General Conditions, for construction time lost.

GC 3.18 CONTRACT TERMINATION

If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide
means for satisfactory compliance with the Contract, within the time specified in such notice, the City in such case
shall have the authority to terminate the operation of the Contract.

A. The City may terminate the Contract if the Contractor:
1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial
Insurance requirements or insurance policies for limits as defined in the Contract
Documents;
2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper
materials;
3. Fails to make payment to subcontractors for materials or labor in accordance with the

respective agreements between the Contractor and the subcontractors;

4, Persistently disregards laws, ordinances, or rules, regulations or order of a public
authority having jurisdiction;

5. Otherwise makes a material breach of a provision of the Contract Documents; or
6. Contractor fails to maintain safe working conditions.

B. When any of the above reasons exist, the City may provide, without prejudice to any other rights
or remedies of the City and after giving the Contractor and the Contractor's Surety, seven (7)
days written notice, terminate employment of the Contractor and may, subject to any prior rights

of the surety:

1. Take possession of the site and of all materials, equipment, tools and construction
equipment and machinery thereon owned by the Contractor;

2. Accept assignment of subcontractors pursuant to this Contract for Construction
(Contingent Assignment of Subcontracts to City if Contract is terminated); and,

3. Finish the Work by whatever reasonable method the City may deem expedient.

C. If the City terminates the Contract for one of the reasons stated in Termination by the City for
Cause, the Contractor shall not be entitled to receive further payment until the Work is finished.

D. If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including
expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of
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finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to the City.
The amount to be paid to the Contractor or City, as the case may be, shall survive termination of
the Contract for Construction.

In the event of such termination, all monies due the Contractor or retained under the terms of this
Contract shall be held by the City; however, such holdings will not release the Contractor or its sureties
from liability for failure to fulfill the Contract. Any excess cost over and above the Contract Amount
incurred by the City arising from the termination of the operations of the Contract and the completion of
the Work by the City as provided above shall be paid for by any available funds held by the City. The
Contractor will be so credited with any surplus remaining after all just claims for such completion have
been paid.

If at any time before completion of the Work under the Contract, the Work shall be stopped by an
injunction of a court of competent jurisdiction or by order of any competent authority, the City may give
notice to the Contractor to discontinue the Work and terminate the Contract. The Contractor shall
discontinue the Work in such manner, sequence, and at such times as the Construction Manager may
direct. The Contractor shall have no claim for damages for such discontinuance or termination, nor any
claim for anticipated profits on the Work thus dispensed with, nor for any claim for penalty, nor for any
other claim such as unabsorbed overhead, except for the work actually performed up to the time of
discontinuance, including any extra work ordered by the Construction Manager to be done.

GC 3.19 CITY’'S RIGHT TO TERMINATE FOR CONVENIENCE

The City reserves the right to terminate this contract for convenience whenever it considers termination, in its sole
and unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this manner,
payment will be made for work actually completed. In no event if termination occurs under this provision shall the
Contractor be entitled to anticipated profits on items of work not performed as of the effective date of the
termination or compensation for any other item, including but not limited to, unabsorbed overhead. The
Contractor shall assure that all subcontracts which he/she enters related to this Contract likewise contain a
termination for convenience clause which precludes the ability of any subcontractor to make claims against the
Contractor for damages, due to breach of contract, of lost profit on items of work not performed or of unabsorbed
overhead, in the event of a convenience termination.

GC 3.20 WORK DURING DISPUTES AND LITIGATION

In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this
Contract, or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute. If the
dispute is not resolved, Contractor agrees to continue the Work diligently to completion and will neither rescind
this Contract nor stop the progress of the Work but will submit such controversy to determination in accordance
with the terms of the Contract Documents. In the event any litigation is commenced with respect to this Contract,
such litigation shall not serve to suspend Contractor’s obligation to continue performance of the Work hereunder.

GC3.21 LANDS AND RIGHTS-OF-WAY
The lands and rights-of-way for the project to be constructed will be provided by the City. The Contractor shall
make his/her own arrangements and pay all expenses for additional area required by him/her outside the limits of
the City’s land and right-of-way. Work in the public right-of-way shall be done in accordance with the
requirements of the permit issued by the public agency in whose right-of-way the work is located in addition to
conforming to the plans and specifications.

GC 3.22 WAIVER OF RIGHTS

Except as otherwise specifically provided in the Contract Documents, no action or failure to act by the City,
Owner’s Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty
afforded any of them under the Contract Documents, nor shall any such action or failure to act constitute an
approval of or acquiescence in any breach thereunder.
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SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS

GC4.1 CONTRACTOR'S RESPONSIBILITIES

The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel,
concrete mix designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe
joints, special pipe sections, and other appurtenances as required in the Technical Specifications and Special
Conditions of the Contract Documents. The contract Unit Bid Price for the various items requiring submittals shall
include the cost of furnishing all shop drawings, product data, and samples, and the Contractor will be allowed no
extra compensation for such drawings, product data or samples.

All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as
the instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination.
Such responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may
be prepared by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals
meet all of the requirements of the Contract Documents while conforming to structural, space, and access
conditions at the point of installation. Designation of work "by others," if shown in submittals, shall mean that the
work will be the responsibility of the Contractor rather than the subcontractor or supplier who prepared the
submittals. The Contractor shall insure that there is no conflict with other submittals and notify the Construction
Manager in each case where its submittal may affect the work of another Contractor or the City. The Contractor
shall insure coordination of submittals among the related crafts and subcontractors.

Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph.
The data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to
the specific equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be
marked clearly to show what portion of the data is applicable to this Project.

GC4.2 SOURCE OF MATERIALS

Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in
the United States, and only manufactured materials made in the United States, shall be used in the performance
of this contract.

GC4.3 TRANSMITTAL PROCEDURES

4.3.1 TRANSMITTAL FORM

A separate transmittal form shall be used for each specific item, class of material, equipment, and items
specified in separate, discrete sections for which the submittal is required. Submittal documents common
to more than one piece of equipment shall be identified with all the appropriate equipment numbers.
Submittals for various items shall be made with a single form when the items taken together constitute a
manufacturer's package or are so functionally related that expediency indicates checking or review of the
group or package as a whole. The specification section to which the submittal is related shall be indicated
on the transmittal form.

A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the
sequential number assigned by the Contractor. Resubmittals shall have the following format: "XXX-Y";
where "XXX" is the originally assigned submittal number and "Y" is a sequential letter assigned for
resubmittals, i.e., A, B, or C being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for
example, is the second resubmittal of submittal 25.

4.3.2 DEVIATIONS FROM THE CONTRACT

If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the
submittal submission a written description of such deviations and the reasons therefore. If the City
accepts such deviation, the City shall issue an appropriate Contract Change Order, except that, if the
deviation is minor, or does not involve a change in price or in time of performance, a Change Order may
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not be issued. If deviations from the Contract requirements are not noted on the submittal by the
Contractor, the review of the shop drawing shall not constitute acceptance of such deviations.

4.3.3 SuBMITTAL COMPLETENESS

The Contractor shall check all submittals before submitting them to the Construction Manager and shall
certify on the transmittal letter and on each shop drawing that they have been checked, are in compliance
with the drawings and specifications, and all deviations from the Contract requirements are noted.

If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the
specifications, shall meet the minimum requirements for submissions cited in the Technical
Specifications, shall include materials and equipment data and certifications where required, and shall
include any necessary revisions required for equipment other than first named.

The City reserves the right to deduct monies from payments due the Contractor to cover additional actual
costs of review beyond the second submission.

4.3.4 SuBMITTAL PERIOD

All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the
date of the Notice to Proceed by the City, unless the Construction Manager accepts an alternate schedule
for submission of submittals proposed by the Contractor or unless provided for differently in the Special
Conditions.

4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS
In preparing these specifications, the Design Consultant has named those products which to its
knowledge meet the specifications and are equivalent in construction, functional efficiency, and durability.

Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or
followed by the designation "or equal" are used in conjunction with a designated material, product,
installation, or service mentioned in these specifications, they are used to establish the standards of
quality and utility required. The Contractor may request, in writing, approval of any material, process or
article which he/she believes to be equal. The written request shall state how the material, process, or
article proposed for substitution compares with or differs from the designated material, process, or article
in composition, size, arrangement, performance, and in addition, the request shall be accompanied by
documentary evidence of equality in price and delivery or evidence of difference in price and delivery.
Data on price shall be in the form of certified quotations from suppliers of both the designated and
proposed material, process or article. If any material, process or article offered by the Contractor is not, in
the opinion of the Engineer, equal or better in every respect to that specified, then the Contractor must
furnish the material, process or article specified or one that, in the opinion of the Engineer, is the equal or
better in every respect. In the event the Contractor furnishes material, process, or article more expensive
than that specified, the difference in cost of such material, process, or article so furnished shall be borne
by the Contractor. Pursuant to NRS, Chapter 338.140, data substantiating a request for substitution of
“an equal” item shall be submitted within seven (7) days after Award of the Contract.

GC4.4 REVIEW PROCEDURE

Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary
objective of review of submittals by the City is the completion of the Project in full conformance with the Contract,
unmarred by field corrections, and within the time provided. In addition to this primary objective, submittal review
as a secondary objective will assist the Contractor in its procurement of equipment that will meet all requirements
of the Project Drawings and specifications, will fit the structures detailed on the drawings, will be completed with
respect to piping, electrical, and control connections, will have the proper functional characteristics, and will
become an integral part of a complete operating facility.

After review by the City of each of the Contractor's submissions, the material will be returned to the Contractor
with actions defined as follows:
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A. No Exceptions Noted (Resubmittal Not Required)
Accepted subject to its compatibility with future submissions and additional partial submissions for
portions of the work not covered in this submission. Does not constitute approval or deletion of
specified or required items not shown in the partial submission.

B. Make Corrections Noted (Resubmittal Not Required)
Same as A, except that minor corrections as noted shall be made by the Contractor.

C. Make Corrections Noted (Resubmittal)
Rejected because of inconsistencies or errors which shall be resolved or corrected by the
Contractor prior to subsequent review by the City.

D. Not Acceptable (Resubmit)
Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong
size, model, capacity, or material.

It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its
files, subcontractors, and vendors.

The Contractor shall submit a minimum of six (6) copies for each submittal. The Construction Manager will retain
a minimum of four (4) copies for its use and record and return two (2) copies to the Contractor.

The City’s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of
items requiring submittal review.

Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable
review of all submittals by the City shall apply in general design only and shall in no way relieve the Contractor
from responsibility for errors or omissions contained therein. Favorable review by the City shall not relieve the
Contractor of its obligation to meet safety requirements and all other requirements of law. Favorable review by the
City shall not constitute acceptance by the City of any responsibility for the accuracy, coordination, and
completeness of any items or equipment represented on the submittals.

GC4.5 QUALITY CONTROL - GENERAL

All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been
submitted. All materials, equipment, and supplies provided shall, without additional charge to the City, fully
conform with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the
Contractor’s responsibility to provide only such materials, equipment, and supplies. It shall be the duty of the
Contractor to call the Construction Manager's attention to apparent errors or omissions and request instructions
before proceeding with the Work. The Construction Manager may, by appropriate instructions, correct errors and
supply omissions not involving extra cost, which instructions shall be as binding upon the Contractor as though
contained in the original Contract Documents.

At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be
tested and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give
the Construction Manager written notification at least 30 days prior to the shipment of materials and major
equipment to be tested and inspected at point of origin. Prior to shipping any precast concrete products, a
meeting shall be held at the manufacturer’s site to discuss and agree on uniform acceptability standards for the
precast products. Satisfactory tests and inspections at the point of origin shall not be construed as a final
acceptance of the materials and equipment, nor shall such tests and inspections preclude retesting or re-
inspection at the site of the Work.

Inspection of the Work by the City, Construction Manager and/or Design Consultant shall not relieve the

Contractor of its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform
acceptable Work, and to provide adequate safety precautions in conformance with the intent of the Contract.
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451 QUALITY ASSURANCE INSPECTION

All work and materials are subject to the inspection of the Construction Manager. The Contractor shall
prosecute work only in the presence of the Construction Manager or a City inspector appointed by the
Construction Manager, and any work done in the absence of said Construction Manager or inspector may
be subject to rejection. Furthermore, failure to call for the Construction Manager or inspector to inspect
as the work progresses shall be considered as a major breach of the Contract and may constitute
grounds for the City to terminate. The Contractor shall make a request to the Construction Manager or
inspector at least twenty-four (24) hours in advance before inspection services are required for the work.
If the specifications, the Construction Manager's instructions, laws, ordinances, or any public authority
require any work to be specially tested or approved, the Contractor shall give timely notice of its
readiness for inspection. The City, Construction Manager, Design Consultant and authorized agents and
their representatives shall at all times be provided safe access to the Work wherever it is in preparation or
progress and to all warehouses and storage yards wherein materials and equipment are stored, and the
Contractor shall provide facilities for such access and for inspection, including maintenance of temporary
and permanent access. Inspection of the Work shall not relieve the Contractor of the obligation to fulfill all
conditions of the Contract, and improper work will be subject to rejection. Work and materials not meeting
such requirements shall be made good, and unsuitable work or materials may be rejected;
notwithstanding that such work or materials have been previously inspected by the Construction Manager
or that payment therefore has been included in a progress estimate.

No work or any portion thereof shall be deemed acceptable by reason of the presence of the Engineer.
While the Engineer will endeavor to point out to the Contractor any defective work which comes to the
Engineer’s attention during these observations, the Engineer’s failure to do so shall not constitute the
basis of any claim, suit, or cause of action by the Contractor or any party against the Engineer or City and
shall not excuse nonconforming or defective work by the Contractor.

No portion of any work or installed materials shall be covered or concealed in any manner without first
being inspected by the Construction Manager. If any work should be covered up without the approval or
consent of the Construction Manager, the Construction Manager shall have the authority to require, at
any time before acceptance of the Work, that such work be uncovered for examination. After
examination, the Contractor shall restore said portions of the Work to the standards required by the
Specifications. Should the work thus exposed or examined prove acceptable, the uncovering or removing
of the covering and the replacing of the covering or making good of the parts removed, will be paid for as
provided in GC 6.0, CHANGE ORDERS, but should the work so exposed or examined prove
unacceptable, the uncovering or removing and the replacing of the covering or making good of the parts
removed shall be at the Contractor’'s expense.

4.5.2 PERMIT AND CODE COMPLIANCE INSPECTIONS

Separate and independent from the inspections above, the Work may require the inspections of Building
Officials or other agencies. The Contractor shall make arrangements with the Carson City Building
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e.
Fire Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections. Such
inspectors shall have the authority provided them by their agencies and jurisdictions.

4.5.3 SAMPLES AND TESTS

The source of supply of materials for the Work shall be subject to tests and inspection before the delivery
is started and before such materials are used in the Work. Representative preliminary samples of the
character and quality prescribed shall be submitted to the Construction Manager by the Contractor in
sufficient quantities or amounts for testing or examination.

All tests of materials furnished by the Contractor shall be made in accordance with the commonly
recognized standards of national technical organizations, and such special methods and tests as are
prescribed in the Technical Specifications. Certificates of Compliance shall be provided by the Contractor
as required in the Technical Specifications.
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A. Sampling

The Contractor shall furnish such samples of materials as are requested by the Construction
Manager. No material shall be used until the Construction Manager has had the opportunity to
test or examine such materials. Samples shall be secured and tested whenever necessary to
determine the quality of the material. Samples and test specimens prepared at the site, such as
concrete test cylinders, shall be taken or prepared by the Construction Manager in the presence
and with the assistance of the Contractor.

B. Testing

All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall
be at no expense to the Contractor and shall be performed in the City's laboratory or in a
laboratory designated by the City. When required by the Contract or the Construction Manager,
the Contractor shall furnish certificates of tests of materials and equipment made at the point of
manufacture by a recognized testing laboratory.

The Contractor is responsible for all system and equipment testing as provided for in these
Contract Documents.

C. Retesting Costs

The costs of any retesting required due to failed test or defective material or sample shall be at
the Contractor's expense. The City will deduct such retesting costs from the progress payments
through a deductive change order.

D. Test Standards

All sampling, specimen preparation, and testing of materials shall be in accordance with the
requirements of the Standard Specifications, or any permits, and the standards of nationally
recognized technical organizations. The physical characteristics of all materials not particularly
specified shall conform to the latest standards published by the American Society for Testing
Materials, where applicable.

E. Testing Disputes

In the event that the Contractor disputes the results of the City's materials testing and retains
his/her own testing laboratory for comparison testing, only a laboratory and personnel certified
under the Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered.
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SECTION 5.0 PAYMENT

GC5.1 GENERAL

The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor,
materials, tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further
specified herein, necessary for completing the Work, all in accordance with the requirements of the Contract
Documents, including all costs of permits and compliance with the regulations of the Occupational Safety and
Health Administration of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed
therefore. No separate payment will be made for any item that is not specifically set forth in the Proposal
Summary, and all costs therefore shall be included in the prices named in the Proposal Summary for the various
items of Work. Prior to the City processing the pay estimate, if prevailing wage rates are required, the Contractor
shall submit to the City a copy of its certified payroll reports for each week within the pay estimate period.

GC5.2 PAYMENT FOR PATENTS AND PATENT INFRINGEMENT

All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in
any manner connected with the performance of the Work, shall be included in the price bid for doing the work.
The Contractor and its sureties shall defend, protect, and hold the City, the Construction Manager, and Design
Consultant, and their officers, agents, employees, and volunteers harmless against liability of any nature or kind
for any and all costs, legal expenses, and damages made for such fees or claims and against any and all suits
and claims brought or made by the holder of any invention or patent, or on account of any patented or unpatented
invention, process, article, or appliance manufactured for or used in the performance of the Contract, including its
use by the City. Before final payment is made on the Contract, the Contractor shall furnish an affidavit to the City
regarding patent rights for the Project. The affidavit shall state that all fees and payments due as a result of the
Work incorporated into the Project or methods utilized during construction have been paid in full. The Contractor
shall certify in the affidavit that no other fees or claims exist in this Project.

GC5.3 PAYMENT OF TAXES

The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection
with the Contractor's performance of this Contract, including, but not limited to, state and local sales and use
taxes, federal and state payroll taxes or assessments, and excise taxes. No separate allowance will be made
therefore, and all costs in connection therewith shall be included in the total amount of the Contract Amount.

GC5.4 PAYMENT FOR LABOR AND MATERIALS

In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay
all accounts for labor including workers’ compensation premiums, state unemployment and federal social security
payments and other wage and salary deductions required by law. The Contractor also shall pay and cause its
subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become
due and payable.

GC5.5 PARTIAL PAYMENTS

In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the
Contract Documents, the City will pay the Contractor for all such work installed on the basis of percentage
completion. Amounts earned will be based on the accepted Schedule of Values.

Payments will be made by the City to the Contractor on estimates approved by the Construction Manager, based
on the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and
equipment furnished and delivered to the site by the Contractor and not yet incorporated into the work
accompanied by an approved paid invoice) per GC 5.5.1, below.

Partial payments will be made monthly based on work accomplished as of the last day of each calendar month.

The Contractor and Construction Manager shall meet within five (5) days after the end of each calendar month to
review and agree on the Work completed within the past month. The Contractor shall then submit its progress
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billing of the Work completed during the prior month and the Work completed to date on the City’s approved form
corresponding to the accepted Schedule of Values. Upon receipt of Contractor's progress billing, the City shall act
in accordance with the following:
a. The Construction Manager shall review the submitted progress billing to verify that it corresponds
with the agreement reached at the above mentioned review meeting. If the progress billing is
satisfactory, the Construction Manager will process it for payment.

b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant
to NRS 338.525, the City shall, within twenty (20) days of receipt of said progress billing, give
written notification to the Contractor of any amount that will be withheld and a detailed
explanation of the reason for the withholding. The remainder will be processed for payment.

If requested, the Contractor shall provide such additional data as may be reasonably required to support the
partial payment request. Payment will be made by the City to the Contractor in accordance with City's normal
accounts payable procedures. The City shall retain amounts in accordance with Sections GC 5.6, RETENTION,
and GC 5.7, OTHER WITHHOLDS.

Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.

55.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND

Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7
“OTHER WITHHOLDS", pursuant to NRS 338.515(2), the City will pay or cause to be paid to the
Contractor the actual cost of the supplies, materials and equipment that have been identified in the
Special Conditions as eligible for such payment. To be eligible for such payment the supplies, materials,
or equipment must:

(A) be identified in the Special Conditions:

(B) have been delivered and stored at a location, and in the time and manner, specified in
this Contract by the Contractor or a subcontractor or supplier for use in the Work; and,

© be in short supply or were made specifically for this Contract.

Materials, as used herein, shall be considered to be those items which are fabricated and manufactured
goods and equipment. Only those materials for which the Contractor can transfer clear title to the City will
be qualified for partial payment.

To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it
shall be necessary for the Contractor to submit to the Construction Manager a list of such materials at
least seven (7) days prior to submitting the monthly progress billing for work completed. At the
Construction Manager's discretion, the Construction Manager will approve items for which partial payment
is to be made subject to the following:

a. Only equipment or materials which have received favorable review of shop drawings will
qualify.
b. Eligible equipment or materials must be delivered and properly stored, protected, and

maintained at the job site in a manner favorably reviewed by the Construction Manager.

C. The Contractor's actual net cost for the materials must be supported by paid invoices of
suppliers or other documentation requested by the Construction Manager.

GC5.6 RETENTION

From each progress payment estimate, ten (10) percent of the “total completed to date” sum will be deducted and
retained by the City, and the remainder, less the amount of all previous payment, will be paid to the Contractor.
After fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, the
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deduction to be made from the remaining progress payments and from the final payment may be reduced to five
(5) percent of the adjusted Contract Price at the discretion of the City.

GC5.7 OTHER WITHHOLDS
In addition to the amount which the City may otherwise retain under the Contract, the City may withhold a
sufficient amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover:

a.

b.

Defective work not remedied;
A reasonable doubt that the Contract can be completed for the balance then unpaid,;
Damage to another contractor, third party, or to property;

Failure to submit, revise, resubmit, or otherwise conform to the requirements herein for
preparing and maintaining a construction schedule;

Failure of the Contractor to keep the Work progressing in accordance with its Progress
Schedule;

Failure to maintain current “As-Built” record drawings;

Failure of the Contractor to make proper submissions, as herein specified,;
Payments due the City from the Contractor;

Reduction of Contract Amount because of modifications; or

The Contractor's neglect or unsatisfactory prosecution of the Work, including failure to
clean up.

When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts

withheld.

GC-40



GENERAL CONDITIONS

SECTION 6.0 CHANGE ORDERS

GC6.1 GENERAL

Without invalidating the Contract and without notice to sureties or insurers, the City through the Construction
Manager, may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work
Directive, Field Order, or Change Order. A Change Order will not be issued for a Work Directive unless the
Construction Manager concurs with an appeal by the Contractor that such Work Directive is a change in the
scope of the Contract. The Contractor shall comply promptly with the requirements of all Change Orders, Field
Orders, or Work Directives. The work involved in Change Orders shall be executed under the applicable
conditions and requirements of the Contract Documents. If any Field Order or Work Directive causes an increase
or decrease in the Contract Amount or an extension or shortening of the Contract Time, an equitable adjustment
will be made by issuing a Change Order. If the Contractor accepts a Change Order that does not include a time
extension, the Contractor waives any claim for additional time for the work covered by that Change Order.
Additional or extra work performed by the Contractor without written authorization of a Work Directive, Field Order
or Change Order will not entitle the Contractor to an increase in the Contract Amount or an extension of the
Contract Time.

Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed
by all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall
have authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent
with the intent of the Work. With the exception of an emergency which would endanger life or property, no extra
work or change shall be made unless in pursuance of a written order by the City through the Construction
Manager, and no claim for an addition to the total amount or total time of the Contract shall be valid unless so
ordered in writing.

In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually
done at a mutually agreed upon adjustment to the Contract Amount.

If the Contractor refuses to accept a Change Order, the City may issue it unilaterally. The Contractor shall comply
with the requirements of the Change Order. The City shall provide for an equitable adjustment to the Contract,
and compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it
may submit a claim in accordance with the requirements herein stated.

GC6.2 DIFFERING SITE CONDITIONS
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in
writing, of any:

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a
Class |, Class Il, or Class Il disposal site in accordance with provisions of law.

b. Subsurface or latent physical conditions at the site differing from those indicated.

C. Unknown physical conditions at the site of any unusual nature, differing materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for
in the Contract.

The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time
required for performance of any part of the Work, the City shall cause to be issued a change order under the
procedures provided herein.

In the event that a dispute arises between the City and the Contractor whether the conditions materially differ, or
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for,
performance of any part of the Work, the Contractor shall not be excused from any scheduled completion date
provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor
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shall retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and
protests between the parties.

No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required.

GC6.3

6.3.1

RESOLUTION OF DISPUTES

CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER

Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the
Contractor in writing with a decision within seven (7) working days of receipt of the request.

6.3.2

CLAIMS

A. Notice

If the Contractor disagrees with the Construction Manager's decision, or in any case where the
Contractor deems additional compensation or a time extension to the Contract period is due the
Contractor for work or materials not covered in the Contract or which the Construction Manager
has not recognized as extra work, the Contractor shall notify the Construction Manager, in writing,
of its intention to make claim. Claims pertaining to decisions based on Contract interpretation or
such other determinations by the Construction Manager shall be filed in writing to the
Construction Manager within five (5) days of receipt of such decision. All other claims or notices
for extra work shall be filed in writing to the Construction Manager prior to the commencement of
such work. Written notice shall use the words "Notice of Potential Claim". Such Notice of Potential
Claim shall state the circumstances and all reasons for the claim, but need not state the amount.

It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by
it as a result of the alleged extra work, changed work or other situation which, had proper notice
been given, would have given rise to a right for additional compensation. The Contractor should
understand that timely Notice of Potential Claim is of great importance to the Construction
Manager and City, and is not merely a formality. Such notice allows the City to consider
preventative action, to monitor the Contractor's increased costs resulting from the situation, to
marshal facts, and to plan its affairs. Such notice by the Contractor, and the fact that the
Construction Manager has kept account of the cost as aforesaid, shall not in any way be
construed as proving the validity of the claim.

B. Records of Disputed Work

In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and
complete records of its costs and shall make available to the Construction Manager a daily
summary of the hours and classifications of equipment and labor utilized on the disputed work, as
well as a summary of any materials or any specialized services which are used which shall be
signed by the Construction Manager and Contractor daily. Such information shall be submitted to
the Construction Manager on a weekly or daily basis as determined by the Construction Manager,
receipt of which shall not be construed as an authorization for or acceptance of the disputed
work.

C. Submission of Claim Costs

Within thirty (30) days after the last cost of work for which the Contractor contends it is due
additional compensation is incurred, but if costs are incurred over a span of more than thirty (30)
days, then within fifteen (15) days after the thirtieth day and every month thereafter, the
Contractor shall submit to the Construction Manager, as best the Contractor is able, its costs
incurred for the claimed matter. Claims shall be made in itemized detail. Should the Construction
Manager be dissatisfied with format or detail of presentation, and upon request for more or
different information, the Contractor will promptly comply to the satisfaction of the Construction
Manager. If the additional costs are in any respect not known with certainty, they shall be
estimated as best as can be done. In case the claim is found to be just, it shall be allowed and
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paid for as provided in GC 6.4, MODIFICATION PROCEDURES and GC 5.5, PARTIAL
PAYMENTS.

D. Claim Meetings

The Construction Manager may call special meetings to discuss outstanding claims. The
Contractor shall cooperate and attend such meetings prepared to discuss its claims, making
available the personnel necessary for resolution, and all documents which may reasonably be
requested by the Construction Manager.

MODIFICATION PROCEDURES

6.4.1 CHANGES IN CONTRACT PRICE

Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the
Construction Manager, approved by the City, and increase the amount of work to be done, such added
work shall be known as extra work. When such corrections, alterations, or modifications decrease the
amount of work to be done, such subtracted work shall be known as work omitted.

The difference in cost of the work affected by such change will be added to or deducted from the amount
of said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be
determined in one or more of the following ways as directed by the Construction Manager:

a. By unit prices accepted by the City and stated in the Contract Documents or Schedule of Values;
b. By unit prices subsequently fixed by agreement between the parties;

C. By an acceptable lump sum proposal from the Contractor; or

d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and

administered by the City or Construction Manager.

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in
computing the value of any change that may be ordered.

The Construction Manager will review the Contractor's proposal for the change and negotiate an
equitable adjustment with the Contractor. When there is an agreement, the Construction Manager will
prepare and process the Change Order and make a recommendation for action by the City. All Change
Orders must be signed by the Contractor and approved by the City unless unilaterally issued per GC 6.1,
above.

The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the
written order issued by the City, which shall be written so as to indicate an acceptance on the part of the
Contractor as evidenced by its signature. By signature of the Change Order, the Contractor
acknowledges that the adjustments to cost and time contained in the Change Order are in full satisfaction
and accord, payment in full, and so waives any right to claim any further cost and time impacts at any
time during and after completion of the Contract for the changes encompassed by the Change Order.

When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC
6.4.3 shall be applied to the Subcontractor’'s costs as determined under GC 6.4.2 and GC 6.4.3. The
Contractor’'s markup on subcontracted work shall be limited to five percent (5%) of the total of the
Subcontractor’s costs, which amount shall constitute the markup for all overhead and profit for the
Contractor on work by the Subcontractor. On any item(s) of Extra Work, there shall only be one markup
allowed to the Subcontractor even if there are multiple tiers of subcontractors, and only one markup
allowed to the Contractor for subcontracted work.
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6.4.2 NEGOTIATED CHANGE ORDERS

Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor,
material, equipment, rentals, and approved services pertaining to such ordered work in the form and
detail acceptable to the Construction Manager. The direct costs shall include only the payroll cost for
workers and foremen including wages, fringe benefits as established by negotiated labor agreements or
state prevailing wages, workers' compensation and labor insurance, and labor taxes as established by
law. No other fixed labor burdens will be considered. The cost of materials used and equipment delivered
and installed in the Work shall be as substantiated by appropriate documents. The cost of construction
machinery and equipment shall be based on fair rental or ownership values acceptable to the
Construction Manager as described in GC 6.4.3, Force Account Payment, and the cost of incidentals
directly related to such work. The direct costs shall not include any labor or office costs pertaining to the
Contractor's managers or superintendents, its office and office facilities, or anyone not directly employed
on such work, nor the cost of small tools, as all such indirect costs form a part of the Contractor's
overhead expense.

Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed
for the Contractor's combined overhead and profit will be:

Direct Labor fifteen percent (15%)
Materials fifteen percent (15%)
Equipment (owned or rented) fifteen percent (15%)

The above fees represent the maximum limits which will be allowed, and they include the Contractor's
indirect home office expenses and all costs for cost proposal preparation.

The amount of credit to be allowed by the Contractor to the City for any such change which results in a
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the
markups allowed above.

The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted
amount of work is determined to constitute a cardinal change to the Project.

6.4.3 FORCE ACCOUNT PAYMENT

If either the amount of Work or payment for a Change Order cannot be determined or agreed upon
beforehand, the City may direct by written Change Order, Work Directive, or Field Order that the Work be
done on a force account basis. The term "force account” shall be understood to mean that payment for
the Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces,
materials, equipment, and other items of cost as required and actually used to do the work. In order to
have a valid claim for Force Account payment, the Contractor must submit on a daily basis the City’s
Daily Extra Work Report signed by both the Contractor’s representative and the City’s Construction
Manager or inspector. For the work performed, payment will be made for the documented actual cost of
the following:

a. Direct labor cost for workers, including foremen, who are directly assigned to the force
account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits
as established by negotiated labor agreements or state prevailing wages, workers'
compensation and labor insurance, and labor taxes as established by law. No other fixed
labor burdens will be considered.

b. Material delivered and used on the designated work, including sales tax, if paid for by the
Contractor or its subcontractor. Material wasted or disposed of in a manor not called for
under the contract, material not unloaded from the transporting vehicle, material placed
outside the limits indicated or given plans; or material remaining on hand after
completion of the work will not be paid for except as otherwise provided.
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a. Equipment rental: For any machinery or equipment, the use of which has been authorized by
the Construction Manager, the Contractor will be paid for the use of such machinery or
equipment in the manner hereinafter specified, regardless of ownership and any rental or
other agreement, if such may exist, for the use of such equipment entered into by the
contractor.

Rental rates will be determined as follows:

1.1 The base rates shall be those established in publications and revisions thereto
entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate
Blue Book for Older Construction Equipment” available from Equipment Watch,
1735 Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-
6700.

The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by
the regional adjustment factor, and multiplied by the appropriate rate adjustment
factor, then plus the estimated operating cost per hour shown therein, and then
rounded to the nearest $0.10.

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and
backhoe) will be included in the hourly rental rate only when deemed essential to
the work as determined by the Construction Manager. When multiple
attachments are approved for use and are being used interchangeably, the
attachment having the highest rental rate shall be the only on included for
payment.

3. No direct payment will be made for necessary accessories (including
replenishing blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental
Rate Blue Book.

4, No compensation will be allowed for shop tools having a daily rental rate of less
than $10 as set forth in Section 18 of the Rental Rate Book.

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for
such equipment will be established. Contractor shall furnish any cost data which might assist in
the establishment of such rental rate.

Except as provided below, payment will be made for the actual time that such equipment is in
operation on the work. Time will be measured in 0.5 hours increments of actual working time and
necessary traveling time of the equipment within the limits of the project.

Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by
176, multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”,
and rounded to the nearest $0.10. No operating cost, markup, overhead or profit will be added.

The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies,
small tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage,
insurance and all incidentals.

When special equipment has been ordered in connection with force account work, travel time and
transportation to the project will be measured as hereinafter outlined. For the use of special
equipment moved in on the work and used exclusively for extra work paid for on a force account
basis, the rental rates as determined above and the cost of transporting the equipment to the
location of the work and its return to its original location will be paid, all according to the following
provisions:
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(a) The original location of the equipment to be hauled to the location of the work will be
agreed to in advance.

(b) The City will pay the costs of loading and unloading such equipment.

(c) The cost of transporting equipment on low bed trailers shall not exceed the hourly
rates charged by established haulers.

(d) The rental period shall begin at the time the equipment is unloaded at the site of the
extra work, shall include each day that the equipment is at the site of the extra
work, excluding Saturdays, Sundays and legal holidays unless the extra work is
performed on such days, and shall terminate at the end of the day on which the
Construction Manager directs the Contractor to discontinue the use of such
equipment.

(e) Should the Contractor desire the return of the equipment to a location other than its
original location, the City will pay the cost of transportation by the above
provisions, provided such payment shall not exceed the cost of moving the
equipment to the work.

() Payment for transporting and loading and unloading equipment as above provided
will not be made if the equipment is used on the work in any other way than upon
extra work paid for on a force account basis. _

To the preceding costs, there shall be added the following fees as the combined overhead and profit for
the Contractor:

a. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item a, labor, above.

b. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item b, materials,
above.

C. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item c, equipment,
above.

The added fixed fees shall be considered to be full compensation covering the cost of general
supervision, overhead, profit, and all other expenses. The above fixed fees represent the maximum limits
which will be allowed, and they include the Contractor's indirect home office expenses and all costs for
cost proposal preparation and record keeping.

6.4.4  UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES

The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100)
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25)
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that
portion of the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five
(125) percent of the original Bid quantity. Such equitable adjustment shall be determined in one or more
of the following ways:

A. If the parties are able to agree, the price will be determined by using:
1. Unit prices; or
2. Other agreed upon prices.

B. If the parties cannot agree, the price will be determined by the Engineer using:

1. Unit prices, or
2. Other means to establish costs.
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The following limitations shall apply in determining the amount of the equitable adjustment:

A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential
damages of any kind will be allowed.

B. If the actual quantity of work performed is less than seventy-five (75) percent of the
original Bid quantity, the total payment for the item will be limited to not more than
seventy-five (75) percent of the amount originally Bid.

C. No payment will be made for extended or unabsorbed home office overhead and field
overhead expenses to the extent that there is an unbalanced allocation of such expenses
among the contract Bid items.

D. No adjustment in the unit contract bid price will be made for any item unless the increase
or decrease in quantity results in a change of $10,000 or more as measured by the
original bid quantity and unit price for the item.

The City will not adjust for increases or decreases if the City has entered the amount for the Bid item in
the proposal form only to provide a common basis for bidders.

6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS

If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order,
the request must be accompanied by a time impact analysis, based on the latest Construction Schedule
update, or other method acceptable to the Construction Manager.

GC6.5 DISPUTES

Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and
City. The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager;
and, by the Construction Manager to the Owner’s Representative. Initial notice of any dispute must be filed with
the Construction Manager per GC 6.3.2.A, Claims - Notice.

If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10)
days after receipt of the Construction Managers decision, file a written protest with the Owner's Representative
stating clearly and in detail his/her objections and the reasons therefore. The Owner’s Representative shall review
the issue in dispute and shall promptly advise the Contractor in writing of his/her final decision. At all times, the
Contractor shall carry on the Work and maintain its Construction Schedule in accordance with the requirements of
the Contract and the determination of the City, pending resolution of any dispute.

If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to
non-binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration
Association acting under its Construction Industry Mediation Procedures. Mediation conducted in accordance
with this provision shall take place in Carson City, Nevada. Mediation shall be conducted by a single mediator,
approved by both the City and the Contractor from a list provided by the American Arbitration Association. Each
party shall pay one-half of the mediator's compensation and the administration fees. Each party shall bear its
own expenses associated with the mediation, including but not limited to its own attorney and expert consultant
fees. Each party shall have at least one individual attend the mediation proceeding who has full authority to settle
the dispute on their behalf, provided however, that any agreement reached will have to be put before the Carson
City Board of Supervisors or Carson City Regional Transportation Commission for final approval.

GC 6.6 ARBITRATION

Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot
be resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by
filing a Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified
above in GC 6.5, DISPUTES, with the other party and three (3) copies to the American Arbitration Association or
the Nevada Arbitration Association. Either party to the Contract Documents may request that any dispute or
difference be arbitrated by filing a demand to arbitrate. Said demand shall contain a statement of the disputes,
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the amount involved, if any, and the remedy sought. Through written mutual consent, the parties may agree to
combine all disputes for a single arbitration proceeding during or after substantial completion of the Project. Such
arbitration shall be conducted in accordance with the Construction Industry Arbitration Rules (which can be found
at www.adr.org ) administered by the American Arbitration Association or the Nevada Arbitration Association.
Failure to give such notice in the time specified shall preclude the party desiring arbitration from subsequently
arbitrating that particular claim, dispute, or other matter. Judgment on the award rendered by the arbitrators may
be entered in the First Judicial District Court of the State of Nevada.

In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes
the subject of arbitration, Carson City shall have the right to join or bring an additional party to the arbitration
proceeding, and the Contractor hereby irrevocably consents and agrees to such joinder.

In the event that Carson City is named as a party to any arbitration action arising out of, or resulting from the
design or construction of the Project, the Contractor hereby agrees, at the request of Carson City, to be joined as
a party to that arbitration proceeding and to be bound by any decision resulting from arbitration.

In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to
depositions and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed
arbitrator shall have all authority to impose sanctions against either party for failing to comply with the rules for
discovery provided under the Nevada Rules of Civil Procedure.

Any arbitration carried out under the provisions of GC 6.6, ARBITRATION, shall be heard and determined by a
three (3) member panel. From a list of arbitrators provided by the American Arbitration Association, Carson City
shall select one (1) member of the panel and the Contractor shall select one (1) member of the panel. The third
member of the panel shall be selected from said list by the first two (2) members and shall be approved by both
Carson City and the Contractor. The third (3”’) member shall function as the Chairperson of the arbitration panel.

The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless
otherwise mutually agreed upon in writing.

Arbitration conducted in accordance with this provision shall take place in Carson City, Nevada.
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SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

GENERAL

The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other
facilities as may be specified or required by any legally applicable law, ordinance, rule, or regulation.

GC7.2

TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES

7.2.1 ELECTRICAL SERVICE

The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a
mutually agreeable location. The Contractor shall then provide adequate jobsite distribution facilities
conforming to applicable codes and safety regulations. The Contractor shall provide, at its own cost, all
electric power required for construction, testing, general and security lighting, and all other purposes
whether supplied through temporary or permanent facilities.

7.2.2 WATER

The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during
construction. Water used for human consumption shall be kept free from contamination and shall conform
to the requirements of the state and local authorities for potable water. The Contractor shall pay for all
water used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible
for obtaining a City water meter and paying all associated charges, including monthly water usage.

The Contractor is hereby informed that Carson City does not allow use of potable water for dust control
on unpaved areas and/or earthwork compaction except for health safety concerns as determined by
NDEP. The Contractor must obtain a “Treated Wastewater Effluent for Construction Purposes Permit”
from the Carson City Wastewater Treatment Plant located at 3320 E. Fifth Street, Carson City. Special
arrangements must be made with the Carson City Water Ultility located at 3505 Butti Way, Carson City,
for use of potable water for dust control on paved areas.

7.2.3 TEMPORARY LIGHTING

The Contractor shall provide temporary lighting in all work areas sufficient to maintain a lighting level
during working hours not less than the lighting level required by OSHA standards. As permanent lighting
facilities are completed they may be used in lieu of temporary facilities, provided however, that bulbs,
lamps, or tubes of such facilities used by the Contractor shall be replaced prior to final acceptance of the
Work.

7.2.4 HEATING AND VENTILATION

The Contractor shall provide means for heating and ventilating all work areas as may be required to
protect the Work from damage by freezing, high temperatures, weather, or to provide a safe environment
for workers. Unvented direct fired heaters shall not be used in areas where freshly placed concrete will be
exposed to the combustion gases until at least two hours after the concrete has attained its initial set.

7.2.5 SANITARY CONVENIENCES

The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at
the site of the Work. Such conveniences shall include chemical toilets or water closets and shall be
located at an appropriate location at the site of the Work. All sanitary conveniences shall conform to the
regulations of the public authority having jurisdiction over such matters. At the completion of the Work, all
such sanitary conveniences shall be removed and the site left in a sanitary condition.

7.2.6 COMMUNICATIONS

The Contractor shall provide, at its own cost, telephone communications to the Project Site either through
ground lines or cellular equipment.
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7.2.7 CONSTRUCTION FACILITIES

Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample
size and capacity to adequately support and move the loads to which they will be subjected. Railings,
enclosures, safety devices, and controls required by law or for adequate protection of life and property
shall be provided.

A. Staging and Falsework

Temporary supports shall be designed by a professional registered engineer with an adequate
safety factor to assure adequate load bearing capability. If requested by the Construction
Manager, the Contractor shall submit design calculations for staging and shoring prior to
application of loads.

Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety.

B. Temporary Enclosures

When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or
dangerous to property or the health of employees or the public are in progress, the area of activity
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there
are no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the
Contractor shall provide suitable temporary enclosures.

C. Warning Devices and Barricades

The Contractor shall adequately identify and guard all hazardous areas and conditions by visual
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum,
conform to the requirements of OSHA and MUTCD.

D. Use of Explosives

All persons engaged in the activities of receiving, storing, using, handling or transporting any
explosives must obtain a permit from the Carson City Fire Department; and all work shall be
governed by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the
Construction Manager at least 14 days prior to the use of explosives.

CONSTRUCTION CONTROLS

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS

The Contractor shall not trespass upon private property and shall be responsible for the protection of
public and private property at and adjacent to the Work and shall exercise due caution to avoid damage
to such property.

The Contractor shall not infringe upon wetland areas at the Site, whether identified or not, without the
written approval of the Construction Manager. Infringement on wetlands will give cause for suspension of
all work being conducted on or adjacent to the wetland area.

In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and
protect as may be necessary, all foundations and other parts of all existing structures adjacent to and
adjoining the Site of the Work which are in any way affected by the excavations or other operations
connected with the performance of the Work. Whenever any notice is required to be given to any
adjacent or adjoining landowner or other party before commencement of any work, such notice shall be
given in writing by the Contractor.

The Contractor shall repair or replace all existing improvements which are not designated for removal
(e.g., curbs, sidewalks, survey points, fences, walls, signs, utility installations, pavements, structures,
irrigation lines and facilities, etc.) and are damaged or removed as a result of its operations. Repairs and
replacements shall be at least equal to existing improvements and shall match them in finish and
dimension.
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Land survey monuments and property marks shall not be moved or otherwise disturbed by the Contractor
until the Contractor arranges for a Nevada licensed Land Surveyor to witness or otherwise reference their
locations in accordance with the requirements of the agency having jurisdiction. Any survey monument or
property mark so moved or disturbed must be re-established and re-set by a Nevada licensed Land
Surveyor in accordance with the requirements of the agency having jurisdiction.

Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If
damaged or removed because of the Contractor's operations, they shall be restored or replaced in as
nearly the original conditions and location as is reasonably possible or better. Where existing turf areas
are damaged, they must be replaced with fresh sod of matching grass.

The Contractor shall give reasonable notice, as determined by the Construction Manager, to occupants or
owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and
other improvements within the right-of-way which are designated for removal or would be destroyed
because of the Work.

A. Flood Protection

During the construction period, the Contractor shall be responsible for any damage which may
result from flooding, including any earthwork re-excavation or replacement that may be a result of
flooding. The Contractor shall submit to the Construction Manager a flood control plan for
trenching operations associated with the Work. The flood control plan shall describe the
Contractor’s plan for control and diversion of surface runoff and flood flows around trench and
structure excavations, and the Contractor’s action plan for protection of the work and Contractor’s
plant and equipment during flood events.

7.3.2 PROJECT SECURITY

The Contractor shall make adequate provision for the protection of the Work area against fire, theft, and
vandalism, and for the protection of the public against exposure to injury. Contractor shall call the Carson
City Sheriff's Department at 887-2008 or call 911 in the event of any public harassment or violence to any
of the Contractor’s or subcontractor’'s employees.

A. Fire Extinguisher
Sufficient number of fire extinguishers of the type and capacity required to protect the Work and
ancillary facilities, shall be provided and maintained in readily accessible locations.

B. Temporary Fences

The Contractor shall enclose the site of the Work other than roadways with a fence or barricades
adequate to protect the Work and temporary facilities against acts of theft, violence, or vandalism.
Work within the roadway right-of-way shall be protected as provided for in the “Manual on
Uniform Traffic Control Devices.”

In the event all or a part of the site is to be permanently fenced, this permanent fence or a portion
thereof may be built to serve for protection of the Work site, provided however, that any portions
damaged or defaced shall be replaced prior to final acceptance.

Temporary openings in existing fences shall be protected to prevent intrusion by unauthorized
persons. During night hours, weekends, holidays, and other times when no work is performed at
the site, the Contractor shall provide temporary closures or guard service to protect such
openings. Temporary openings shall be fenced when no longer necessary.

C. Graffiti Removal

The Contractor shall at all times keep all equipment, traffic control devices, materials,
office trailers, storage facilities, the Work and the site free from graffiti. The Contractor
shall remove all graffiti within 24 hours of notification by the Construction Manager. All
expenses associated with graffiti removal shall be the responsibility of the Contractor.
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7.3.3 ACCESS ROADS

Access roads shall be maintained to all storage areas and other areas to which frequent access is
required. Similar roads shall be maintained to all existing facilities on the site of the Work to provide
access for delivery of material and for maintenance and operation. Where such temporary roads cross
buried utilities that might be injured by the loads likely to be imposed, such utilities shall be adequately
protected by steel plates or wood planking, or bridges shall be provided so that no loads shall discharge
on such buried utilities.

7.3.4 NOISE ABATEMENT

Operations at the site shall be performed to minimize unnecessary noise. Special measures shall be
taken to suppress noise during night hours. Noise levels due to construction activity shall not exceed the
following levels:

Allowable Daytime Noise Levels as measured at the exterior of any given site shall be a noise level of
not more than 75 dba Leq from the hours of 7:00 AM to 8:00 PM daily.

Allowable Nighttime Noise Levels as measured at the exterior of any site shall be a noise level of not
more than 55 dba Leq from the hours of 8:00 PM to 7:00 AM daily.

Internal combustion engines used on the Work shall be equipped with a muffler of a type
recommended by the manufacturer. No internal combustion engine shall be operated without said
muffler.

7.3.5 WORKING HOURS
Construction shall be allowed only between the hours of seven (7:00) AM and four (4:00) PM Monday
thru Friday (Normal Working Hours) unless otherwise specified in the Special Conditions.

The starting, fueling, maintenance of equipment, and delivery of equipment and materials, and placement
or removal of traffic control devices is considered Construction and shall not be allowed outside of the
Normal Working Hours. Requests for exceptions to these limitations shall be made in writing to the
Construction Manager for consideration in non-sensitive, non-residential areas.

The Contractor may request to work outside the Normal Working Hours by submitting a written request to
the Construction Manager at least seventy-two (72) hours in advance of the start of work outside the
Normal Working Hours. Permission may or may not be granted by the Construction Manager, with hours
noted by the Construction Manager. The Contractor shall be responsible for the costs of any inspection,
testing, and additional administration incurred by the City, or its agents and representatives, for work by
the Contractor outside the Normal Working Hours defined above, on weekdays in excess of eight (8)
hours, or any work on weekends or holidays recognized by the City. Such costs shall be withheld from the
succeeding monthly progress payment. Any work specifically required to be performed outside the
Normal Working Hours as may be indicated in the Special Conditions, or work required by the
Construction Manager, in writing, to be performed outside the Normal Working Hours, is excluded from
withholding of payment.

7.3.6 DRAINAGE CONTROL / STORM WATER POLLUTION PREVENTION PLAN

In all construction operations, care shall be taken not to disturb existing drainage patterns whenever
possible. Particular care shall be taken not to direct drainage water onto private property. Drainage water
shall not be diverted to streets or drainage ways inadequate for the increased flow. Drainage means shall
be provided to protect the Work and adjacent facilities from damage due to water from the site or due to
altered drainage patterns from construction operations. Temporary provisions shall be made by the
Contractor to insure the proper functioning of gutters, storm drain inlets, drainage ditches, culverts,
irrigation ditches, and natural water courses. The Contractor shall provide water quality and erosion
controls in accordance with the NDEP “Handbook of Best Management Practices” to prevent
sedimentation runoff from the Site.
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The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES)
regulations for storm water discharges from a construction site and the Stormwater General Permit
NVR100000, State of Nevada, Division of Environmental Protection, General Permit. Preparation of a
Storm Water Pollution Prevention Plan (SWPPP) and compliance with the permitting requirements shall
be the Contractor's responsibility. The Contractor shall submit the required Notice of Intent (NOI) to the
NDEP and comply with the SWPPP referenced above. The Contractor shall obtain any required
Temporary Permits prior to any discharges. The Contractor shall submit any required Notification of
Termination to the NDEP upon completion of construction and final site stabilization, and shall submit to
the City copies of all records associated with the permitting requirements. Contractor must submit a copy
of the SWPPP permit and plan to the Construction Manager prior to the start of work.

The Contractor shall be responsible for all costs associated with complying with the permit requirements,
submitting any required NOI, preparing and complying with the SWPPP, revising the SWPPP, any
required submittal of the Notification of Termination, any required discharge permit and any other related
costs.

7.3.7 CONSTRUCTION CLEANING

The Contractor shall, at all times, keep property on which work is in progress and the adjacent property
free from accumulations of waste material, rubbish, caused by his/her operations. All surplus material
shall be removed from the site immediately after completion of the work causing the surplus materials.
Spillage resulting from hauling operations along or across existing streets or roads shall be removed
immediately by the Contractor. All gutters and roadside ditches shall be kept clean and free from
obstructions. Daily cleanup of trash, paper, and small debris subject to movement with winds shall be
required. The Contractor shall reasonably clean the immediate Work Area on a daily basis to
reduce risk of personal injury as well as fire hazard.

7.3.8 DISPOSAL OF MATERIAL

Unless otherwise specified in the Special Conditions, the Contractor shall make his/her own
arrangements for disposing of construction waste materials outside the Project Site and the Contractor
shall pay any and all dump fees required, except as provided below. If the Contractor arranges to
dispose of construction waste materials on private property, he/she shall first obtain written permission
from the property owner on whose property the disposal is to be made in which the City is absolved from
any and all liability and responsibility in connection with the disposal of such material on said property. A
copy of said written permission must be delivered to the Construction Manager prior to starting disposal
operations. When construction waste material is disposed of as above provided, the Contractor shall
conform to all required codes and permits pertaining to grading, hauling, and filling of earth or other
materials. The Contractor shall contact the City’s Community Development Department and the Health
Department concerning such codes and permits.

Disposal of all construction waste including but not limited to all pipe, concrete, manholes, pavement,
building and excavated materials, and all other appurtenances shall be disposed of in a manner
consistent with all local, State and Federal laws and guidelines. Any hazardous waste shall be disposed
of at hazardous waste disposal sites that are permitted to accept such wastes. All disposal site locations
shall be approved in writing by the Construction Manager. A copy of the disposal plans and any required
permits must be delivered to the Construction Manager prior to starting disposal operations.

Asbestos Cement Pipe (ACP) removed from the Project shall be separated from other material,
manifested and delivered to the Carson City Landfill. For manifest and disposal requirements prior to
removal of any ACP the Contractor shall contact:

Mr. David Bruketta

Operations Manager- Environmental

Cellular phone at (775) 230-2782

ACP Manifests are valid for ten (10) days from date of issuance.
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Construction waste including but not limited to all pipe, concrete, manholes, pavement, building and
excavated material, and all other appurtenances removed from the Project may be accepted free of
charge at the Carson City Landfill if approved under the direction of the Construction Manager. A Landfill
Disposal Form will be provided by the Carson City Inspector upon request by the Contractor. The
Contractor or Contractor's agent will provide a Landfill Disposal Form, which must be signed, dated and
timed by a Carson City Inspector, to the Landfill Attendant for a waiver of disposal fees for each separate
load. The Contractor will pay the full disposal fee if no Landfill Disposal Form from Carson City is
presented to the Landfill Attendant. Carson City will not reimburse the Contractor for disposal fees due to
failure to comply with these conditions.

7.3.9 PARKING AND STORAGE AREAS

All stockpiled materials and parked equipment at the job site shall be located to avoid interference with
private property and to prevent hazards to the public. Locations of stockpiles, parking areas, and
equipment storage must be approved by the Construction Manager. Material and equipment may not be
stored in public right-of-way unless prior approval by the Construction Manager.

GC74 PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL

The Contractor shall so conduct his/her operations as to offer the least possible obstruction and inconvenience to
the general public, including the residents, businesses and any other contractors working in the vicinity of the
Work, and he/she shall have under construction no greater length or amount of work than he/she can prosecute
properly with due regard to the rights of the public. Convenient access to driveways, houses, and buildings along
the line of work shall be maintained and temporary crossings shall be provided and maintained in good condition.
Traffic shall not be prevented from accessing business. Maintain a minimum of one (1) access to each business
property at all times. Business Access signs shall be used to direct business traffic. Not more than one (1)
crossing or intersecting street or road shall be closed at any one time. Safe access must be maintained for
pedestrian traffic through or around the work area at all times.

Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum by restoring the
serviceability of the driveway or sidewalk as soon as possible. Contractor shall provide and identify to the
Construction Manager a person to act as a community liaison person, who must be fluent in English with good
communication skills, to personally contact each resident and business at least three (3) working days prior to
performing any Work which effects their sewer or water service, restricts on street parking, restricts access to
their property, or blocks a driveway or sidewalk. Said community liaison person shall provide written notices, pre-
approved by the Construction Manager, to all such residents and businesses and must be available and able to
answer their questions. Copies of notices to all properties other than single family residences provided to the
Construction Manager shall include a name and signature of the person accepting the notice for those properties.
The Contractor shall make every effort to provide alternate access to the property during such closure, if at all
possible. The Contractor shall replace or repair any damage done to driveways or sidewalks and shall provide
temporary relief in the form of steel plates and supports of adequate strength over the excavation. Access to
properties must be restored during all non-working hours.

Direct access shall be provided at all times to fire stations, fire hydrants, hospitals, police stations and at all other
agencies or services where emergencies may require immediate access to same.

Temporary paving replacement in front of business establishments shall be placed immediately following backfill
and shall remain in place until the condition of the backfill is suitable for permanent pavement replacement.

No streets or roads shall be blocked or made inaccessible, due to the Contractor's work, without approval of the
City. No open excavations shall be allowed during non-working hours. Excavations shall be backfilled to grade
and, if in a pavement area, temporarily paved level with adjacent pavement or, with the prior approval of the
Construction Manager, covered with steel plates during non-working hours. If temporary paving and/or
maintenance of temporary paving of all disturbed streets, driveways and sidewalks is not completed prior to the
end of each work day, the Construction Manager may suspend the Work on the entire project, without any
additional costs to the City, until the temporary paving is completed and/or properly maintained. The Construction
Manager shall be the judge of proper maintenance of the temporary paving.
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If needed, the City will provide the Contractor with "Temporary No Parking" signs to be posted in the construction
area by the Contractor to accommodate each day's work. The Contractor must post the “Temporary No Parking”
signs in the construction area no less than seventy-two (72) hours prior to the effective start of such parking
restrictions. Temporary No Parking hours are to conform to the Contractor’'s Working hours, but in no instance
shall they exceed the Working Hours as specified in GC 7.3.5 or as amended in the Special Conditions.
Contractor must keep a log of day, date, time and location that the signs are posted. If, when work starts, vehicles
are parked in violation of the posted restrictions, the Contractor shall call the Carson City Sheriff's Office Dispatch
Center at 887-2008 to request that the violating vehicle(s) be towed. Contractor shall identify expected no parking
areas on the Traffic Control Plan and shall notify the Construction Manager at least one (1) week prior to the need
for the “Temporary No Parking” signs.

7.4.1 HAUL ROUTES

Prior to hauling, the Contractor shall submit for approval the proposed route(s) for all construction traffic
on the Project. This shall include any designated routes, if any, shown on the Contract Drawings. Upon
approval, the Contractor shall adhere to approved routes only.

7.4.2 TRAFFIC CONTROL

During construction within traffic roadways the Contractor shall maintain no less than one (1) lane of
traffic during working hours and two (2) lanes at all other times. When one-way traffic is in effect, the
Contractor shall employ no less than two (2) flaggers to facilitate the safe flow of traffic. No streets or
roads shall be blocked, closed or made inaccessible due to the Contractor's work, without the prior
approval of the Construction Manager.

The Contractor shall provide and maintain traffic control devices such as signs, warning lights, reflectors,
barriers, fences, flaggers, steel plates, barricades, light signs and other necessary safety devices and
measures on all sides of the construction zone, the number, size, message and spacing of which shall be
governed by the Traffic Control Plans, local ordinance, or permit requirements. Traffic control shall be in
accordance with the MUTCD. Any Traffic Control for work within NDOT right-of-way shall be in
accordance with the NDOT permit requirements. The Contractor shall submit for approval by the City and
any other applicable agency, its traffic control plans at least two (2) weeks prior to beginning work on
public streets in accordance with GC 4.0, SHOP DRAWINGS AND QUALITY CONTROL.

The Contractor shall designate a Traffic Control Supervisor who shall be responsible for preparing and
signing all Traffic Control Plans, and for installing and maintaining all traffic control devices as shown on
the approved Traffic Control Plans. Said Traffic Control Plans must be per the provisions of the MUTCD
and any Special Conditions. The Traffic Control Supervisor shall be available to be contacted by the
Construction Manager twenty-four (24) hours per day for the duration of the Contract. The Traffic Control
supervisor must be certified as a worksite traffic supervisor by ATSSA. As a minimum, the Traffic Control
Supervisor shall check all traffic control devices at the start, mid-day, and end of each work day and at
least once on every non-working day.

In addition to the flaggers required above, the Contractor shall employ flaggers at places designated by
the Construction Manager for the safe movement of the public through the Work area. Flaggers shall
possess a valid flagger card attesting that they have satisfactorily completed an instructional course in
flagger procedures conducted by NDOT or some other approved course given by another entity of
government within the State of Nevada.

No material or equipment shall be stored or parked where it will interfere with the free and safe passage
of public traffic, and at the end of each day's work, and at other times when construction operations are
suspended for any reason, the Contractor shall remove all materials, equipment and other obstructions
from the public right-of-way. With the prior approval of the Construction Manager, the Contractor may
shield the public traffic from materials or equipment within the public right-of-way by the use of temporary
concrete or water filled barrier rails.

The Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at
(775) 887-2008 at least twenty-four (24) hours in advance of rerouting public traffic when traffic patterns
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are to be altered due to construction operations. Said notification shall set forth the specific traffic
patterns to be provided in lieu of the normal routing and the estimated duration of such change(s).

Should the Contractor appear to be negligent in furnishing or maintaining warning and protective
measures, as above provided, the Construction Manager may direct attention to the existence of the
hazard, and the necessary warning and protective measures shall be immediately furnished and installed
by the Contractor at its expense. Failure to do so will be cause to suspend the Work until the deficiency
is corrected. If the Contractor does not correct a Traffic Control deficiency by the end of the work day and
the Construction Manager determines that the public safety is endangered, then the Construction
Manager may take the necessary action to correct the deficiency pursuant to GC 2.5.4, City’s Right to
Carry Out the Work.

7.4.3 TRAFFIC DETOURS

Detouring traffic to private streets shall not be allowed. Advance warning/detour signs shall be used to
direct through-traffic, and shall be placed to notify traffic to avoid all possible situations that require
individual motorists to turn around to avoid the closure. The advanced warning signs shall be placed in
accordance with the approved Traffic Control Plan. No detour or street closure signing shall be placed on
any street prior to the start of Work hours and shall be removed prior to the end of Work hours unless
otherwise provided in the approved Traffic Control Plan.

7.4.4 PEDESTRIAN AND BICYCLE DETOURS
Advanced warning/detour signs shall be placed to notify pedestrian and bicycle traffic of any closure and
to avoid all possible situations that may require individuals to turn around to avoid the closure.

GC75 PROJECT SIGNS

If required by Contract Special Conditions, the Contractor shall provide, install and maintain for the duration of the
Project, Project sign(s). Two (2) signs shall be required for pipeline projects. The sign(s) shall be installed within
fifteen (15) days of the Notice to Proceed and shall be installed where directed by the Construction Manager. The
Project Sign(s) shall conform to the requirements listed in the Special Conditions.

GC 7.6 PROJECT OFFICE

Unless the Contractor has an office in the Carson City/Reno/Sparks area, the Contractor shall maintain a suitable
office on the Project site. The Contractor shall maintain at the Project site copies of the Contract Documents,
record drawings, Project schedule, submittals, permits, Material Safety Data Sheets, approved Traffic Control
Plans, and other relevant documents which shall be accessible to the Construction Manager and other City
representatives during normal working hours. Said site office shall be the headquarters of the Contractor’s
representative authorized to receive Drawings, instructions, or other communications or articles from the City or
its agents unless the Contractor notifies the City otherwise per GC 2.6.1, Office.

GC7.7 STORAGE OF MATERIALS

Materials shall be stored in such a manner as to ensure the preservation of their quality and fitness for the Work.
When required by the Construction Manager, materials shall be placed on platforms or other hard, clean surfaces
and covered.

Materials shall be stored so as to facilitate inspection. Storage areas shall be suitably fenced if necessary to
protect the public or the material.

Locations and arrangements for storage sites for materials and equipment outside the limits of work, shall be
selected and maintained by the Contractor at the Contractor's expense. Prior to occupying a storage site on
private property, the Contractor shall submit a letter or agreement signed by the private property owner that
authorizes the Contractor to occupy the private property. The City shall be specifically exempted in any
agreement from any liability incurred from the use of private property for construction purposes. Use of portions of
the City's area at the site for materials and equipment storage shall be permitted upon the approval of the
Construction Manager.
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GC7.8 HAZARDOUS MATERIALS

The storage and handling of potential pollution-causing and hazardous materials, including but not necessarily
limited to: gasoline, oil, and paint shall be in accordance with all local, state, and federal requirements. All
hazardous materials shall be stored and handled in accordance with the Material Safety Data Sheets for the
products. Material Safety Data Sheets shall be submitted to the Construction Manager prior to the delivery of
materials to the Project site. Copies of the Material Safety Data Sheets shall be maintained at the Project Site in
a readily accessible location.

GC7.9 SYSTEM TESTING

The Contractor shall test the facilities as specified in the Technical Specifications. The Contractor shall provide all
other necessary facilities for conducting the tests including but not limited to: personnel, power, water, equipment,
and chemicals. The Contractor shall provide a minimum of forty-eight (48) hours notice to the Construction
Manager of its readiness and intent prior to each test.

GC7.10 COORDINATION/COOPERATION WITH UTILITIES

Within the construction limits of this Project may be various utility systems including water, reclaimed water,
sanitary sewers, storm drains, gas, telephone, cable television, and electric power. The approximate location of
known main line utilities, as taken from existing records, is shown on the Drawings. The service connections to
these facilities may not be shown on the Drawings, however, the Contractor shall field locate and protect all
service connections from damage during the course of the Work. The full costs for locating and protecting such
service connections shall be included in the various items of work and no additional compensation shall be
allowed. Where underground main utility distribution lines are shown on the plans or marked in the field, the
Contractor shall assume that every property parcel is served by service connections for each type of utility. The
City and Engineer do not guarantee that all existing utilities and facilities are shown on the Drawings or that they
are shown in their actual position. The Contractor shall consider it normal and expected that the elevation and
alignment of said utilities may vary from that shown on the Drawings, and also that utilities may be encountered
that are not shown on the Drawings. Also consider it normal and expected that utilities will prove to be an
impediment to the operations and that use of other than the usual equipment and construction methods in
accomplishing the necessary work over, around or under such utility installations may be necessary. Should a
discrepancy be found on the Drawings, it shall not be construed to relieve the Contractor from his/her
responsibility to protect any such utility or facility.

The City has notified all utility companies, all pipeline owners, or other parties known to be affected by the Project
and has endeavored to have all necessary adjustments of their facilities and other appurtenances made as soon
as possible to eliminate conflicts within or adjacent to the limits of construction. The Contractor shall be
responsible to protect and/or support all utilities which do not have to be relocated, but which do affect the Work.
Where the City has made arrangements with utility owners to relocate or adjust their facilities, the City's
responsibility for such adjustments are shown on and called out at the specific locations on the plans.

Any delays to the Contractor’s operations performing the current critical item(s) of work on the latest favorably
reviewed Construction Schedules as a direct result of utility or other facilities not being rearranged as herein
provided (other than delays in connection with rearrangements made to facilitate Contractor's construction
operations) will be considered excusable delays within the meaning of GC 3.12.2, Excusable Delays.

It shall be the Contractor’s full responsibility to call Underground Service Alert (USA) at (1-800-227-2600) not less
than two (2) working days, but not more than fourteen (14) calendar days, prior to performing any excavation, for
location mark-out of any underground utilities and obtaining an inquiry identification number. Contractor must
comply with all instructions received from USA.

Note: Per NRS 455.082, the approximate location of a subsurface installation marked in response to a notice to
USA means a strip of land not more than twenty-four (24) inches on either side of the exterior surface of a
subsurface installation.

If a private underground utility such as gas, electric, telephone or cable television facility must be located or

adjusted for construction operations and its location differs by more than twenty-four (24) inches on either side of
the exterior surface of the subsurface facility from that shown on the plans or marked in the field, the City shall
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reimburse the Contractor, as extra work, for the difference between the costs incurred in finding the actual
location of the facility and the costs of finding the reputed location of the facility.

Contractor shall pothole all indicated, shown, or marked utilities and points of connection to verify their exact
location. The Contractor shall have the proposed Work laid out in the filed by a Nevada Licensed Professional
Land Surveyor or the Surveyor’'s subordinates prior to commencing with the potholing. The Contractor shall then
pothole prior to performing any other Work including saw cutting for the work. The Contractor shall obtain date
(on a form provided by the Construction Manager) to include type, size, and dimensions, material, location and
elevation of the underground utilities, referenced to the Surveyor's lay out stakes for each pothole. The
Contractor shall provide to the Construction Manager, all data, and shall identify to the Construction Manager any
facilities which conflict with the Work on the day the pothole is performed. Carson City will not be responsible for
any damages, delays or standby time caused by the Contractor's failure to perform potholing prior to
commencement of the Work, failure to provide the data or identify the conflicts when specified, or failure to locate
services, laterals or points of connections.

Carson City will be responsible for repairs, damages and standby time caused the Contractor due to non-marking,
mis-marking or mis-locating, as defined in NRS 455.082, of the City’s main line water mains, reclaimed water
mains, sanitary sewer main lines and storm drains. Compensation to the Contractor for such repairs, damages or
standby time shall be calculated on the basis of GC 6.4.3, Force Account Payment. NOTE: This provision does
not apply to service laterals/connections unless the Contractor can show he/she used diligence in trying to locate
each service.

The Contractor shall not interrupt the service function or disturb the support of any utility without authority from the
utility owner. All valves, switches, manholes, vaults, and meters shall be maintained readily accessible for
emergency shutoff or access. In case it should be necessary to move or temporarily maintain the property of any
utility, the cost of which is not required to be borne by the owner thereof, the Contractor shall bear all time
required and all expenses incidental to the removal or temporary maintenance of such property in a manner
satisfactory to the owner thereof. The work necessary to the raising, lowering, or relocating of a utility may be
done by the owner of the utility or by the Contractor, at the option of the utility owner. All work shall be in
accordance with the utility owner’s standards, and shall be at the Contractor’s time and expense unless otherwise
expressly provided for in the Special Conditions.

The Contractor shall repair or replace all utilities damaged or destroyed due to his/her operations, even in the
event such damage or destruction occurs after backfilling or is not discovered until after completion of backfilling.
The Contractor shall resolve all crossing and clearance problems with the utility company concerned and the
Construction Manager. The right is reserved to the State, County, City, and owners of private utilities and
franchises to enter at any time upon any street, alley, right-of-way, or easement for the purpose of making
changes in their property made necessary by the Work and for the purpose of maintaining and making repairs to
their property.

In cases where water or sewer mains, or service connections thereto, are accidentally broken or, with the prior
approval of the Construction Manager, are intentionally cut by the Contractor, they shall be fully repaired to City
specifications and returned to service within four (4) hours, or sooner if deemed necessary by the Construction
Manager. The Contractor is to make these repairs a priority over other portions of the Work.

At all times allow the Fire Department access to fire hydrants. Do not place materials or other obstructions closer
to a fire hydrant than permitted by ordinance, rules, or regulations or within fifteen (15) feet of the fire hydrant in
the absence of such ordinances, rules, or regulations.

GC7.11 CONTAMINATED GROUNDWATER and/or SOIL

Contaminated groundwater and/or soil may exist anywhere within the Project limits. If contaminated groundwater
and/or soil are encountered during construction, the Contractor must act in accordance with all applicable
Federal, State, and local laws and Nevada Administrative Code 445A.347, which requires the Nevada
Department of Environmental Protection be notified within twenty-four (24) hours of the encounter at (775) 687-
4670.
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GC7.12 DUST CONTROL

The Contractor is responsible for the control of dust originating from any and all of the Contractor's construction
operations either within or outside of the Work Area at all times in accordance with Federal, State and local laws,
at the Contractor's expense. In areas where fugitive dust is a nuisance, the Contractor shall, as often as
necessary, wet down the area to prevent dusty conditions. This includes weekends and holidays. The Contractor
shall contact NDEP to determine if a Ground Disturbance Permit is required.

GC 7.13 BY-PASS PUMPING OF SANITARY SEWER

The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping of sanitary
sewers which will provide for adequate size pumps and hoses to carry the flows from one manhole to another.
Hoses must be rated for traffic if traffic is allowed on the roadway where the hose is placed. Provide a backup
pump, replacement hose sections and a backup power source at the work site prior to commencing any by-pass
pumping operations. Contractor must test the by-pass pumping system, including the backup pump, in the
presence of the Construction Manager or his/her representative prior to effecting the flow in the existing sanitary
sewer to be diverted. Contractor must identify and have available during pumping operations a person capable
and qualified to make emergency repairs in case of a failure of any part of the by-pass pumping operation. The
Contractor shall ensure that no spillage of raw sewage will occur on or in the ground. The by-pass pumping plan
shall also address how an accidental spill of raw sewage would be contained and mitigated.
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SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS

GC8.1 INTERMEDIATE COMPLETION

When an intermediate milestone is specified in the Contract Documents, and the Contractor considers that a
Work element, section, or division has met the intermediate completion stage requirements, the Contractor shall
notify the Construction Manager in writing. Upon receipt of the notification, the Construction Manager and the City
will make inspection to determine if the Work element, section or division is sufficiently complete in accordance
with the Contract Documents to determine its acceptability for Intermediate Completion and for determination of
any other items which do not meet the terms of the Contract so the City can occupy or utilize the Work for its
intended use. Upon verification that the Work element, section, or division meets the contractual requirements for
Intermediate Completion, the Construction Manager shall prepare a Notice of Intermediate Completion letter for
the City’s signature. The notice shall establish the date of Intermediate Completion, the responsibilities of the City
and Contractor for maintenance, utilities, and damage to the subject Work. If items are found which prevent such
use or occupancy, the Construction Manager shall notify the Contractor of such items.

Upon the completion of such corrective work, the Contractor shall so notify the Construction Manager in writing.
The Contractor agrees to pay the City's actual costs including, but not limited to, charges for engineering,
inspection and administration incurred due to the Contractor’s failure to complete the punch list work within the
time period specified.

Unless otherwise specified under Special Conditions, no partial acceptance of any portion of the Work will be
made and no acceptance other than the final acceptance of the overall completed Project will be made. No
review pertaining to specific parts of the Project shall be construed as final acceptance of any part until the overall
final acceptance by the City is made. Final payment for completed portions of Work will not be made until final
acceptance of the total Work.

GC8.2 SUBSTANTIAL COMPLETION

When the Contractor considers that all Work required by this Contract including equipment start-up and testing is
substantially complete, the Contractor shall notify the Construction Manager in writing. Upon receipt of the
notification, the Construction Manager and the City will make inspection to determine if the Work is sufficiently
complete in accordance with the Contract Documents to determine its acceptability for Substantial Completion
and for determination of any other items which do not meet the terms of the Contract so the City can occupy or
utilize the Work for its intended use. If items are found which prevent such use or occupancy, the Construction
Manager shall notify the Contractor of such items. Upon verification that the Project is substantially complete, the
Construction Manager shall prepare a Notice of Substantial Completion letter for the City’s signature. The notice
shall establish the date of Substantial Completion and the responsibilities of the City and Contractor for
maintenance, utilities, and damage to the Work.

GC 8.3 CONSTRUCTION COMPLETION, FINAL INSPECTION, PAYMENT, AND ACCEPTANCE
When the Contractor considers that all Work including record drawings, operation and maintenance manuals, and
cleanup has been completed in accordance with the terms of the Contract, the Contractor shall notify the
Construction Manager. Upon notification, the Construction Manager and the City will make the pre-final inspection
to determine the actual status of the Work in accordance with the terms of the Contract. If materials, equipment,
or workmanship are found which do not meet the terms of the Contract, the Construction Manager shall prepare a
final punch list of such items and submit it to the Contractor. Following completion by the Contractor of the
corrective work, required by the punch list, the Construction Manager shall notify the City that the Work has been
completed in accordance with the Contract. A final inspection will be made to determine the acceptability of the
Work. After completion of the Work, but prior to its acceptance by the City, the last partial payment will be made to
the Contractor.

After receipt of the last partial payment, but prior to acceptance of the Work by the Carson City Board of
Supervisors or Carson City Regional Transportation Commission, the Contractor shall send a letter to the
Construction Manager submitting lien releases for all material, or labor for any work covered by this Contract. The
letter shall state that acceptance of the final payment described below shall operate as and shall be, a release to
the City, the Construction Manager, the Design Consultant, and their duly authorized agents, from all claims
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and/or liability to the Contract arising by virtue of the Contract related to those amounts. Disputed Contract claims
in stated amounts previously filed as provided in GC 6.3.2, Claims, may be specifically excluded by the Contractor
from the operation of the release.

Following receipt of all required submittals, the Construction Manager's written statement that construction is
complete, and recommendation from the City’s representative to accept the Project, the Construction Manager
shall prepare an agenda item for the Carson City Board of Supervisor’s or Carson City Regional Transportation
Commission’s acceptance of the completed Work and a Notice of Completion.

Following the acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation
Commission of the completed Work embraced in the Contract, the City will cause to be recorded in the office of
the County Recorder a Notice of Completion.

Thirty (30) days after recording the Notice of Completion of the Work involved in the Contract, the City will pay the
Contractor such sums of money as may be due the Contractor including all sums retained but excluding such
sums as have previously been paid the Contractor. This payment will constitute the final payment to the
Contractor under this Contract.

GC84 OPERATION AND MAINTENANCE MANUALS

Prior to the delivery and installation of any item of machinery or equipment, the Contractor shall submit one (1)
copy of the Operation and Maintenance Manual(s) as required by the Technical Specifications. The manual(s) will
be reviewed by the Construction Manager and/or Design Consultant for content and the Construction Manager
will advise the Contractor within five (5) working days of receipt if the manual is acceptable for the delivery and
installation of the equipment or machinery. No equipment or machinery shall be tested or installed if the general
content of the manual is found to be deficient. The final Operation and Maintenance Manuals, three (3) copies,
must be submitted and favorably reviewed prior to final acceptance.

GC8.5 EQUIPMENT START-UP

After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the Contractor
shall recheck all equipment for proper alignment and adjustment, check oil levels, relubricate all bearing and
wearing points, and assure that all equipment is in proper condition for regular continuous operation. Final start-
up of equipment requires forty-eight (48) hours advance notice to the Construction Manager and coordination with
the user department of the City. Start-ups shall only occur Monday through Thursday.

GC 8.6 FINAL CLEAN UP

At the completion of the Work and before final inspection, the Contractor shall clean the Work Area, material sites,
adjacent property and streets and all grounds occupied by the Contractor in connection with the Work of all
rubbish, excess and waste materials, as well as all his/her tools, construction equipment, machinery and
temporary facilities. All parts of the Work shall be left in a neat and clean condition. If the Contractor fails to clean
up at the completion of the Work, the City may do so and the cost shall be charged to the Contractor.

GC 8.7 WARRANTY OF TITLE

No material, supplies, or equipment for the Work under this Contract shall be purchased subject to any chattel
mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any
part thereof is retained by the seller or supplier. The Contractor warrants clear title to all material, supplies, and
equipment installed or incorporated in the Work and agrees upon completion of all work to deliver the premises,
together with all improvements and appurtenances constructed or placed thereon by the Contractor, to the City
free from any claim, liens, security interest, or charges, and further agrees that neither the Contractor nor any
person, firm, or corporation furnishing any materials or labor for any work covered by this Contract shall have any
claims, liens, security interests or charges against this Project, provided that this shall not preclude the Contractor
from installing metering devices or other equipment of utility companies, the title of which is commonly retained by
the utility company. Nothing contained in this Section, however, shall defeat or impair the right of such persons
furnishing materials or labor under any bond given by the Contractor for their protection or any right under any law
permitting such persons to look to funds due the Contractor in the hands of the City. The provisions of this
Section shall be inserted in all subcontracts and material contracts, and notices of its provisions shall be given to
all persons furnishing materials for the work when no formal contract is entered into for such materials.
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GC 8.8 RECORD DRAWINGS
The Contractor shall keep at the Site a copy of the Contract drawings and specifications, including addenda and
change orders, to which the Design Consultant, Construction Manager, and City shall have access at all times.

The Contractor shall maintain one (1) set of specifications and full size drawing prints and mark thereon in red any
and all deviations from plan dimensions, elevations, or orientations, and all changes from addenda, change
orders, and clarifications. Marked prints shall be updated at least weekly and shall be available to the City for
review. Prior to Final

Acceptance by the City, the Contractor shall submit the record Drawings to the Construction Manager in the
manner and format specified in the Special Conditions.

GC 8.9 WARRANTY

The Contractor hereby agrees to make, at its own expense, all repairs or removals and replacements
necessitated by defects in materials or workmanship supplied under the terms of this Contract, and to pay for any
damage to other works resulting from repairs or removals and replacements of such defects which become
evident within one (1) year after the date of Substantial Completion of the Project by Carson City or within such
longer period of time as may be prescribed by law or by the terms of any applicable technical specification. The
Contractor further assumes responsibility for a similar guarantee for all work and materials provided by
subcontractors or manufacturers of packaged equipment components. The Contractor also agrees to indemnify,
defend, and hold the City, and it’s officers, agents, employees, and volunteers harmless from liability of any kind
arising from damage due to said defects.

The Contractor shall execute and submit a completed Warranty Form in the format as appended to this section for
the Work. The Warranty Form shall be submitted prior to the final acceptance of the Project or within five (5) days
of the occupancy or use of a portion of the Work, whichever is applicable.

The Contractor shall, upon the receipt of written notice from the City, promptly make all repairs or removals and
replacements arising out of defective materials, workmanship, or equipment. The City is hereby authorized to
make such repairs or removals and replacements, and the Contractor and its Surety shall be liable for the cost
thereof, if five (5) days after receipt of such written notice to the Contractor, the Contractor has failed to make or
undertake the repairs or removals and replacements with due diligence. In case of emergency, where in the
opinion of the City delay could cause serious loss or damage, repairs or removals and replacements may be
made without notice being sent to the Contractor, and the expense in connection therewith shall be charged to the
Contractor, and its Surety shall be liable for the cost thereof. Such action by the City shall not relieve the
Contractor of the guarantees required by this Section or elsewhere in the Contract Documents.

This Section does not in any way limit the warranty on any items for which a longer warranty is specified or on any
items for which a manufacturer or supplier gives a warranty for a longer period. The Contractor agrees to act as a
co-guarantor with such manufacturer or supplier and shall furnish the City all appropriate guarantee or warranty
certificates upon completion of the Work. No warranty period, whether provided for in this Section or elsewhere,
shall in any way limit the liability of the Contractor or his/her sureties or insurers under the indemnity or insurance
provisions of these General Conditions.

Prior to the expiration of the Warranty period, the City reserves the right to hold a meeting with the Contractor.
The purpose of the meeting would be to review warranties, bonds, and maintenance requirements and determine
required repair or replacement requirements of defective items.

For the purpose of this paragraph, acceptance of the Work or a portion of the Work by the City, shall not
extinguish any covenant or agreement on the part of the Contractor to be performed or fulfilled under this Contract
which has not, in fact, been performed or fulfilled at the time of such acceptance. All covenants and agreements
shall continue to be binding on the Contractor until they have been fulfilled.
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WARRANTY FORM
Warranty For

(Project/Component)

(Location)
We hereby guarantee the (Project/Component) that we have constructed for a period of
one (1) year from (Date) the date of Substantial Completion of the Work set by Carson City.

The following items are excluded from the provisions of this warranty:

We agree that if any of the material or equipment should fail due to any reason other than improper maintenance
or improper operation, if any pipe or appurtenances should develop leakage, or if any settlement of fill or backfill
occurs, or should any portion of the Work fail to fulfill any of the requirements of the Contract Documents, we will,
within five (5) days of receipt of written notice of such defects, commence to repair or replace the same together
with any other work which may be damaged or displaced in so doing.

In the event of our failure to comply with the above mentioned conditions within a reasonable time after being
notified, or should the urgency of the case require repairs or replacements to be made before we can be notified
or respond to notification, we do hereby authorize Carson City, to proceed to have the defect repaired and made
good at our expense, and we will pay the cost therefor upon demand.

The warranty provided herein shall not be in lieu of, but shall be in addition to any warranties or other obligations
otherwise imposed by the Contract Documents and by law.

Contractor:
Signed:
Title:

Date:
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SECTION 9.0 PREVAILING WAGE
PREVAILING WAGE RATES

The Contractor and subcontractors shall be bound by and comply with all federal, state and local
laws with regard to minimum wages, overtime work, hiring and discrimination, including Chapter
338 of the NRS, which is entitled, "Public Works Projects.” The Contractor shall ensure that all
employees on the work site are paid in accordance with the CURRENT PREVAILING WAGE
RATES AS APPROVED BY THE STATE LABOR COMMISSIONER, whenever the actual value
of the Contract totals One Hundred Thousand Dollars ($100,000) or more, or when required by
the Special Conditions. A copy of the rates are attached hereto and included herein. If a Change
Order causes a Contract to exceed One Hundred Thousand Dollars ($100,000), the State Labor
Commissioner may audit the entire Contract period.

When federal money is associated with the project making the Contract subject to both state and
federal wage rates, the Contractor shall not pay less than the higher rate when the two rates differ
for similar kinds of labor.

Questions involving the Prevailing Wage Rates for Carson City should be referred to the Labor
Commissioner, State of Nevada, at (775)687-4850.

Posting of Minimum Wage Rates - In accordance with NRS, Chapter 338, Section 338.020, the
Contractor shall post the hourly and daily rate of wages to be paid to each of the classes of
mechanics and workers on the site of Work of this Contract in a place generally visible to the
workers.

Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to
the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar
day or portion thereof that each worker employed on the Contract is paid less than the designated
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her,
or is not reported to the City as required by NRS 338.070.

The Contractor and each subcontractor shall keep or cause to be kept an accurate record
showing the name, the occupation and the actual per diem, wages and benefits paid to each
worker employed by him/her in connection with the public Work. The General Contractor shall
collect the wage reports from the Sub-Contractors and ensure the receipt of a certified copy of
each weekly payroll for submission to the City as one complete package.

The record must be open at all reasonable hours to the inspection of the City, and its officers and
agents. A copy of the record for each calendar week for the General Contractor and all Sub-
Contractors must be sent to the City by the General Contractor no later than one (1) week after
the end of the week. The copy must be open to public inspection as provided in NRS 239.010.

The Contractor and all subcontractors hereby agree not to hinder on-site interviews of the
Contractor’s or subcontractor’s workers by the Construction Manager or his/her representative to
verify that the workers are being paid the prevailing wage rates.

It is unlawful for any Contractor in connection with the performance of work under a contract with
the state, or any of its political subdivisions, when payment of the Contract Price, or any part of
such payment, is to be made from public funds, to refuse to employ or to discharge from
employment any person because of his/her race, color, creed, national origin, sex, sexual
preference or age, or to discriminate against a person with respect to hire, tenure, advancement,
compensation or other terms, conditions or privileges of employment because of his/her race,
creed, color, national origin, sex, sexual preference or age. The Contractor agrees to insert this
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provision in all subcontracts hereunder except subcontracts for standard commercial supplies or
raw materials.

GC9.2 NO EXTRA COMPENSATION

All work necessary to be performed after regular working hours, on Sundays or Legal Holidays, shall be
performed without additional expense to the City. In case of extra work under the provisions of GC 6.4,
MODIFICATION PROCEDURES, no additional payment will be made to the Contractor because of the payment
by him/her of overtime wage rates for such work unless the use of overtime work in connection with such extra

work is specifically ordered in writing by the City.

END OF GENERAL CONDITIONS
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These Special Conditions amend or supplement the Standard Terms and Conditions and General
Conditions of the Contract and add other Special Conditions to the contract document as indicated
below, and amend or supplement the Technical Specifications. All provisions of the Contract which are
not so amended or supplemented remain in full force and effect.

SC.1.0 SCOPE OF WORK:

The East West Water Transmission Main Project — Phase 2A-1 consists of installation of approximately
3,800 If of 24" watermain and related appurtenances, installation of approximately 11,400 If of conduit
with pull string, construction of approximately 24 If of storm drain and related appurtenances,
construction of approximately 10,500 sf of sidewalk, curb ramps and valley gutter, approximately
126,000 sf of roadway reconstruction, as well as asphalt and concrete patching. The project includes
all common phases of construction customarily associated with this type of project.

SC.2.0 AMENDMENTS TO CONTRACT AWARD:

CA. 9 Notice to Proceed
Replace entire paragraph with the following:
Within ten (10) calendar days of receipt of all required post-bid documents and information,

including bonds, insurances, executed Contract, schedule of values and approved project
construction schedule, the City will issue the Notice to Proceed.

CA. 10 Time: Completion of Project

A. Time

Change “calendar days” to “working days”
B. Liquidated Damages

Change “calendar days” to “working days”

SC.3.0 AMENDMENTS TO GENERAL CONDITIONS

The following provisions amend or supplement the General Conditions of the Contract. All provisions of
the Contract which are not so amended or supplemented shall remain in full force and effect.

SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS
GC 1.3 Governing Order of Bidding and Contract Documents
Add the following to the end of the ninth order of precedence (standard specifications):
Revision No. 6 dated 2-29-2012.
GC 1.5 Definitions
Revise “Contract Time” as follows:

Replace “calendar days” with “working days”.

Revise “Standard Specifications” to add the following revision date:

Revision No. 6 dates 2-29-2012.
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Revise “Working Day” to add the following revision date:
Replace entire paragraph with the following:

Working Day - A calendar day on which weather and other conditions not under the control of
the Contractor will permit construction operations to proceed for at least 5 hours of the day with
at least seventy-five (75) percent of the normal working force engaged in performing the current
critical item(s) of work on the latest favorably reviewed Construction Schedule, exclusive,
however, of Fridays, Saturdays, Sundays, City recognized holidays, and any day that is
incumbent upon the Contractor, by means of a Master Labor Agreement, to observe as a
holiday. However, if the Contractor elects to work on such days, those days will be considered
as a working day.

SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: OWNER'S
REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT AND CONTRACTOR

GC 2.3.8 Final Acceptance

Add the following:

Prior to the Construction Manager recommending acceptance of work, the Construction
Manager and Contractor shall contact Curtis Horton, City Operations Chief, at (775) 887-2355
ext. 7378, to coordinate City inspections to determine substantial completion and final
construction completion of the work.

GC 2.6.8 Permits

Add the following:

The Contractor shall obtain a NDEP Groundwater Discharge Permit prior to pumping
groundwater.

The Contractor shall comply with the Stormwater General Permit NVR100000, State of
Nevada, Division of Environmental Protection, General Permit. The Contractor shall obtain any
required Temporary Permits prior to any discharges.

The Contractor shall submit copies of all required Permits to the Construction Manager prior to
proceeding with the Work covered by the respective Permits. If copies of all required Permits
are not submitted to the Construction Manager prior to proceeding with the Work covered by
the respective Permits, the Construction Manager may suspend the Work on the entire job
without any additional costs to the City until the copies are received.

GC 2.6.9 Contractor’'s Responsibility for the Work and Materials

Add the following:

The Contractor shall be responsible for marking in the field upon receipt of a USA Call Before
You Dig request from the City, the location of the underground facilities installed by the
Contractor, until such time as the City accepts in writing, the responsibility for marking the
facilities installed by the Contractor. The City shall not be responsible for any damage to the
facilities due to Contractor’s failure to properly mark the facilities.

GC 2.6.10 Surveys, Lines And Grades

Add the following:

All construction surveying shall be made by the individual designated by the Contractor as the
Project Surveyor who shall be a Nevada Licensed Professional Land Surveyor, or the
Surveyor's Subordinates. Contractor shall provide the name, license number and contact
information of the Project Surveyor to the Construction Manager prior to the start of
construction.

The Contractor shall be responsible for directing the Project Surveyor to establish all survey
control staking to accomplish the work within the tolerances established in the Technical
Specifications and the requirements of the Nevada Administrative Code (NAC) for
Construction Surveys, Sections 625.760, 625.765, 625.770, 625.775 and 625.780. Ata

SC-2



SPECIAL CONDITIONS

minimum, the Project Surveyor shall provide the following level of survey control:

1. Curb offset stakes controlled horizontally and vertically at 50-foot maximum stations
along tangent curb sections; at 25-foot stations along horizontal or vertical curve curb
sections; at all curb vertical grade breaks and horizontal angle points; and at points-
of-curvature, midpoints and grade breaks for all curb returns at intersections.

2. Centerline “Red-Tops” shall be provided at 50-foot stations along horizontal and
vertical tangents and at 25-foot stations along horizontal and vertical curves for
control of the finish sub-grade base grading.

3. Centerline “Blue-Tops” shall be provided at 50-foot stations along horizontal and
vertical tangents and at 25-foot stations along horizontal and vertical curves for
control of the finish aggregate base grading.

4. Horizontal and vertical control stakes for sanitary and storm sewer facilities at all
manholes, catch basins, and end-of-pipe and along the main alignment sufficient to
establish line and grade.

5. Horizontal and vertical control stakes for water main facilities at all angle points, fire
hydrants, valve locations, and along the main alignment sufficient to establish line
and grade.

6. “Pre-Marks” for all roadway striping at 25-foot stations and at all traffic symbol,
legend, crosswalk and stop bar locations.

7. The Contractor shall be responsible for directing the Project Surveyor to obtain and
verify all existing locations and elevations of pavement, curb and utility connections at
proposed points of connection as shown on the drawings and reporting this
information to the Construction Manager prior to construction.

8. The Contractor shall be responsible for directing the Project Surveyor to conduct
necessary post construction surveys to obtain the necessary information identified in
GC 8.8.1 of the Special Conditions.

9. The Contractor shall be responsible for directing the Project Surveyor to prepare and
record a Record-of-Survey showing true positions of all roadway centerline
monuments in relationship to one another. The Record-of-Survey shall comply with
the applicable provisions of the Nevada Revised Statutes; shall be based on the
Nevada State Plane Coordinate System, West Zone, Carson City Modified, 1983
N.A.D.; and shall include positional coordinates of all monuments set to 0.01 foot
accuracy.

SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES

GC 3.5 Time of Completion

Add the following:
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City,
shall commence the Work to be performed under the Contract on the date set by the City in the written
Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete
the entire Work by and within 45 working days.
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GC 3.11 Construction Schedules
A Type (A) construction schedule is required.

GC 3.11.1 Construction Schedule (A)

A. General

Replace entire paragraph with the following:

The schedule shall be submitted as a part of the contract documents before the Pre-
construction meeting and must be favorably reviewed by the Construction Manager and the
City before the Notice to Proceed is issued. NOTE: The Construction Schedule must include
and account for the total contract time specified in the Contract Documents.

GC 3.12.4 Weather Delays

Add the following:

In order to be granted a time extension for a weather delay, the contractor must show critical
path activities on the project schedule.

GC 3.13 Liquidated Damages
Revise the first paragraph as follows:
Replace every instance of the word “calendar” with “working”.

Add the following:

In case of failure on the part of the Contractor to complete the Work on any Work within the
time(s) specified in the Contract, or within such additional time(s) as may be granted by formal
action of the City, or the Contractor fails to persecute the Work or any separable part thereof,
with such diligence as will ensure its completion within the time(s) specified in the Contract or
any extensions thereof, the Contractor shall pay to the City, as liquidated damages, the sum of
Five Hundred Dollars ($500.00) for each working day for delay until such reasonable time as
may be required for final completion of the Work, together with any increased costs incurred by
the City in completing the Work.

Time stated for completion shall include the final cleanup and demobilization except as
otherwise provided in the Special Conditions.

Liquidated damages of $100 per minute will be assessed for failure to comply with maximum
traffic delay times. Maximum delay is 10 minutes.

The signing of the proposal by the Bidder shall be prima facie evidence that the Contractor
agrees that the amount of liqguidated damages is fair and reasonable.

SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS
Add the following Section:
GC 4.1.1 Required Submittals

The following items, (including but not limited to) are required submittals:

General

Construction Schedule

Schedule of Values

Permits

NOI for Storm Water Discharges

Safety Program

Traffic Control Plans

Haul Routes

Certified Payroll Reports, Weekly
Water Shut Down and Notification Plans
Disposal Plan, Permits and Permissions
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Notice of Termination and Records for Storm Water Discharges
Record Drawings

Warranties

Temporary Drainage Plan

Project Surveyor

Materials

Air Release Valves

Aggregate Base Material

Anode and Wire

Asphalt Concrete Mix Designs
Backfill Material

Bedding Material

Boring Plan

Certificates of Compliance for all Iron and Steel Products
Concrete Mix Designs

Conduit

Couplers

Curb Inlets

Date of manufacture for PVC pipe and fittings
Expansion Joint Material

Fiber Rolls

Fire Hydrants

Fittings

Flanged Pipe Coupling Adapters
Imported Topsoil

Locating Wire

Pavement Marking Paint
Permanent Signs

Pipe Bedding Material

Pipe Fittings and Appurtenances
Pipe Materials and Appurtenances
Pipe Restraint Coupling

Pullboxes including Covers

Pull String

PVC Material Installation Time Limit
Reinforced Concrete Pipe
Reinforcing Steel

Repair Clamps

Rock Bags

Seal Coat

Service Saddles and Corporation Valves
Tack Coat

Tapping Sleeves Water Shut Down and Notification Plans
Valves and Appurtenances

Valve Boxes, Covers and Risers
Warning Tape

SECTION 5.0 PAYMENT
GC 5.5 Partial Payments
Add the following paragraph following the 1st paragraph:
A Schedule of Values shall be submitted to the Construction Manager for approval, for all bid
items for which the Contractor intends to submit a payment request when the Work included in
that bid item is less than 100% complete. The Schedule of Values shall detail the costs for all
the items included in the Description of Bid Items and Basis for Payment for the respective bid
item. Also, included in the Contractor’'s payment request, the Contractor shall include his BMP
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maintenance log. A missing, incomplete or not up-to-date log will cause the payment request to
be returned to the Contractor. In addition, incomplete or incorrect weekly payroll reports will
cause pay requests to be returned.

GC 5.5.1 Partial Payments — Inclusion of Materials on Hand
Add the following:
The following materials are eligible for partial payments: None

SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
GC 7.3.5 Working Hours
The Normal Working Hours for the project will be from (7:00) AM to (5:30) PM, Monday thru
Thursday.

Add the following:

The starting, fueling, maintenance or repair of equipment, delivery of equipment and materials,
and placement or removal of traffic control devices is considered Construction and shall not be
allowed outside the Normal Working Hours. Requests for exceptions to these limitations shall
be made in writing to the Construction Manager for consideration in non-sensitive non-
residential areas.

Liquidated damages of two hundred fifty dollars ($250.00) per 15-minute increment will be
assessed for failure to meet these hourly requirements.

GC 7.3.8 Disposal of Material

Add the following to the end of the 1* paragraph

When disposing of construction waste material outside the City limits, the Contractor shall
contact the appropriate local government departments concerning such codes and
permits.

GC 7.3.9 Parking and Storage Areas

Add the following:

Material and equipment may be stored in the City's right-of-way within work areas closed to
traffic only as approved by the Construction Manager prior.

GC 7.4 PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL

GC 7.4.2 Traffic Control

Add the following:

Pedestrian and bicycle traffic patterns shall be preserved as much as is practical during
construction. Any proposed sidewalk or bike lane closures shall be included with the
Contractor's traffic control plan submittals, and shall include appropriate detour signage,
subject to review and acceptance by the Construction Manager.

GC 7.4.5 Traffic Access

Add the following:

Traffic shall not be prevented from accessing businesses and City facilities, including

the Aquatic Center and Community Center. Maintain all driveways to all properties at

all times.

Access signs shall be used to direct traffic. The advanced warning signs shall be placed in
accordance with the approved Traffic Control Plan.

No lane or shoulder closure signing shall be placed on any street prior to the start of Work
hours and shall be removed prior to the end of Work hours.

GC 7.4.6 Events
Add the following:
A number of events will be held oin the park during construction. Contractor shall
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coordinate with the Construction Manager to accommodate the events.

GC 7.5 PROJECT SIGNS

Add the following:

One project sign is required for this project. The sign shall be 4'x8'/3/4” and comply with EPA
Requirements for State SRF Project signage requirements as well as City Requirements.

GC 7.10 COORDINATION/COOPERATION WITH UTILITIES

Add the following:

The Contractor shall perform potholing of existing facilities.

The Contractor shall be responsible for coordination of water affecting the properties served by
the water system.

All valves and manholes shall remain accessible at all times during construction.

Contractor shall raise and adjust all manholes, valve boxes, vault lids, pullboxes to finish grade
within 48 hours of paving of top lift.

SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS

GC 8.8 RECORD DRAWINGS

Add the following Section:

GC 8.8.1 Format and Manner of Record Drawings

The Contractor shall transfer all markings and record information to a clean set of Contract
drawings. All vertical and horizontal information specified below shall be confirmed by the
Contractor's Nevada Licensed Professional Land Surveyor or the Surveyor's Subordinates. The
completed set of Contract drawings shall be signed by the Surveyor and include the Surveyor's
certificate. The Surveyor's certificate shall state that "The Record Drawings accurately reflect
record information supplied by the Contractor and the actual vertical and horizontal information
required by the Contract Special Conditions, to the best of my knowledge and belief". Record
information shall be indicated by a clouded line around the changed items and a strikeout
through the original items. The plan title sheet shall also contain the words "RECORD
DRAWINGS", the Contractor's and Surveyor's name, address, phone number, contact person
and month/year of completion.

The Contractor shall submit both the original marked field plans and the completed record
drawing plan set to the Construction Manager for review and acceptance.

Vertical and horizontal information to be confirmed by the Surveyor or the Surveyor's
Subordinates shall include the following;

manhole, center of frame & cover, and pipe inverts valve, center of frame &
cover and top of nut flush valve, center of frames & covers, top of nut and top
of cap, fire hydrant air/vacuum release cover at the point closest to the main
line location riser, center of box and cover and top of water main, utility vaults,
center of frame & cover and bottom inside of vaults top curb at 25' intervals
where curb slope less than 0.5%, angle points.

Contractor shall also submit the Record-of-Survey showing true positions of all roadway
monuments as required in GC 2.6.10 to the Construction Manager for review and approval by
the Carson City Engineer. Upon the Carson City Engineer’s approval Contractor shall direct
the Project Surveyor to record the Record-of-Survey unless otherwise arranged with the City
Engineer.

SC.4.0 NOTIFICATIONS

SC.4.1 Residential and Commercial Properties
Contractor is responsible to notify all residential and commercial properties that will be affected by the
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project 72 hours in advance of street work. All commercial business will be delivered 2 notices. One will
be for them to keep and one must be signed by a person in office along with address of said business.
A sample of the notice must be submitted to the Construction Manager for approval prior to distribution.

SC. 4.2 Fire Department and Sheriff

Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775)
887-2008 at least twenty-four (24) hours in advance of (approved by CM) rerouting public traffic when
traffic patterns are to be altered due to construction operations. Said notification shall set forth the
specific traffic patterns to be provided in lieu of the normal routing and the estimated duration of such
change(s).

SC. 4.3 School Bus Center

Contractor shall notify the Carson City School Bus center at (775) 283-1950 at least twenty-four (24)
hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be altered due
to construction operations. Said notification shall set forth the specific traffic patterns to be provided in
lieu of the normal routing and the estimated duration of such change(s).

SC. 4.4 Waste Management

Contractor shall notify Waste Management (Trash Pick-up) at (775) 887-0402 at least twenty-four (24)
hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be altered due
to construction operations. Said notification shall set forth the specific traffic patterns to be provided in
lieu of the normal routing and the estimated duration of such change(s).

SC. 4.5 Jump Around Carson (JAC) Transit

Contractor shall notify Carson City RTC JAC (Transportation Bus) at (775) 841-7433 at least twenty-
four (24) hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be
altered due to construction operations. Said notification shall set forth the specific traffic patterns to be
provided in lieu of the normal routing and the estimated duration of such change(s).

SC. 4.6 United States Postal Service

Contractor shall notify United States Postal Service at (775) 884-2300 at least twenty-four (24) hours in
advance of construction operations which may affect access for the Postal Service. Said notification
shall include specific traffic patterns to be provided in lieu of the normal routing and the estimated
duration of such change(s). Contractor shall coordinate with the Postal Service to ensure that mail
delivery is not impacted.

SC 4.7 Ongoing Surface Cleaning

The contractor shall be responsible for maintaining the integrity of all transportation surfaces, both
asphalt and dirt, access roads, bike lanes, sidewalks, pathways, gates, etc. Dust, dirt, mud, gravel, etc.
carried onto the transportation surface shall be cleaned off on a regular basis (at least once a day or as
requested by City personnel). Failure to comply may result in the City having the area cleaned and the
cost for the clean-up billed to the contractor.

SC.5.0 Federal Requirements for SRF Funded Projects

SC.5.1 American Iron and Steel (AIS) requirements

Iron and Steel products to be permanently incorporated into the work of this federally funded project are
subject to the requirements set forth in section 436 of P.L 113-76, Consolidated Appropriations Act,
2014.

Products made primarily of iron and steel shall be produced in the United States (US, unless the
participant has requested and obtained a waiver from the Environmental Protection Agency. Products
made primarily of iron and steel must be made of greater than 50% iron or steel, measured by material
cost. Produced in the US means all manufacturing processes, including application of coatings, must
take place in the US, with the exception of metallurgical processes involving refinement of steel
additives. All manufacturing processes includes melting, refining, forming, rolling, drawing, finishing,
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fabricating and coating. Further, if a domestic iron and steel product is taken out of the US for any part
of the manufacturing process, it becomes a foreign source material. Iron and steel products include:
lined of unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks,
flanges, pipe clamps and restraints, valves, structural steel, reinforced precast concrete and
construction materials.

To ensure compliance with the AIS requirement, each handler (supplier, fabricator, manufacturer,
processor, etc.) shall provide a Certificate of Compliance that certifies that their step in the process was
domestically performed. This step process shall include the name of the manufacturer, the location of
the manufacturing facility where the product or process took place (not it headquarters), a description of
the product or item being delivered and a signature by the manufacturer’'s responsible party.
Alternatively, the final manufacturer that delivers the iron or steel product to the worksite, vendor, or
contractor, may provide a certification asserting that all manufacturing processes occurred in the US.

A memorandum titled “Implementation of American Iron and Steel provisions of P.L. 113-76, Consolidated
Appropriations Act, 2014” dated March 20, 2014 is included for reference (Attachment C).

SC 6.0 Description of Bid ltems and Basis for Payment

SC 6.1 General
Payment for the various items of the Proposal Summary shall be as specified in Section 5.0 of the
General Conditions and as further specified herein.

Payment for each Bid Item shall include the following Work, and shall fully compensate for any
necessary Work required to perform the construction operations specified and shall be considered to
be included in the bid price for the items of Work and no additional compensation will be allowed
therefore. This Work includes any necessary traffic control, surveying, construction staking and
layout, storm water pollution prevention, potholing to verify data, dimensions and locations of
subsurface facilities and service connections, sawcutting, removal and disposal of existing
improvements, clearing, removal and disposal of vegetation, excavating, removal and disposal of
excess material, de-watering, shoring, by pass pumping, coatings, connection to existing and
proposed pipes, repairing, cutting and plugging abandoned pipes intercepted by the trench section,
repairs to the irrigation system, removal and disposal of abandoned pipes and appurtenances within
the trench section, compacting, disinfection, testing, temporary and final asphalt replacement, re-
vegetation of disturbed areas, landscaping, irrigation piping, and as well as other incidentals, for
completion of the Work in conformance with the Contract Documents.

SC 6.2 Description of Bid Items and Basis for Payment

The terms "construct, furnish, install, erect, perform, place, prepare, remove or replace" shall mean
that the bid item is complete, in place, ready for use and recommended for payment by the
Construction Manager. Items of work, either specified or inferred, but not included in the tabulation of
bid items shall be considered as included in the price paid for other items of work.

All Work under this Contract shall conform to the requirements of the 2012 edition of the “Standard
Specifications for Public Works Construction” (SSPWC), except as modified by these Special
Conditions or Technical Specification.

SC 6.2.1 Mobilization, Demobilization and Cleanup (BP.1)

A. Work under this bid item shall consist of CONTRACTOR mobilization, demobilization,
clean-up, erosion and dust control, permit coordination, and any preparatory work and
operations necessary for the movement of personnel, equipment, supplies and
incidentals to the project site before beginning construction. Work under this item shall
also include any other item of work for which other bid items have not been established
in this bid schedule.
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Measurement of this item will be on a lump sum basis.

Payment for Mobilization/demobilization and Cleanup will be pro rata per the following
schedule based on the lump sum price named in the Proposal Summary, which price shall
constitute full compensation for preparatory Work and operations, including but not limited
to, those necessary for the movement of personnel, equipment, supplies, and incidentals to
the project site, for the establishment of Contractor offices, buildings, and other facilities
necessary for the Work, and any other incidentals necessary for doing all the work involved in
mobilizing for the Work.

When the monthly partial payment estimate of the amount earned for the respective
Schedule, not including this item, is 15% or more of the original Schedule contract amount,
then 30% of this item will be included for payment in that, one monthly partial payment
estimate.

When the monthly partial payment estimate of the amount earned for the respective
Schedule, not including this item, is 50% or more of the original Schedule contract amount,
then an additional 30% of this item will be included for payment in that, one monthly
partial payment estimate.

When the monthly partial payment estimate of the amount earned for the respective
Schedule, not including this item, is 75% or more of the original Schedule contract
amount, then an additional 30% of this item will be included for payment in that, one
monthly partial payment estimate.

The remaining 10% of this item shall be paid under the final payment provisions.

Payment for demobilization and cleanup shall constitute full compensation for record
drawings and removing all equipment, supplies, debris and offices from the project site.

SC 6.2.2 24" PVC C905, DR-25, 165 PSI Water Main - Fusible (BP.2)

A.

Work under this bid item shall conform to the requirements of Section 1009, Sections
2001 through 2021, as applicable, of the Carson City Technical Specifications and
other applicable Technical Specifications contained herein.

Measurement of this item will be per Lineal Foot through valves and fittings in place.

Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation and
boring where applicable, existing pavement and base removal, furnishing and placing
the pipe including pipe, fittings, angle point markers, thrust blocks and restraining
devices, pipe lowering/raising material and appurtenances, locating wire and tape,
importing bedding, dewatering, subgrade stabilization and preparation, backfilling,
furnishing and installing aggregate base, bituminous pavement and fog seal, and all
other work, labor, equipment and materials necessary for a complete installation.

SC 6.2.3 24" PVC C905, DR-25, 165 PSI Water Main - Bell & Spigot (BP.3)

A.

Work under this bid item shall conform to the requirements of Section 1009, Sections
2001 through 2021, as applicable, of the Carson City Technical Specifications and
other applicable Technical Specifications contained herein.

Measurement of this item will be per Lineal Foot through valves and fittings in place.
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Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation,
existing pavement and base removal, furnishing and placing the pipe including pipe,
fittings, angle point markers, thrust blocks and restraining devices, pipe lowering/raising
material and appurtenances, locating wire and tape, importing bedding, dewatering,
subgrade stabilization and preparation, backfilling, furnishing and installing aggregate
base, bituminous pavement and fog seal, and all other work, labor, equipment and
materials necessary for a complete installation. .

SC 6.2.4 24" Butterfly Valve (BP.4)

A.

Work under this bid item shall conform to the requirements of Sections 2001 through
2021, as applicable of the Carson City Technical Specifications, and other applicable
Technical Specifications contained herein.

Measurement of this item will be for each butterfly valve, location riser in place.

Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for furnishing and placing the
line location riser, butterfly valve including thrust block and restraining devices, riser,
valve box and cover, imported bedding, backfill, locating wire and tape, portland
cement concrete collar, asphalt concrete, and all other work, labor, equipment and
materials necessary for a complete installation.

SC 6.2.5 6" C900 Water Line (BP.5)

Work under this bid item shall conform to the requirements of Section 1009, Sections 2001

through 2021, as applicable, of the Carson City Technical Specifications and other
applicable Technical Specifications contained herein.

Measurement of this item will be per Lineal Foot through valves and fittings in place.

Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation,
existing pavement and base removal, furnishing and placing the pipe including pipe,
fittings, angle point markers, thrust blocks and restraining devices, pipe lowering/raising
material and appurtenances, locating wire and tape, importing bedding, dewatering,
subgrade stabilization and preparation, backfilling, furnishing and installing aggregate
base, bituminous pavement and fog seal, and all other work, labor, equipment and
materials necessary for a complete installation. .

SC 6.2.6 Install Fire Hydrant Assembly (BP.6)

A.

Work under this bid item shall conform to the requirements of Sections 2001 through
2021, as applicable, of the Technical Specifications and other applicable Technical
Specifications contained herein.

Measurement of this item will be for each fire hydrant assembly complete in place not
including pipe from main to fire hydrant.

Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for furnishing and placing the
fire hydrant assembly including hydrant, and fittings, valve, valve box and cover, riser,
thrust blocks and restraining devices, crushed gravel, imported bedding, backfill,
locating wire and tape, portland cement concrete collar and all other work, labor,
equipment and materials necessary for a complete installation.
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SC 6.2.7 Install Flush Valve Assembly (BP.7)

A.

Work under this bid item shall conform to the requirements of Sections 2001 through
2021, as applicable, of the Technical Specifications and other applicable Technical
Specifications contained herein.

Measurement of this item will be for each air relief valve or permanent flush valve
assembly in place.

Payment for installing this item will be made at the unit price nhamed in the Proposal
Summary, which price shall constitute full compensation for furnishing and placing the
flush valve assembly including pipe and fittings, valve, valve boxes and covers, risers,
anode and wire, thrust blocks and restraining devices, crushed rock, imported bedding,
backfill, locating wire and tape, portland cement concrete collars and all other work,
labor, equipment and materials necessary for a complete installation.

SC 6.2.8 Install 2" Air Release Valve Assembly & Appurtenances (BP.8)

A.

Work under this bid item shall conform to the requirements of Sections 2001 through
2021, as applicable, of the Technical Specifications and other applicable Technical
Specifications contained herein.

Measurement of this item will be for each air relief valve assembly in place.

Payment for installing this item will be made at the unit price hamed in the Proposal
Summary, which price shall constitute full compensation for furnishing and placing the
air relief or flush valve assembly including pipe and fittings, valve, valve boxes and
covers, risers, anode and wire, thrust blocks and restraining devices, crushed rock,
imported bedding, backfill, locating wire and tape, portland cement concrete collars and
all other work, labor, equipment and materials necessary for a complete installation.

SC 6.2.9 Install 4" SCH 40 PVC Fiber Optic Conduit w/ Pull String (BP.9)

AND STREET LIGHTING,” of the City Standard Specifications except as modified herein as

well as Sections 4001, 4006, 6007, 6008 of the Technical Specifications and other
applicable Technical Specifications contained herein. All pullboxes and handholes
shall be full traffic rated.

Conduit

Conduit shall be Schedule 40 minimum. Pull line or rope is required in all conduits, and
shall be tied off at each end and ducts taped or plugged. Use 30" radius sweeps for 4"
conduits, unless noted otherwise on the Drawings. Sweeps over 11 degrees deflection
shall be concrete slurried in place. Contractor shall mandrel conduit prior to acceptance
by City. All empty conduits shall have a locatable pull string with sequential foot
markings installed.

Measurement of the Conduit will be per Lineal Foot for each conduit to the limits
indicated on the Drawings, not including conduits through manholes, vaults and
pullboxes including sweeps to structures as required or as directed by the Construction
Manager complete in place.

Payment for installing this item will be made at the unit price nhamed in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation and
backfill where not paid under separate bid item, furnishing and installing conduits
including pull strings, fittings, concrete slurry at sweeps, and all other labor, tools,
equipment, materials and incidentals required to perform the work.
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SC 6.2.10 Install No. 9 Pull Box, Traffic Rated w/ Bolt Down Steel Cover (BP.10)

A.

Work under this bid item shall conform to the requirements of Section 325, “TRAFFIC
SIGNALS AND STREET LIGHTING,” of the City Standard Specifications except as
modified herein as well as Sections 4001, 4006, 6007, 6008 of the Technical
Specifications and other applicable Technical Specifications contained herein. All
pullboxes and handholes shall be be AASHTO H20 traffic rated, unless noted
otherwise.

Pull box and Manhole

All pull boxes, manholes, handholes and other underground vaults shall be set on a
minimum 6-inch compacted Type 2, Class “B” Aggregate Base, with at least one grade
ring, and set to finish grade. All vaults shall be of precast reinforced concrete or
Reinforced Plastic Mortar. Sizes specified on the drawing are minimum interior
dimensions, LXWxD in inches. All vaults shall be set level, regardless of surrounding
terrain, and grade rings shall be adjusted, bricked, and mortared to match finish grade.
All conduits shall be terminated in the vaults using terminators, or cut flush with the
interior wall and mortared in place. All finish work shall exhibit good workmanship.

Measurement of the Conduit will be per Lineal Foot for each conduit to the limits
indicated on the Drawings, not including conduits through manholes, vaults and
pullboxes including sweeps to structures as required or as directed by the Construction
Manager complete in place. Measurement for Pullboxes, will be per Each complete in
place.

Payment for installing this item will be made at the unit price hamed in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation and
backfill where not paid under separate bid item, furnishing and installing pullboxes,
pullbox lids including adjustment to final grade, and all other labor, tools, equipment,
materials and incidentals required to perform the work.

SC 6.2.11 Install 40" x36" Round "New Basis" Fiberglass/Polymer Concrete Fiber Optic Pull Box

(BP.11)

A.

Work under this bid item shall conform to the requirements of Section 325, “TRAFFIC
SIGNALS AND STREET LIGHTING,” of the City Standard Specifications except as
modified herein as well as Sections 4001, 4006, 6007, 6008 of the Technical
Specifications and other applicable Technical Specifications contained herein.

Pull box and Manhole

All pull boxes, manholes, handholes and other underground vaults shall be set on a
minimum 6-inch compacted Type 2, Class “B” Aggregate Base, with at least one grade
ring, and set to finish grade. All vaults shall be of precast reinforced concrete or
Reinforced Plastic Mortar. Sizes specified on the drawing are minimum interior
dimensions, LXWxD in inches. All vaults shall be set level, regardless of surrounding
terrain, and grade rings shall be adjusted, bricked, and mortared to match finish grade.
All conduits shall be terminated in the vaults using terminators, or cut flush with the
interior wall and mortared in place. All finish work shall exhibit good workmanship.

Measurement of the Conduit will be per Lineal Foot for each conduit to the limits
indicated on the Drawings, not including conduits through manholes, vaults and
pullboxes including sweeps to structures as required or as directed by the Construction
Manager complete in place. Measurement for Pullboxes, will be per Each complete in
place.
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Payment for installing this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for sawcutting, excavation and
backfill where not paid under separate bid item, furnishing and installing pullboxes,
pullbox lids including adjustment to final grade, and all other labor, tools, equipment,
materials and incidentals required to perform the work.

SC 6.2.12 Construct Reinforced Concrete Headwall (10cy) (BP.12)

A.

Work under this bid item shall conform to the requirements of Sections 4001 through
4003, as applicable, of the Technical Specifications and other applicable Technical
Specifications contained herein.

Measurement of this item will be for each concrete headwall in place.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for construction of the headwall per the
plans and specifications and all other labor, tools, equipment, materials and incidentals
required to perform the work.

SC 6.2.13 Install Type 4R Curb Inlet (BP.13)

A.

Work under this bid item shall conform to Section 306, “STORM DRAIN, CULVERTS,
AND SANITARY SEWER CONSTRUCTION?" of the City Standard Specifications and
applicable Technical Specifications.

Work under this item also includes connections to existing manholes, and lateral
connections to new or existing storm drain mains where junction structures are not
called for on the drawings. Reference is made to Section 3005 of the Technical
Specifications contained herein for this connection work. Work under this item also
includes the removal, and disposal of existing storm sewer main pipe, fittings, and
appurtenances as indicated on the drawings or as required for new utility or roadway
construction.

Measurement of this item will be for each for each catch basin in place.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, excavation, de-watering,
stabilization, bedding and backfill, furnishing and installing pipe, and all other work,
labor, equipment and materials necessary to complete the work.

SC 6.2.14 Install 15" RCP Class IV Storm Drain (BP.14)

Work under these bid items shall conform to Section 306, “STORM DRAIN, CULVERTS, AND SANITARY SEWER
CONSTRUCTION” of the City Standard Specifications and applicable Technical Specifications.

Work under this item also includes connections to existing manholes, and lateral connections to new or existing
storm drain mains where junction structures are not called for on the drawings.

A.

Reference is made to Section 3005 of the Technical Specifications contained herein for
this connection work. Work under this item also includes the removal, and disposal of
existing storm sewer main pipe, fittings, and appurtenances as indicated on the
drawings or as required for new utility or roadway construction.

Measurement if this item will be per Lineal Foot for storm drain piping in place.
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Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, excavation, de-watering,
stabilization, bedding and backfill, furnishing and installing pipe, and all other work,
labor, equipment and materials necessary to complete the work.

SC 6.2.15 Remove & Reconstruct 8" Wide Concrete Retaining Curb for Tree Ring and Volleyball
Court Area with Agg Base (BP.15)

A.

Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

Measurement for this item will be per Lineal Feet of curb.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old curb,
excavation, all necessary formwork, furnishing and installing base and concrete, curing
agent and all other labor, tools, equipment, materials and incidentals required to
perform the work..

SC 6.2.16 Construct Type 1 Curb & Gutter with Agg Base (BP.16)

A.

Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

Measurement for this item will be per Lineal Feet of curb.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old curb where
applicable, excavation, all necessary formwork, furnishing and installing base and
concrete, curing agent and all other labor, tools, equipment, materials and incidentals
required to perform the work..

SC 6.2.17 Construct PCC Sidewalk (BP.17)

A.

Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

Measurement for this item will be per Square Foot.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old sidewalk
where applicable, excavation, all necessary formwork, furnishing and installing base
and concrete, curing agent and all other labor, tools, equipment, materials and
incidentals required to perform the work..

SC 6.2.18 Construct Curb Ramps (BP.18)

A.

Work under this bid item shall conform to the requirements of Section 312, “CONCRETE CURB,
GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of the City Standard Specifications as
well as Section 4005 of the Technical Specifications and other applicable Technical
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Specifications contained herein. Work under this item include placement of aggregate base
under concrete work as indicated on plans.

This item includes the following types of curb ramps; Parallel Curb Ramp — Apex,
Linear Curb Ramp Single Adjacent, and PCC Pedestrian Ramp - Mid Block.

B. Measurement of this item will be per Square Foot. Curbing required at backs of
pedestrian ramps will be considered incidental to the construction of the Pedestrian
Ramps and no measurement of this feature will be made.

C. Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old sidewalk
and ramps where applicable, excavation, all necessary formwork, furnishing and
installing base and concrete, curing agent, detectable warning plates and all other
labor, tools, equipment, materials and incidentals required to perform the work..

SC 6.2.19 Remove & Reconstruct PCC Driveway (BP.19)

A. Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

B. Measurement for this item will be per Square Foot.

C. Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old driveway
where applicable, excavation, all necessary formwork, furnishing and installing base
and concrete, curing agent and all other labor, tools, equipment, materials and
incidentals required to perform the work..

SC 6.2.20 Construct PCC Valley Gutter (4' Wide) (BP.20)

A. Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

B. Measurement for this item will be per Square Foot.

C. Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for sawcutting, removal of old valley
gutter where applicable, excavation, all necessary formwork, furnishing and installing
base and concrete, curing agent and all other labor, tools, equipment, materials and
incidentals required to perform the work..

SC 6.2.21 4" Plantmix Bituminous Pavement Type 2 Aggregate, PG 64-28 NV w/ 9” Type 2 Agg
Base, (BP.21)

A. Work under this bid item shall conform to the requirements of Section 200
“AGGREGATES", Section 201, “BITUMINOUS MATERIALS”, Section 320,
“PLANTMIX BITUMINOUS PAVEMENTS” and Section 316, “TACK COAT,” of the City
Standard Specifications and other applicable Technical Specifications. The Bituminous
material shall be PG 64-28NV, with lime. Aggregate shall be Type 2. The mix shall
include 1.5% hydrated lime.
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Work under this item also includes Tack Coat application to existing or previously
paved surfaces as required or directed by the Construction Manager. The Bituminous
material for the Tack Coat shall be SS-1H, applied at a rate of 0.05 to 0.10 English
gallons per square yard with the actual application rate determined by the Construction
Manager at time of application.

Fog seal shall not be applied to newly paved surfaces containing polymer.

This work does not include paving of areas adjacent to new or existing curbs for which
roadway paving is indicated on the drawings which shall be considered incidental to the
associated bid item.

Measurement for this bid item will be per square foot, compacted in place as shown on
the drawings or as directed by the Construction Manager.

Areas will be measured one time only, without consideration of number of lifts involved.
No measurement will be made for aggregate base.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing bituminous
pavement, base, tack coat where required and all other labor, tools, equipment,
materials and incidentals required to perform the work.

SC 6.2.22 Install AC Pavement Speed Bump (BP.22)

A.

Work under these bid items shall conform to the requirements of Section 200
“AGGREGATES", Section 201, “BITUMINOUS MATERIALS”, Section 320,
“PLANTMIX BITUMINOUS PAVEMENTS” and Section 316, “TACK COAT,” of the City
Standard Specifications and other applicable Technical Specifications. The Bituminous
material shall be PG 64-22. Aggregate shall be Type 2. The mix shall include 1.5%
hydrated lime.

Work under this item also includes Tack Coat application to existing or previously
paved surfaces as required or directed by the Construction Manager. The Bituminous
material for the Tack Coat shall be SS-1H, applied at a rate of 0.05 to 0.10 English
gallons per square yard with the actual application rate determined by the Construction
Manager at time of application.

Measurement for this bid item will be per lineal foot, compacted in place as shown on
the drawings or as directed by the Construction Manager.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing bituminous
pavement, base, tack coat where required and all other labor, tools, equipment,
materials and incidentals required to perform the work.

SC 6.2.23 Washington St. Permanent Pavement Patch (3"ac/6"ab) (BP.23)

A.

Work under this bid item shall conform to the requirements of Section 302,
SUBGRADE PREPARATION, Section 305, “TRENCH EXCAVATION AND
BACKEFILL,” Section 200 “AGGREGATES”", Section 201, “BITUMINOUS MATERIALS”,
Section 308, “AGGREGATE BASE COURSES,” Section 317, “SEAL COATS (FOG
SEAL, SAND SEALS, AND CHIP SEALS),” and Section 320, “PLANTMIX
BITUMINOUS PAVEMENT” of the City Standard Specifications and applicable
Technical Specifications. The Bituminous material for the Plantmix shall be PG 64-22.
Aggregate shall be Type 2. The mix shall include 1.5% hydrated lime.
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This work will include furnishing, placing and compaction of the aggregate base,
plantmix bituminous pavement, and fog seal as required for all street cuts and other
excavations.

Measurement of this bid item will be per square foot.

Payment for installing this item will be made at the lump sum or unit price named in the
Proposal Summary, which price shall constitute full compensation for additional
sawcutting as required, existing pavement and base removal for trench patch
construction, subgrade preparation, furnishing and installing aggregate base,
bituminous pavement and fog seal, and all other labor, tools, equipment, materials and
incidentals required to perform the work.

SC 6.2.24 Saliman Rd. Permanent Pavement Patch (6"ac/9"ab) (BP.24)

A.

Work under this bid item shall conform to the requirements of Section 302,
SUBGRADE PREPARATION, Section 305, “TRENCH EXCAVATION AND
BACKEFILL,” Section 200 “AGGREGATES?", Section 201, “BITUMINOUS MATERIALS”",
Section 308, “AGGREGATE BASE COURSES,” Section 317, “SEAL COATS (FOG
SEAL, SAND SEALS, AND CHIP SEALS),” and Section 320, “PLANTMIX
BITUMINOUS PAVEMENT"” of the City Standard Specifications and applicable
Technical Specifications. The Bituminous material for the Plantmix shall be PG 64-22.
Aggregate shall be Type 2. The mix shall include 1.5% hydrated lime.

Measurement for this bid item will be per square foot, compacted in place as shown on
the drawings or as directed by the Construction Manager.

Areas will be measured one time only, without consideration of number of lifts involved.
No measurement will be made for aggregate base.

Payment for installing this item will be made at the lump sum or unit price named in the
Proposal Summary, which price shall constitute full compensation for additional
sawcutting as required, existing pavement and base removal for trench patch
construction, subgrade preparation, furnishing and installing aggregate base,
bituminous pavement and fog seal, and all other labor, tools, equipment, materials and
incidentals required to perform the work.

SC 6.2.25 Saliman Rd. 1 1/2" Mill & Overlay (BP.25)

A.

Work under this bid item shall conform to Section 202, “REMOVAL OF STRUCTURES
AND OBSTRUCTIONS”, of the NDOT Standard Specifications. Attention is called to
Section 202.03.03 of that Section. Section 201, “BITUMINOUS MATERIALS", Section
320, “PLANTMIX BITUMINOUS PAVEMENTS” and Section 316, “TACK COAT,” of the
City Standard Specifications and other applicable Technical Specifications. The
Bituminous material shall be PG 64-28 NV. Aggregate shall be Type 2. The mix shall
include 1.5% hydrated lime.

Measurement of this item will be per square foot.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for all necessary for all necessary cold
milling, material removal and transport of grindings to the designated City stockpile
location, furnishing and installing bituminous pavement, tack coat where required and
all other labor, tools, equipment, materials and incidentals required to perform the work.
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SC 6.2.26 Adjust Water Valve Box to Grade (BP.26)

A.

.Work under this item involves adjusting existing valve boxes to new finished grade.
Work under this bid item shall conform to the requirements of Section 323,
"ADJUSTMENT OF NEW AND EXISTING MANHOLES, CATCH BASINS, VAULTS,
WATER AND GAS VALVES, AND MONUMENTS TO FINAL GRADE”" of the City
Standard Specifications and applicable Technical Specifications.

Valve Box shall mean any water location riser, water or gas valve.

Measurement of this item will be per Each. No measurement will be made for
adjustment of new valves to finish grade.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for adjusting existing valve boxes to new
finish grade, and all other labor, tools, equipment, materials and incidentals required to
perform the work..

SC 6.2.27 Waterborne Paint (BP.27)

A.

Work under these bid items shall conform to the requirements of Section 632,
“PERMANENT PAINTED PAVEMENT MARKINGS and applicable Technical
Specifications.

Measurement of this item will be on a Lump Sum basis.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing all paint
shown in the plans and specificiations including “piano keys”, stop bars, solid striping,
skip striping, lane lines, legends, parking stripes, dross hatch, chevrons, handicapped
legends, curb paint and all other labor, tools, equipment, materials and incidentals
required to perform the work.

SC 6.2.28 Install Sign & Post (BP.28)

A.

Work under this bid item shall conform to the requirements of Section 627, “Permanent
Signs” of the NDOT Standard Specifications and applicable Technical Specifications.

Measurement for this bid item will be per Each as indicated on the Drawings or as
directed by Construction Manager.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing the signs,
lettering, supports including foundations, and all other labor, tools, equipment,
materials and incidentals required to perform the work.

SC 6.2.29 Install Concrete Parking Curbs (BP.29)

A.

B.

Work under this bid item shall be per the plans and specifications.

Measurement of this item will be on a Per Each basis.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing Jensen

Precast Model S-48 Concrete Parking Curbs (or approved equal), 14" #4 bar anchor
pins, and all other labor, tools, equipment, materials and incidentals required to perform
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the work.

SC 6.2.30 DG Roadway Restoration with Stabilizer (BP.30)

A.

Work under this bid item conform to the requirements of Tech Specs 9005 Soil
Stabilizer and shall be per the plans and specifications.

Measurement of this item will be on a per Square Foot basis.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing and installing all necessary
roadway restoration with soil stabilizer including excavation, grading, stabilizer binder,
blending, coordination with the stabilizer manufacturer, placement, watering,
compaction and all other labor, tools, equipment, materials and incidentals required to
perform the work.

SC 6.2.31 Sod Replacement (Includes soil preparation) (BP.31)

A.

Work under this bid item conform to the requirements of Tech Specs 9006 Sod and
shall be per the plans and specifications

Measurement of this item will be on a per Square Foot basis.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for excavation, grading, furnishing and
installing all necessary sod, fertilizer, imported top soil and all other labor, tools,
equipment, materials and incidentals required to perform the work.

SC 6.2.32 2 Inch Caliper Trees (BP.32

A.

Work under this bid item shall conform to the requirements of the plans and
specifications.

Measurement of this item will be on a per Each basis.

Payment for this item will be made at the unit price named in the Proposal Summary,
which price shall constitute full compensation for furnishing installing and staking the
trees, excavation, topsoil, soil amendments, mulch, stakes and all other labor, tools,

equipment, materials and incidentals required to perform the work.

SC 6.2.33 Relocate Picnic Tables (BP.33)

A. Work under this bid item shall conform to the requirements of Section 312,
“CONCRETE CURB, GUTTERS, WALKS, DRIVEWAYS AND ALLEY RETURNS,” of
the City Standard Specifications as well as Section 4005 of the Technical
Specifications and other applicable Technical Specifications contained herein.

B. Measurement for this item will be per Each.

C. Payment for this item will be made at the unit price named in the Proposal
Summary, which price shall constitute full compensation for removal of picnic table,
removal of picnic table pad, excavation, all necessary formwork, furnishing and
installing base and concrete, curing agent, construction of new picnic table pad,
reinstallation of picnic table and all other labor, tools, equipment, materials and
incidentals required to perform the work.
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SC.7 CARSON CITY AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS
CONSTRUCTION 2012 (SSPWCQ):

Revision No. 1 Through Revision No. 6 - 2/29/2012

The Standard Specifications for Public Works Construction are hereby amended by adding, deleting or
amending the following;
SC.4.1 AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR PUBLIC
WORKS CONSTRUCTION

PART 1 GENERAL PROVISIONS
GENERAL PROVISIONS 100.00-1

100.01.15 ENGINEER. 100.00-4
Add the following sentences;

For Work performed under a Contract with Carson City, the Engineer shall be the
Construction Manager.

For all other Work performed under a Carson City permit, the Engineer shall be the City
Engineer.

Add the following subsection;

100.01.36 APPROVED. When referring to the approved Plans or approved Special
Conditions, approved means as approved by the City Engineer.

100.20 BASE LINE, BENCH MARKS AND REFERENCE POINTS 100.00-11

Delete the wording in its entirety and substitute the following;

The Contractor shall retain a Nevada Licensed Professional Land Surveyor, and the
Surveyor or his Subordinates shall stake out the horizontal and vertical positions of all
the Work. The Contractor shall satisfy himself as to the accuracy of all measurements
before constructing any permanent Work and shall not take advantage of any errors
found on the Plans.

100.33 PROTECTION OF PERSON AND PROPERTY. 100.00-15

Add the following sentence;

Any damages to Carson City facilities or utilities shall be immediately repaired by the
Contractor at his own expense or by City personnel, as directed by the Engineer, and
the Contractor shall be responsible for reimbursing Carson City for any and all Work
required to repair or replace damaged facilities or utilities.

100.41 PUBLIC SERVICE EQUIPMENT. 100.00-17

t

S
Modify the 1 paragraph;

Add the words “unless otherwise shown on tht?j approved Plans or specified in the
n
approved Special Conditions” to the end of the 2 sentence.

nd
Add the following sentences to the end of the 2 paragraph;
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Any damages to Carson City facilities or utilities shall be immediately repaired by the
Contractor at his own expense or by City personnel, as directed by the Engineer, and the
Contractor shall be responsible for reimbursing Carson City for any and all Work required
to repair or replace damaged facilities or utilities. Sewer service laterals are owned,
operated and maintained by the property owner, and are not marked as a utility by
Carson City.

PART 3 CONSTRUCTION METHODS

300.00 CLEARING AND GRUBBING 300.00-1
300.04 PROTECTION OF UTILITIES AND UNDERGROUND FACILITIES.

Add the following sentence;

Any damages to Carson City facilities or utilities shall be immediately repaired by the
Contractor at his own expense or by City personnel, as directed by the Engineer, and
the Contractor shall be responsible for reimbursing Carson City for any and all Work
required to repair or replace damaged facilities or utilities.

305.00 TRENCH EXCAVATION AND BACKFILL 305.00-1
305.01 DESCRIPTION.

Add the following;

Prior to commencing with any excavation the Contractor shall comply with and
complete all the requirements set forth in Subsection 305.30“Potholing” of these
Specifications.

305.11 WATER DENSIFIED BACKFILL. 305.00-5
Delete the wording in its entirety and substitute the following;
Water densified backfill shall not be allowed.
301.02.02, “Bituminous Pavement”

The City Standard Specifications are hereby amended: 3rd sentence,
substitute "12 inches" for "9 inches"

320 PLANTMIX BITUMINIOUS PAVEMENT

320.02.01 Composition of Mixtures
Add the following:

Asphalt Cement, Grade PG64-28NV shall be used for all paving areas and shall meet
the following requirements:

The maximum temperature of the mixture at the plant when using performance graded
asphalt shall be 177 °C (350 °F). The minimum temperature of the mixture at the plant
when using performance graded asphalt shall be 149 °C (300 °F). In no case shall the
temperature of the mixture leaving the plant and arriving at the paver drop more than
11 °C (20 °F) for plantmix surface mixtures.
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320.04.01 Asphalt
Add the following:

Maintain the performance-graded asphalt in storage tanks at a minimum temperature
of 149 °C (300 °F) during the production of bituminous mixtures. Continuously circulate
or moderately agitate the asphalt in the storage tanks during the production of
bituminous mixtures.

323, ADJUSTMENT OF NEW AND EXISTING MANHOLES, CATCH BASINS, VAULTS, WATER
AND GAS VALVES, AND MONUMENTS TO FINAL GRADES

Add the following under 323.03 Asphalt Concrete Work:

Adjust all existing manhole frame covers to finished grade elevations. The elevation
adjustment shall be accomplished by the removal and replacement of the existing
components as required. Remove the frame and cover, grade rings, cone section, flat
top sections and barrel sections to the depth required to replace the components to the
desired elevation. Furnish and install new or salvaged components in accordance with
this specification. Salvaged components shall only be incorporated into the new work if
they meet the quality standards of new materials specified herein and are not visibly
damaged beyond simple repair. The Construction Manager shall make all decisions
regarding the reuse of salvaged material before the salvaged material is incorporated
into the work. All decisions by the Construction Manager shall be final. Provide
concrete collar and paving around frame after final adjustment.

SC.8 CONSTRUCTION REQUIREMENTS

8.1 Protection and Restoration of Existing Improvements

Refer to General Conditions, GC 7.3 - “CONSTRUCTION CONTROLS.”

8.2 Potholing & Sewer Lateral Location

The Contractor shall have the proposed Work laid out in the field by a Nevada
Licensed Professional Land Surveyor or the Surveyor's Subordinates. The Contractor
shall then pothole all existing underground facilities prior to performing any other Work
including sawcutting for the Work. The Contractor shall obtain data (on a form provided
by the Construction Manager) to include type, size and dimensions, material, and
location and elevation of the underground facilities, referenced to the Surveyor’s lay out
stakes for each pothole. The Contractor shall provide to the Construction Manager, all
data, and shall identify the facilities that conflict with the Work.

The City will not be responsible for any repairs, reconstruction, extra Work, damages,
delays or standby time caused by the failure of the Contractor to perform potholing
prior to the commencement of the Work or failure of the Contractor to locate the
laterals and points of connection.

8.3 PVC Material Installation Time Limit

All PVC pipe and fittings shall be installed within one hundred twenty (120) calendar
days from date of manufacture. Contractor shall submit manufacture date to
Construction Manager prior to pipe installation.
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SC.9 STORM WATER POLLUTION PREVENTION PLAN

9.1 General

Contractor shall prepare a Storm Water Pollution Prevention Plan (SWPPP) and Notice
of Intent (NOI) for this project, which he shall submit, to State of Nevada, Division of
Environmental Protection (NDEP). The SWPPP shall be prepared and submitted to
NDEP regardless of any exemption this project may have due to overall disturbance
area. The SWPPP shall incorporate the provisions of the Temporary Drainage Plan the
Contractor is required to provide as identified as part of the Construction Plans
included with the Drawings. The Contractor shall provide the Construction Manager a
copy of the NDEP permit prior to the start of construction.

9.2 Compliance

The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES)
regulations for storm water discharges from a construction site and the Stormwater
General Permit NVR100000, State of Nevada, Division of Environmental Protection,
General Permit. Compliance with the permitting requirements shall be the Contractor's
responsibility. The Contractor shall submit the requisite Notice of Intent to the NDEP
and comply with the Storm Water Pollution Prevention Plan included herein. Should the
Contractor deem it necessary to deviate from the SWPPP, the deviations must comply
with NPDES and NDEP regulations and the SWPPP shall be revised accordingly by
the Contractor. The Contractor shall obtain any required Temporary Permits prior to
any discharges. The Contractor shall submit the Notification of Termination to the
NDEP upon completion of construction and final site stabilization, and shall submit to
the City copies of all records associated with the permitting requirements.

The Contractor shall be responsible for all costs associated with complying with the
permit requirements, submitting the NOI, complying with the SWPPP, revising the
SWPPP, submittal of the Notification of Termination, any required discharge permit and
any other related costs.

SC.10 AMENDMENTS TO TECHNICAL SPECIFICATIONS

10.1 Amendments to Technical Specifications

The Technical Specifications are hereby amended:

Doc. No. 2001 (7/5/07) Staking, Excavation, Backfilling and Compacting for
Waterlines

Add to Section 4.4.1 Bedding material shall be placed in the trench in
layers not to exceed eight (8) inches in depth.

Doc. No. 2016 (8/21/13) Water Main Disinfecting

Add 1.7 Per NAC 445A.67145 (6), the water main must not be placed into
service after its initial construction until an analysis of the water main
which indicates that it meets primary standards for coliform bacteria
has been obtained and reported to BSDW.

Add 2.5.2 The Contractor shall dechlorinate any testing water used for
flushing and/or disinfecting of the transmission main and
appurtenances. The Contractor shall submit a disposal plan to the
Construction Manager and obtain all permits necessary prior to
discharges.
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Add to End of Section 2.7.1 ...after approval by Curtis Horton,
Operations Chief, or Rit Palmer, Operations Manager.

END OF SPECIAL CONDITIONS
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DOCUMENT No. 1006 ROAD REPAIR (8/21/13)
1. General:

1.1. This section specifies the requirements for repair and replacement of paved and unpaved
roads, approaches and driveways which have been cut, damaged or removed during
construction to their original or better condition. At the end of each working day, all open
trenches within operating (open to traffic) paved roadways or driveways shall be backfilled and
a temporary patch of cold, road-mix asphalt concrete shall be installed unless otherwise
specified in these Contract documents or authorized by Construction Manager. At the end of
each working day, all open trenches within operating (open to traffic) unpaved areas shall be
backfilled to match existing grade. During construction and prior to final surfacing, Contractor
shall diligently maintain all temporary trench surfacing repairs to maintain a safe surface
condition for the public traffic. Prior to completion of the Work, all temporary asphalt concrete
pavement shall be removed and final paving shall be placed, and all unpaved areas shall be
repaired as described below.

2. Asphalt Pavement Repairs:

2.1. Asphalt pavement structural section shall consist of Type 2, Class B, Aggregate Base material
per Section 200.01.03, Crushed Aggregate Base, of the Standard Specifications, compacted
to 95% relative density overlaid with Type 3, PG 64-22 Plantmix Bituminous Pavement at
depths as specified on the drawings. Final asphalt concrete pavement and repairs shall be as
specified in Document No. 4007 Asphalt Concrete Pavement, of these Technical
Specifications.

2.2.Recycled Aggregate Base will not be allowed in any public roadway.
3. Gravel Surface Roadway and Driveway Repairs:
3.1.Unpaved, gravel surfaced roadways and driveways shall be repaired to match existing
conditions, but at a minimum four (4) inches thick section of Type 2, Class B, Crushed Gravel
Base per Section 200.01.03 of the Standard Specifications, compacted to 95% relative

density.

3.2.The subgrade shall be graded and shaped as required to construct the crushed gravel base
surface. The subgrade shall be compacted to 90% relative density.

3.3. After placing, shaping, and compacting of the crushed gravel base, the finished surface shall be
one-half inch above the adjacent surface.

4, Asphalt Surface Driveways:

4.1. Asphalt surfaced driveways shall be repaired to match the existing driveway structural section.
The asphalt pavement shall be as specified in Document No. 4007 Asphalt Concrete
Pavement of these Technical Specifications.

4.2. Subgrade preparation and crushed gravel base shall be as indicated for gravel surface
driveways. The aggregate base shall be coated with prime coat prior to installation of the
asphalt surface.

END OF DOCUMENT 1006
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Document No. 1009 DEWATERING (2/10/06)

1.

2.

3.1

General:

1.1 The Work of this Section includes designing, furnishing, installing, maintaining,
operating, monitoring, removing systems required to control groundwater levels and hydrostatic
pressures during trench and structure excavation, and treatment of water, all in compliance with
Nevada Division of Environmental Protection (NDEP) and Nevada Division of Water Resources
(NDWR) requirements, and disposing of pumped water.

1.2 Dewatering shall include intercepting seepage; preventing loss of material from the
trench and structure excavation; preventing rupture or heaving of the bottom of the excavation;
and maintaining the water table at a minimum of one foot below excavation bottom and as
necessary to complete the Work in a dry condition.
Submittals:
2.1 Contractor shall submit the following to Construction Manager:
a) The proposed type of dewatering system including relief of hydrostatic head
and procedure for maintaining the excavation in a dewatered and hydrostatically
relieved condition.

b) Arrangement, location, and depths of the components of the system.

C) A complete description of equipment to be used, with installation, operation,
and maintenance procedures.

d) Standby equipment and power supply.
e) Location, size, and construction details of sumps and discharge lines, including

discharge points and drawings for removing system and restoring the area disturbed by
the dewatering operations.

f) Types and sizes of filters.
9) Design calculations demonstrating adequacy of the selected system and
equipment.

2.2 Contractor shall also submit to Construction Manager copies of correspondence with
NDEP and NDWR regarding dewatering operations including Dewatering Permit, water quality
tests, authorization to drill, well driller’s license, and Well Driller's Report.

Design Criteria for Dewatering System:

Contractor shall design a dewatering system which will:

a) Lower the groundwater level to a minimum of one foot below the bottom of the
excavation and as necessary to complete the Work in a dry condition.

b) Develop a substantially dry and stable subgrade for the performance of
subsequent operations.

C) Result in no damage to adjacent properties, buildings, structures, utilities, and
other work.
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d) Not remove soil particles during pumping operations.
3.2 Contractor shall review and investigate the soils and groundwater conditions at the site
and determine the type or combination of methods necessary to provide the dewatering
required to perform the Work.

3.3 Dewatering procedures which cause, or threaten to cause, damage to new or existing
facilities shall be modified to prevent damage. Contractor shall determine and implement
modifications at no additional cost to Carson City.

4, Quality Control:

4.1 Contractor shall perform dewatering activities in compliance with the NRS and the
Nevada Administrative Code, administered through NDEP and NDWR, and shall obtain all
necessary permits to complete the Work of this Section. Contractor shall control the rate and
effect of dewatering to avoid objectionable settlement and subsidence, and shall perform
dewatering operations to adequately ensure integrity of the finished project.

4.2 Where critical structures or facilities exist immediately adjacent to areas of proposed
dewatering, Contractor shall establish reference points and observe at intervals as specified in
Monitoring of Dewatering Operations SECTION, to detect any settlement which may develop.
Contractor shall conduct dewatering operations in a manner which will protect adjacent
structures and facilities, and shall repair any damage caused by dewatering to adjacent
structures and restore facilities at no additional cost to Carson City.

5. Equipment:

5.1 Contractor shall provide all equipment necessary for dewatering. At all times keep
sufficient pumping equipment on-site, keep machinery in good working condition, and provide
competent workers for operation of pumping equipment. Keep and maintain adequate standby
pumping equipment on-site and available at all times to ensure efficient dewatering and
maintaining of dewatering operation during any power failure.

6. Dewatering Installation and Operations:

6.1 Dewatering shall be accomplished in accordance with the reviewed submittals and
special Permits. Inform Construction Manager of any changes made to accommodate field
conditions and, on completion of the dewatering system installation, revise and resubmit
dewatering drawings. Dewatering may include the use of:

a) Well points

b) Temporary pipelines for water disposal

C) Rock or gravel placement

d) Other means or methods reviewed by Carson City/State prior to installation.
6.2 Dewatering operations shall lower the groundwater level in excavations for prosecution

of the Work, and provide a stable dry subgrade for the prosecution of subsequent operations.
Operations shall commence prior to excavation and continue until a stable and dry subgrade is
achieved. The water level shall be maintained at such lower elevations until no danger to the
excavation, structure, or related facilities can occur because of buildup of excessive hydrostatic
pressure. Maintain the water level at a minimum of one foot below the bottom of the excavation
and as necessary to complete the Work until the structure has been satisfactorily completed,
including sealing of joints, unless otherwise permitted by Construction Manager.
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6.3 Conduct dewatering in a manner to preserve undisturbed bearing capacity of subgrade
soils at proposed bottom of excavation. If foundation soils are disturbed or loosened by upward
seepage of water or an uncontrolled flow of water after dewatering is in operation, Contractor
shall be responsible for devising a plan and taking action to stabilize the soil and provide a firm
subgrade, at no additional cost to Carson City.

6.4 Dewatering operations shall be prosecuted as required to prevent delays in
construction. The responsible person in charge of the Dewatering Program shall be available
for communication with the site personnel at all times, and shall be able to be on the site within
one hour of being alerted.
6.5 Prevent flotation by maintaining a positive and continuous removal of water. Contractor
shall accept responsibility and liability for damages which may result from failure to adequately
keep excavations dewatered.
6.6 Requirements and procedures for using well points or wells are:

a) Adequately space to provide necessary dewatering.

b) Sandpack and/or use other means to prevent pumping of fine sands or silts from
the subsurface.

C) Continually check to ensure that the dewatering operation does not remove
subsurface soils.

7. Monitoring of Dewatering Operations:

7.1 Contractor shall provide regular monitoring of the dewatering operations including, but
not limited to, walking along the project a minimum of weekly to check for visual signs of
settlement (i.e., cracking and so forth), discharge piping, flow rates and water quality. At no
additional cost to Carson City, Contractor shall also provide a minimum of monthly surveying
along the project, by a Nevada Licensed Land Surveyor, on existing improvements to check for
signs of excessive settlement, and checking wells for groundwater levels.

8. Water Disposal:

8.1 Contractor shall dispose of water from the Work in a suitable manner without damage
to adjacent property. Obtain approval for the method and place of disposal of groundwater from
Carson City and NDEP. Contractor shall not drain water into Work built or under construction
without the prior consent of Construction Manager. Upon approval of the Construction Manger,
and prior to preparation of pipe or structure for acceptance, the pipeline or structure may be
used to convey groundwater to sumps for pumping. Do not allow such water or associated
debris to enter into any sanitary sewer system. Remove debris accumulated in the pipeline or
structure and thoroughly clean prior to testing and acceptance.

8.2 Do not allow runoff from dewatering to flow in the curb, gutter, or street. Filter the water
using an approved method to remove sand and fine-sized soil particles before disposal into any
drainage system.

9. Groundwater Release:

9.1 Contractor shall perform release of groundwater to its static level in a manner which
shall maintain the undisturbed state of natural foundation soils, prevent disturbance of
compacted backfill and prevent flotation or movement of structures, pipelines, and sewers.
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10. Removal and Restoration:

10.1  When groundwater control is no longer necessary, wells, equipment, drain lines and
connections shall be removed in accordance with State regulations and the ground surface
restored to its original conditions.

11. Payment:

11.1 Payment for dewatering shall be considered as included in the various items of Work
requiring such dewatering, and no separate or additional compensation shall be allowed.

END OF DOCUMENT 1009
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Document No. 2001 STAKING, EXCAVATION, BACKFILLING AND COMPACTING FOR
WATER LINES (7/5/07)

1. General:

1.1 Before any excavation on the project, Contractor shall notify all local utility companies
and "Call Before You Dig" at 1-800-227-2600. Excavation shall include the removal of all
materials or obstructions of any nature, the installation and removal of all sheeting and bracing
and the control of water necessary to construct the work as shown. Excavation work shall be
performed in a safe and proper manner with suitable precautions taken against hazards of
every kind. Sheeting and shoring shall conform to the requirements of OSHA and Section
305.06 of the Standard Specifications. There is a significant likelihood that groundwater will be
encountered during trenching excavation. Contractor shall be prepared to install and maintain
pumping equipment necessary to control groundwater during construction.

1.2 Backfill during freezing weather shall not be done except by permission of Construction
Manager. No backfill material shall be installed on frozen or yielding surfaces, nor shall frozen
materials, snow or ice be placed in any backfill.

2. Reference Standards:

2.1 Relative compaction or density, when hereinafter referred to, means the in-place dry
density of the soil expressed as a percentage of the maximum dry density of the same soil as
determined by the ASTM D1557-91 test procedure. The costs of site compaction or density
testing shall be paid for by Carson City. The costs of all retests (from failed tests) shall be paid
for by Contractor.

3. Staking Out the Work:

3.1 Contractor shall retain a Nevada Licensed Professional Land Surveyor, and the
Surveyor or his Subordinates shall stake out the horizontal and vertical positions of all the
Work. Contractor shall satisfy himself as to the accuracy of all measurements before
constructing any permanent structure and shall not take advantage of any errors found on the
drawings. Where new construction connects to existing facilities, Contractor shall pothole and
establish the exact locations and elevations prior to construction of the facilities.

3.2 It shall be Contractor’s responsibility to expose the existing water lines at the points of
connection for the new lines and maintain the depths of cover and slopes as indicated on the
drawings. It shall also be Contractor's responsibility to:

3.2.1 Pothole existing utilities and, after approval by Construction Manager, modify
water line grade as required to match or avoid existing utilities while maintaining the
depth of cover required and the general slope of the pipe to prevent high points in the
pipeline.

3.2.2 Maintain the minimum amount of cover shown on the drawings, except as
approved by Construction Manager.

3.2.3 Adjust depth of cover, after approval by Construction Manager, as required to
prevent changes in the pipe slope which would create high points at locations other
than those indicated on the drawings.

3.2.4 Have the Work staked in accordance with the lines and grades as shown on
the drawings.
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Trench Work:
4.1 Trench Configuration and Alignment:

4.1.1 Trenches shall be excavated to provide for the bedding as specified in
subsection 5.1 Bedding.

4.1.2 The new pipeline shall be laid essentially as per the alignments and grades
shown on the drawings.

4.1.3 Trenches and other excavations shall have the minimum width which
Contractor can effectively excavate and install the improvements. Excessive widths will
not be permitted. Trenches shall have a minimum width of twenty-four (24) inches
greater than the outside diameter of the pipe to be installed. Deviations from this
minimum width must be submitted to Construction Manager in writing for approval. The
bottom of the trench shall be graded uniformly to provide a minimum cover of forty-two
(42) inches over the top of the pipe unless otherwise shown on the drawings, provide
continuous bedding support under the pipe, and to allow the pipe to be laid to the
grades and alignments shown in the drawings.

4.2 Pipe Bedding: The trench shall be over excavated to a depth of at least six (6) inches
below the bottom of the pipe and backfilled to the required grade of the bottom of the pipe with
bedding material. The pipe bedding shall be brought to optimum moisture content and
compacted to not less than 90% relative density. The pipe bedding at the trench bottom shall
have a flat or semicircular cross section. The bottom of the trench for all pipe shall be graded
and prepared to provide a firm and uniform bearing surface throughout the entire length of each
pipe section except for excavation required at joints. Pipe couplings shall not rest on the trench
bottom and laying the pipe on mounds will not be allowed.

4.3 Bedding Through the Pipe Zone: After center loading the pipe to prevent lateral
movement, bedding material shall be placed in the trench simultaneously on each side of the
pipe for the full width of the trench in layers not to exceed eight (8) inches in depth. Each layer
or lift shall be compacted to at least 90% of maximum density evenly, on each side of the pipe
throughout the pipe zone. The pipe zone is to extend from bottom of the pipe to twelve (12)
inches above the top of the pipe and shall be backfilled with bedding material as specified
herein.

4.4 Backfill Above the Pipe Zone: From twelve (12) inches above the top of pipe to the top
of the trench, if not in existing pavement, or bottom of the pavement structure, if in existing
pavement, pipe backfill shall consist of material as specified in subsection 5.2 Backfill. No oil
cake, bituminous pavement, concrete, rock or other lumpy material shall be used in the backfill.
Backfill material shall be compacted to not less than 90% relative density. All trenches shall be
backfilled after pipe fittings and appurtenances have been installed, inspected and approved.
All trash, wood, large rocks, waste material and other objectionable debris shall be removed
from excavation prior to any material being placed in the trench. Backfill shall include the
refilling and compacting of the trench or excavation.

4.4.1 Where existing underground pipes or conduits larger than three (3) inches in
diameter cross the trench above the new work, the backfill from the bottom of the
trench to the spring line of the intersecting pipe or conduit shall be Crushed Gravel
Base material, Type 2, Class B, Aggregate Base conforming to the requirements of
Section 200.01.03 of the Standard Specifications, compacted to 90% of maximum
density. The aggregate base material shall extend two (2) feet on either side of the
intersecting pipe or conduit which will insure that the material will remain in place while
other backfill is placed.
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4.4.2 Backfill by jetting shall not be allowed. Backfill shall be densified by mechanical
compaction.

Site Excavation:

45.1 The bottom of the excavation shall not be more than one-tenth (0.10) foot
above or below the lines and grades specified. If the elevation of structure excavation
is not specified the excavation shall be not more than one-tenth (0.10) foot above or
below the elevation specified for fill material below the structure. Cut slopes shall vary
no more than five-tenths (0.5) foot from specified grade unless the excavation is in rock
where the maximum variation should be two (2) feet. Unless otherwise specified,
excavations shall extend a sufficient distance from walls and footings to allow for
placing and removal of forms, installation of services, and for inspection, except where
concrete is specified to be placed directly against excavated surfaces. Upon
completion of excavation, the existing subgrade shall be compacted to a minimum of
95% relative density.

4.5.2 Should the excavation be carried below the lines and grades specified on the
drawings, or should the bottom of the excavation be disturbed because of Contractor's
operations and require over-excavation and backfill, Contractor, at his expense, shall
refill such excavated space to the proper elevation in accordance with the procedure
specified for backfill.

Rock Excavation and Blasting:

4.6.1 No blasting will be permitted without the approval of Construction Manager.
When blasting is permitted, it shall be done only by skilled operators and under the
direction of a competent, properly licensed foreman.

4.6.2 Blasting will be permitted only when proper precautions are taken for the
protection of persons, the work, and existing structures. Any damage done to persons,
private property, the work, or existing structures shall be the responsibility of
Contractor.

4.6.3 Blasting shall be done with explosives of such power and in such quantities
and positions as not to make the excavation unduly large, or to shatter the faces of cuts
which are to remain open. Excessive blasting or "overshooting" will not be permitted,
and any material outside the authorized cross-section which may be shattered or
loosened by blasting shall be removed and replaced with earth as herein specified, at
Contractor's expense. Construction Manager shall have authority to require Contractor
to discontinue any method of blasting which leads to "overshooting” or is dangerous to
the public or destructive to property or to natural features.

4.6.4 Permits for blasting shall be obtained and paid for by Contractor.
Sheeting and Shoring:

4.7.1 Excavation for trenches shall be properly and substantially sheeted, braced,
and shored as required by trench conditions. Sheeting, bracing, and shoring shall be
designed and built to withstand all loads that might be caused by earth movement or
pressure and shall be rigid, maintaining shape and position under all circumstances.
Contractor's design for all sheeting and shoring shall be signed and sealed by a
licensed Nevada Civil or Structural Engineer and the drawings submitted to
Construction Manager prior to its construction.

4.7.2 During backfilling, any shoring shall be carefully removed by Contractor in such
a manner as will result in a minimum of caving, lateral movement, or flowing of the soil.
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On approval of Construction Manager, Contractor may leave shoring in place, but in
such an event, no payment will be made by Carson City for such materials left in place.
Where trench shoring is left in place, it shall not be braced against the pipe.

5. Materials:

5.1 Bedding:

5.1.1 Pipe bedding material shall conform to the requirements of Section 200.03.02,
Class A Backfill, of the Standard Specifications.

5.1.2 Bedding shall be placed in accordance with Section 305.08, Bedding, of the
Standard Specifications.

5.2 Backfill:

5.3

5.2.1 Trench backfill shall conform to the requirements of the Standard
Specifications, Section 200.03.06, Class E Backfill, unless otherwise specified.

5.2.2 Trench backfill shall be placed and compacted in accordance with Section 305,
Trench Excavation and Backfill, of the Standard Specifications.

5.2.3 Backfill for any structure shall be Crushed Gravel Base material, Type 2, Class
B, Aggregate Base conforming to the requirements of Section 200.01.03 of the
Standard Specifications. No backfill material shall be deposited against concrete
structures until the concrete has developed a minimum strength of 3,000 psi.

5.2.4 If site excavated material meets the requirements for Class “E” Backfill but
exceeds optimum moisture content, Contractor shall take whatever measures are
necessary to dry the material to a compactable moisture content. No additional
compensation shall be allowed for such measures. If site excavated material does not
meet "Class E Backfill" requirements in accordance with the Standard Specifications,
Contractor may be directed by Construction Manager to remove and dispose of the
unsuitable material to an approved disposal location and import acceptable material.

Pavement Structure:

5.3.1 Defined as that section from the top of the backfill to the road wearing surface.
This section shall consist of Crushed Gravel Base material, Type 2, Class B, aggregate
base conforming to the requirements of Section 200.01.03 of the Standard
Specifications, compacted to 95% maximum dry density overlaid with asphalt concrete
at a depth to match contiguous pavement, but not less than that specified in roadway
sections. Refer to the Permanent Pavement Patch Detail on the drawings, and if
applicable, also refer to the Patching Details for Work within NDOT Right-of-Way.

6. Construction:

6.1

6.2

Maximum Length of Open Trench:

6.1.1 Except by permission of Construction Manager, the maximum length of open
trench where prefabricated pipe is used shall be five hundred (500) feet, or the
distance necessary to accommodate the amount of pipe installed in a single day,
whichever is the greater.

Control of Water:

6.2.1 When water is encountered, Contractor shall furnish, install, maintain and
operate all necessary machinery, appliances, and equipment to keep excavations free
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from water until the placing of the bedding material, laying and jointing of the pipe,
pouring of concrete, and placing of the backfill material has been completed, inspected,
and approved and all danger of flotation and other damages is removed. Groundwater
pumped from the trench shall be disposed of in such a manner as will not cause injury
to public or private property, or constitute a nuisance or menace to the public, and shall
be subject to the prior approval of Construction Manager and all regulatory
requirements of the State of Nevada. If well points are used for dewatering, they shall
be removed or abandoned according to State of Nevada regulations.

6.3 Special Foundation Treatment;

6.3.1 Whenever the bottom of the trench is soft, yielding, or in the opinion of
Construction Manager otherwise unsuitable as a foundation for the pipe, the unsuitable
material shall be removed to a depth approved by Construction Manager and replaced
with suitable material approved by Construction Manager. Payment for this work will be
made only if the bottom of the trench has become unstable due to circumstances
beyond the control of Contractor. Payment for this work will be made as specified in
subsection 6.4 Modification Procedures of the General Conditions unless otherwise
provided for in these Contract documents.

6.4 Restoration of Roadway Surfaces:

6.4.1 All road shoulders and pavement which are broken or damaged due to
Contractor's operations shall be reconstructed by Contractor at no additional cost to
Carson City. Reconstruction shall be subject to the approval of Construction Manager.

6.5 Repairs Required by Trench Settlement:

6.5.1 If, at any time during a one (1) year period from the date of final acceptance of
the project, there is any settlement of the trenches requiring repairs to be made, or
should any other defect appear in the system due to negligence or carelessness on the
part of Contractor, Carson City will notify Contractor to immediately make such repairs
as may be deemed necessary at Contractor's expense.

6.6 Surplus Material:
6.6.1  All surplus material shall be disposed of off site in accordance with applicable
ordinances and environmental requirements. Contractor shall be responsible for
ultimate disposal of surplus material. He shall also include in his bid the cost for
disposal, in accordance with City, State, and Federal environmental laws, of all
Asbestos Cement Pipe removed during construction.

END OF DOCUMENT 2001
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Document No. 2002 WATER SERVICE CONNECTIONS (8/26/04)

1. Scope:

1.1 The work to be done under this Section consists of furnishing all labor, equipment, materials,
supplies and incidentals necessary for installation of water service connections, and fire service
connections.

2. Materials:
2.1 Service Connection Size:

2.1.1 The size of service connections shall be as shown on the construction
drawings. All components of a service connection shall be the same size as the
nominal designation of the service connection pipe; i.e., a one (1) inch connection will
consist of a one (1) inch service saddle, and a one (1) inch corporation stop, unless
otherwise shown on the drawings.

2.1.2 When replacing an existing service connection, if the existing service size
encountered is larger than the existing service shown on the drawings, and the
drawings do not indicate to replace to the larger size, the service shall be replaced to
match the existing service. Contractor shall be compensated for the increase in size.

2.2 Service Saddles:

2.2.1 Service Saddles shall be manufactured specifically for the type and size of pipe
upon which they are being used. The Service Saddle bodies shall be stainless steel or
dipped fusion bonded epoxy coated ductile iron.

2.2.2 The bands (straps), nuts, and bolts shall be of 18-8 stainless steel. The bands
of D.I. saddles shall be two (2) inch wide. One band shall be supplied for up to one (1)
inch service sizes and two (2) for over one (1) inch. The gasket shall be constructed of
Buna-N or Neoprene. The inlet threads shall be AWWA |.P. Thread.

2.3 Corporation and Curb Stops:

2.3.1 Corporation stops shall be constructed of brass (Red Brass 85-5-5-5) and have
AWWA |.P. Threads inlet and outlets suitable for flared connections to PE pipe.
Corporation and curb stops shall be manufactured by Ford, Mueller or approved equal.
Curb stops shall be the inverted key type, constructed of brass.

2.4 Meter Pit Setters and Boxes:

2.4.1 Meter pit setters for 3/4 “ and 1" meter installations shall be the Carson City
Standard Mueller/McCullough Thermal-Coil Meter Box complete with integral riser, inlet
angle valve, and outlet check valve. Pit setter shall be fifteen (15) inches minimum
diameter for single 3/4 “ meter installations, and eighteen (18) inches minimum for
double 3/4" meter installations and single 1" installations. Pit setters for 1-1/2" and 2"
meter installations shall be as shown on the drawings.

2.4.2 Meter boxes for 3" to 8" meter installations shall be the Carson City Standard
Christy B52 with M3 lid or as shown on the drawings.

3. Workmanship:

3.1 General:
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3.1.1 Contractor shall install the water service; make all connections as required to
the main, connection to the new meter service, and connection between the new meter
and the building supply line or irrigation supply line as indicated on the drawings.

3.2 Installation:

3.2.1 Prior to installing the service saddle or tapping sleeve, remove all dirt or other
foreign matter that may impair the quality of the completed connection. Then place
service saddle or tapping sleeve at the desired location but not within eighteen inches
(18" of any fitting, coupling, valve, bend, or end of pipe. Tighten as per manufacturer’s
recommendation.

3.2.2 Tubing shall be cut with square ends, reamed and flared with the proper size
flaring tool, cleaned, and made up tightly. Care shall be taken to prevent the tube from
kinking or buckling on short radius bends. Kinked or buckled sections of tube shall be
cut out and the tube spliced with the proper brass fittings, at Contractor's expense. All
fittings, including reducers, shall be brass.

3.2.3 Connections between the new service, building supply line or irrigation supply
line, and existing service or supply lines shall be neat and watertight with adequate
pipe to prevent stress at joints.

3.3 Existing Meter Relocations:

3.3.1 Contractor shall, ONLY in the presence of the Carson City Inspector, remove
individual meters from the existing pit setter or meter set, and immediately relocate the
meter to the new pit setter or meter set. Domestic meters shall be relocated so that
they serve the same domestic building supply line as before the relocation. Irrigation
meters shall be relocated so that they serve the same irrigation supply line as before
the relocation.

3.4 New Meter Installations:
3.4.1 Contractor shall obtain from Carson City a no cost Permit for a new meter
installation. Upon completion of the water service installation and acceptance of all
testing and inspection of the new water service and any applicable water main,
Contractor shall submit a completed “Utility Billing Water/Sewer Service Application” to
Construction Manager. Carson City will then install the new meter.

END OF DOCUMENT 2002
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Document No. 2003 POLYETHYLENE TUBING (3/15/07)

1. General:

1.1 This section covers polyethylene tubing which shall be furnished and installed complete
and in place with all jointing materials, fittings and other appurtenances as shown on the Plans
or as otherwise required for a complete installation.

2. Materials:
Tubing:

2.1.1 Polyethylene tubing shall conform to NSF Standard No. 14, AWWA Standard
C901, and to the specifications of ASTM D 2737. Polyethylene tubing shall be copper
tubing size (CTS) , pressure class 200, have a dimension ratio (DR) of not more than
9.0, and shall be made with materials designated PE3408 by the Standard PE Code.

2.1.2  All repairs or connections to new or existing P.E., copper or galvanized water
service lines, “to 2", shall be MUELLER CTS 110 COMPRESSION TYPE FITTINGS
OR APPROVED EQUAL.

Fittings:
221 Fittings shall meet the requirement set forth in AWWA C901 and shall be Flare-
Nut type.
3. Installation:
3.1 Polyethylene tubing shall be installed in accordance with the manufacturer's

recommendations and in accordance with AWWA C901.

END OF DOCUMENT 2003

TS -13



TECHNICAL SPECIFICATIONS

DOCUMENT No. 2004 TAPPING SLEEVES AND SERVICE SADDLES (8/21/13)

1.

2.

4.

General:
1.1. This section specifies tapping sleeves (For four (4) inch pipe or larger) and service saddles (For
pipe sizes less than four (4) inches) to be installed for hot tapping of potable water mains. ALL
HOT TAPS GREATER THAN TWO INCHES (2") PERFORMED ON FOUR INCH (4") OR
GREATER POTABLE WATER MAINS ARE TO BE PERFORMED BY CARSON CITY
PUBLIC WORKS DEPARTMENT.
Tapping Sleeves:
2.1. Tapping sleeves shall be constructed of the following materials:
ITEM MATERIAL
Shell & Lugs 18-8 Type 304 Stainless Steel.
18-8 Type 304 Stainless Steel or high tensile ductile (nodular) iron conforming to
Flange ASTM A536-80, Grade 65-45-12.
Welds Fully passivated for corrosion resistance.
5/8" Diameter, 18-8 Stainless Steel National Course rolled thread, fluorocarbon
Bolts coated to prevent galling.
Nuts & Washers | 18-8 Stainless Steel.
Virgin styrene butadiene rubber compounded for water service conforming to ASTM
Gasket D2000-80MA AAAG607 with 360 degree pipe coverage. Working pressure: 150 p.s.i.
Service Saddles:
3.1. Service saddles shall be constructed of the following materials:
ITEM MATERIAL
Welds Fully passivated for corrosion resistance.
5/8" Diameter 18-8 Stainless Steel National Course rolled thread, fluorocarbon
Bands & Bolts coated to prevent galling.
Nuts & Washers | 18-8 Stainless Steel.
Approximately twelve (12) mils of fusion applied epoxy coating conforming to
Finish AWWA 213-91.
Installation:

4.1. Tapping sleeves and service saddles shall be located as shown on the plans and installed in
accordance with the manufacturer's recommendations. Tapping sleeves 4" and larger shall
have a thrust block and the concrete used for thrust blocking shall not prevent access to the
bolt assembly. Tapping sleeves and service saddles shall, in all respects, be constructed
similar to the Romac brand or approved equal, meeting material requirements specified within

this section.

4.2. The tapping sleeve shall be pressure tested to the class rating of pipe for a minimum of 5
minutes prior to hot-tap. The pressure tests shall be performed in presence of a Carson City
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Public Works Department staff member.

4.3. Mechanical fittings, joints and appurtenances shall be assembled and installed using a torque
measuring or torque-indicating wrench and per AWWA standards. The use of an impact
wrench or similar construction method is prohibited.

4.4. Contractor shall give written notice, either hand delivered or by fax, to Construction Manager
five (5) working days prior to the performance of any Hot-Taps by Carson City. (Carson City
Public Works, 3505 Butti Way, Carson City, Nevada 89701, Fax # (775) 887-2112.

END OF DOCUMENT 2004
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DOCUMENT No. 2005 POLYVINYL CHLORIDE PIPE (3/31/14)

1.

General:

1.1. This section covers pressure water supply polyvinyl chloride pipe which shall
be furnished and installed complete with all jointing materials, fittings and other appurtenances
shown on the drawings or otherwise required for a complete installation. Contractor shall
furnish, install and test pipe, fittings and appurtenances of the dimensions and types and to the
lines and grades shown on the drawings and specified herein.

Unloading PVC Pipe:

2.1. Prolonged exposure to temperatures near freezing make PVC sensitive to
impact and extra care shall be taken in handling PVC during cold weather.

2.2. PVC pipe may be off-loaded by hand, either by passing over the side or off the
truck end. Sliding one (1) length on another is standard practice in unloading PVC pipe, but
lengths in the bottom layer shall be lifted off of the rough surface of the truck body to avoid
erosion.

2.3. Compact shipping units (palletized bundles in a wood frame) are used to ship
large orders of pipe. These units can be unloaded by conventional fork lifts.

Materials:
3.1. Pressure Pipe:

3.1.1. PVC pressure pipe shall conform to AWWA C900 or C905, as shown on the
drawings. Pressure class for C900 or pressure rating for C905 shall be as shown on the
drawings and have an outside diameter equivalent to that of cast iron pipe. The standard
pipe length shall be twenty (20) feet.

3.1.2. PVC pressure piping shall be manufactured by CertainTeed Corporation;
Diamond Plastic Corporation; Northern American Pipe Corporation or Northern Pipe
Products. Any other manufacturer shall require a formal substitution request.

3.1.3. All PVC pipe and fittings shall be installed within one hundred twenty (120)
calendar days from date of manufacture. Contractor shall submit manufacture date to
Construction Manager prior to pipe installation. Contractor shall avoid, to the extent
possible, prolonged exposure of Polyvinyl Chloride Pipe to sun and/or temperatures near
or below freezing.

3.2. Identification Marks:

3.2.1. Pipe and couplings shall be clearly and permanently marked with all
information required by AWWA C900 and AWWA C905, respectively.

3.3. Testing:
3.3.1. All materials shall be sampled and tested in accordance with all requirements
of AWWA C900 and AWWA C905, respectively. Pipe not manufactured in the United
States shall be tested as required above by an approved testing laboratory within the
United States.

3.4. Affidavit of Compliance:
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3.4.1. The manufacturer shall furnish an affidavit of compliance certifying that all tests
have been conducted and that the materials comply with the applicable standards and
these specifications. Test information shall be retained and shall be available if required
by Engineer.

Couplings:

3.5.1. Each length of pipe shall be furnished with a coupling consisting of either a
PVC sleeve and two (2) sealing rings or an integrally cast bell and one (1) sealing ring
designed to hold the pipe in alignment, provide flexibility, separate the ends of the pipe
lengths, resist applied earth pressures and provide fluid tightness.

Rubber Rings:
3.6.1. Rubber rings shall conform to Subsection 203.15.03.01 of the SSPWC.
Fittings:

3.7.1. Fittings shall be PVC, short body gray iron, or ductile iron conforming to ANSI
A21.10 (AWWA C153 or C110). Cast iron fittings for pipe twelve (12) and smaller shall
be pressure rated for 250 psi. Ductile iron for fittings shall conform to ASTM A536 Grade
80-60-03 or 70-5-05 and fittings for pipe twenty-four (24) inches or smaller shall be
pressure rated for 350 psi.

Joints:
3.8.1. Flanged Joints:

3.8.1.1. Flanges shall conform to ANSI B16.1 and shall be 250 psi, flat-faced. Bolts
shall be of corrosion-resisting steel conforming to the requirements of ASTM A193,
Grade B7. Bolts shall conform to ASTM A194, Grade 2H Heavy Series. The fit shall
be free fit (Class 2), except that medium fit (Class 3) shall be provided in holes
tapped for studs. Bolts and nuts used for submerged service shall be made from
Type 304 stainless steel and shall conform in design to the above specifications.

3.8.1.2. Studs and bolts shall be of such length that no less than 1/4 inch nor more than
1/2-inch will be projected through the nut when drawn tight. All bolt heads and nuts
shall be hexagonal except where special shapes are required.

3.8.1.3. Gaskets shall conform to ASTM D1330, Grade |, red rubber, full faced, 1/8-inch
thick.

3.8.2. Mechanical Joints:
3.8.2.1. Mechanical joints shall conform to ANSI A21.11.
3.8.3. Push-on Joints:
3.8.3.1. Push-on joints shall conform to ANSI A21.11 except that gaskets shall be
neoprene or other synthetic rubber. Push-on joints shall have their ring grooves and
rings compatible with the pipe ends. The grooves shall be gauged for tolerance

before arriving at the job site and the grooves and interior surfaces of the bell shall
be smooth and free from ridges, notches and uneven surfaces.
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3.9. Restraints

3.9.1. All restraints shall be Romac Industries “600” Series, Diamond Plastics
Diamond Lok, RomaGrip or approved equal.

Installation:

4.1. Installation shall conform to the manufacturer's recommendations except as
modified by these specifications and as shown on the drawings.

4.2. All laying, jointing and testing for defects and leakage shall be performed in the

presence of Engineer and shall be subject to his approval before acceptance. Materials found
during construction to have defects will be rejected and Contractor shall promptly remove such
defective material from the site.

Trenching, Bedding and Backfill:

5.1. Requirements for trenching, bedding and backfill shall be as specified; as
required by applicable permits and regulations; and as required by applicable safety codes.

5.2. Pipe shall be laid on a shaped trench foundation or shaped bedding as
required and with properly dug bell or coupling holes. Supporting pipe on blocks or mounds of
earth or bedding material will not be permitted.

Handling and Stockpiling:

6.1. Pipe, fittings and accessories shall be handled in a manner that will insure
installation in a sound, undamaged condition. Equipment, tools and methods used in
unloading, reloading, hauling and laying pipe and fittings shall be such that the pipe and
fittings are not damaged. Hooks inserted in ends of pipe shall have broad, well-padded contact
surfaces. No unpadded hooks or wire brushes shall be permitted to contact plastic lining. Pipe
and fittings in which lining has been broken, split or loosened shall be replaced by and at the
expense of Contractor. Where damaged areas are small and readily accessible, Contractor
may be permitted to repair the lining in accordance with the manufacturer's instructions. Store
pipe on a flat surface so as to support the barrel evenly. Store random lengths separately
where they will be readily available. Individual lengths of pipe should be stocked in piles of no
higher than three (3) feet. If pipe is to be stored outside for periods longer than thirty (30)
calendar days, the pipe must be covered to protect it from prolonged exposure to the sun's
rays. The pipe shall be covered with canvas or another opaque material which shall not be
clear plastic sheets. Provisions shall be made for air circulation under the sheet.

6.2. Cutting

6.2.1. Cutting and machining of pipe shall be accomplished in accordance with the
pipe manufacturer's standard recommendations. Pipe shall not be cut with a cold chisel,
flame, standard iron pipe cutter, or any other method that may fracture the pipe, produce
ragged, uneven edges or split the pipe end. Cut ends shall be machined smooth to the
proper dimensions.

Pipe Laying:

7.1. The pipe shall be laid to the lines and grades shown on the drawings and
specified herein and the sections shall be closely jointed to form a smooth flow line.
Immediately before placing each section of pipe in final position, the bedding shall be checked
for firmness and uniformity of surface.

7.2. The radius of curvature of the trench shall determine the maximum length of
pipe section that can be used without exceeding the allowable deflection at a coupling. The
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deflection at any flexible joint shall not exceed that prescribed by the manufacturer of the pipe.
The manufacturer's printed installation guide outlining the radii of curvature that can be
negotiated with pipe sections of various lengths shall be followed.

7.3. Proper implements, tools, and facilities as recommended by the pipe
manufacturer's standard printed installation instructions shall be provided and used by
Contractor for safe and efficient execution of the work. All pipe, fittings, valves, and
accessories shall be carefully lowered into the trench by means of derrick, ropes, or other
suitable equipment in such a manner as to prevent damage to pipe and fittings. Under no
circumstances shall pipe or accessories be dropped or dumped into the trench.

7.4. The pipe and accessories shall be inspected for defects prior to lowering into
the trench. Any defective, damaged or unsound pipe shall be repaired or replaced. All foreign
matter or dirt shall be removed from the interior of the pipe before lowering into position in the
trench. Pipe shall be kept clean during and after laying. All openings on the pipe line shall be
closed with watertight expandable type sewer plugs or test plugs at the end of each day's
operation or whenever the pipe openings are left unattended. The use of burlap, wood, or
other similar temporary plugs will not be permitted.

Distributing Along the Trench:

8.1. Pipe should be strung as near the trench as possible, but, if the trench has not been dug, it
shall be kept out of the way of the excavator. It shall be protected from blasting, traffic,
equipment or other hazards. Where damage as a result of vandalism could occur, only enough
pipe for one day's laying shall be strung. The pipe shall be strung so that the bell ends point in
the direction that the work is progressing.

Jointing:

9.1. Each pipe joint shall be joined either with a coupling consisting of a PVC
sleeve and two (2) rubber gaskets, or an integral bell with one (1) rubber gasket.

9.2. The gasket and the gasket seat inside the collar or bell shall be wiped clean
before the gasket is inserted. At this time a thin film of lubricant shall be applied to the gasket
and to the outside of the clean pipe end. Lubricant other than that furnished with the pipe shall
not be used. The end of the pipe shall be then forced into the collar or bell to complete the
joint.

9.3. The assembly of the joint shall be made in accordance with the printed
recommendations of the manufacturer. This shall be accomplished with an assembly tool if so
recommended by the manufacturer, so that the resulting position of the sleeve shall be such
that is centered over pipe ends. After assembly of the coupling, the rubber gasket location
shall be checked with a suitable gauge. Gaskets for the full circumference of the pipe shall be
located at a distance from the coupling or bell end as recommended by the manufacturer of
the couplings, if the distance does not fall within required limits, the joint shall be disassembled
and reassembled in an acceptable manner.

9.4, When pipe laying is not in progress, the open end of the pipe shall be closed
by approved means to prevent trench water from entering pipe. Adequate backfill shall be
deposited on pipe to prevent floating of pipe. Any pipe which has floated shall be removed
from the trench, cleaned, and relaid in an acceptable manner. No pipe shall be laid when, in
the opinion of Engineer, the trench conditions or weather are unsuitable for such work.

Installation of Fittings:

10.1. Fittings shall be installed utilizing standard installation procedures. Fittings shall be lowered
into trench by means of rope, cable, chain, or other acceptable means without damage to the
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fittings. Cable, rope, or other devices used for lowering fitting into trench, shall be attached
around exterior of fitting for handling. Under no circumstances shall the cable, rope or other
device be attached through the fitting's interior for handling. Fittings shall be carefully

connected to pipe or other facility, and joint shall be checked to insure a sound and proper
joint.

10.2. Mechanical fittings, joints and appurtenances shall be assembled and installed using a
torque measuring or torque-indicating wrench and per AWWA standards. The use of an impact
wrench or similar construction method is prohibited.

11. Thrust Blocking:

11.1. Concrete thrust blocking shall be provided at all tees, elbows, wyes, caps, valves, hydrants,
reducers, and other points of unbalanced thrust. Thrust blocking shall be poured so the thrust
surface bears against undisturbed soil. Thrust blocking shall be as specified in Document No.
2013 Thrust Blocks of these Technical Specifications.

END OF DOCUMENT 2005
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DOCUMENT No. 2009 GATE VALVES 8/20/13)

1.

General:

1.1. This section specifies underground gate valves and appurtenances to be installed on water or
reclaimed water mains where shown on the drawings in accordance with the Carson City
Standard Details C-10.1, Gate Valve” and C-10.3, Valve Box & Lid.

1.2. Gate Valves shall be American AVK, American Flow Control, Clow, M & H, Mueller or equal
resilient-seated gate valves conforming to AWWA C509 or C515 and shall be UL listed and
FM approved.

Design:

2.1.Valve shall be non-rising stem (NRS) wedge type resilient-seated with O-Ring stem seals and
low zinc copper alloy or stainless steel stem, equipped with a two (2) inch standard operating
nut. Ends shall be designed for direct connection to the type of pipe or fitting which the valve is
adjoined to, or as shown on the drawings. Valves shall open when turned counterclockwise.

2.2.The minimum design working pressure for valves twelve (12) inches in diameter and smaller
shall be 200 psig and shall be 150 psig for larger valves. Valves shall be designed to have full
port opening for unrestricted flow. The valve waterway shall be smooth and shall have no
depressions or cavities in seat area.

Valve Boxes:

3.1. Concrete valve boxes with cast iron covers shall be provided for all buried valves. Valve boxes
shall be provided with colored PVC (schedule 40 minimum) extension sleeves. Valve box
covers shall be labeled, with pick hole access. Valve boxes and covers shall be Christy G5
traffic valve box with G5C lid, or approved equal.

Installation:

4.1.Valves shall be installed as shown on the drawings with support block and valve box and riser.
Valves shall be installed with valve box centered over operating nut and plumb.

4.2. All valves shall be operated by Contractor prior to and following installation to assure free
movement, proper seating and full-port opening.

4.3. Mechanical fittings, joints and appurtenances shall be assembled and installed using a torque
measuring or torque-indicating wrench and per AWWA standards. The use of an impact
wrench or similar construction method is prohibited.

Protective Coatings:

5.1.Valves shall be provided with a shop-applied fusion-bonded epoxy coating on interior and
exterior surfaces conforming to AWWA C550.

5.2. Any damage to the protective coating including scratches, nicks, etc. shall be repaired prior to
the installation using an approved coating conforming to AWWA C509 Sec. 4.2.2.8. or AWWA
C515 Sec. 4.2.2.6.

5.3. All exposed metal on valves and fittings such as nuts and bolts including damage during
installation shall be coated prior to backfill with an approved coating conforming to AWWA
C509 Sec. 4.2.2.8 or AWWA C515 Sec. 4.2.2.6.
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6. Valve Identification:

6.1. All valves located outside the pavement structure shall be identified with a Utility Marker. Water
valve makers shall be blue Carsonite Utility Marker (CUM - 375), 5'-2" with blue valve decal
(CWV 116) or approved equal. Marker shall be installed no more than 5 feet from the valve
measured perpendicular to the water main or roadway.

END OF DOCUMENT 2009
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DOCUMENT No. 2011 BUTTERFLY VALVES (8/21/13)

1. General:

1.1. Contractor shall furnish all valves in accordance with the drawings and specifications. All
valves, including component parts thereof, shall equal or exceed the requirements set forth
herein.

1.2. Butterfly Valves shall be suitable for potable water and manufactured by a firm normally
engaged in the manufacture of such valves. Butterfly valves shall be manufactured by Pratt,
Mueller or approved equal. Valves shall be constructed of the following materials:

ITEM MATERIAL
Body Cast Iron
Disc Cast Iron
Shatft 304 Stainless Steel
Seats Synthetic Rubber
Bearings Sleeve-Type

2. Design:

2.1.Butterfly valves, butterfly valve operators, and component parts thereof shall conform to the
following standards, except as otherwise specified in these specifications:
(1) AWWA C504, Rubber-Seated Butterfly Valves.
(2) ASTM A276, Stainless and Heat-Resisting Steel Bars and Shapes.
(3) ASTM A436, Austenitic Gray Iron Castings.
(4) ASTM B 62, Composition Bronze or Ounce Metal Castings.
(5) AWWA C550, Protective Interior Coatings for Valves and Hydrants.

2.2. All butterfly valves shall be Class 150B and shall be short-bodied unless otherwise shown on
the drawings.

2.3.Valves shall be furnished with flanged ends, hub ends, "Ring Tite" ends or any combination
thereof as required by the drawings or these specifications. Valve flanges may be raised or
plain faced with either a smooth or serrated finish and shall be faced and drilled to ANSI B
16.1, Class 125 cast iron flange dimensions, unless otherwise shown on the drawings or
specified in these specifications.

2.4. All interior bronze parts of valves shall conform to the requirements of ASTM B 62,
Specification for Composition Bronze or Ounce Metal Castings, unless otherwise required by
these specifications or shown on the drawings.

2.5. All valves shall be provided with an interior and exterior protective coating in accordance with
Subsection 4 Protective Coatings.

2.6.Butterfly valve discs shall be manufactured of any of the materials listed in Section 3.4 of
AWWA C504, except bronze. Prior to application of the required coating, any casting holes in
the disc shall be plugged.

2.7.Butterfly valve seats shall be removable and replaceable while installed in the pipeline for
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valves 24 inches in diameter and larger. The rubber seat shall be applied to either the valve
body or the disc. If the rubber seat is applied to the disc, the rubber seat shall be secured to
the disc by means of cap screws by one of the two following methods:

2.8.If the cap screws penetrate the rubber seat, the cap screws shall bear against a metal retaining
ring which shall be an integral part of the rubber assembly. The metal retaining ring shall be
applied to the rubber seat by vulcanizing or bonding process in such a manner that the metal
retaining ring and the rubber seat are installed and removed as a single unit.

2.9.1f the cap screws do not penetrate the rubber seat, a portion of the rubber seat shall be
installed in a groove or recess in the disc, and the metal retaining ring shall then bear upon
that portion of the rubber seat that is installed in the groove or recess.

2.10. For the applicable above method Contractor shall furnish Engineer with the manufacturer's
specified torque to be used to set the cap screws, or clearance to be attained between the
rubber seat and the mating surface when replacing or adjusting the rubber seat.

2.11. The inside flow diameter (smallest flow area not including any portions occupied by the
seat) shall not be less than 1-'% inches smaller than the nominal diameter. On valves larger
than 24-inches in diameter, discs shall be mechanically secured to the shaft with Type 304
stainless steel, straight through taper pins and locking nuts.

2.12. Surfaces that mate with the rubber seat of a butterfly valve to effect the valve closure shall
be stainless steel ASTM A276, Type 304 or 316, or an alloy of nickel-chromium (nichrome).

2.13. Shaft seals shall be designed for the use of standard split "V" type packing or standard O-
ring seals.

2.14. Valves shall be bubble tight with rated pressure applied from either side of the valve.
Valves shall be bi-directional for control of flow from either direction.

2.15. There shall be no travel stops for the disc on the interior of the body.

Operators:

3.1.Butterfly valve operators and component parts thereof shall conform to the following standards,
except as otherwise specified in these specifications:
AWWA C504, Rubber-Seated Butterfly Valves.
ASTM B 62, Composition Bronze or Ounce Metal Castings.

3.2.Manual Operators:

3.2.1. Butterfly valves shall be provided with counterclockwise opening manual operators.
The operating torque of each valve and operator shall be computed in accordance with
the Appendix of AWWA Standard C504 for a velocity of 16 fps and the applicable
pressure drop across the valve. The operators shall be sized for bi-directional flow.

3.2.2. Butterfly valve operators shall produce required torque with a maximum handwheel pull
of 80 pounds for handwheels and chainwheels and 150 for operating nuts.

3.2.3. Handwheels shall be from 18 to 24 inches in diameter for valves through 54 inches in
size. Handwheel sizes shall conform to detail drawings in checking for adequate
operating space.

3.2.4. Butterfly valve operators shall have totally enclosed, permanently lubricated and sealed
gear reducers.
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3.2.5. All operators shall be self-locking with open and close stops provided to limit valve disc
travel.

3.2.6. The maximum and minimum number of revolutions of the operator input shaft to open
or close each valve shall be in accordance with the following table:

NOMINAL MINIMUM NO. MAXIMUM NO.
VALVE SIZE OF OF

REVOLUTIONS REVOLUTIONS
10 28 36

3.2.7. Calculations for valve torque requirements shall be submitted to Engineer as part of the
shop drawing submittal package.

3.2.8. Valve operators shall be as manufactured by Limitorque Corp., Auma Actuators, Inc.,
or EIM.

3.2.9. Butterfly valves shall have totally enclosed, permanently lubricated, watertight,
greased-packed operators.

3.2.10. All butterfly valves which are not directly buried or submerged, shall be provided with
manual handwheels and position indicators. Valves shall be installed with the valve shaft
in a horizontal position unless otherwise specified in these specifications.

3.2.11. All butterfly valves which are directly buried or submerged, shall be provided with a
2 inch square operating nut and shall not be equipped with a position indicator unless
otherwise specified in these specifications.

3.2.12. Traveling-nut operators will not be permitted on valves 24-inches in diameter and
larger.

3.2.13. Where shown on the drawings for valves located in vaults and as required to provide
adequate clearance for the handwheel, the valve operator shall be provided with an
external packing bonnet. The handwheel and operating nut shall be oriented as shown in
the drawings and shall permit the connection of a standard valve key to a 2-inch square
operating nut located in the center of the handwheel. Operation with the valve key shall
be possible without removal of the handwheel.

Motor Operators:

3.3.1. Motor-operated butterfly valves shall consist of a motor-driven and manual valve-
operating mechanism. Motor-operated butterfly valves shall have a worm gear assembly
for motor and manual operation. All valve-operating mechanisms shall have an electric
motor, handwheel, geared limit switch, torque limit switch, sealed gear case and magnetic
reversing starter. The valve-operating mechanisms shall be as manufactured by
Limitorque Corporation, E.I.M. Company, Inc., or Engineer approved equal.

3.3.2. The valve shall have a worm gear assembly completely enclosed in a watertight case
with a disc position indicator.

3.3.3. The valve operating mechanism shall permit motor or manual turning of the disc from
0 to 90 degrees. The time required to turn the disc 90 degrees with the motor shall be not
less than 30 seconds nor more than 60 seconds unless otherwise specified. A handwheel
with an arrow and either the word "open" or "close" thereon shall be provided for manual
operation. The handwheel shall not rotate during motor operation. A hand lever shall be
provided to mechanically disconnect the motor drive from the gear train for manual

TS -25



TECHNICAL SPECIFICATIONS

operation. The valve operating mechanism shall automatically return to motor operation
when the motor is energized. The valve operating mechanism gear case shall be totally
sealed and factory packed with extreme pressure type heavy duty lubricants. The
maximum torgque required to operate the handwheel for manual operation shall not
exceed 60 ft-Ibs, and the maximum tangential force required on the handwheel rim to
operate shall not exceed 60 pounds.

3.3.4. A geared limit switch shall be provided to govern the disc travel from the fully open to
the fully closed positions. The geared limit switch shall be adjustable and shall stop the
disc at precisely the open and closed position settings. The limit switch settings shall not
be affected by temperature changes. The geared limit switch shall be geared to the
operating mechanism of the disc and shall be synchronized with the disc position whether
the disc is operated by the motor or manually.

3.3.5. Atorque limit switch shall be provided and shall disconnect the motor energy in the
event of mechanical overload. The torque limit switch shall be adjustable and shall
function without auxiliary relays or devices.

3.3.6. The geared limit switch and the torque limit switch within the valve operation
mechanism shall be electrically isolated and shall be located in a NEMA IV case which
allows for adjustment.

3.3.7. The motor shall be 120-volt, 1-phase, 60 Hertz totally enclosed, non-ventilated, high
starting torque, with low starting current for starting under a full load across the line. The
motor shall have Class B insulation and shall have a motor frame with all dimensions in
accordance with the latest revised NEMA Standards. All motor bearings shall be the ball
bearing type. Thrust bearings shall withstand all radial loading.

3.3.8. A magnetic reversing starter shall be furnished and installed on the valve in a NEMA IV
housing. The starter shall operate on 120-volt, 1-phase, 60-Hertz electrical power. The
opening and closing coil of the starter shall operate with 120-volt, 1-phase, 60-Hertz
electrical power. Selector switches, lights and push buttons shall be installed in the starter
housing with a local lockable lockout. Wiring diagrams shall be furnished in accordance
with Document No. 1005 of these specifications.

Protective Coatings:

4.1.Valves shall be provided with a shop-applied fusion-bonded epoxy coating on interior and
exterior surfaces in a minimum thickness of ten (10) mils. Match color of adjacent piping or as
shown on the plans.

4.2. Any damage to the protective coating including scratches, nicks, etc. shall be repaired prior to
the installation using an approved coating conforming to AWWA C209 and C214 and shall be
completed to the satisfaction of Engineer or his approved representative.

4.3. All exposed steel on buried valves, fittings, etc. such as nuts and bolts shall be coated with an
approved tar or mastic prior to installation and conforming to AWWA C209 and C214.

Fittings:

5.1. All fittings shall conform to AWWA C110 and have a cement-mortar or epoxy fusion coating
and lining conforming to AWWA C104. All fittings may be gray (cast) iron or ductile iron with a
minimum pressure rating of 250 psi. Unless otherwise indicated on the Plans, fittings may be
either push-on (ring-tite), mechanical joint, or flanged.
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Valve Identification:

6.1. All buried valves located outside the pavement structure shall be identified with the appropriate
Carsonite Utility Marker (CUM-375), five feet - two inches (5'-2") with the appropriate decal or
approved equal. Marker shall be installed no more than 5 feet from the valve measured
perpendicular to the new main or roadway.

Installation:

7.1.Valves shall be installed at the locations and in the orientation indicated on the Plans unless
otherwise noted. Buried valves shall incorporate thrust blocks and valve boxes.

7.2.Valve boxes shall be concrete with cast iron lids. The boxes shall be provided with schedule 40
“purple” PVC extension sleeves. Valve boxes and covers shall be similar in all respects to
Christy #G5 traffic valve box with C275 lid, Brooks 4TT, or approved equal.

7.3. All valves shall be operated by Contractor prior to and following installation to assure free
movement, proper seating, and full-port opening.

7.4.Contractor shall lubricate the seat of all rubber-seated valves prior to installation with 111
Silicone Compound as manufactured by Dow Corning, G 661 Silicone Compound as
manufactured by General Electric, or Engineer approved equal.

7.5. Contractor shall install and test all valves furnished in conformance with the drawings and
specifications.

7.6. Contractor shall supply to Engineer records of tests performed on valves or component parts
thereof that are required by the AWWA Valve Standard specified in these specifications, if
requested by Engineer any time within a period of one (1) year after the acceptance of the
work.

7.7.Shop drawings shall be furnished in accordance with Document No. 1001 of these
specifications. Shop drawings shall be submitted with the valve operator in the position and
orientation as shown on the drawings.

7.8.Mechanical fittings, joints and appurtenances shall be assembled and installed using a torque
measuring or torque-indicating wrench and per AWWA standards. The use of an impact
wrench or similar construction method is prohibited.

END OF DOCUMENT 2011

TS - 27



TECHNICAL SPECIFICATIONS

Document No. 2012 FIRE HYDRANTS (5/1/13)

1. Scope:
The work to be done under this section consists of furnishing all plant, labor, equipment,
materials, supplies and incidentals and performing all work required for furnishing and
installing the fire hydrant assemblies, complete.

2. Trench Excavation and Backfill:
Trench excavation and backfill shall conform to the requirements as specified in Document No.
2001 Staking, Excavation, Backfilling and Compacting for Water Lines of these Technical
Specifications.

3. Pipe:
The water pipe to be installed from the water main to the fire hydrant shall be the same type of
pipe utilized for construction of the water system improvements.

4, Valves and Valve Boxes:
Valve and valve boxes for fire hydrants shall conform to the requirements as specified in
Document No. 2009 Gate Valves of these Technical Specifications.

5. References:
References herein are made to the standards, tests, methods, and specifications of research
and technical organizations as follows:

ITEM STANDARD SPECIFICATION, TEST OR METHOD DESIGNATION

Fire Hydrants AWWA C502-73

Fire hydrant shall conform to the requirements of Section 307 of the Standard Specifications
and this section of these Technical Specifications.

All hydrants shall be as follows:

The size of a valve opening shall be five and one quarter inch (5%") with two (2) two and one
half inch (2%2") N.S.T. (National Standard Thread) nozzles; one Harrington HIHS five inch (5”)
integral hydrant Storz, or approved equal, with blind cap & cable. A yellow and black Calpico
(or approved equal) “Out of Service” indicator shall be installed on one of the 2%2" nozzles until
the hydrant is in service and removal of the “Out of Service” indicator is authorized by the
Construction Manager. The inlet connections shall be a six inch (6") size and the operating nut
shall be a one and one half inch (1%2") pentagon, open to the left.
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Fire hydrants shall be of the compression type with the valve closing with the pressure. All
hydrants shall be in accordance with the latest specifications of the American Water Works
Association. All parts entering into the manufacture will be interchangeable. All fire hydrants
shall be non-freezing and self-draining.

The top of the hydrant shall be constructed so that the operating threads are immersed in an
oil reservoir. The oil reservoir shall be sealed at both top and bottom by "O" rings to prevent oil
or water leakage. The bonnet- assembly shall be unitized and flanged to the tip barrel for easy
removal as one unit without disassembly or loss of lubricant in the field. The main valve
opening shall be controlled with a positive stop built into the bonnet assembly. The hydrant
shall be of the safety ground flange design at a point two inches (2") above ground line. In the
event of a traffic accident, the barrel will not become broken, nor the main operating stem
become broken or bent, which parts shall be easily and quickly replaced. The safety flange
design shall be constructed to ensure more accurate control of impact stresses and eliminate
the uncertainties of frangible bolt and lug designs such as corrosive and varying bolt strength.
The drain valves shall be bronzed to bronzed seat with quadring and shall be positively
operated by main operating nut. The design shall permit full three hundred and sixty (360)
degree rotation in any desired position location & placement of the hydrant shall be in
accordance with all Fire Department regulations. Hydrants shall be constructed for lengthening
or making repairs without the necessity of digging. Hydrant barrel shall be centrifugally cast
ductile iron.

Hydrants shall be subjected, after assembly to two (2) tests under a hydraulic pressure of 300
pounds per square inch. One (1) test shall be made with the whole interior of the hydrant
under pressure; and another with the main valve closed and the footpiece under pressure from
the inlet side. Under the above test procedure, there shall be no leakage through the main
valve, drain valve, or stuffing box, nor through the castings or the joints of the assembled
hydrant. Leakage or other imperfections found in either test shall be corrected before the
hydrant is accepted. The test is not required for any existing fire hydrants.

7. Workmanship:

Fire Hydrant installation shall conform to the requirements of Subsection 307.09, "Setting
Hydrants", of the Standard Specifications for Public Words Construction.

Contractor shall notice, coordinate and cooperate with the Fire Department before any shut-
down of a fire hydrant of water line is to be made. Contractor shall keep the Fire Department
fully informed on any emergency repairs being made which affect the water distribution
system.

All buried metallic materials of the fire hydrant assemblies shall be encased in polyethylene
(plastic wrap) in accordance with the requirements of AWWA C105.77.

Before the fire hydrant assembly is backfilled, Contractor shall contact the inspector for an
inspection review using the Carson City Public Works Department "Inspection for Fire
Hydrants" form. The inspection shall be performed in the presents of Contractor and the
inspector. Also included in the inspection will be a check of the street valve to assure full open
position.

END OF DOCUMENT 2012

TS -29



TECHNICAL SPECIFICATIONS

DOCUMENT No. 2013 THRUST BLOCKS (8/21/13)

1.

General:

1.1. Thrust blocks shall be installed in the locations shown on the Drawings and in general,
everywhere a buried pressure conduit changes direction according to Carson City "Standard
Details for Public Works Construction”.

Materials:

2.1.Concrete used for thrust blocks shall have a minimum compressive strength of 4000 psi at
twenty-eight (28) calendar days when tested in accordance with ASTM.

Installation:

3.1. Thrust blocks shall be installed such that they bear against the pipe fitting (not the pipe) on one
side and against undisturbed earth on the other side.

3.2. Thrust block concrete shall not obstruct removal of flange bolts from fittings. Concrete shall be
prevented from adhering to the fittings. Either a liquid bond breaker shall be applied to the
fitting, or an impervious membrane (plastic, building paper, etc.) shall be used.

3.3.The bearing area against the undisturbed soil shall be measured in a vertical plane,
perpendicular to the axis of the pipe, or the line bisecting the extensions of the pipes entering
a fitting. The bearing area shall be as set forth in the thrust block table in the Drawings.

END OF DOCUMENT 2013
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DOCUMENT No. 2014 COUPLINGS, DISMANTLING, AND EXPANSION JOINTS (8/21/13)

1. General:

1.1. Couplings, dismantling and expansions joints shall be installed in the locations and conform to
the sizes shown on the Drawings.

2. Materials:
2.1.1. Bolted Couplings:

2.1.1.1. Bolted couplings shall have malleable iron followers, steel sleeves, high
strength bolts with hexagon nuts and wedge-type resilient material gaskets. Bolted
couplings shall be designed for a working pressure of 150 psi and shall be as
manufactured by Romac Series 501, or equal. Coupling restraints shall be installed
in the locations as shown on and detailed in the Drawings.

2.1.2. Flanged Coupling Adapters:

2.1.2.1. Flanged coupling adapters shall have high grade gray iron or steel bodies with
malleable or ductile iron followers with high strength bolts and wedge-type resilient
material coupling gaskets and "O-ring" flange gaskets. Flange coupling adapters
shall be designed for a working pressure of 150 psi and shall be as manufactured
by Romac Series FCA501, or equal.

2.1.3. Restrained Couplings:

2.1.3.1. When noted on the Drawings, bolted couplings or flanged coupling adapters
shall be restrained with couplings equipped with anchor boss and anchor bolts.
These couplings shall be installed in strict conformance to the Drawings and
manufacturer's recommendations. Restrained couplings for PVC pipe shall restrain
by contacting the circumference of the pipe. Restraining devices which point load
PVC pipe, in the opinion of Construction Manager, shall not be considered or
allowed.

2.1.4. Expansion Joints:

2.14.1. Expansion joints shall be installed where indicated on the Drawings. Expansion
joints shall have a neoprene cover and a teflon tube and be equipped with thrust
control rods. Expansion joints shall be Holz Series 980 molded expansion joints or
equal.

2.1.5. Dismantling Joints:

2.1.5.1. Dismantling joints shall have high grade gray iron or steel bodies with
malleable or ductile iron followers with high strength bolts and wedge-type resilient
material coupling gaskets and O-ring flange gaskets. Dismantling joints shall be as
manufactured by Romac Series DJ 400, or approved equal.

3. Installation:
3.1. Couplings, dismantling and expansion joints shall be installed in accordance with the
manufacturer's recommendations. All buried couplings shall be wrapped with two (2) layers of
ten (10) mil polyethylene film and sealed with ten (10) mil plastic tape.

3.2. Mechanical fittings, joints and appurtenances shall be assembled and installed using a torque
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measuring or torque-indicating wrench and per AWWA standards. The use of an impact
wrench or similar construction method is prohibited.

END OF DOCUMENT 2014
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DOCUMENT No. 2015 WATER MAIN HYDROSTATIC TESTING (8/21/13)

1. General:

1.1.This specification supersedes Section 336.03.08, Pressure Line - Pressure and Leakage Tests,
of the Standard Specifications. Water mains shall be pressure tested in accordance with all the
following requirements.

2. Test Pressure:
2.1.Test pressure for water distribution pipe shall be the class designation/rating of the pipe.
3. Procedure:

3.1.Pressure and leakage tests shall be performed at the same time. The total testing time for each
section of a new main installed shall be a minimum of two (2) hours.

3.2.When pipeline installation, testing and backfilling can be accomplished in the same day, backfill
only enough to prevent lifting of the pipe prior to filling with water and field testing. When
conditions require that trenches be backfilled immediately after the pipe has been laid, testing
shall be conducted prior to placement of permanent surface.

3.3. After the main has been laid it shall be filled with water for a minimum of twenty-four (24) hours
before being subjected to the hydrostatic pressure test. Each section of pipeline shall be filled
slowly with water and all air expelled by means of taps at points of highest elevation.

3.4. The specified test pressure shall be applied by means of a pump connected to the pipe in a
manner satisfactory to Engineer. The test pressure shall be maintained for the specified time
during which all exposed pipe, couplings, fittings, valves, and hydrants shall be examined
carefully.

3.5. All cracked or defective elements shall be removed and replaced and the test repeated until all
visible leakage has been stopped and the requirements as specified in Subsection 4 Allowable
Leakage have been met.

4, Allowable Leakage:

4.1.No pipe installation will be accepted if the leakage for the section of the line that is tested is
greater than that determined by the following formula:

Allowable Leakage (gallons per hour) = ND(P)*/7400

Where: N = Number of pipe joints in test section.
D = Nominal diameter of pipe (inches).

P = Test pressure (psig).

4.2.1f the test leakage in any section is greater than permitted, Contractor shall, at his own
expense, locate and repair the defective materials until the leakage is within the permitted
allowance. All visible leaks shall be repaired regardless of the amount or rate of leakage.

TS -33



TECHNICAL SPECIFICATIONS

5. Measurement of Leakage:

5.1.Leakage shall be defined as the quantity of water that must be supplied into the newly laid pipe,
or any valved section thereof, to maintain pressure within five (5) psi (0.35 Bar) of the specified
test pressure after the air in the pipeline has been expelled and the pipe filled with water. The
guantity of water supplied to maintain pressure shall be quantified by means of a positive
displacement measurement from a reservoir of known volume. Leakage shall not be measured
by a drop in pressure in a test section over a period of time.

END OF DOCUMENT 2015
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DOCUMENT No. 2016 WATER MAIN DISINFECTING (8/21/13)

1.

1.1.

1.2.

1.3

1.4.

1.5.

1.6.

2.1.

2.2,

General:

Disinfection of water mains shall be accomplished in accordance with all the requirements
set forth in AWWA C651-05 unless otherwise specified herein.

Precautions shall be taken to protect pipe interiors, fittings, and valves against
contamination. Pipe delivered for construction shall be stored so as to minimize entrance of
foreign material. When pipe laying is not in progress, for example, at the close of the day's
work or during breaks or rest periods all openings in the pipeline shall be closed by water tight
plugs. Joints of all pipe in the trench shall be completed before work is stopped. If water
accumulates in the trench, the plugs shall remain in place until the trench is dry.

If dirt, that in the opinion of Engineer, will not be removed by flushing enters the pipe, the
interior of the pipe shall be cleaned and swabbed as necessary with a 5% hypochlorite
disinfecting solution.

No contaminated material capable of supporting growth of micro-organisms shall be used
for sealing joints. Packing material shall be handled in such a manner as to avoid
contamination.

Yarning or packing material shall consist of molded or tubular rubber rings or rope of
treated paper, or other approved materials. Materials such as jute or hemp shall not be used.
Packing Materials shall be handled in a manner which prevents contamination.

The lubricant used in the installation of sealing gaskets shall be suitable for use in potable
water. It shall be delivered to the job in enclosed containers and shall be kept clean.

Procedure:

General:

2.1.1. Unless otherwise stated herein, the tablet method of disinfection shall be used.
Tablets shall be calcium hypochlorite tablets, conform to ANSI/AWWA B300, and must
contain approximately 65 percent available chlorine by weight. Calcium hypochlorite
tablets intended for pool use shall not be used. However, since this method requires
scrupulous cleanliness to be effective, it will not be allowed if trench water or foreign
material has entered the main. If the pipe, in Engineer's opinion is not in a clean condition
another method prescribed in AWWA C651 -05 shall be used for disinfection even if the
tablets have already been installed.

Placement of Tablets:

2.2.1. Tablets shall be placed in each section of pipe and also in hydrants, hydrant
branches, and other appurtenances. They shall be attached by an adhesive, except for
the tablets placed in hydrants and in the joints between the pipe sections. All the tablets
within the main must be at the top of the main. If the tablets are fastened before the pipe
section is placed in the trench, their position shall be marked on the section to assure that
there will be no rotation.

2.2.2. Disinfection tablets shall be placed using Titebond Multi-Purpose Clear 100%

Silicone, or approved equal food grade silicon. There shall be no adhesive on the tablet
except on the broad side next to the surface to which the tablet is attached.
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2.3. Filling and Contact:

When installation has been completed, the main shall be filled with water at a velocity of less than one
(1) foot per second. Precautions shall be taken to ensure that air pockets are eliminated.

2.3.1. This water shall remain in the pipe for at least twenty-four (24) hours. If the water
temperature is less than 41°F, the water shall remain in the pipe for at least 48 hr. Valves
shall be manipulated so that the strong chlorine solution in the line being treated will not
flow back into the line supplying the water.

2.4. Dosage:

2.4.1. The number of hypochlorite tablets to be attached to the inside of each section of
pipe shall be as shown in the following Table:

Number of 5-g calcium hypochlorite tablets required for dose of 25 mg/L*
Length of Pipe Section (feet)

Pipe Diameter 13 or less 18 20 30 40
(inches) Number of 5-g Calcium Hypochlorite Tablets
4 1 1 1 1 1
6 1 1 1 2 2
8 1 2 2 3 4
10 2 3 3 4 5
12 3 4 4 6 7
14 4 5 5 8 10
16 4 6 7 10 13
18 6 7 8 12 16
20 7 9 10 15 20
24 9 13 14 21 28

*Based on 3.25-g available chlorine per tablet; any portion of tablet rounded to next higher
integer

Table based on Table 2 and Part 4.4.2.2 of AWWA C651-05. For other pipe sizes and lengths,
refer to AWWA C651-05

2.5. Final Flushing:

251, After the applicable retention period, the heavily chlorinated water shall be flushed
from the main until the chlorine concentration in the water leaving the main is no higher
than that generally prevailing in the system, or less than one (1) mg/l. Contractor is
responsible for disposal of chlorinated flushing water. No additional payment will be
made for disposal of flushing water. Chlorine residual determination shall be made to
ascertain that the heavily chlorinated water has been removed from the pipeline.

2.6. Bacteriologic Tests:

2.6.1. After final flushing and before the water main is placed in service, two consecutive
sets of acceptable samples, taken 24 hours apart, shall be collected from the new main.
At least one set of samples shall be collected from every 1,200 feet of new water main,
plus one set from the end of the line and one set from each branch and submitted by
Contractor to the Carson City Wastewater Reclamation Plant Laboratory for testing for
bacteriologic quality and shall show the absence of coliform organisms.
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2.7. Repetition of Procedure:
2.7.1. If the initial disinfection fails to produce satisfactory samples, disinfection shall be
repeated until satisfactory samples have been obtained at Contractor's expense. The

tablet method cannot be used in these subsequent disinfections. When the samples are
satisfactory, the main may be placed in service.

END OF DOCUMENT 2016
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DOCUMENT No. 2017 UNDERGROUND MARKING TAPE AND TRACER WIRE (8/21/13)

1. General:
1.1. Underground marking tape shall be installed above all buried water pipelines.
2. Materials:

2.1. Tape shall be non-detectable polyethylene marking tape. Tape shall be blue in color and shall
be three (3) inches wide by 4 mil thick and shall bear large printing denoting, "Buried Water
Line Below".

2.2. Tracer wire shall be 12 gauge coated solid copper wire taped every 5 (five) feet to all water
mains, water services, air releases etc. and shall remain continuous and conductive
throughout all components of the water system. All splices, as from a service wire to a main
wire, shall be soldered and wrapped with UL listed electrical tape.

3. Installation:

3.1.Underground marking tape shall be installed according to the manufacturer's instructions and
as shown on the Drawings.

3.2.Marking tape shall be continuous from valve to valve. Tape shall be placed flat with the writing
facing up and shall be laid twelve (12) inches above the top of pipe between the bedding and
the trench backfill.

3.3. Tracer wire shall be installed as shown on the Drawings.

3.4. Tracer wire shall be continuous throughout the entire project, and shall be connected to any
existing water tracer wire exposed through the course of the project.

END OF DOCUMENT 2017
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DOCUMENT No. 2019 AIR RELEASE, AND AIR AND VACUUM VALVES (8/21/13)

1. General:

1.1. Air release, and air and vacuum valves shall be installed in the locations and shall conform to
the types and sizes shown on the Plans.

2. Materials:

2.1. Air and vacuum valves shall be designed to allow large quantities of air to escape out the orifice
when filling a pipeline and to close water tight when the liquid enters the valve. The air and
vacuum valve shall also permit large quantities of air to enter through the orifice when the
pipeline is being drained to break the vacuum. The valve shall consist of a body, cover, baffle,
float and seat. The baffle will be designed to protect the float from direct contact of the rushing
air and water to prevent the float from closing prematurely in the valve. The seat shall be
fastened into the valve cover without distortion and shall be easily removed if necessary. The
float shall be stainless steel designed to withstand 300 psi or more. The float shall be center
guided for positive seating.

2.2. Air release valves shall be designed to release accumulated air from a pipe while the pipe is in
operation and under pressure. Resilient seats shall be replaceable and provide drop tight shut-
off to the full valve operating pressure rating of 150 psi.

2.3.The bolts and nipples of the valve must be tar coated for resistance to corrosion. Air release
valves shall be "Valmatic" or APCO brand valves, or approved equal. Air and vacuum valves
shall be APCO brand, or approved equal.

3. Installation:

3.1. Air release, and air and vacuum valves shall be installed in accordance with the manufacturer's
recommendations.

3.2. Mechanical fittings, joints and appurtenances shall be assembled and installed using a torque
measuring or torque-indicating wrench and per AWWA standards. The use of an impact

wrench or similar construction method is prohibited.

END OF DOCUMENT 2019
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Document No. 3005 CONCRETE CUTTING AND/OR CORE DRILLING (9/7/01)

1. Scope:

This section covers the cutting and core drilling of existing concrete vaults for tank or manholes water
pipe installation.

All concrete shall be cut the full depth so as not to chip outside or inside walls when the cut area is
removed.

Steel shall be cut and covered with one (1) inch of grout so as not to puncture the tank or water pipe
projecting through the opening.1.3. All openings shall be cut larger than the size of the tank or pipe to
be installed, as required by manufacturer for installation of a pipe penetration connector/seal.

A pipe penetration connector/seal, KOR-N-SEAL | & Il Wedge Type, or approved equal, shall be
installed on all core drilled pipe penetrations of vaults or manholes.

Loading of the wall area above the hole cut for the tank or water pipe shall be prohibited until the
pipetank or waterline is set, and the connector/seal is installed.

If an additional section of wall area is removed and repoured, a flexible type material three fourths (3/4)
of an inch shall be placed between the tank or pipeline and the poured concrete. This material shall be
approved prior to installation by Project Engineer. All cuts shall be sealed water tight on the exterior wall
of the vault with plastic mastic before backfilling.

END OF DOCUMENT 3005
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Document No. 4001 CONCRETE STRUCTURES (4/21/08)

1. General:

This Technical Specification covers all concrete structures including but not limited to bridges, culverts,
headwalls, wingwalls, catch basins, manholes, retaining walls, abutments, piers, footings, foundations
and similar structures as shown on the Plans and as specified herein.

All work to be performed shall be per Section 311, “Concrete Structures and Masonry Construction” of
the Standard Specifications and these Technical Specifications. Also refer to Document No. 4002
Concrete Formwork and Document No. 4003 Concrete Reinforcement, of these Technical
Specifications.

Except where the provisions of these Specifications are more exacting, the work of this section shall
comply with all applicable provisions of the latest edition of the appropriate specifications of the
American Society for Testing & Materials (ASTM) and the provisions of the American Concrete Institute
(ACI).

2. Submittals:
Contractor shall submit a mix design for approval for each class of concrete to be used in the Work at
least two (2) weeks prior to anticipated placement or as specified in Shop Drawings and Quality Control

Inspections of the General Conditions.

3. Designing & Proportioning Concrete:

Concrete mix designs shall be prepared and submitted for approval for all classes of concrete to be
used on the Project per Section 337.10, “General Structural Use Portland Cement Concrete” of the
Standard Specifications.

If concrete is to be pumped, provide separate mix designs for all classes of concrete to be pumped.
Slump tests for pumped concrete shall be taken at truck or pump hopper.

Drying shrinkage shall not exceed the indicated values after a seven (7) day curing time and a twenty-
eight (28) day drying time when tested in accordance with ASTM C 157.

Approval of the mix design by Construction Manager does not relieve Contractor from full compliance
with the strength, shrinkage and other requirements of these Technical Specifications.

4, Sampling and Testing:

Testing and certification of the component materials shall be the responsibility of Contractor. Testing of
the end product as placed in the work shall be the responsibility of Carson City.

Batch plant and field inspection will be performed by a testing laboratory selected and paid for by
Carson City.

Sampling and/or testing of the in-place concrete necessitated by reasons of unsatisfactory test results
from control cylinders will be performed at the expense of Contractor, unless such testing indicates that
the concrete meets the Specifications, in which case Carson City shall pay the expense of the testing.

All sampling and testing of component materials shall be performed in accordance with the following
standard methods:
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5. Concrete:

Inspection and testing of concrete shall be performed per Section 336, “Inspection and Testing” of the
Standard Specifications.

If the average strength of five (5) consecutive tests of standard-cured cylinders falls below required
compressive strengths, Construction Manager shall have the right to order a change in the mix
proportions for the remaining portions of the structure. If the average strength of the job-cured cylinders
falls below the required strength, he may require tests in accordance with ASTM Methods of Securing,
Preparing and Testing Specimens from Hardened Concrete for Compressive and Flexural Strengths
(ASTM C 42), or under load tests to be made of the portions of the structure so affected.

Drying shrinkage tests will be made as directed by Construction Manager. Test specimens shall be
taken in the field during construction as directed by Construction Manager to determine compliance with
these Specifications. Drying shrinkage specimens shall be fabricated, cured, dried and measured as
specified in ASTM Specifications C 157. Measurements shall be made and reported for seven (7),
fourteen (14), twenty-one (21), and twenty-eight (28) calendar days of drying. The effective gauge
length of the specimens shall be a minimum of ten (10) inches. Longer gauge lengths are

acceptable. Specimen size shall be four inches by four inches (4" x 4"). Compression test specimens
shall be taken in each case from the same concrete as used for preparing drying shrinkage specimens.
These test specimens shall be considered as part of the normal test for the project.

Inspection of Reinforcing Steel and Concrete forms will be required before any concrete may be
poured. Contractor shall give Construction Manager a minimum of twenty-four (24) hours advance
notice of each concrete pour so arrangements can be made for inspection and testing. The testing
laboratory or an authorized representative of Carson City shall be present during the placing of all
concrete to monitor the quality and slump of the concrete and the workmanship of placing and finishing.
The testing laboratory or authorized representative shall make all necessary slump tests and prepare all
required cylinders.

6. Materials:
Materials for Portland Cement Concrete shall be per Section 200.05, “Aggregates for General Structural
Use Portland Cement Concrete” and Section 202, “Cement and Related Materials” of the Standard
Specifications.

6.1. Admixtures:
Any admixtures used shall conform to the appropriate requirements of ASTM Standards, and shall be
approved by Construction Manager before being used. CALCIUM CHLORIDE OR OTHER
ACCELERATING ADMIXTURES WILL NOT BE APPROVED UNDER ANY CIRCUMSTANCES.

6.2. Classes of Concrete:
The various concrete mix designs to be used are as follows:

6.2.1. Class “A” Concrete:
Class “A” concrete shall develop a minimum compressive strength of 3,250 pounds per square inch
(psi) in twenty-eight (28) calendar days, combined mix shall weigh approximately 145 pounds per cubic
foot (pcf) air dry, coarse aggregate shall be size No. 67 (3/4-inch maximum); 3-inch maximum slump,
no admixtures required, maximum shrinkage equal to 0.065%.
6.2.1.1. Lightweight Class “LA” Concrete:

Lightweight concrete shall be Class L.A.” per Section 311.21, Lightweight Concrete Construction” of the

Standard Specifications but shall develop a minimum compressive strength of 3,250 pounds per square
inch (psi) in twenty-eight (28) calendar days, with 3 inch maximum slump, coarse aggregate size No. 67
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(3/4-inch maximum), maximum shrinkage equal to 0.055%.
6.2.1.2. Freeze - Thaw Environment Concrete:

All concrete exposed to freeze-thaw environments shall meet the requirements of Section
337.10.01.01, “Portland Cement Concrete Exposed to Freeze-Thaw Cycles”, of the Standard
Specifications.

7. Execution:
7.1.Conduits and Other Embedded Items:

When electrical conduits, pipes or other items are embedded in the concrete, they shall be of such
character and so located as not to reduce the strength of the construction. Conduits or pipes less than
3/4-inch in diameter will not be regarded as reducing the strength of the structure. The location of any
other item embedded in the concrete shall be verified with Construction Manager.

7.2.Mixing and Placing Concrete:
7.2.1. Preparation of Equipment and Place of Deposit:

Before batching concrete, all equipment for mixing and transporting the concrete shall be cleaned, and
all debris and ice shall be removed from the places to be occupied by the concrete. Forms shall be
thoroughly wetted (except in freezing weather). The reinforcement shall be thoroughly cleaned of ice,
dirt, rust, scale, or other coatings.

Water shall be removed from the place of deposit before concrete is placed. All laitance (green
concrete) and other unsound materials shall be removed from hardened concrete before additional
concrete is added. Laitance shall be removed by water jet or sand-blasting.

7.2.2. Mixing:

Ready-mixed concrete shall be mixed and delivered in accordance with Specifications for Ready-Mixed
Concrete (ASTM C 94).

Job-mixed concrete will not be permitted under any circumstances.

Mixing equipment shall not be charged beyond its rated capacity; transit mix trucks loaded beyond their
rated mixing capacities will not be permitted to discharge.

Plant and equipment for proportioning, mixing and conveying concrete shall be subject to Engineer's
approval.

7.2.3. Conveying:

Equipment for cutting, pumping, pneumatically and conventionally conveying concrete shall be of such
size and design as to ensure a practically continuous flow of concrete from the mixer to the place of
final deposit without separation or loss of materials.

7.2.4. Placing:

Placing concrete shall be per Section 311.10, “Handling and Placing Concrete”, of the Standard
Specification and these Technical Specifications. Concrete shall be deposited in the forms within one
hour after the addition of the mixing water. Concrete shall be deposited as nearly as practicable in its
final position to avoid segregation due to rehandling or flowing. The placing of concrete shall be carried
on at such a rate that concrete is at all times plastic and flows readily into the spaces between the bars.
No concrete that has been contaminated by foreign material shall be used.
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Once placing is started, it shall be carried on as a continuous operation until placement of the panel or
section is completed.

All concrete shall be thoroughly compacted by means of approved vibrators during the operation of
placing and shall be thoroughly worked around reinforcement, embedded fixtures, and into the corners
of the forms. Vibrators shall be used for consolidation of the concrete only, and care shall be taken to
avoid excessive vibration. At least one spare vibrator shall be maintained on the job at all times during
the placing of concrete.

Such surfaces as are to be finished shall be brought to proper grade, struck off and finished in a
workmanlike manner. In the case of floor slabs, precautions must be taken to be sure that the total
thickness shown on the Plans exists at all places. Care shall be taken to avoid excessive
"jitter-bugging".

Contractor's superintendent in charge of the concrete work shall mark in ink on the Plans the time and
the date of placing of concrete in the different members. These Plans shall be kept on file at the job
until the completion of the structure, and shall be subject to the inspection of Construction Manager at
all times.

7.2.5. Finishing of Formed Surfaces:

All finishing of structure concrete shall be per Section 311.14, “Surface Finishes” of the Standard
Specifications.

7.2.6. Weather Protection:
7.2.6.1. Cold-Weather Requirements:

Adequate equipment shall be provided for heating concrete materials and protecting concrete during
freezing or near-freezing weather. No frozen materials or materials containing snow or ice shall be
used.

All reinforcement, forms, fillers and ground with which the concrete is to come in contact shall be free
from snow and ice. Whenever the temperature of the surrounding air is below 40 degrees F., all
concrete placed in the forms shall have a temperature of 45 degrees F. or higher after placement.
Adequate means shall be provided for maintaining this temperature for five (5) calendar days. When
high-early strength concrete is used, a temperature of at least 45 degrees F. shall be maintained for
three (3) calendar days. In either case, any additional time necessary to ensure proper curing of the
concrete shall be provided as directed by Construction Manager. The housing, covering, or other
protection used in connection with curing shall remain in place and intact at least twenty-four (24) hours
after the artificial heating is discontinued. No dependence shall be placed on salt or other chemicals for
the prevention of freezing.

7.2.6.2. Hot Weather Requirements:

In hot weather, suitable precautions shall be taken to avoid drying of the concrete prior to finishing
operations. Use of windbreaks, sunshades, fog sprays or other devices shall be provided as needed.
Provision shall be made for maintaining concrete in a moist condition by means of mats, kraft paper, or
plastic film with all edges sealed for a period of at least five (5) calendar days after placement.

Concrete deposited in hot weather shall not have a placing temperature that will cause difficulty from

loss of slump, flash set, or cold joints. Concrete temperature shall be less than 75 degrees F., unless
higher temperatures are permitted by Construction Manager.
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7.3. Structure Backfill:

Structure backfill may not be placed against any structure until the concrete has gained 80% of the
design strength, as determined by compressive strength tests.

END OF DOCUMENT 4001
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Document 4002 CONCRETE FORMWORK (4/18/08)

1. General:

Formwork for concrete structures shall be per Section 311, “Concrete Structures and Masonry
Construction” of the Standard Specifications and these Technical Specifications and as shown on the
Plans.

All inserts, anchors, hangers, bolts, pipe sleeves, structural steel shapes, and other imbedded items
shown on the Plans shall be installed under this section of the work.

All inserts, anchors hangers, bolts, etc., specified in conjunction with other trades shall be furnished and
installed by the trade concerned and under the supervision of this Contractor.

2. Referenced Standards:

Construct and erect concrete formwork in accordance with applicable section of the following
referenced standards and applicable construction safety regulations for the place of work:

ACI 318 and 2006 I. B. C. Section 1908 - Modifications to ACI 318.

ACI 318, Section 6.1 - Recommended Practice for Concrete Formwork.

Materials delivered to the job shall be stored and protected so that there will be no inclusion of foreign
or undesirable matter and no exposure to any element which would reduce the useful properties of the
material.

3. Materials:

Plywood for exposed surfaces shall be Douglas Fir plywood conforming to American Plywood
Association requirements for B-B PLYFORM, Class | or Il. Alternate equal form material shall be
subject to approval by Engineer prior to use.

Lumber for forming foundation and other minor surfaces shall be Douglas Fir or equal.

Nails, spikes, lag bolts, through bolts, anchorages, etc., shall be sized as required to rigidly maintain
formwork in place during concrete placement.

Form ties shall be a snap-off metal type designed such that no metal will remain within one and one
quarter inch (1-1/4") of the finished concrete surface after ties are snapped.

Form release agent shall be colorless mineral oil or other agent which will not stain concrete or impair
natural bonding or color characteristics of finished concrete coating.

Fillets for chamfered corners shall be one (1) inch by one (1) inch rigid foam plastic or clear pine
furnished in maximum possible lengths.

4, Execution:
Contractor shall be responsible for the design of all forms and false work supports. The design of all
forms shall insure that the various members are not stressed more than allowed by the International

Building Code for the materials used.

Verify lines, levels and centers before proceeding with formwork. Ensure that dimensions agree with
Plans.
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Care shall be taken to insure that forms are true to the required lines, grades, and surfaces so as to
give a uniform, neat and workmanlike finish to all concrete surfaces. Form supports shall be of sufficient
strength, properly braced, and on adequate foundations so that there shall be no settlings or distortion
when the weight of the concrete is added. Forms for all concrete shall be of such strength and
construction as to prevent any spread, shifting, or settling when concrete is deposited therein, and shall
be tight enough to avoid any leakage or washing out of cement mortar from the concrete.

Arrange and assemble formwork to permit dismantling and stripping, so that concrete is not damaged
during its removal.

Arrange forms to allow stripping without removal of principal shores, where and when these are
required to remain in place.

Apply form release agent on formwork in accordance with manufacturer's recommendations. Apply
prior to placing reinforcing steel, anchoring devices, and embedded items. Do not apply form release
agent where concrete surfaces will receive finishes which are affected by agent. Soak inside surfaces
of untreated forms with clean water. Keep surfaces wet prior to placing concrete, except in freezing
weather.

Provide formed openings where required for pipes, conduits, sleeves, and other work to be embedded
in and passing through concrete members.

Locate and set in place items which will be cast directly into concrete.

Coordinate work of other sections and cooperate with trade involved in forming and setting openings,
slots, recesses, chases, sleeves, bolts, anchors and other inserts.

Install concrete accessories in accordance with manufacturer's recommendations; straight, level, and
plumb. Ensure items are not disturbed during concrete placement.

All exposed concrete corners shall be chamfered three quarter (3/4) inch or tooled unless otherwise
shown on the Plans.

When a concrete pour has been stopped for a sufficient length of time so that shrinkage or warp has
separated the forms and the concrete, provisions shall be made to draw the forms into firm contact with
the concrete before placing additional concrete. Care must be taken to prevent any shoulders or ledges
being formed at a cold joint.

Shear keys shall be formed at junctions between floors and walls.

Forms to be reused shall be in good condition and shall be thoroughly cleaned before being used.

5. Tolerances:

The following maximum tolerance shall be allowed for form construction:

Deviation from horizontal and vertical lines respectively:

1/4 inch in 10 feet;

3/8 inch in 20 feet;

Deviation in cross sectional dimensions in thickness of slabs and walls; plus or minus 1/4 inch.

All other; plus or minus 1/2 inch.

Individual form members shall be sufficiently rigid so as to limit deflection between supports to not more
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than L/360.
6. Cleaning:

Provide temporary ports or openings in formwork where required to facilitate cleaning and inspection.
Locate openings at bottom of forms to allow flushing water drain. Close temporary ports or openings
with tight fitting panels flush with inside face of forms, neatly fitted so that joints will not be apparent in
exposed concrete surfaces.

Clean forms as erection proceeds to remove foreign matter. Remove cuttings, shavings, and debris
within forms. Flush with water or use compressed air to remove remaining foreign matter. Ensure that
water and debris drain to exterior through clean out ports.

During cold weather, remove ice and snow from within forms. Do not use de-icing salts. Do not use
water to clean out completed forms, unless formwork and concrete construction proceed within heated
enclosure. Use compressed air or other means to remove foreign matter.

7. Form Removal:

Do not remove forms, shores, and bracing until concrete has gained sufficient strength to carry its own
weight and construction loads which are liable to be imposed upon it. Verify strength of concrete by
compressive test results.

Remove formwork progressively and in accordance with code requirements and so that no shock loads
or unbalanced loads are imposed on the structure.

Loosen forms carefully. Do not wedge pry bars, hammers, or tools against concrete surfaces.

Remove forms not directly supporting weight of concrete as soon as stripping operations will not
damage concrete.

END OF DOCUMENT 4002
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Document No. 4003 CONCRETE REINFORCEMENT (5/10/01)

1. General:

Reinforcing steel and its placement in concrete structures shall be per Sections 206, “Reinforcing
Steel”, 311, “Concrete Structures and Masonry Construction”, and 326, “Reinforcing and Structural
Steel” of the Standard Specifications, these Technical Specifications, and as shown on the Drawings.

All concrete work shown or required is steel reinforced unless specifically shown as "plain concrete."
Where reinforcing is not shown on a drawing and the drawing is not marked "plain concrete”, then it
shall be reinforced the same as other similar work where reinforcing is shown or detailed.

2. Referenced Standards:

Applicable sections of the latest edition of the following referenced standards are incorporated as a part
of this specification:

1) ACI 318 - Building Code requirements for Reinforced Concrete.

2) CRSI 63 - Recommended Practice for Placing Reinforcing Bars.

3) CRSI 65 - Recommended Practice for Placing Bar Supports Specifications, and Nomenclature.
4) ASTM A615 - Deformed and Plain Billet Steel Bars for Concrete Reinforcement.

5) ACI 315 - American Concrete Institute - Manual of Standard Practice.

3. Quality Control:

Inspection of Reinforcing Steel: Before any concrete may be placed on any particular portion of the
work, the reinforcing steel shall be checked and approved by Engineer or his representative. Any errors
or discrepancies found by him shall be corrected before concrete may be placed. Such check and
approval shall not relieve Contractor from responsibility for full compliance with contract requirements.

4, Shop Drawings:

Shop drawings of all reinforcing steel shall be submitted to Engineer for approval prior to fabrication.
Drawings shall clearly indicate bar sizes, spacings, locations, and quantities, bending, and cutting
schedules, and supporting and spacing devices. Submit shop drawings as single copy reproducibles,
such as sepia prints.

5. Materials:

Reinforcing steel shall be deformed bars conforming to ASTM A 615, Grade 40. At Contractor's option,
Grade 60 may be used in lieu of Grade 40.

All steel for reinforcing shall be new, unrusted stock, free from mill scale and without dirt, rust, or
contaminants other than may have accumulated in prompt delivery to the work.

6. Accessories Material:

6.1. Tie Wire:
Minimum 16-gauge annealed type, or patented system accepted by Engineer.

6.2. Chairs, Bolsters, Bar Supports, Spacers:
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Sized and shaped for strength and support of reinforcing during construction conditions. Spacer or
support bars required for the proper placement of reinforcement shall be provided whether or not shown
on the Drawings.

Chairs or bolsters in areas of exposed concrete shall be non-corrosive, and Contractor shall be
responsible for selecting a class of chair suitable for the use and finish of the concrete. All bar supports
used shall have a minimum protection of Class B.

7. Fabrication:

Fabricate concrete reinforcing in accordance with ACI 315.

Locate reinforcing splices, not indicated on Drawings, at points of minimum stress. Location of splices
shall be subject to Engineer's approval.

8. Execution:

Reinforcement shall be accurately placed and securely tied at intersections with 16 gauge black
annealed wire. It shall be maintained in proper position by chairs, bar supports, or other approved
devices. Bars in footings shall be supported on 3" precast blocks.

Bars shall lap not less than 30 bar diameters unless otherwise indicated. Splices in adjoining horizontal
bars shall be staggered at least 6 feet.

Where this is not feasible, submit suggestions for Engineer's consideration. Horizontal bars shall be
hooked around corners not less than 30 bar diameters.

Concrete protection of reinforcing shall be not less than 1-1/2 inches clear from formed surfaces
exposed to air and 2-inches clear where exposed to soil or water, unless otherwise indicated.
Reinforcing shall be properly supported to maintain this position during concrete placement.

Wherever conduits, piping, inserts, sleeves etc., interfere with the placing of reinforcing steel as shown
or called for, Contractor shall consult with Engineer and secure from him the method of procedure
before pouring any concrete. The binding or field cutting of bars around openings or sleeves will not be
permitted without Engineer's approval.

END OF DOCUMENT 4003
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Document No. 4005 CONCRETE CURB, GUTTER, WALKS, AND DRIVEWAYS (4/11/07)

1. General:

This section includes any sawcutting and concrete removal, forming, pouring, and finishing curb,
gutters, walks, and driveways.

2. Reference Specifications and Standards:

Unless otherwise specified herein, all work shall conform to the Standard Specifications.

3. Materials:

All Portland Cement Concrete, unless otherwise indicated, shall have synthetic fiber-reinforcement (at a
minimum of 1 |b/CY) with a coarse aggregate gradation conforming to Size No. 67 in Section 200.05.03

of the Standard Specifications, and shall have a 1 to 4 inch slump and 4 to 7 percent entrained air. The
minimum 28-day compressive strength shall be 4000 psi. Cement shall be Type II.

4, Subgrade:

The subgrade shall be prepared as specified in Subsection 302.02 of Standard Specifications.

All subgrade shall be compacted to a relative compaction of not less than ninety (90) percent for a
minimum depth of six (6) inches, in accordance with test procedures set forth in ASTM D1557-70,
Method C.

5. Dimensions:

Unless specified otherwise, the minimum thickness for concrete walks shall be four (4) inches. All other
dimensions shall be as shown on the drawings.

6. Drainage Outlets:

Contractor will be required to provide suitable outlets through new curb for all existing building drains
along the line of work.

The fully depressed curb opening at driveway entrances shall be one (1) inch above gutter flow line at
the curb face. The top of the fully depressed portion of the curb shall be finished to a transverse 3/4
inch slope toward the gutter.

Where walk is to be constructed across driveways to commercial establishments, the thickness thereof

shall be six (6) inches, unless otherwise specified on the drawings. At residential driveways, the
thickness of the walk will be four (4) inches unless otherwise specified.

7. Forming:
All forming shall be done in accordance with Subsection 312.06 in Standard Specifications.
7.1 Slip Forms:
At the option of Contractor, and with the approval of Engineer, slip form equipment may be

used for the construction of curb and gutter. The slip form equipment shall conform to the
requirements in Subsection 312.07 in Standard Specifications.
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8. Placement:

Concrete shall be placed for curb, gutters, walks, and driveways as specified in Subsection 312.08 in
Standard Specifications.

9. Joints:

Joints in concrete curb, gutter, and walks shall be designated as expansion joints and weakened plane
joints, and shall be constructed as specified by Subsection 312.09 in Standard Specifications.

10. Finishing and Curing:

Finish work and curing shall conform to specifications in Subsection 312.10 and 312.11 in Standard
Specifications.

11. Defective Work:

Any new work found to be defective or damaged prior to its acceptance shall be repaired or replaced by
Contractor at no expense to Carson City.

12. Removal of Existing Concrete Curb, Walk, Gutters, Cross Gutters, and Driveways:

Concrete shall be removed to neatly sawed edges with saw cuts made to a minimum depth of one and
a half (1-1/2) inches. Concrete sidewalk or driveway to be removed shall be neatly sawed in straight
lines either parallel to the curb or at right angles to the alignment of the sidewalk. Curb, gutters,
sidewalks and driveways shall be removed to the nearest weakened plane joint or, if within four feet (4")
of an expansion joint to that expansion joint. No section to be replaced shall be smaller than thirty (30)
inches in either length or width. Curb and gutter shall be sawed to a depth of one and one half (1-1/2)
inches on a neat line at right angles to the curb face.

All materials removed shall be hauled from the site, at Contractor's expense, to a recognized landfill site
approved by Engineer, unless otherwise specified. The construction area shall be left with a neat and
finished appearance.

Existing improvements, adjacent property, utilities and other facilities, and trees and plants that are not
to be removed shall be protected from injury or damage resulting from Contractor's operations.

13. Backfilling and Cleanup:

Backfilling to the finished surface of the newly constructed improvement must be completed before
acceptance of the work.

Upon completion of the work, the surface of the concrete shall be thoroughly cleaned and the site left in
a neat and orderly condition.

END OF DOCUMENT 4005
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Document No. 4007 ASPHALT CONCRETE PAVEMENT (4/2/14)

1. General:

1.1.Work under this section includes mixing, delivery, placement, trimming and compaction of
plantmix asphalt concrete on a prepared aggregate base including tack coats and fog seal.

1.2. All work shall be performed in accordance with Sections 316, Tack Coat; 317, Seal coats; and
320, Plantmix Bituminous Pavement, of the Standard Specifications, except as modified
herein.

1.3. A tack coat of SS-1h asphalt emulsion, diluted 50-50 with water, shall be applied to all vertical
asphalt or concrete join surfaces prior to placement of plantmix bituminous pavement. The
application rate shall be 0.10 to 0.15 gallons per square yard.

1.4.When more than one course of asphalt concrete is placed, the surface of the first course shall
be treated with a tack coat of SS-1h asphalt emulsion, diluted 50-50 with water, applied at the
rate of 0.05 to 0.10 gallons per square yard.

1.5. Residential roadways shall use type 3 aggregate, collectors and arterial shall use type 2
aggregate per Section 200.02.03, Plantmix and Roadmix Aggregate, of the Standard
Specifications. Asphalt cement material shall be PG 64-22 unless polymer additive is required
then PG 64-28 shall be used. The asphalt concrete shall be compacted to not less than 96%
of its Marshall maximum density when compacted with 50 blows per side.

1.6. A fog seal coat of SS-1h asphalt emulsion, diluted 50-50 with water, shall be applied to all
completed asphalt surfaces including milled asphalt surface prior to the asphalt concrete
overlay.” The fog seal shall be applied at the rate of 0.06-0.08 gallons per square yard.
Application shall not commence until at least twenty-four (24) hours after final rolling. The
pavement temperature shall be at least 70 degrees F. at the time of application, and the
ambient temperature shall be at least 50 degrees F.

1.7.Recycled Aggregate Base will not be allowed in any public roadway.
2. Construction:

2.1. The following shall be in addition to the requirements contained in Section 320.03.03, Pavers,
of the Standard Specifications.

2.1.1. Pavers placing the final lift of the plantmix bituminous pavement for any uniform
roadway section shall be equipped with an automatic control system capable of operating
in conjunction with either a ski type device of not less than 30 feet in length or a taut wire
set to grade.

2.1.2. Contractor shall furnish all equipment required and shall install all stakes and wire
required for the wire system. The automatic system shall be used for construction of the
final lift.

END OF DOCUMENT 4007
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Document 4010 REMOVAL OF BITUMINOUS SURFACING BY COLD MILLING (3/21/07)

1. General:

The work covered by this specification includes the removal of bituminous surfacing by cold milling, and
the cleanup and removal of grindings, all in accordance with these specifications and plans or as
established by Engineer.

2. Scope of Work:

Remove bituminous surfacing by the cold milling process using a machine designed to remove, profile
and texture the remaining surface of the pavement in one operation. The milling machine shall consist
of a rotating powered mandrel drum studded with conical tungsten carbide tipped bits and shall produce
a satisfactory reasonable smooth textured surface, and shall be equipped with an effective means for
controlling dust and other particulate matter created by the cutting action.

Use a machine capable of accurately establishing profile grades, within plus or minus 0.25 inches, by
referencing from the existing pavement or from an independent grade control and having a positive
means for controlling cross slope elevations. When referencing from the existing pavement use a 10
feet long, minimum, averaging ski.

The location and depth of removal of bituminous surfacing by the cold milling process shall be as
indicated in the plans and Contract Documents.

Increase milling depth at cross streets and curb ramps as directed.

Follow with the removal crew within 250 feet of the milling machine. Broom the milled surface with a
motorized pickup brooming device following immediately behind the removal crew.

Make the cuts vertical at longitudinal edges for the full depth of the milling. Clean the entire milled
surface of all loose material before applying the tack coat.

END OF DOCUMENT 4010

TS -54



TECHNICAL SPECIFICATIONS

Document No. 6007 ELECTRICAL (6/10/02)

1. General:

The work of this division, where specified or shown on the Drawings or reasonably inferred therefrom,
shall include all materials, labor, power, tools, transportation, services and equipment necessary and
incidental to the furnishing, installation and completion of the electrical work of this division.

The Electrical Engineer or Construction Manager shall not be responsible for Contractor's failure to
carry out the construction work in accordance with the contract documents, nor shall he be required to
supervise conduct of the work or the construction procedures and safety procedures followed by
Contractor or Subcontractors or their respective employees or by another person at the job site, other
than that of the Electrical Engineer's or Construction Manager’s employ.

2. Scope of Work:

The systems to be installed shall consist essentially of the following:
Underground conduit system for primary wiring.

Pre-cast or poured-in-place concrete transformer pads.
Electrical Service equipment and Raceway Systems.
Weather tight conduit systems and equipment.

Connection of pumping and related equipment.

Modification of existing equipment

Conduit trenching and backfill, as shown on drawings.

Pump Control equipment, connection thereof.

Removal of existing power equipment as shown on the Plans.
Other work as specified herein or shown on Drawings.

3. Intent of Specification and Drawings:

It is the intent of this specification that all work shall be complete, tested and ready for operation unless
specifically noted otherwise.

4, Codes and Standards:

All materials and workmanship shall comply with all applicable codes, specifications, state laws, labor
union contracts, local ordinances, industry standards, utility company regulations and regulations of the
State Fire Marshall. In case of difference between these and the contract documents, the most stringent
shall govern. Contractor shall promptly notify Construction Manager in writing of any such differences.
The following industry standards, codes and specifications shall apply:

ANSI - American National Standards Institute

IPCEA - Insulated Power Cable Engineers Association
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NEC - National Electrical Code as published by NFPA

NEMA - National Electrical Manufacturers Association

NFBU - National Board of Fire Underwriters

NFPA - National Fire Protection Association

OSHA - Occupational Safety and Health Administration, U.S. Department of Labor
UBC - Uniform Building Code as published by ICBO

UL - Underwriter's Laboratories, Inc.

IEEE - Institution of Electrical and Electronic Engineers

5. Materials and Equipment:

Where any specific material, process, method or manufactured article is specified, the specifications
are to be used as a guide and are not intended to take precedence over the basic duty and
performance of the system to be installed. Where manufacturer's name and number is used, it is to
designate a quality standard, and the words, "Or Approved Equal" are implied unless the designation is
followed by the words, "No Substitutions”, "No Sub", etc.

Where Contractor proposes use of items other than specified, any and all redesign required, including
drawings or layouts, shall be the responsibility of Contractor. Any change required for associated
equipment or to building structure shall be made at no additional cost to Carson City. Unless
substitutions are requested and approved by Construction Manager, no deviations will be allowed. If
materials are installed at the jobsite that were not specified and/or were not approved substitution
items, such materials shall be removed and replaced with specified materials free of charge to Carson
City or other contractors.

All materials and equipment shall be new, of the best quality for the purpose intended, and shall be
clearly marked or stamped with the manufacturer's name and nameplate data or stamp and rating.

Materials and equipment shall be suitable for the use and service intended, for the system as designed,
and for the conditions that may be encountered in actual operation. All electrical equipment shall be
capable of operating at full rated load, without failure at an ambient temperature of 104°F and
specifically rated for an altitude of 5000 feet.

Shop drawings shall be required on specific items that are listed in a particular subdivision. In general,
shop drawings will be required for substitution equipment, large and/or intricate equipment, and other
equipment and/or materials that are critical because of their nature and/or application. Shop drawings
shall also include electric power diagrams, control diagrams, installation instructions, control and other
ancillary component details, and/or other pertinent information to fully describe all aspects of the items

6. Examination of Site:

Contractor shall visit the site to satisfy himself as to the location and nature of the work, the character of
equipment and facilities needed preliminary to the work and during prosecution of the work, and all
other matters which can in any way affect the work, or the cost thereof under this contract. Failure by
Contractor to acquaint himself with all available information concerning these conditions shall not
relieve him from complying with the Specifications or Drawings, and no allowance shall be
subsequently made in his behalf for any expense due to failure in this respect.
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7. Accuracy of Date:

The data given here and on the Drawings is as exact as could be obtained, but absolute accuracy
cannot be guaranteed. The Drawings and Specifications are for the assistance and guidance of
Contractor; therefore, exact locations, distances and elevations will be governed by the building itself
and actual jobsite or field conditions.

8. Cutting, Patching, and Repairing:

All cutting, chipping, digging, drilling and patching that may be necessary for the proper installation of
work specified or shown shall be included. All such work shall be approved by Construction Manager or
his representative before starting any of the above operations.

9. Workmanship:

Where other instructions are not given, equipment shall be installed in accordance with the
recommendations of the manufacturer and the best standard practice for that type of work.

10. Damage:

Contractor shall be responsible for damage to the work of other trades and shall guarantee to repair or
replace with like materials free of charge to Carson City or other contractors, any existing work or
equipment damaged during the progress of construction or tests.

11. Coordination of Work:

The work called for under this section shall be coordinated with that of all other crafts. It shall be this
Contractor's responsibility to check all the contract drawings and specifications for possible conflicts
between his work and that of other crafts in equipment location; pipe, duct and conduit runs; electrical
outlets and fixtures; air diffusers; and structural and architectural features.

12. Waterproofing:

Where any work pierces waterproofing, including waterproof concrete, Contractor shall furnish all
necessary sleeves, caulking, and flashing required to make openings absolutely watertight. The method
of installation shall be approved by Construction Manager.

13. Operating and Maintenance Instructions:

Contractor shall submit three (3) complete sets of operating and maintenance instructions for all
equipment, fixtures, and devices, that require maintenance and parts lists to Construction Manager for
review. When the sets are complete and approved, all the sets will be forwarded to Carson City. Each
set shall be in hard-cover, loose-leaf ring binders.

Instructions shall include a reduced scale schematic control diagram along with the description and
function of each control and its location so that Carson City may readily determine how and where
adjustments may be made. All special tools for the proper operation and light maintenance of the
equipment shall be furnished to Carson City by Contractor.

Sets will normally contain complete information on all components included in the systems, and
auxiliary components of major and/or complex equipment. All documentation, diagrams, specification
sheets, installation instructions and the like which accompany every component, shall be maintained in
a neat and clean manner on the jobsite. All such documentation shall be submitted to Construction
Manager prior to the time of final acceptance.

Contractor shall instruct (if required) Carson City (or it's representative) in the complete operation of all
items of equipment. These instructions are to be given to Carson City by Contractor at Carson City's
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convenience.

14. Record Drawings:

Contractor shall maintain an up-to-date and complete record set of prints of the work at all times during
construction. The prints shall be to show actual construction of the various systems. Contractor shall
show, in red, any deviations in locations of ducts, pipes, conduits, equipment placement, etc., from the
original design.

15. Vibration and Noise Control:

Every precaution shall be taken to ensure quiet and vibration-free operation of all mechanical and
electrical equipment.

16. Standard Field Tests:

At completion of construction, Contractor shall demonstrate in the presence of Construction Manager,
or his representative that all systems operate in accordance with the requirements of the specifications.

Contractor shall furnish all instruments and all personnel required for the tests and shall allow two (2)
full working days for testing.

All equipment shall be tested in the presence of Construction Manager and as directed by Construction
Manager.

Contractor shall furnish Construction Manager the required certificates of testing and the cost of all
tests shall be paid by Contractor.

Work which fails to meet the requirements of any test and does not meet the requirements of the
Contract Documents shall be considered defective and shall be promptly corrected or removed from the
site.

The entire electrical installation shall be free from short circuits and improper grounds. Test panels and
circuits with main disconnected from feeder, branches connected, switches closed, and all fixtures in
place and connected for proper operation. Upon completion of the work, operate and test equipment
under normal conditions, all to the satisfaction of Construction Manager.

The following tests and checks shall be performed on new, relocated or renovated equipment before it
is placed in operation.

Check all bus and cable connections for proper contact pressure and mark each bolt to indicate it has
been checked.

Check the equipment for mechanical adjustments, lubrications, and free operation. Remove all shipping
blocks, hooks, loops, or eyelets etc.

Test all control circuits for correct connections and operation.
Perform rotation checks on motor circuits.
Check the polarity of receptacles, and test all GFIC protection receptacles.

Check circuits, feeder, and control circuits for correct connections. Check insulation resistance between
phases and phase to ground using 500 volt megger.
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17. Dynamic Operational Test:

As a condition of acceptance, the equipment installed under this contract shall operate in the normal
(automatic) mode, under actual dynamic conditions, for seven (7) consecutive days - without failure.

18. Special Field Tests - Power:

Tests shall be complete enough to be conclusive and to ensure proper operation. This shall be certified
in test reports submitted to Construction Manager. All faulty equipment shall be replaced and tested
until satisfactory results are obtained.

Tests shall be nondestructive and procedures used shall be approved by Construction Manager.

Throughout entire installation, inspect and make all necessary tests, including those which Construction
Manager may request to insure that drawings and specifications have been followed and that the
electrical equipment is installed correctly; the wiring system is free of all grounds and faulty connection;
and that the resistance between grounded equipment and true ground is not more than 10 ohms.
Greater than 10 ohms will not be acceptable.

Insulation Testing: After the visual inspection of terminations and connections and the application of
tape and other insulating materials, all sections of the complete system of wiring shall be thoroughly
tested for shorts and grounds. Contractor shall correct all defects.

Each motor shall have its insulation resistance to ground measured with 500 volt "Megger" prior to
connection, in the presence of Construction Manager. Construction Manager will make a record of
these values, and values of resistance of less than ten megohms will not be acceptable. Motor rotation
shall also be checked.

Insulation resistance measurements of each 480-volt circuit shall be made with loads connected and
contactors, if any, blocked closed to give complete circuits. Insulation resistance of complete circuit
shall be measured from the circuit breaker load terminals with the breaker open. Construction Manager
will witness and make record of these values. Values of resistance of less than fifty megohms will not
be acceptable.

Overload Protective Devices: Contractor shall compile, by visual inspection of equipment installed for
each motor, the following data in neatly tabulated form:

1. Horsepower 4. Temperature rating
2. Nameplate amperes 5. Overload catalog number
3. Service factor 6. Overload current range and setting

Test each individual power circuit at the panel with the equipment connected for proper operation.
Correct any deficiencies.

Check the service voltage at each panel under maximum load and under no load and arrange for
proper voltage, if voltages and regulations are not within acceptable limits. Submit a report to
Construction Manager showing service voltages and corresponding loads.

19. Identification:
Provide nameplates, labels, and signs to identify all equipment and circuiting. Wording and size of
characters shall be approved by Construction Manager. This shall include but is not limited to items

such as: panelboards, transformers, disconnects, starters, control stations, relays, time switches,
special receptacles, remote switches, signal systems, conductors, and terminals. Nameplates shall be
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black lamicoid with white letters.

Use Dymo labels for identification of components located inside control cabinets.

Use Brady wire markers for identification of control circuit and signal circuit wiring. Use stenciled,
typewritten or stick-on markers for terminal strips. Markers shall be slip-on PVC sleeve type as
manufactured by Brady, Seaton, or Equal.

Use typewritten circuit directories for panelboards indicating type and location of load.

Nameplates shall be attached to the various devices using round head brass screws. Self-sticking
nameplates and/or gluing shall not be used.

20. Sleeves and Plates:
Provide sleeves wherever openings are required through new concrete or masonry members. Place
sleeves accurately and coordinate locations with structural work.

21. Direct Burial Underground Raceways:

Underground rigid steel conduit shall be PVC coated or wrapped.

Use rigid steel conduit for terminations extending above grade, including elbows against which pulling
wire will rub.

Installation of green insulated ground conductors in all non-metallic conduits is acceptable.
Direct burial conduit shall be used only where listed on the Drawings.

22. Conduit Systems:

Provide Schedule 80 conduit for exposed work within five feet of exterior grade, within masonry or
concrete structure located above grade.

Locknuts shall be steel or malleable iron. Bushings shall be metal with insulated throats.

EMT connectors and couplings shall be compression type. Connectors shall have insulated throat
bushings.

Size shall be as indicated on the Plans, or required by the NE code for number and size of conductors
installed.

Joints shall be cut square, threaded, reamed smooth and drawn up tight. Bend or offsets shall be made
with standard elbows. Field bends shall be made with an approved bender or hickey. Number of bends
per run shall conform to Code limitations.

Raceways shall be continuous from terminal to terminal and terminated with connectors, hubs, or
locknuts and bushings in such manner that each shall be capped to prevent entrance of foreign
materials during construction. Install systems completely before conductors are pulled in. Cap ends
during construction.

Conduits shall be securely fastened in place with hangers, supports or fastenings provided at each
elbow and at the end of each straight run terminating at a box or cabinet. Horizontal and vertical conduit
runs may be supported by one-hole malleable straps, clampbacks, or other approved devices with
suitable bolts, expansion shields or beam-clamps special brackets for mounting to building structure.
Perforated iron strap and iron wire shall not be used for supporting conduits. Strength of the supporting
equipment and size and type of anchors shall be based on the combined weight of conduit, hanger and
cables with a safety factor of four.
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Transitions between nonmetallic conduits and conduits of other materials shall be made with the
manufacturer's standard adapters and designed for such purpose.

23. Flexible Conduit:

Provide liquid-tight flexible conduit with liquid-tight connectors for short connections to motors and
devices requiring adjustment or subject to vibration. Maximum length is three feet. Provide bonding
jumpers within conduit and attach to terminating boxes and equipment to ensure continuity of ground.
Solid wire shall not be installed in flexible conduits.

24. 600 Volt Wire and Cable in Raceways:

Conductors shall conform to the requirement of the current edition of the Code's U.L. Standards. The
size, type of insulation, voltage rating, and manufacturer's name shall be permanently marked on the
covering at regular intervals.

Conductors shall be standard American Wire Gauge, soft-drawn copper; #12 and smaller may be solid;
#10 and larger shall be stranded. Unless otherwise noted, minimum size shall be #12. Except where
specifically noted, aluminum conductors shall not be installed.

Insulation shall be rated 600 volts. Unless otherwise noted, #14 through #4/0 cable insulation shall be
type THW, THWN or THHN. All interior wiring in dry locations may be type TW in sizes up through #4.

Color code conductors consistently throughout the electrical system. All wire/conductors shall be full
length, integral color pigmentation insulation in various colors and wire sizes up through at least #10, to
indicate phase, voltage and/or duty in order to maximize safety in the system. Except when first
approved by Construction Manager on submittal, no deviations will be allowed. Where integral
pigmentation colors, other than black, white, and grey are not available, use colored plastic tape applied
in a spiral halflap manner over exposed conductor portions in manholes, boxes, panels, switchboards,
and other enclosures. Use only black insulated wire for power conductor, and apply at least 4 turns of
identification color tape.

Only the integral color pigmentation insulation designated for neutral conductors will be allowed
throughout the full length. Wherever bonding or grounding conductors are in raceway with other
conductors, only green pigmentation insulation for the full length will be allowed. Color for control wires
shall be red.

TYPICAL CONDUCTOR COLOR CHART
SYSTEM VOLTAGE

CONDUCTOR 227-480 120-240-208
Phase A Brown Black

Phase B Orange Red

Phase C Yellow Blue

Neutral Grey White
Equipment ground & bond Green Green

Install wire and cable in conduits, ducts, or raceways after the raceway system has been completed.
Exercise care to prevent damage to conductor or insulation. Cable lubricants shall be approved for the
type of cable.

Cables and conductors shall be continuous from origin to equipment without running splices in
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intermediate pull or splice boxes. Where taps and splices are necessary and approved, they shall be
made in approved splice boxes with suitable connectors as noted herein.

The Electrical Contractor shall furnish and install all hangers racks, cable cleats, and supports required
to make a neat and substantial cable installation.

25. Conductor Terminations and Splices:

Use solder-less pressure-type connectors, unless otherwise specified. Connectors shall be Scotchlok
for wire size No. 14 through No. 8, Burndy type KVS for cable #6 and larger.

Where compression-type connectors are noted on Plans, they shall be of the type as manufactured by
Burndy Company, and shall be installed with approved hydraulic tools to assure a permanent
mechanically secure high-conductivity joint.

Where conductors are to be connected to metallic surface, the coated surfaces of the metal shall be
polished before installing the connector. Lacquer coating of conduits shall be removed where ground
clamps are to be installed.

Each conductor cable group in panels, pull boxes, or troughs shall have a permanent tape or pressure-
sensitive label with suitable numbers and letters for easy identification.

26. Utilities:

All contractors shall contact the utility companies which provide services to the site. Each shall pay for
any additional service connections, and shall provide piping, valves, meters, pits, detector checks,
conduit, service drops, pull boxes, trenching and backfill, and/or other appurtenances required by the
utility company.

Contractors shall coordinate with the electrical utility to establish clockwise phase rotation (A-B-C) at
each three phase service installation.

27. Concrete Work:

Provide concrete work for duct banks, electrical equipment bases, unless specifically noted otherwise.
All concrete work shall conform to Technical Specification Doc No. 4001, “Concrete Structures”.

28. Telemetry:

Electrical Contractor shall coordinate with Construction Manager for installation of conduit and wiring
systems which interface with telemetry equipment.

Carson City shall bear responsibility of installation, alignment and testing of all telemetry equipment.

Contractor shall notify Construction Manager, if it should become necessary to move, alter, adjust,
modify, or disconnect any existing telemetry equipment. Carson City shall effect necessary changes.

29. Demolition:

At the completion of the installation, testing and acceptance of all new facilities, Contractor shall obtain
permission of Construction Manager to begin disassembly and demolition of the old facilities, if any.

All electrical equipment and appurtenances shall remain the property of Carson City, except those
items noted on the plans (those items left for disposal) or those which are required and supplied by
Contractor to maintain the energy service as necessary to operate the existing facilities while
construction is in progress. Such other equipment as removed from the site shall be disposed of at an
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approved disposal location.

Contractor shall make every effort to coordinate demolition with Carson City and shall take care to
deliver all salvaged equipment to Carson City without damage and in good working condition.

30. Service Change:

Contractor shall coordinate his work with Sierra Pacific Power Company (SPPCo.) for the installation of
all power requirements including temporary power as required at all the Construction Site(s). Contractor
shall provide all additional items as necessary to maintain power at all existing stations, if any, until the
full and satisfactory operation of the new system and authorization of Construction Manager.

Contractor shall notify Construction Manager Forty Eight (48) hours prior to any shut-down of power to
any segment of the functional system.

Contractor shall coordinate his work with Nevada Bell for the installation of all required telephone
services or modifications thereof.

31. System Start-Up:

After all testing has been completed to the satisfaction of Construction Manager, Contractor shall notify
Construction Manager, Twenty Four (24) hours prior to start-up of the new system, for start-up
instructions.

END OF DOCUMENT 6007
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Document No. 7000 WATERBORNE PAVEMENT STRIPING (5/22/13)

1. Description:

1.1 General:
This work consists of applying permanent pavement striping and markings on the completed pavement.
Use rapid dry waterborne traffic paint materials for the waterborne pavement striping item shown in the
proposal.
2. Construction:

2.1 General:

Work shall be performed in accordance with the most current version of the Standard Specifications for
Public Works Construction (Orange Book) unless otherwise noted.

Perform engineering for the location of the pavement striping according to the drawings, Special
Conditions, these specifications, and as directed. The location of striping shall be the striping pattern
depicted on the plan sheets.

Place markings in proper alignment. All striping and pavement markings shall be white except the
handicap stall marking which shall be blue. Remove and replace markings not placed in proper
alignment or pattern by approved methods.

Protect the pavement striping and markings from public traffic until dry.

Painted pavement striping shall be four (4) inches wide unless otherwise noted.

3. Striping Equipment:

Use equipment with a system capable of spraying both yellow and white paint, mounted on a truck of
sufficient size and stability, and having an adequate power source to produce lines of uniform
dimension and prevent application failure. Use equipment capable of placing stripes on the left and right
sides and of placing two lines simultaneously with either line in a solid or intermittent pattern in yellow or
white, and of applying glass beads at the proper rate. All guns must be in full view of operators at all
times. Provide equipment with a metering device to register the accumulated installed footage for each
gun, each day. Include at least one operator in each vehicle who is a technical expert in equipment
operations and application techniques. Use equipment designed so that the pressure gauges for each
pump are constantly visible to the operator at all times during its operation so that any fluctuation and
pressure difference can be monitored immediately. Equip each paint tank with a mechanical agitator.

For rapid dry waterborne traffic paint materials use only equipment designed for water based paints.

After opening containers of rapid dry waterborne traffic paint, maintain a thin layer of water on the
surface of the paint during storage to prevent skinning.

4, Application:

Rapid Dry Waterborne Traffic Paint. Apply paint to an approved clean and dry surface. Apply by a
single application with a machine capable of dispensing beads immediately after paint is applied. Do
not use thinner unless otherwise approved.

Do not apply paint when the ambient air temperature or the pavement temperature is below 7°C (45°F).

Apply Nev.Type Il 6050 waterborne paint markings to obtain a twenty-five (25) mil minimum dry
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TECHNICAL SPECIFICATIONS

thickness, measured prior to addition of the drop-on glass beads.

Produce markings of uniform thickness and with uniform distribution of glass beads throughout the line
width. The width of lines shall be as specified with tolerance of + one quarter (V2 ) inch for four (4) inch
lines and one half ( 2 ) inch for wider lines. Produce markings with sharp edges and cutoff at the ends.

5. Final Acceptance:

Final acceptance will be based on satisfactory compliance with these specifications. Work will have a
six month warranty.

END OF DOCUMENT 7000

END OF TECHNICAL SPECIFICATIONS
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ATTACHMENT A

Nevada

¥ nevada E

Office of the Labor Commissioner

2014 PREVAILING WAGE RATES
CARSON CITY

DATE OF DETERMINATION: October 1, 2013

APPLICABLE FOR PUBLIC WORKS PROJECTS BID/AWARDED
OCTOBER 1, 2013 THROUGH SEPTEMBER 30, 2014*

*Pursuant to NAC 338.040(3), "*After a contract has been awarded, the
prevailing rates of wages in effect at the time of the opening of bids remain in
effect for the duration of the project.”

As Amendments/Addenda are made to the wage rates, such will be
posted to sites of the respective counties. Please review regularly for any
amendments posted or contact our offices directly for further assistance
with any amendments to the rates.

AIR BALANCE TECHNICIAN
ALARM INSTALLER
BOILERMAKER
BRICKLAYER

CARPENTER

CEMENT MASON
ELECTRICIAN-COMMUNICATION TECH.
ELECTRICIAN-LINE
ELECTRICIAN-NEON SIGN
ELECTRICIAN-WIREMAN
ELEVATOR CONSTRUCTOR
FENCE ERECTOR
FLAGPERSON

FLOOR COVERER

2013-2014 Prevailing Wage Rates — Carson City County
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ATTACHMENT A

GLAZIER

HIGHWAY STRIPER

HOD CARRIER-BRICK MASON

HOD CARRIER-PLASTERER TENDER

IRON WORKER

LABORER

MECHANICAL INSULATOR

MILLWRIGHT

OPERATING ENGINEER

OPERATING ENG. STEEL FABRICATOR/ERECTOR
OPERATING ENGINEER-PILEDRIVER
PAINTER

PILEDRIVER (NON-EQUIPMENT)
PLASTERER

PLUMBER/PIPEFITTER

REFRIGERATION

ROOFER (Does not include sheet metal roofs)
SHEET METAL WORKER

SPRINKLER FITTER

SURVEYOR (NON-LICENSED)

TAPER

TILE /TERRAZZO WORKER/MARBLE MASON
TRAFFIC BARRIER ERECTOR

TRUCK DRIVER

WELL DRILLER

LUBRICATION AND SERVICE ENGINEER (MOBILE AND GREASE RACK)
SOIL TESTER (CERTIFIED)

SOILS AND MATERIALS TESTER

PREVAILING WAGE RATES INCLUDE THE BASE RATE ASWELL ASALL

APPLICABLE FRINGES

NRS 338.010(21) “Wages” means:
(a) The basic hourly rate of pay; and

(b) The amount of pension, health and welfare, vacation and holiday pay, the cost of
apprenticeship training or other similar programs or other bona fide fringe benefits which are a

benefit to the workman.

NRS 338.035 Discharge of part of obligation of contractor or subcontractor engaged on public
work to pay wages by making certain contributions in name of workman. The obligation of a
contractor engaged on a public work or a subcontractor engaged on a public work to pay wages
in accordance with the determination of the Labor Commissioner may be discharged in part by
making contributions to a third person pursuant to a fund, plan or program in the name of the

workman.
2013-2014 Prevailing Wage Rates — Carson City County



CRAFT

AIR BALANCE TECHNICIAN
Air Balance-Journeyman

Air Balance-Foreman

Air Balance-General Foreman

ALARM INSTALLER
Alarm Installer-Journeyman

BOILERMAKER
Boilermaker

BRICKLAYER
Bricklayer-Journeyman
Bricklayer-Foreman
Bricklayer-General Foreman

CARPENTER
Carpenter-Journeyman
Carpenter-Foreman

CEMENT MASON
Cement Mason-Journeyman
Cement Mason-Foreman

ELECTRICIAN COMMUNICATION

TECHNICIAN

Communication Technician-Installer

Communication Technician
Communication-Senior Technician

ELECTRICIAN-LINE
Electrician-Groundman

ATTACHMENT A

RATE

ADD SHEET METAL ZONE RATE
51.24
54.10
56.97

31.37

65.94

ADD ZONE RATE
34.78
36.03
37.78

ADD ZONE RATE
39.55
42.30

ADD ZONE RATE
35.40
37.65

ADD ZONE RATE

31.37
34.68
37.25

43.95

2013-2014 Prevailing Wage Rates — Carson City County



ATTACHMENT A

Electrician-Lineman
Electrician-Foreman
Electrician-General Foreman
Heavy Equipment Operator

ELECTRICIAN-NEON SIGN
Electrician-Neon Sign

ELECTRICIAN-WIREMAN
Wireman

Cable Splicer
Wireman-Foreman
Wireman-General Foreman

ELEVATOR CONSTRUCTOR
Elevator Constructor-Journeyman Mechanic
Elevator Constructor-Mechanic in Charge

FENCE ERECTOR
Fence Erector

FLAGPERSON
Flagperson

FLOOR COVERER
Floor Coverer-Journeyman
Floor Coverer-Foreman

GLAZIER
Glazier

HIGHWAY STRIPER
Highway Striper

65.03
70.71
76.44
53.75

47.28

ADD ZONE RATE
51.62
55.43
55.43
59.24

87.91

95.74

42.57

ADD LABORER ZONE RATE
28.70

36.89
39.43

19.50

ADD LABORER ZONE RATE
34.32

2013-2014 Prevailing Wage Rates — Carson City County
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HOD CARRIER-BRICK MASON TENDER ADD ZONE RATE

Brick Mason-Journeyman 30.47

Brick Mason-Foreman 30.97

HOD CARRIER-PLASTER TENDER ADD ZONE RATE
Plasterer Tender-Journeyman 35.01

Plasterer-Gun Tender 36.01

Plasterer Tender-Foreman 36.37

IRON WORKER

Ironworker-Journeyman 59.30
Ironworker-Foreman 62.60
Ironworker-General Foreman 66.23

LABORER

SEE_GROUP CLASSIFICATIONS ADD ZONE RATE
Landscaper 26.41

Furniture Mover 27.91

Group 1 31.57

Group 1A 28.70

Group 2 31.67

Group 3 31.82

Group 4 32.07

Group 4A 33.32

Group 5 32.37

Group 6

Nozzlemen, Rodmen 32.37

Gunmen, Materialmen 32.07

Reboundmen 31.72

Gunite Foremen 32.77
MECHANICAL INSULATOR ADD ZONE RATE
Mechanical Insulator-Mechanic 58.43

Mechanical Insulator-Foreman 61.71
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Mechanical Insulator-General Foreman

MILLWRIGHT
Millwright

OPERATING ENGINEER
SEE_GROUP CLASSIFICATIONS

Group 1
Group 1A
Group 2
Group 3
Group 4
Group 5
Group 6
Group 7
Group 8
Group 9
Group 10
Group 10A
Group 11
Group 11A
Group 11B
Foreman
Add 7% to base rate for "Second” Shift

Add 12.5% to base rate for "Special” shift

OPERATING ENGINEER-STEEL
FABRICATOR & ERECTOR
SEE_GROUP CLASSIFICATIONS

Group 1

Group 1 Truck Crane Oiler
Group 1 Oiler

Group 2

Group 2 Truck Crane Oiler

ATTACHMENT A

64.99

ADD ZONE RATE
53.26

ADD ZONE RATE

44.74
47.50
48.03
48.30
49.04
49.34
49.51
49.76
50.35
50.67
51.02
51.21
51.47
53.09
53.90

ADD ZONE RATE

60.04
53.87
51.91
58.53
53.62
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Group 2 Oiler
Group 3
Group 3 Truck Crane Oiler

Group 3 Oiler

Group 3 Hydraulic

Group 4

Group 5

Add 7% to base rate for "Second” Shift
Add 12.5% to base rate for "Special™ Shift

OPERATING ENGINEER -PILEDRIVER
SEE GROUP CLASSIFICATIONS

Group 1

Group 1 Truck Crane Oiler

Group 1 Oiler

Group 2

Group 2 Truck Crane Oiler

Group 2 Oiler

Group 3

Group 3 Truck Crane Oiler

Group 3 Oiler

Group 4

Group 5

Group 6

Group 7

Group 8

Add 7% to base for "Second" Shift
Add 12.5% to base for "Special” Shift

PAINTER

Brush/Roller Painter
Spray Painter/Paperhanger
Sandblaster

51.70
57.29
53.40

51.48

53.07
55.56
54.46

ADD ZONE RATE

59.51
54.05
52.13
57.97
53.84
51.93
56.52
53.62
51.70
55.01
53.90
52.79
51.83
50.87

33.49
34.34
34.84

2013-2014 Prevailing Wage Rates — Carson City County
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Structural Steel & Steeplejack

Swing Stage

Special Coating Application-Brush
Special Coating Application-Spray
Special Coating Application-Spray Steel
Foreman

PILEDRIVER
Piledriver-Journeyman
Piledriver-Foreman

PLASTERER
Plasterer-Journeyman
Plasterer-Foreman

PLUMBER/PIPEFITTER
Plumber-Journeyman
Plumber-Foreman
Plumber-General Foreman

REFRIGERATION
Refrigeration-Journeyman

ATTACHMENT A

35.34
36.34
34.84
35.34
35.59
$1.00 above highest Journeyman

50.80
40.30

ADD ZONE RATE
36.37
38.62

45.20
48.16
51.11

34.89

ROOFER (Does not include sheet metal roofs)

Roofer

SHEET METAL WORKER
Sheet Metal-Journeyman
Sheet Metal-Foreman

Sheet Metal-General Foreman

SPRINKLER FITTER
Sprinkler Fitter-Journeyman

20.45

ADD ZONE RATE
51.24
54.10
56.97

58.42
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Sprinkler Fitter-Foreman
Sprinkler Fitter-General Foreman

SURVEYOR
Surveyor

TAPER
Taper

TILE SETTER/TERRAZZO

WORKER/MARBLE MASON-FINISHER

Tile, Terrazzo and Marble Finisher

TILE SETTER/TERRAZZO
WORKER/MARBLE MASON

Tile Setter-Journeyman

Tile Setter-Foreman

Tile Setter-General Foreman
Terrazzo/Marble Mason-Journeyman
Terrazzo/Marble Mason-Foreman
Terrazzo/Marble Mason-General Foreman

TRAFFIC BARRIER ERECTOR
Traffic Barrier Erector

TRUCK DRIVER
Truck Driver

WELL DRILLER
Well Driller

LUBRICATION AND SERVICE ENGINEER

(MOBILE AND GREASE RACK)

Lubrication and Service Engineer (mobile and

grease rack)

ATTACHMENT A

60.97
63.42

ADD ZONE RATE
48.36

38.16

26.37

ADD ZONE RATE

34.67
35.92
37.67
36.17
37.42
39.17

ADD LABORER ZONE RATE
31.57

20.80

30.82

ADD OPERATING ENG. ZONE RATE

49.51
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SOIL TESTER (CERTIFIED)

Soil Tester (Certified) 60.59

SOILS AND MATERIALS TESTER
Soils and Materials Tester 60.59

2013-2014 Prevailing Wage Rates — Carson City County
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ATTACHMENT A

Job Descriptions for Recognized Classes of Workmen

Regarding job descriptions for public works projects, please take notice of the following:

1.

Pursuant to NAC 338.0095(1)(a), "A workman employed on a public work must
be paid based on the type of work that the workman actually performs on the
public work and in accordance with the recognized class of the workman."

The work description for a particular class is not intended to be jurisdictional in
scope nor to be construed as limiting or prohibiting any worker from performing
the work of one or more classes.

Any person who believes that a type of work is not classified, or who otherwise
needs clarification pertaining to the recognized classes or job descriptions, shall
contact the Labor Commissioner, in writing, for a determination of the applicable
classification and pay rate for a particular type of work.

The job descriptions set forth or referenced herein supersede any and all
descriptions previously agreed upon by the Labor Commissioner in any settlement
agreements or stipulations arising out of contested matters.

The following specific provisions, where applicable, shall prevail over any
general provisions of the job descriptions:

e Amendments to the prevailing wage determinations;

e Group Classifications and/or descriptions recognized by the Labor
Commissioner and included with wage determinations for a particular type
of work in a particular county.

AIR BALANCE TECHNICIAN, includes but is not limited to:

Inspecting, testing, programming, documenting, adjusting and balancing heating, cooling and
ventilating systems using specialized tools and testing equipment to attain performance standards
specified in the design of the systems.

ALARM INSTALLER, includes but is not limited to:

1.

2.
3.
4.

Installing or testing electrical protective signaling systems used to provide notification of

fire, burglary or other irregularities on the premises of the subscriber of the system;

Installing of wiring and signaling units;
Repairing electrical protective signaling systems
Starting up, programming and documenting systems;

2013-2014 Prevailing Wage Rates — Carson City County
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ATTACHMENT A

BOILERMAKER, includes but is not limited to:

1.

N

Constructing, assembling, maintaining and repairing stationary steam boilers and boiler
house auxiliaries;

Aligning structures or plate sections to assemble boiler frame tanks or vats;

Assisting in the testing of assembled vessels, directing cleaning of boilers and boiler
furnaces;

Inspecting and repairing boiler fittings, including, without limitation, safety valves,
regulators, automatic-control mechanisms, water columns and auxiliary machines.

BRICKLAYER, includes but is not limited to:

1.

Laying materials, including without limitation, brick, structural tile and blocks of
concrete, cinder, glass, gypsum and terra cotta, but not including stone, to construct or
repair walls, partitions, arches, sewers, and other structures;

Laying and aligning bricks, blocks or tiles to build or repair structures for high
temperature equipment, including, without limitation, cupola, kilns, ovens and furnaces;
and

Fastening or fusing brick or other building materials to structures with wire clamps,
anchor holes, torches or cement.

Pointing-cleaning-caulking of all types of masonry; caulking of window frames encased
in masonry on brick, stone or cement structures, including grinding and cutting out on
such work and sand blasting, steam cleaning and gunite work.

Pointing, cleaning and weatherproofing of buildings, grain elevators and chimneys built
of stone, brick or concrete, including grinding and cutting out, sand blasting and gunite
work on the same.

CARPENTER, includes but is not limited to:

1.

4.

5.

Laying out, constructing, erecting, fabricating, installing and repairing structures and
fixtures of wood, plywood, or alternative materials, doors and hardware and the fastening
of the same, inclusive of garage or overhead door openers, cabinets, framework, floors,
and acoustical ceiling systems using carpenter's hand tools and power tools;

Installing or erecting metal studs, drywall, lathing, wall partitions, prefabricated EFIS
panels or any other system of panels that is attached to the interior or exterior of any
building or structure, insulation and all types of ceilings;

Pre-cast concrete and concrete form work which includes but is not limited to: setting of
templates, layout, fabrication, constructing, placing, erection, rigging and hoisting,
stripping and removing of all forms which are to be reused;

Plywood decking, including, without limitation, stacking and installation of the plywood
and the plywood decking;

Cutting, setting, removing of beam sides and soffits, bracing, and pads;

2013-2014 Prevailing Wage Rates — Carson City County
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9.

ATTACHMENT A

Constructing all wood panel forms and frame wall;

Building, erecting and disassembling self-supporting scaffolds that are more than 14 feet
in height;

Laying out, cutting, joining, fitting of Foam Architectural Elements if same are attached
mechanically; and

Shaping, cutting and planing by any means if done by hand or machine.

CEMENT MASON, includes but is not limited to:

1.

2.
3.

4.

Smoothing and finishing surfaces of poured concrete floors, walls, sidewalks and curbs to
specified textures;

Patching holes with fresh concrete or an epoxy compound,

Molding expansion joints and edges through the use of edging tools, jointers and
straightedges;

Setting of curb and gutter forms one board high;

ELECTRONIC COMMUNICATION TECHNICIAN, includes but is not limited to:

1.

2.

oo

Pulling cable, installing and trimming devices, terminating loops, circuits, or other data
gathering points;

Termination of main control panels, racks, or other head end equipment, as well as
testing of all circuits from the field devices to the main control panels and/or equipment;
Utilizing test equipment for the purpose of troubleshooting and verifying the integrity of
the circuits in question;

Using hand tools to assemble and install data communication lines and equipment
computer systems, antennas and towers;

Disassembling equipment to adjust, repair or replace parts using hand tools;

Starting up, programming and documenting systems;

Measuring, cutting, splicing, connecting, soldering and installing wire and cable
associated with communication systems

ELECTRICIAN LINEMAN, includes but is not limited to:

1.

3.

Erecting and repairing wood poles and prefabricated light duty metal towers, cable and
related equipment to construct overhead transmission and distribution power lines used to
conduct electrical energy between generating stations, substations and consumers;
Directing and assisting electrician ground men in attaching cross arms, insulators,
lightning arresters, switches, wire conductors and auxiliary equipment to poles and
towers in preparation of erecting the poles or towers;

Climbing erected poles or towers and installing equipment such as transformers

2013-2014 Prevailing Wage Rates — Carson City County
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4.

ATTACHMENT A

Strings wire conductors between erected poles with assistance of ground helpers and
adjusts slack in conductors to compensate for contraction and elongation of conductors
due to temperature variations, using winch.

ELECTRICIAN GROUNDMAN, includes but is not limited to:

1.

2.
3.

Working under the direct supervision of linemen, including the operation of jackhammers
and man hauls;

Loading and unloading of materials and equipment used by electrician lineman.

Does not include climbing poles, towers or other structures or working in the proximity
of energized lines or equipment;

ELECTRICIAN-NEON SIGN, includes but is not limited to:

=

Installing, servicing and repairing plastic, neon and illuminated signs;

Ascending ladders or operating hydraulic or electric hoist to install, service, or examine
sign to determine cause of malfunction;

Wiring, rewiring or removing defective parts and installing new parts using electrician's
tools;

Removing sign or part of sign for repairs, such as structural fabrication, scroll repair, or
transformer repair;

ELECTRICIAN WIREMAN, includes but is not limited to:

1.

N

ok w

9.

Laying out plans, installing, testing and repairing wiring, electrical fixtures, apparatus
and control equipment;

Measuring, cutting, bending, threading, assembling and installing electrical conduit by
using tools including, without limitation, a hacksaw, pipe threader, or conduit bender;
Pulling wiring through conduit;

Splicing wires;

Connecting wiring to lighting fixtures and power equipment;

Installing control and distribution apparatus, including, without limitation, switches,
relays and circuit breakers, and fastening such apparatus into place;

Connecting power cables to equipment, including, without limitation, electric ranges and
motors, and installing grounding leads;

Testing the continuity of a circuit to ensure electrical compatibility and safety of
components using testing instruments, including, without limitation, an ohmmeter, a
battery and buzzer, and an oscilloscope;

As necessary, cutting and welding steel structural members;

ELEVATOR CONSTRUCTOR, includes but is not limited to:

2013-2014 Prevailing Wage Rates — Carson City County
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1. Assembling, installing, repairing and maintaining electric and hydraulic freight and
passenger elevators, escalators and dumbwaiters;

2. Cutting pre-fabricated sections of framework, rails and other elevator components to
specified dimensions, using acetylene torch, power saw, and disc grinder;

3. Installing cables, counterweights, pumps, motor foundations, escalator drives, guide rails,
elevator cars, and control panels, using hand tools;

FENCE ERECTOR, includes but is not limited to:

1. Erecting or repairing chain link, wooden, tortoise, wire/wire mesh, or temporary fencing;

2. Mixing and pouring concrete around bases of posts and tamping soil into post hole to
embed post;

3. Digging post holes with a spade, post hole digger or power driven auger;

4. Aligning posts through the use of lines or by sighting;

5. Verifying vertical alignment of posts with a plumb bob or spirit level;

FLAG PERSON, includes but is not limited to:

1. Directing movement of vehicular traffic through construction projects;
2. Distributing traffic control signs and markers along site in designated pattern;
3. Informing drivers of detour routes through construction sites;

FLOOR COVERER, includes but is not limited to:

1. Applying blocks, strips or sheets of shock-absorbing, sound-deadening or decorative
covering to floors and walls, including carpets or rugs;

2. Measuring and cutting covering materials, such as rubber, linoleum, astro-turf, or cork
tile and foundation material such as felt, using rule, straightedge, linoleum knife and
snips;

3. Spreading adhesive cement over floor to cement foundation material to floor for sound-

deadening, and to prevent covering from wearing at the board joints;

Rolling finished floors to smooth the floor and press cement into base and covering;

Fitting of devices for the attachment of carpet, linoleum, rubber and all resilient floor

coverings and the fitting of metal edges, corners and caps used in the installation of the

foregoing materials and all other preparatory work;

ok~

GLAZIER, includes but is not limited to:
1. Installing, setting, cutting, preparing, or removal of glass, or materials used in lieu
thereof, including, without limitation, in windows, doorways, showers, bathtubs,
skylights and display cases;

2013-2014 Prevailing Wage Rates — Carson City County

15

A-15



ATTACHMENT A

2. Installing glass on surfaces, including, without limitation, fronts of buildings, interior
walls and ceilings;

3. Installing pre-assembled framework for windows and doors designed to be fitted with
glass panels, including stained glass windows by using hand tools;

4. Loading and arranging of glass on trucks at the site of the public work;

HIGHWAY STRIPER, includes but is not limited to:

1. Painting highways, streets and parking surfaces by using manually propelled or
mechanically propelled machines, brushes, rollers or spray guns;

2. Installing any device or application of any material used in lieu of paint for traffic
direction, including, without limitation, buttons, tapes, plastics, rumble bars and other
similar materials;

HOD CARRIER-BRICK MASON TENDER, includes but is not limited to:

Tending to or assisting brick masons, bricklayers and stonemasons;

Mixing, packing, wheeling and tempering mortar and fire clay;

Mixing, supplying and holding materials or tools;

Mixing, handling and conveying all other materials used by brick masons, bricklayers
and stone masons;

5. Building scaffolds, trestles, boxes and swinging staging used exclusively by bricklayers
and stone masons;

Hanging cables and placing putlogs;

Carrying bricks and mortar in a hod;

8. Cleaning work area and equipment of bricklayers and stone masons

el A

~No

HOD CARRIER-PLASTERER TENDER, includes but is not limited to:

1. Serving Plasterers in any capacity;

2. Handling materials after the materials are delivered as used by a Plasterer;

3. Building and handling all necessary trestle, scaffolding and planking of scaffolding for
the exclusive use of Plasterers;

4. Building mortar boxes, mortar boards and stands.

IRONWORKER, includes but is not limited to:

1. Performing duties, as part of a crew, to raise, place and unite girders, columns and other
structural steel members to form completed structures or structure frameworks;
2. Setting up hoisting equipment for raising and placing structural steel members;
3. Fastening steel members to cable of hoist, using chains, cable or rope;
4. Forcing steel members into final position using turnbuckles, crowbars, jacks, hand tools;
2013-2014 Prevailing Wage Rates — Carson City County
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13.

ATTACHMENT A

Aligning rivet holes in steel members with corresponding holes in previously placed steel
members by driving drift pins to handle of wrench through holes;

Bolting aligned steel members to keep them in position until the steel members can be
permanently riveted, bolted or welded into place;

Cutting and welding steel members;

Installing and repairing gates, iron doors, flagpoles, iron fences and roof decking;
Installing corrugated sheets when attached to steel frames;

. Stud welding of all iron, steel and metal to structural steel;
. Handling and setting of steel and metal joists;
. Loading, unloading, hoisting, handling, signaling, placing and erecting of pre-stressed

and pre-cast materials;
Handling, racking, sorting, cutting, bending, hoisting, placing, burning, welding and tying
all material used to reinforce concrete construction;

LABORER, includes but is not limited to:

Perform tasks involving physical labor at building, highway, and heavy construction projects,
tunnel and shaft excavations, and demolition sites. May operate hand and power tools of all
types: air hammers, earth tampers, cement mixers, small mechanical hoists, and a variety of
other equipment and instruments. May clean and prepare sites, dig trenches, set braces to
support the sides of excavations, erect scaffolding, clean up rubble and debris, and remove
asbestos, lead, and other hazardous waste materials. May assist other craft workers.

MARBLE MASON, includes but is not limited to:

1.

w

Cutting, tooling, and setting marble slabs in floors and walls of buildings and renovating
and polishing marble slabs previously set in buildings;

Trimming, facing and cutting marble to a specific size using a power saw, cutting and
facing equipment, and hand tools

Drilling holes in marble slabs and attaching brackets;

Spreading mortar on the bottom and sides of a marble slab and on the side of adjacent
marble slabs;

Setting blocks in positions, tamping a marble slab into place and anchoring bracket
attachments with wire;

Filling joints between marble slabs with grout and removing excess grout with a sponge;
Cleaning and beveling cracks and chips on marble slabs using hand tools and power
tools;

Heating cracked or chipped areas of a marble slab with a blowtorch and filling the defect
with a composition mastic that matches the grain of the marble slab; and

Polishing marble slabs and other ornamental stone to a high luster by using hand tools
and power tools.

2013-2014 Prevailing Wage Rates — Carson City County
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ATTACHMENT A

MECHANICAL INSULATOR, includes but is not limited to:

1.

wmn

Covering and lining structures with cork, canvas, tar paper, magnesia and related
materials;

Installing blown-on insulation on pipe and machinery;

Lining of mechanical room surfaces and air handling shafts;

Filling and damming of fire stops and penetrations including, but not limited to, electrical
and mechanical systems;

Foam applications for the purpose of thermal, acoustical, or fire protective purposes,
including RTV foams or equivalents, applied to mechanical or electrical systems;

Duct lining and duct wrapping, direct application and installation of fire protection of
grease ducts, exhaust systems, or any other ductwork for acoustical or thermal purposes;
Insulation of field joints on pre-insulated underground piping and the pouring of Gilsilite
or its equivalent;

The application of material, including metal and PVC jacketing, on piping, fittings,
valves, flanges, boilers, ducts, plenums, flues, tanks, vats, equipment and any other hot or
cold surface for the purpose of thermal control;

MILLWRIGHT, includes but is not limited to:

1.

N

Installing machinery and equipment according to layout plans, blueprints and other
drawings in industrial establishments by using hoists, lift trucks, hand tools and power
tools;

Dismantling machines by using hammers, wrenches, crowbars and other hand tools;
Assembling and installing equipment, including, without limitation, shafting, conveyors,
monorails and tram rails, by using hand tools and power tools;

Constructing foundations for machines by using hand tools and building materials,
including, without limitation, wood, cement and steel;

Assembling machines and bolting, welding, riveting or otherwise fastening them to a
foundation or other structure by using hand tools and power tools; and

Repairing and lubricating machines and equipment (at the site of the public work)
assembled and used by millwrights.

OPERATING ENGINEER, includes but is not limited to:

Operate one or several types of power construction equipment, such as motor graders,
bulldozers, scrapers, compressors, pumps, derricks, shovels, tractors, or front-end loaders to
excavate, move, and grade earth, erect structures, or pour concrete or other hard surface
pavement.

PAINTER, includes but is not limited to:
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All painting of walls, equipment, buildings, bridges and other structural surfaces by using
brushes, rollers and spray guns;

Application of wall coverings/wall paper;

Removing old paint to prepare surfaces before painting the surface;

Mixing colors or oils to obtain desired color or consistency;

Sanding surfaces between coats and polishing final coat to a specified finish;

Cutting stencils and brushing and spraying lettering and decorations on surfaces;
Washing and treating surfaces with oil, turpentine, mildew remover or other preparations;
Filling cracks, holes and joints with caulk, putty, plaster or other filler by using caulking
gun or putty knife;

PILEDRIVER, includes but is not limited to:

1.

Operating pile drivers mounted on skids, barge, crawler, treads or locomotive crane to
drive piling as foundations for structures including, without limitation, buildings, bridges
and piers;

Barking, shoeing, splicing, form building, heading, centering, placing, driving, staying,
framing, fastening, automatic pile threading, pulling and/or cutting off of piling;
Fabricating, forming, handling and setting of all such pre-cast, pre-stressed and post-
stressed shapes that are an integral part of docks, piers, wharves, bulkheads, jetties, and
similar structures;

PIPEFITTER, includes but is not limited to:

Assembling, installing, modifying and maintaining pipe systems, pipe supports and pneumatic
equipment and related machines and equipment components for steam, hot water, heating,
cooling, lubricating, sprinkling and industrial and processing systems which may require:

a.

b.

Cutting, threading and hammering pipe to specifications using tools, including, without
limitation, saws, cutting torches and pipe threaders and benders;

Attaching pipes to walls, structures and fixtures, including without limitation, radiators or
tanks, using brackets, clamps, tools, or welding equipment;

Coating non-ferrous piping materials by dipping in mixture of molten tin and lead to
prevent erosion, or galvanic and electrolytic action;

PLASTERER, includes but is not limited to:

1.

Applying coats of plaster onto interior or exterior walls, ceilings, or partitions of
buildings to produce a finished surface according to blueprints, architects' drawings and
oral instruction;

Creating decorative textures in finish coat by using sand, pebbles or stones;
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Installing guide wires on exterior surfaces of buildings to indicate thickness of plaster or
stucco;

Applying weatherproof, decorative covering to exterior surfaces of a building;

Molding and installing ornamental plaster pieces, panels and trim;

Directing workers to mix plaster to a desired consistency;

Assembly of EFIS panels;

Laying out, cutting, joining, fitting and installation of Architectural Foam Elements
which are trowel applied or adhesive set;

Applying, shaping, cutting, and planing in preparation for netting done by hand or
machine;

10. All plaster or synthetic finishes applied to Foam Architectural Elements

PLUMBER, includes but is not limited to:

Assembling, installing and repairing pipes, fittings and fixtures for heating, water and drainage
systems inside of buildings and to a point 5 feet outside of buildings which may therein require:

a.

b.

Repairing and maintaining plumbing by replacing defective washers, repairing or
mending broken pipes, and opening clogged drains;

Assembling pipe sections, tubing and fittings by using screws, bolts, solder, plastic
solvent and caulking;

Installing pipe assemblies, fittings, valves and fixtures, including, without limitation,
sinks, toilets and tubs, by using hand tools and power tools;

Cutting openings in structures, excluding concrete, to accommodate pipe and pipe fittings
by using hand tools and power tools;

Filling pipes and plumbing fixtures with water or air and observing pressure gauges to
detect and locate leaks.

REFRIGERATION MECHANIC, includes but is not limited to:

=

Installing and repairing industrial and commercial refrigeration systems;

Mounting compressors, condensers and other refrigeration components to the frame of a
refrigerator by using hand tools and acetylene welding equipment;

Assembling structural and functional components needed for refrigeration, including,
without limitation, controls, switches, gauges, wiring harnesses, valves, pumps,
compressors, condensers, cores and pipes;

Installing expansion and control valves by using hand tools and acetylene welding
equipment;

Cutting, bending, threading and connecting pipe from functional components to water,
power or refrigeration systems;

Fabricating and assembling components and structural portions of a refrigeration system;
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ROOFER, includes but is not limited to:

1.

5.
6.
7.

Installing and covering roofs and structures with slate, asphalt, wood and other related
materials, other than sheet metal, by using brushes, knives, punches, hammers and other
tools;

Spraying roofs, sidings and walls with material to bind, seal, insulate or soundproof
sections of a structure;

Installation of all plastic, slate, slag, gravel, asphalt and composition roofing, and rock
asphalt mastic when used for damp and waterproofing;

Installation of all damp resisting preparations when applied on roofs with mop, three-knot
brush, roller, swab or spray system;

All types of preformed panels used in waterproofing;

Handling, hoisting and storing of all roofing, damp and waterproofing materials;

The tear-off and/or removal of roofing and roofing materials;

SHEET METAL WORKER, includes but is not limited to:

1.

ok wnN

Fabricating, assembling, dismantling, installing or repairing:
o Sheet metal roofs, including #30 felt roofing paper installed to form a metal
roofing system;
o Sheet metal parts or equipment, including, without limitation, duct work, metal
lockers and kitchen equipment;
o Air-veyor and air-handling systems, regardless of materials used;
Setting up and operating fabrication machines to cut, bend and straighten sheet metal;
Shaping metal over anvils, blocks or forms using a hammer;
Operating soldering and welding equipment to join sheet metal parts;
Inspecting, assembling and smoothing seams and joints of burred surfaces;
Welding, soldering, bolting, riveting, screwing, clipping, caulking or bonding component
parts to assemble products by using hand tools, power tools and devices for lifting and
handling;

SPRINKLER FITTER, includes but is not limited to:

Installing, dismantling, maintaining, repairing, adjusting and correcting all fire protection and
fire control systems, including the installation of piping or tubing, appurtenances and equipment
pertaining thereto, including both overhead and underground water mains, fire hydrants, and
hydrant mains, standpipes and hose connection to sprinkler systems, sprinkler tank heaters, air
lines and thermal systems used in connection with sprinkler and alarm systems.

SURVEYOR, includes but is not limited to:
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Planning ground surveys designed to establish base lines, elevation and other geodetic
measurements;

Compiling data relevant to the shape, contour, gravitation, location, elevation and
dimension of land and land features on or near the surface of the Earth for engineering,
map making, mining, land evaluation, construction and other purposes;

Surveying bodies of water to determine navigable channels and to secure data for
construction of breakwaters, piers and other marine structures;

Computing data necessary for driving and connecting underground passages,
underground storage and volume of underground deposits.

TAPER, includes but is not limited to:

1.

w

5.

Sealing joints between plasterboard or other wallboards to prepare a wall surface for
painting or papering;

Mixing sealing compound by hand or with a portable electric mixer and spreading the
compound over the joints between boards using a trowel, broad knife, or spatula;
Filling cracks and holes in walls and ceilings with sealing compound ;

Applying texturing compound and primer to walls and ceiling to prepare a surface for a
final finish by using brushes, rollers and spray guns;

Coating of joint compound or taping mud;

TERRAZZO WORKER, includes but is not limited to:

1.

2.

3.

4.

5.

Applying cement, sand, pigment and marble chips to floors and stairways to attain
durable and decorative surfacing according to specifications or drawings;

Spreading mixtures of sand, cement and water over surface with a trowel to form
terrazzo;

Cutting metal division strips and pressing the metal division strips into a terrazzo base so
that top edges form a desired design or pattern and define level of finished floor surface;
Spreading mixtures of marble chips, cement, pigment and water over a terrazzo base to
form a finished surface by using a float and trowel;

Pre-casting terrazzo blocks in wooden forms

TILE SETTER, includes but is not limited to:

1.

2.

3.

4.

Applying tile and materials made for tile in tile-like units to walls, floors, ceilings and
promenade roof decks following design specification;

Applying glazed, unglazed, mosaic and other ceramic tiles, which are used as a surface
on floors, walls, ceilings, and other surfaces and which must be set to specific grade;
Applying and floating all setting beds into which glazed, unglazed, mosaic, or other
ceramic tiles are set;

Leveling and plumbing tiles to a specified grade
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TILE, TERRAZZO AND MARBLE FINISHER, includes but is not limited to:

1.

ok wn

Supplying and mixing construction materials for a tile setter, terrazzo worker or marble
setter;

Applying grout and finishing the surface of installed tile, terrazzo and marble;
Cleaning installed tile, terrazzo and tile surfaces;

Renovation and filling chipped, cracked and broken pieces of tile, terrazzo and marble;
Grinding and polishing tile, terrazzo and marble;

Assisting a tile setter, terrazzo worker or marble setter;

TRAFFIC BARRIER ERECTOR, includes but is not limited to:

Erects or places instruments to provide directional assistance to traffic on or near the public
works construction project.

TRUCK DRIVER, includes but is not limited to:

Driving a tractor trailer combination or a truck to transport goods or materials at the site of a
public work or between sites of a public work. (Also, see descriptions listed with Truck Driver
rates, if any.)

WELL DRILLER, includes but is not limited to:

1.

wmn

Setting, operating or tending to portable drilling rig machinery and related equipment to
drill wells;

Extending stabilizing jackscrews to support and level a drilling rig;

Installing water well pumps;

Drillings wells for industrial water supplies, irrigation water supplies or water supplies
for any other purpose; dewatering or other similar purposes; exploration; hole drilling for
geologic and hydrologic information; and core drilling for geologic information.
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GROUP CLASSIFICATIONS

LABORER, includes but is not limited to:

Group 1
All cleanup work of debris, grounds, and building including windows and tile

Dumpmen or Spotter (other than asphalt)
Handling and Servicing of Flares, Watchmen
General Laborer

Guide Posts and Highway Signs

Guardrail Erection and Dismantling

Limber, Brushloader and Piler

Pavement Marking and Highway Striping
Traffic Control Supervisor

Group 2
Choker setter or Rigger (clearing work only) Pittsburgh

Chipper and similar type brush shredders

Concrete worker (wet or dry) all concrete work not listed in Group 3

Crusher or Grizzly Tender

Greasing Dowels

Guinea Chaser (Stakemen)

Panel Forms (wood or metal) handling, cleaning and stripping of Loading and unloading,
(Carrying and handling of all rods and material for use in reinforcing concrete

Railroad Trackmen (maintenance, repair or builders)

Sloper

Semi-Skilled Wrecker (salvaging of building materials other than those listed in Group 3)

Group 3
Asphalt Workers (Ironers, Shovelers, Cutting Machine)

Buggymobile

Chainsaw, Faller, Logloader and Bucker

Compactor (all types)

Concrete Mixer under 1/2 yard

Concrete Pan Work (Breadpan type), handling, cleaning\stripping

Concrete Saw, Chipping, Grinding, Sanding, Vibrator

Cribbing, Shoring, Lagging, Trench Jacking, Hand-Guided Lagging Hammer
Curbing or Divider machine

Curb Setter (precast or cut)
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Ditching Machine (hand-guided)

Drillers Helper, Chuck Tender

Form Raiser, Slip Forms

Grouting of Concrete Walls, Windows and Door Jams

Headerboardmen

Jackhammer, Pavement Breaker, Air Spade

Mastic Worker (wet or dry)

Pipewrapper, Kettlemen, Potmen, and men applying asphalt, creosote and similar type materials
All Power Tools (air, gas, or electric), Post Driver

Riprap-Stonepaver and RockSlinger, including placing of sack concrete wet or dry
Rototiller

Rigging and Signaling in connection with Laborers' work

Sandblaster, Potmen, Gunmen or Nozzlemen

Vibra-screed

Skilled Wrecker (removing and salvaging of sash, windows, doors, plumbing and electrical
fixtures)

Group 4
Burning and Welding in connection with Laborers' work

Joy Drill Model TWM-2A, Gardner Denver Model DN143 and similar type drills (in accordance
with Memorandum of Understanding between Laborers and Operating Engineers dated at
Miami, Florida, Feb. 3, 1954) and Track Drillers, Diamond Core Drillers, Wagon Drillers,
Mechanical Drillers on Multiple Units

High scalers

Concrete pump operator

Heavy Duty Vibrator with Stinger 5" diameter or over

Pipelayer, Caulker and Bander

Pipelayer-waterline, Sewerline, Gasoline, Conduit

Cleaning of Utility Lines

Slip Lining of Utility Lines (including operation of Equipment)

TV Monitoring and Grouting of Utility Lines

Asphalt Rakers

Group 4A

Foreman

Group 5
Construction Specialists

Blasters and Powdermen, all work of loading, placing, and blasting of all powder and explosives
of any type, regardless of method used for such loading and placing
Asbestos removal
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Lead abatement
Hazardous waste
Material removal

Group 6
Gunite Foremen, Nozzlemen, Rodmen, Gunmen, Materialmen, Reboundmen

OPERATING ENGINEER, includes but is not limited to:

Group 1
Engineer Assistant

Group 1A
Heavy Duty Repairman Helper

Oiler
Parts man

Group 2
Compressor Operator

Material Loader and/or Conveyor Operator (handling building materials)
Pump Operator

Group 3
Bobcat or similar loader, 1/4 cu. yd. or less

Concrete Curing Machines (streets, highways, airports, canals)
Conveyor Belt Operator (tunnel)

Forklift (under 20 )

Engineer Generating Plant (500 K.W.)

Mixer Box Operator (concrete plant)

Motorman

Rotomist Operator

Oiler (truck crane)

Group 4
Concrete Mixer Operator, Skip type

Dinky Operator

Forklift (20" or over) or Lumber Stacker
Ross Carrier

Skip Loader Operator (under one (1) cu. yd.)
Tie Spacer
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Group 5
Concrete Mixers (over one (1) cu. yd.)

Concrete Pumps or Pumpcrete Guns
Elevator and Material Hoist ( one (1) drum)
Groundman for Asphalt Milling and similar

Group 6
Auger type drilling equipment up to and including 30 ft. depth digging capacity m.r.c.

Boom Truck or Dual Purpose a-Frame Truck

B.L.H. Lima Road Pactor or similar

Chip Box Spreader (Flaherty type or similar)

Concrete Batch Plant (wet or dry)

Concrete Saws (highways, streets, airports, canals)

Locomotives (over thirty (30) tons)

Maginnis International Full Slab Vibrator (airports, highways, canals and warehouses)
Mechanical Finishers (concrete) (Clary, Johnson, Bidwell Bridge Deck or similar types)
Mechanical Burn, Curb and/or Curb and Gutter Machine (concrete or asphalt)
Pavement Breaker, Truck Mounted, with compressor combination

Pavement Breaker or Tamper (with or without compressor combination)

Power Jumbo Operator (setting slip-forms, etc., in tunnels)

Roller Operator (except asphalt)

Self-Propelled Tape Machine

Self-Propelled Compactor (single engine)

Self-Propelled Power Sweeper Operator

Slip-Form Pump (power-driven by hydraulic, electric, air, gas, etc. lifting device for concrete
forms)

Small Rubber-Tired Tractors

Snooper Crane, Paxton-Mitchell or similar

Stationary Pipe Wrapping, Cleaning and Bending Machine Operator

Group 7
Auger type drilling equipment over 30 ft. depth digging capacity m.r.c.

Compressor (over 2)

Concrete Conveyor or Concrete Pump, truck or equipment mounted (any assistance required
shall be performed by an Assistant to Engineer) Boom length to apply

Concrete Conveyor, Building Site

Drilling and Boring Machine, vertical and horizontal (not to apply to waterliners, wagon drills or
jack hammers)

Crusher Plant Engineer

Generators

Kolman Loader

Material Hoist (two (2) or more drums)
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Mechanical Finishers or Spreader Machine (asphalt, Barber-Greene or similar)

Mine or Shaft Hoist

Pipe Bending Machines (pipeline only)

Pipe Cleaning Machines (tractor-propelled and supported)

Pipe Wrapping Machines (tractor-propelled and supported)

Portable Crushing and Screening Plants

Post Driller And/Or Driver

Pumps ( over 2)

Roller Operator (asphalt)

Screedman (except asphaltic or concrete paving)

Screedman (Barber-Greene and similar) (asphaltic or concrete paving)

Self-Propelled Boom-Type Lifting Device (center mount) (on ten (10) ton capacity or less)
Slusher Operator

Surface Heater and Planer Operator

Trenching Machine (maximum digging capacity three (3) ft. depth) (Any assistance in the
operation, if needed, shall be performed by an Assistant to Engineer)

Truck-Type Loader

Welding Machines (gasoline or diesel)

Group 8
Asphalt Plant Engineer

Asphalt Milling Machine

Cast-In-Place Pipe-Laying Machine

Combination Slusher and Motor Operator

Concrete Batch Plant (multiple units)

Dozer Operator

Drill Doctor

Elevating Grader Operator

Grooving and Grinding Machine (highways)

Ken Seal Operator

Loader (up to and including two and one-half (2 1/2) cu. yds)
Mechanical Trench Shield

Mixermobile

Push Cats

Road Oil Mixing Machine Operator Wood-Mixer (and other similar Pugmill equipment)
Rubber-Tired Earthmoving Equipment (up to and including thirty-five (35) cu. yds. "struck "
m.r.c., Euclids, T-Pulls, DW10, 20, 21 and similar)

Self-Propelled Compactors with Dozer; Hyster 450, Cat 825 or similar
Sheepfoot

Small Tractor (with boom)

Soil Stabilizer (P & H or equal)

Timber Skidder (rubber-tired) or similar equipment
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Tractor-Drawn Scraper

Tractor Operator

Tractor-Mounted Compressor Drill Combination
Trenching Machine Operator (over three (3) feet depth)
Tri-Batch Paver

Tunnel Badger or Tunnel Boring Machine Operator
Tunnel Mole Boring Machine

Vermeer T-600b Rock Cutter

Group 9
Chicago Boom

Combination Backhoe and Loader (up to and including 3/8 cu. yd.)

Combination Mixer and Compressor (gunite)

Heavy Duty Repairman and/or Welder

Lull Hi-Lift (twenty (20) feet or over)

Mucking Machine

Sub-Grader (Gurries or other types)

Tractor (with Boom) (D6 or larger)

Track-Laying-Type Earthmoving Machine (single engine with tandem scrapers )

Group 10
Boom-Type Backfilling Machine

Bridge Crane

Cary-Lift or similar

Chemical Grouting Machine

Derricks (two (2) Group 10 Operators required when swing engine remote from hoist)
Derrick Barges (except excavation work)

Euclid Loader and similar types

Gradesetter, Grade Checker

Heavy Duty Rotary Drill Rigs

Lift-Slab (Vagtborg and similar types)

Loader (over two and one-half (2 1/2 cu. yds. up to and including four (4) cu. yds.)
Locomotive (over one hundred (100) tons, single or multiple units)
Multiple-Engine Earthmoving Machines (Euclid Dozers, etc.)

Pre-Stress Wire Wrapping Machine

Rubber-Tired Scraper, Self-Loading

Single-Engine Scraper (over thirty-five (35) cu. yds.)

Shuttle Car (Reclaim Station)

Train Loading Station

Trenching Machine multi-engine with sloping attachments (Jefco or similar)
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Vacuum Cooling Plant
Whirley Crane (up to and including twenty-five (25) tons)

Group 10A
Backhoe-Hydraulic (up to and including one (1) cu. yd.)

Backhoe (up to and including one (1) cu. yd.) (Cable)

CMI Dual Lane Auto-Grader SP30 or similar type

Cranes (not over twenty-five (25) tons) (hammerhead and gantry)

Finish Blade

Gradalls (up to and including one (1) cu. yd.)

Motor Patrol Operator

Power Shovels, Clamshells, Draglines, Cranes (up to and including one (1) cu. yd.)
Rubber-Tired Scraper, Self-Loading (twin engine)

Self-Propelled Boom-Type Lifting Device, center mount (over 10 tons up to and including 25
tons)

Group 11
Automatic Asphalt or Concrete Slip-Form Paver

Automatic Railroad Car Dumper

Canal Trimmer

Cary Lift, Campbell or similar type

Cranes (over twenty-five (25) tons)

Euclid Loader when controlled from the Pullcat

Highline Cableway Operator

Loader (over four (4) cu. yds. up to and including twelve (12) cu. yds.)

Multi-Engine Earthmoving Equipment (up to and including seventy-five (75) cu. yds. struck
m.r.c.)

Multi-Engine Scrapers (when used to Push Pull)

Power Shovels, Clamshells, Draglines, Backhoes Gradalls (over one (1) cu. yd. and up to and
including seven (7) cu. yds. m.r.c.)

Self-Propelled Boom-Type Lifting Device (center mount) (over 25 tons m.r.c.)
Self-Propelled Compactor (with multiple-propulsion power units)

Single-Engine Rubber-Tired Earthmoving Machine, with Tandem Scraper

Slip-Form Paver (concrete or asphalt)

Tandem Cats and Scraper

Tower Crane Mobile (including Rail Mount)

Truck Mounted Hydraulic Crane when remote control equipped (over 10 tons up to and
including 25 tons)

Universal Liebher and Tower Cranes (and similar types)

Wheel Excavator (up to and including seven hundred fifty (750) cu. yds. per hour)
Whirley Cranes (over twenty-five (25) tons)
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Group 11A
Band Wagons (in conjunction with Wheel Excavators)

Operator of Helicopter )when used in construction work)

Loader (over twelve (12) cu. yds.)

Multi-Engine Earthmoving Equipment (over seventy-five (75) cu. yds. "struck” m.r.c.)
Power Shovels. Clamshells, Draglines, Backhoes, and Gradalls (over seven 7 cu. yds. m.r.c.)
Remote-Controlled Earth Moving Equipment

Wheel Excavator (over seven hundred fifty (750) cu. yds. per hour)

Group 11B
Holland Loader or similar or Loader (over 18 cu. yds.)

OPERATING ENGINEERS - Steel Fabricator & Erector

Group 1
Cranes over 100 tons

Derrick over 100 tons
Self-Propelled Boom Type Lifting Devices over 100 tons

Group 2
Cranes over 45 tons up to and including 100 tons

Derrick, 100 tons and under
Self Propelled Boom Type Lifting Device, over 45 tons
Tower Crane

Group 3
Cranes, 45 tons and under

Self Propelled Boom Type Lifting Device, 45 tons and under

Group 4
Chicago Boom

Forklift, 10 tons and over
Heavy Duty Repairman/Welder

Group 5
Boom Cat
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OPERATING ENGINEER -Piledriver

Group 1
Derrick Barge Pedestal mounted over 100 tons

Clamshells over 7 cu. yds.
Self Propelled Boom Type Lifting Device, over 100 tons
Truck Crane or Crawler, land or barge mounted over 100 tons

Group 2
Derrick Barge Pedestal mounted 45 tons up to and including 100 tons

Clamshells up to and including 7 cu. yds.
Self Propelled Boom Type Lifting Device over 45 tons
Truck Crane or Crawler, land or barge mounted, over 45 tons up to and including 100 tons

Group 3
Derrick Barge Pedestal mounted under 45 tons

Self Propelled Boom Type Lifting Device 45 tons and under
Skid/Scow Piledriver, any tonnage
Truck Crane or Crawler, land or barge mounted 45 tons and under

Group 4
Assistant Operator in lieu of Assistant to Engineer

Forklift, 10 tons and over
Heavy Duty Repairman/Welder

Group 5
No current classification

Group 6
Deck Engineer

Group 7
No current classification

Group 8
Deckhand

Fireman
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ZONE RATES

BRICKLAYER

In addition to BRICKLAYER rates add the applicable amounts per hour, calculated based on a
radius of over fifty (50) miles from the Washoe County Courthouse in Reno, Nevada:

Zone 1-0-35 Miles  $0.00

Zone 2-36-75 Miles  $1.25

Zone 3-Over 75 Miles $5.37

CARPENTER (Building and Heavy Highway and Dam Construction)
In addition to CARPENTER rates add the applicable amounts per hour, calculated from the
Washoe County Courthouse:

Zone 1-0 to 50 miles $0.00 (road miles of either the Carson City Courthouse or the
Washoe County Courthouse)

Zone 2-51-150 miles $3.00

Zone 3-151-300 miles $4.00

Zone 4-301 miles and over  $5.00

CEMENT MASON

In addition to CEMENT MASON rates add the applicable amounts per hour, calculated from the
Reno Post Office, 50 So. Virginia St., Reno, Nevada:

Zone 1-0-90 miles $0.00

Zone 2-91 miles and over  $6.00

ELECTRICIAN

In addition to Electrician rates add the applicable amounts per hour, calculated from the Washoe
County Courthouse:

Zone 1-0-70 miles $0.00

Zone 2-71-90 miles $8.00

Zone 3 -91 miles and over  $10.00

ELECTRICIAN-COMMUNICATION TECH

In addition to Electrician Communication Tech rates add the applicable amounts per hour,
calculated from the Washoe County Courthouse:

Zone 1-0-70 miles $0.00

Zone 2-71-90 miles $5.00

Zone 3 -91 miles and over  $7.00
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HOD CARRIER-BRICK MASON TENDER

In addition to Hod Carrier Brick Mason Tender rates, add the applicable amounts per hour,
calculated based on a radius from the Washoe County Courthouse:

Zone 1-35 to 75 miles $1.25

Zone 2-76 miles and over ~ $7.50

HOD CARRIER-PLASTERER

In addition to Hod Carrier Plasterer rates add the applicable amounts per hour, calculated based
on a radius from So. Virginia St., Reno, Nevada:

Zone 1-70 miles $0.00

Zone 70 miles and over $8.00

LABORER (Highway and Dam Construction only)
In addition to LABORER rates add the applicable amounts per hour, calculated based on a radius
from either the Carson City Courthouse or the Washoe County Courthouse:

Zone 1-0 to 50 miles $0.00
Zone 2-51 to 150 miles $3.00
Zone 3-151 to 300 miles $4.00
Zone 4-301 miles and over  $5.00

LABORER (Building Construction)
In addition to LABORER rates add the applicable amounts per hour, calculated based on road
miles from either the Carson City Courthouse or the Washoe County Courthouse:

Zone 1-0 to 50 miles $0.00
Zone 2-51 to 150 miles $3.00
Zone 3-151 to 300 miles $4.00
Zone 4-301 miles and over  $5.00

MECHANICAL INSULATOR
In addition to MECHANICAL INSULATOR rates add the applicable amounts per hour,
calculated based on a radius figured from Clark County Courthouse:

Zone 1-20-45 miles- $3.75
Zone 2-45-75 miles- $5.00
Zone 3-75-150 miles- $7.50

Zone 4-150 miles and over- $8.75
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MILLWRIGHT

In addition to MILLWRIGHT rates, add the applicable amounts per hour, calculated on road
miles from either the Carson City Courthouse or the Washoe County Courthouse:

Zone 1-1to 15 miles $0.00

Zone 2-15 to 35 miles $1.50

Zone 3-35 miles and over  $3.25

OPERATING ENGINEER

In addition to: OPERATING ENGINEER; STEEL FABRICATOR and ERECTOR,
PILEDRIVER, SURVEYOR, and LUBRICATION AND SERVICE ENGINEER rates add the
applicable amounts per hour calculated based on a radius from the Washoe County Courthouse:

Zone 1-0 to 75 miles $0.00
Zone 2-75 to 150 miles $3.00
Zone 3-151 to 300 miles $4.00
Zone 4-301 miles and over  $5.00

PLASTERER

In addition to PLASTERER rates add the applicable amounts per hour, calculated from the South
Virginia and Mill Street, Reno, Nevada:

Zone 1-0-70 miles $0.00

Zone 2-70 miles and over  $8.00

SHEET METAL WORKER
In addition to AIR BALANCE AND SHEET METAL WORKER rates, add the applicable
amounts per hour, calculated based on a radius from the courthouse in Reno, Nevada:

Zone 1-0 to 75 miles $0.00
(including the City of Fallon and the Fallon Naval Air Base)
Zone 2-over 75 miles $8.12

TILE SETTER/TERRAZZO WORKER/MARBLE MASON

In addition to TILE SETTER/TERRAZZO WORKER/MARBLE MASON rates add the
applicable amounts per hour, calculated based on a radius of over thirty-five (35) miles from the
Washoe County Courthouse in Reno, Nevada:

Zone 1-0-35 Miles $0.00
Zone 2-35-75 Miles $1.25
Zone 3-Over 75 Miles $5.00

2013-2014 Prevailing Wage Rates — Carson City County
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2013-2014 Prevailing Wage Rates

Amendment 5 (Clerical)

 ClassClassification —Operating Engineer

¢ County — Carson City, Churchill, Douglas, Elko, Eureka, Humboldt,

Lander, Lyon, Mineral, Pershing, Washoe
« Effective Date — November 13, 2013

Operating Engineer Foreman 53.09 ADD ZONE RATE

Page 1 of 1

A-36

12/20/2013



Page 1 of 5
ATTACHMENT B

>

General Decision Number: NV140023 02/07/2014 NV23
Superseded General Decision Number: NV20130023
State: Nevada

Construction Type: Heavy

County: Carson City County in Nevada.

HEAVY CONSTRUCTION PROJECTS (including sewer/water

construction).

Modification Number Publication Date
0 0170372014
1 02/07/2014

CARP0971-007 07/01/2013

Rates Fringes

CARPENTER
Including Form Work......... $ 27.54 12.01

ZONE PAY:

ZONE 1: All work within 50 road miles of either Carson City
Courthouse or Washoe County Courthouse shall be considered
a Free Zone.

ZONE 2: All work within 50 to 150 road miles of the Washoe
County Courthouse shall receive $3.00 additional per hour.

ZONE 3: All work within 150 to 300 road miles of the Washoe
County Courthouse shall receive $4.00 additional per hour.

ZONE 4: Any work performed in excess of 300 road miles of the
Washoe County Courthouse shall receive $5.00 additional per
hour .

ELEC0401-001 07/01/2013
Rates Fringes
ELECTRICIAN. . .. oo i e e e e e e s $ 37.00 14.62
ZONE PAY: Shall be measured in air miles from the Washoe
County Courthouse
Zone 1 - 0 to 70 miles $0.00 Per Hour

Zone 2 - 72 to 90 miles $6.00 Per Hour
Zone 3 - 91 miles and over $8.00 Per Hour

ENG10003-030 07/01/2013

B-1
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ATTACHMENT B
Rates Fringes

OPERATOR: Power Equipment

(02) Bulldozer.............. $ 29.55 17.72

(03) Skid Loader/Bobcat,

Excavator..... ... ... ....... $ 29.82 17.72

(06) Roller.... .. ... ...... $ 31.03 17.72

(08) Loader up to and

including 2-1/2 cu. yds.

and Scraper.. ... ... ... $ 31.87 17.72

(09) Mechanic and Backhoe

Loader Combo..... . ... ....... $ 32.19 17.72

(10) Loader over 2-1/2 cu.

yds. up to and including 4

cu. yds), Grader/Blade...... $ 32.54 17.72
(11) Backhoe, Loader over

4 cu. yds. up to and

including 12 cu.

yds.,Trackhoe............... $ 32.97 17.72

(11a) Loader over 12

cu.yds. ... $ 34.61 17.72
ZONE PAY:

Zone 1: All work within 50 road miles of Carson City
Courthouse of Washoe County Courthouse shall be considered
a Free Zone.

Zone 2: All work 50 to 150 road miles from Washoe County
Courthouse shall receive $2.00 additional per hour.

Zone 3: All work 150 to 300 road miles from Washoe County
Courthouse shall receive $3.00 additional per hour.

Zone 4: All work over 300 road miles from Washoe County
Courthouse shall receive $4.00 additional per hour.

* IRONO118-004 01/01/2014

Rates Fringes
IRONWORKER (Ornamental,
Reinforcing, and Structural)..... $ 33.50 26.80
LAB0O0169-017 10/01/2009
Rates Fringes
LABORER
(1) Common or General....... $ 22.40 8.42
(1A) Flagger. ..o, $ 19.53 8.42
(3) Form Stripping, Mason
Tender - Cement/Concrete
and Pipelayer.... ... ... ..... $ 22.65 8.42
PAINO567-012 07/01/2007
Rates Fringes
B-2
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ATTACHMENT B
PAINTER. - oo oo oo $ 23.44 7.80
'PLASO797-003 10/01/2010
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 25.98 9.27
TEAMOS33-005 12/01/2010
Rates Fringes
TRUCK DRIVER: Water Truck
2,500 gallons & over........ $ 28.61 13.64
Up to 2,500 gallons......... $ 28.61 13.64

ZONE PAY:

ZONE 1: All work within 50 road miles of either Carson City
Courthouse or Washoe County Courthouse shall be considered
a Free Zone.

ZONE 2: All work 50 to 150 road miles from the Washoe County
Courthouse shall receive $2.00 additional per hour.

ZONE 3: All work 150 to 300 road miles from the Washoe County
Courthouse shall receive $3.00 additional per hour.

ZONE 4: Any work performed more than 300 road miles from the
Washoe County Courthouse shall receive $4.00 additional per
hour .

SUNV2007-028 09/19/2007

Rates Fringes
LABORER: Concrete Saw (Hand
Held/Walk Behind).... ... ......... $ 23.92 0.00
LABORER: Landscape.............. $ 18.51 0.00
OPERATOR: Cran€........cccceeo-. $ 29.21 10.42
TRUCK DRIVER: Dump Truck........ $ 19.49 5.00
TRUCK DRIVER: Flatbed Truck..... $ 19.49 3.95

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).-

B-3
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ATTACHMENT B

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union ldentifiers

An identifier enclosed in dotted lines beginning with
characters other than "'SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union ldentifiers

Classifications listed under an "'SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

B-4
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ATTACHMENT B

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

*

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) ITf the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) IT the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

B-5
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