

DOWNTOWN SIDEWALKS

Redevelopment Authority Citizens Committee
October 3, 2022




BACKGROUND

Total of \$835,000 of redevelopment funds were allocated to complete sidewalk & ADA improvements in Redevelopment Areas #1 and 2.



Redevelopment Area # 1: \$305,000 FY22
\$200,000 FY23

Redevelopment Area #2: \$330,000 FY22

Total: \$835,000



REDEVELOPMENT AREA #1




NW Corner of E. Musser St. & N. Stewart St.


Included in the FY22 Project (\$305,000 Total)



-  Missing Curb Ramps
-  Existing Curb Ramps
-  Sidewalks are missing, need improvement or reconstruction
-  Project Areas under consideration




Existing Condition



Proposed Design




West side of Anderson St. between E. Caroline St. and E. Washington St.
 Included in the FY22 Project (\$305,000 Total)



Existing Condition

Proposed Plan



Bid Alternate NW Corner of E. Caroline St. & N. Valley St.


Potentially included in the FY22 Project
(\$305,000 Total)



Existing Condition

-  North
- Missing Curb Ramps
- Existing Curb Ramps
- Sidewalks are missing, need improvement or reconstruction
- Project Areas under consideration

Proposed Plan




Bid Alternate

West side of Intersection at N. Stewart St. & E. Proctor St.





- Missing Curb Ramps
- Existing Curb Ramps
- Sidewalks are missing, need improvement or reconstruction
- Project Areas under consideration



Existing Condition

Proposed Plan






E. Robinson St. Corridor

FTA Grant - \$180,000
20% Local Match - \$45,000 of the FY23 \$200,000

E. Caroline St. & FY22 Alternates

Remainder of FY23 - \$155,000



- Missing Curb Ramps
- Existing Curb Ramps
- Sidewalks are missing, need improvement or reconstruction
- Project Areas under consideration



REDEVELOPMENT AREA #2

FY22 - \$330,000 for the Colorado Street Pavement Project.



- Colorado Street Pavement Rehabilitation
- Missing Curb Ramps
- Existing Curb Ramps
- Sidewalks
- - - Missing Sidewalks





NEXT STEPS

Redevelopment Area #1:

- FY22 Project - Construction expected to begin this fall, if favorable bid prices are received.
- FY23 Project - In Design; construction expected Summer 2023.

Redevelopment Area #2:

- FY22 Project - Project is being re-bid; construction expected Spring 2023.